
 74,067.12

646617001CONTRACT ID:

PROJECT: RMC - 646617001

CONTRACT:

08241202

PROJECTED AMOUNT: $177,115.92

CONTRACTOR:

HIGHWAY: US0290

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 061

TRP INFRASTRUCTURE SERVICES, LLC

Daniel Dvorak, P.E.

WALLER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

08/10/2024AWARD DATE:

ESTIMATE PERIOD:

0023

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/28/2024

08/06/2024

ESTIMATE PAID:

 694
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/14/2025

$251,183.04

CONTRACT:

09/01/2026

AWARD AMOUNT: $177,113.92

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 95.07

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 86.56

$4,382.01 $213,044.55 $217,426.56 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.01 $0.01 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$4,382.01 $213,044.54 $217,426.55 

$0.00 $0.00 $0.00 

$4,382.01 $217,426.55 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $213,044.54 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 694

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/14/2025

11/01/2024

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

RMC - 646617001 646617001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05006033 MOBILIZATION (CALLOUT)000 EA  200.000 $200.00 1.000  7.00 12.00

0090 06666042 REFL PAV MRK TY I (W)12"(SLD)(100MIL)007 LF  3.400 $340.00 100.000  300.00 1,000.00

0095 06666048 REFL PAV MRK TY I (W)24"(SLD)(100MIL)007 LF  6.000 $798.00 133.000  3,945.00 4,000.00

0100 06666054 REFL PAV MRK TY I (W)(ARROW)(100MIL)007 EA  200.000 $400.00 2.000  84.00 8.00

0105 06666078 REFL PAV MRK TY I (W)(WORD)(100MIL)007 EA  200.000 $400.00 2.000  62.00 8.00

0240 06776005 ELIM EXT PAV MRK & MRKS (12")000 LF  1.450 $98.60 68.000  1,500.00 2,000.00

0290 06786006 PAV SURF PREP FOR MRK (12")000 LF  0.240 $24.00 100.000  100.00 2,000.00

0295 06786008 PAV SURF PREP FOR MRK (24")000 LF  0.500 $66.50 133.000  3,495.00 4,360.00

0300 06786009 PAV SURF PREP FOR MRK (ARROW)000 EA  20.000 $40.00 2.000  84.00 8.00

0305 06786016 PAV SURF PREP FOR MRK (WORD)000 EA  20.000 $40.00 2.000  62.00 8.00

0330 61856005 TMA (MOBILE OPERATION)002 DAY  550.000 $1,100.00 2.000  10.00 24.00

0340 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000 $874.91 874.910  6,357.72 1.00

$4,382.01TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

646617001PROJECT CONTROLRMC - 646617001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05006033 000 MOBILIZATION (CALLOUT) EA  200.000  12.000  0.000  7.00  1,400.00

0085 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.500  1,000.000  1,000.000  5,355.00  13,387.50

0090 06666042 007 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  3.400  1,000.000  0.000  300.00  1,020.00

0095 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.000  2,000.000  2,000.000  3,945.00  23,670.00

0100 06666054 007 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  200.000  4.000  4.000  84.00  16,800.00

0105 06666078 007 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  200.000  4.000  4.000  62.00  12,400.00

0140 06666225 007 PAVEMENT SEALER 6" LF  0.146  27,720.000  27,720.000  61,059.00  8,914.61

0145 06666226 007 PAVEMENT SEALER 8" LF  0.221  1,000.000  1,000.000  5,355.00  1,183.45

0150 06666228 007 PAVEMENT SEALER 12" LF  0.207  2,000.000  0.000  200.00  41.40

0155 06666230 007 PAVEMENT SEALER 24" LF  0.400  4,360.000  0.000  3,918.00  1,567.20

0160 06666231 007 PAVEMENT SEALER (ARROW) EA  40.000  4.000  4.000  77.00  3,080.00

0165 06666232 007 PAVEMENT SEALER (WORD) EA  40.000  4.000  4.000  60.00  2,400.00

0190 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.850  13,200.000  13,200.000  16,954.00  14,410.90

0205 06666318 007 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  0.990  660.000  660.000  4,090.00  4,049.10

0210 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.850  13,200.000  13,200.000  52,431.00  44,566.35

0215 06726009 000 REFL PAV MRKR TY II-A-A EA  6.000  1,000.000  1,000.000  743.00  4,458.00

0220 06726010 000 REFL PAV MRKR TY II-C-R EA  6.000  1,000.000  0.000  250.00  1,500.00

0230 06776002 000 ELIM EXT PAV MRK & MRKS (6") LF  0.450  27,720.000  27,720.000  22,671.00  10,201.95

0235 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  0.620  1,000.000  1,000.000  4,555.00  2,824.10

0240 06776005 000 ELIM EXT PAV MRK & MRKS (12") LF  1.450  2,000.000  0.000  1,500.00  2,175.00

0245 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  3.000  4,360.000  0.000  1,995.00  5,985.00

0250 06776008 000 ELIM EXT PAV MRK & MRKS (ARROW) EA  50.000  4.000  4.000  82.00  4,100.00

0255 06776012 000 ELIM EXT PAV MRK & MRKS (WORD) EA  50.000  4.000  4.000  60.00  3,000.00

0280 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.030  27,720.000  27,720.000  61,059.00  1,831.77

0285 06786004 000 PAV SURF PREP FOR MRK (8") LF  0.200  1,000.000  1,000.000  4,555.00  911.00

0290 06786006 000 PAV SURF PREP FOR MRK (12") LF  0.240  2,000.000  0.000  100.00  24.00

0295 06786008 000 PAV SURF PREP FOR MRK (24") LF  0.500  4,360.000  0.000  3,495.00  1,747.50

0300 06786009 000 PAV SURF PREP FOR MRK (ARROW) EA  20.000  4.000  4.000  84.00  1,680.00

0305 06786016 000 PAV SURF PREP FOR MRK (WORD) EA  20.000  4.000  4.000  62.00  1,240.00

0325 61856002 002 TMA (STATIONARY) DAY  500.000  6.000  6.000  30.00  15,000.00

0330 61856005 002 TMA (MOBILE OPERATION) DAY  550.000  12.000  12.000  10.00  5,500.00

0340 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  6,357.72  6,357.72

Category Subtotal $217,426.55

646617001RMC - 646617001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 05006034 000 MOBILIZATION (EMERGENCY) EA  200.000  2.000  0.000  0.000  0.00

0070 06626004 000 WK ZN PAV MRK NON-REMOV (W)4"(SLD) LF  0.370  13,200.000  0.000  0.000  0.00

0075 06626016 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  2.100  360.000  0.000  0.000  0.00
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0080 06626034 000 WK ZN PAV MRK NON-REMOV (Y)4"(SLD) LF  0.370  13,200.000  0.000  0.000  0.00

0110 06666081 007 REFL PAV MRK TY I(W)(ENTR GORE)(100MIL) EA  791.000  1.000  0.000  0.000  0.00

0115 06666084 007 REFL PAV MRK TY I(W)(EXIT GORE)(100MIL) EA  824.000  1.000  0.000  0.000  0.00

0120 06666093 007 REFL PAV MRK TY I (W)(RR XING)(100MIL) EA  500.000  2.000  0.000  0.000  0.00

0125 06666141 007 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  3.000  1,000.000  0.000  0.000  0.00

0130 06666147 007 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  6.000  2,000.000  0.000  0.000  0.00

0135 06666224 007 PAVEMENT SEALER 4" LF  0.110  53,460.000  0.000  0.000  0.00

0170 06666239 007 PAVEMENT SEALER (ENTR GORE) EA  40.000  1.000  0.000  0.000  0.00

0175 06666240 007 PAVEMENT SEALER (EXIT GORE) EA  44.000  1.000  0.000  0.000  0.00

0180 06666242 007 PAVEMENT SEALER (RR XING) EA  40.000  2.000  0.000  0.000  0.00

0185 06666303 007 RE PM W/RET REQ TY I (W)4"(SLD)(100MIL) LF  0.500  13,200.000  0.000  0.000  0.00

0195 06666312 007 RE PM W/RET REQ TY I (Y)4"(BRK)(100MIL) LF  0.830  660.000  0.000  0.000  0.00

0200 06666315 007 RE PM W/RET REQ TY I (Y)4"(SLD)(100MIL) LF  0.500  13,200.000  0.000  0.000  0.00

0225 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.380  53,460.000  0.000  0.000  0.00

0260 06776013 000 ELIM EXT PAV MRK & MRKS (ENTR GORE) EA  293.000  1.000  0.000  0.000  0.00

0265 06776014 000 ELIM EXT PAV MRK & MRKS (EXIT GORE) EA  293.000  1.000  0.000  0.000  0.00

0270 06776016 000 ELIM EXT PAV MRK & MRKS (RR XING) EA  151.000  2.000  0.000  0.000  0.00

0275 06786001 000 PAV SURF PREP FOR MRK (4") LF  0.010  53,460.000  0.000  0.000  0.00

0310 06786017 000 PAV SURF PREP FOR MRK (ENTR GORE) EA  145.000  1.000  0.000  0.000  0.00

0315 06786018 000 PAV SURF PREP FOR MRK (EXIT GORE) EA  145.000  1.000  0.000  0.000  0.00

0320 06786020 000 PAV SURF PREP FOR MRK (RR XING) EA  45.000  2.000  0.000  0.000  0.00

0350 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0360 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL -1.000  1.000  0.000  0.000  0.00

Lane Closure Assessment Fee

0370 96056006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0380 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0390 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0400 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0410 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $217,426.55
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05006033 000 EA  200.000MOBILIZATION (CALLOUT)  7.000  1,400.00 12.00

06666036 007 LF  2.500REFL PAV MRK TY I (W)8"(SLD)(100MIL)  5,355.000  13,387.50 1,000.00

06666042 007 LF  3.400REFL PAV MRK TY I (W)12"(SLD)(100MIL)  300.000  1,020.00 1,000.00

06666048 007 LF  6.000REFL PAV MRK TY I (W)24"(SLD)(100MIL)  3,945.000  23,670.00 2,000.00

06666054 007 EA  200.000REFL PAV MRK TY I (W)(ARROW)(100MIL)  84.000  16,800.00 4.00

06666078 007 EA  200.000REFL PAV MRK TY I (W)(WORD)(100MIL)  62.000  12,400.00 4.00

06666225 007 LF  0.150PAVEMENT SEALER 6"  61,059.000  8,914.61 27,720.00

06666226 007 LF  0.220PAVEMENT SEALER 8"  5,355.000  1,183.45 1,000.00

06666228 007 LF  0.210PAVEMENT SEALER 12"  200.000  41.40 2,000.00

06666230 007 LF  0.400PAVEMENT SEALER 24"  3,918.000  1,567.20 4,360.00

06666231 007 EA  40.000PAVEMENT SEALER (ARROW)  77.000  3,080.00 4.00

06666232 007 EA  40.000PAVEMENT SEALER (WORD)  60.000  2,400.00 4.00

06666309 007 LF  0.850RE PM W/RET REQ TY I (W)6"(SLD)(100MIL)  16,954.000  14,410.90 13,200.00

06666318 007 LF  0.990RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL)  4,090.000  4,049.10 660.00

06666321 007 LF  0.850RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL)  52,431.000  44,566.35 13,200.00

06726009 000 EA  6.000REFL PAV MRKR TY II-A-A  743.000  4,458.00 1,000.00

06726010 000 EA  6.000REFL PAV MRKR TY II-C-R  250.000  1,500.00 1,000.00

06776002 000 LF  0.450ELIM EXT PAV MRK & MRKS (6")  22,671.000  10,201.95 27,720.00

06776003 000 LF  0.620ELIM EXT PAV MRK & MRKS (8")  4,555.000  2,824.10 1,000.00

06776005 000 LF  1.450ELIM EXT PAV MRK & MRKS (12")  1,500.000  2,175.00 2,000.00

06776007 000 LF  3.000ELIM EXT PAV MRK & MRKS (24")  1,995.000  5,985.00 4,360.00

06776008 000 EA  50.000ELIM EXT PAV MRK & MRKS (ARROW)  82.000  4,100.00 4.00

06776012 000 EA  50.000ELIM EXT PAV MRK & MRKS (WORD)  60.000  3,000.00 4.00

06786002 000 LF  0.030PAV SURF PREP FOR MRK (6")  61,059.000  1,831.77 27,720.00

06786004 000 LF  0.200PAV SURF PREP FOR MRK (8")  4,555.000  911.00 1,000.00

06786006 000 LF  0.240PAV SURF PREP FOR MRK (12")  100.000  24.00 2,000.00

06786008 000 LF  0.500PAV SURF PREP FOR MRK (24")  3,495.000  1,747.50 4,360.00

06786009 000 EA  20.000PAV SURF PREP FOR MRK (ARROW)  84.000  1,680.00 4.00

06786016 000 EA  20.000PAV SURF PREP FOR MRK (WORD)  62.000  1,240.00 4.00

61856002 002 DAY  500.000TMA (STATIONARY)  30.000  15,000.00 6.00

61856005 002 DAY  550.000TMA (MOBILE OPERATION)  10.000  5,500.00 12.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  6,357.720  6,357.72 1.00

$217,426.55TOTAL ITEM EARNINGS TO DATE


