
 54,207.00

646639001CONTRACT ID:

PROJECT: MMC - 646639001

CONTRACT:

09240702

PROJECTED AMOUNT: $36,138.00

CONTRACTOR:

HIGHWAY: US0277

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 770

MARTIN RESOURCE MANAGEMENT CORPORATION

SUTTON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

09/27/2024AWARD DATE:

ESTIMATE PERIOD:

0019

05/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/15/2024

09/26/2024

ESTIMATE PAID:

 540
 360.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 11/12/2024

$90,345.00

CONTRACT:

05/01/2026

AWARD AMOUNT: $36,138.00

SAN ANGELO

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

05/08/2026

00/00/0000

 100.00

$0.00 $89,387.66 $89,387.66 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $89,387.66 $89,387.66 

$0.00 $0.00 $0.00 

$0.00 $89,387.66 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $89,387.66 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 646639001 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 5ESTIMATE 0019

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 540

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/12/2024

00/00/0000

 180

 360

 540

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 5  5  005/01/2026  1

05/02/2026  1

05/03/2026  1

05/04/2026  1

05/05/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

646639001PROJECT CONTROLMMC - 646639001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80037055 000 SS-1 (DEL)(SITE 1) GAL  3.170  5,700.000  11,400.000  28,198.00  89,387.66

Category Subtotal $89,387.66

646639001MMC - 646639001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 80037056 000 SS-1 (DEL)(SITE 2) GAL  3.170  5,700.000  5,700.000  0.000  0.00

0070 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0075 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $89,387.66
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80037055 000 GAL  3.170SS-1 (DEL)(SITE 1)  28,198.000  89,387.66 5,700.00

$89,387.66TOTAL ITEM EARNINGS TO DATE


