
 0.00

646659001CONTRACT ID:

PROJECT: RMC - 646659001

CONTRACT:

08244011

PROJECTED AMOUNT: $1,287,902.00

CONTRACTOR:

HIGHWAY: SL0008

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 064

REPUBLIC TRAFFIC SAFETY, INC.

Jamal Elahi, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

08/22/2024AWARD DATE:

ESTIMATE PERIOD:

0024

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/24/2024

08/01/2024

ESTIMATE PAID:

 709
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/28/2024

$1,287,902.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,287,900.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 64.75

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$54,517.43 $1,364,859.43 $1,419,376.86 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$54,517.43 $1,364,859.43 $1,419,376.86 

$0.00 $0.00 $0.00 

$54,517.43 $1,419,376.86 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,364,859.43 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 709

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/28/2024

10/17/2024

 730

 365

 1,095

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

RMC - 646659001 646659001PROJECT CONTROL

CATEGORY 001 DESCRIPTION SOUTH HARRIS TRAFFIC CONTROL

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05006033 MOBILIZATION (CALLOUT)000 EA  300.000 $1,200.00 4.000  97.00 80.00

0080 61856003 TMA (MOBILE OPERATION)002 HR  81.000 $45,481.50 561.500  10,588.50 14,000.00

0170 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000 $7,835.93 7,835.930  255,323.36 1.00

$54,517.43TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

646659001PROJECT CONTROLRMC - 646659001

001 SOUTH HARRIS TRAFFIC CONTROLCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05006033 000 MOBILIZATION (CALLOUT) EA  300.000  80.000  0.000  97.00  29,100.00

0065 05006034 000 MOBILIZATION (EMERGENCY) EA  100.000  5.000  0.000  1.00  100.00

0070 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  50.000  10.000  0.000  203.00  10,150.00

0075 61856002 002 TMA (STATIONARY) DAY  395.000  60.000  0.000  183.00  72,285.00

0080 61856003 002 TMA (MOBILE OPERATION) HR  81.000  14,000.000  0.000  10,588.50  857,668.50

0085 70526044 000 LANE CLOSURE (SETUP AND REMOV)(TY 3) EA  100.000  5.000  0.000  12.00  1,200.00

0090 70526045 000 LANE CLOSURE (SETUP AND REMOV)(TY 4) EA  100.000  5.000  0.000  8.00  800.00

0095 70526046 000 LANE CLOSURE (SETUP AND REMOV)(TY 5) EA  1,000.000  5.000  0.000  34.00  34,000.00

0100 70526047 000 LANE CLOSURE (SETUP AND REMOV)(TY 6) EA  800.000  40.000  0.000  29.00  23,200.00

0115 70526050 000 LANE CLOSURE (SETUP AND REMOV)(TY 9) EA  750.000  40.000  0.000  20.00  15,000.00

0120 70526052 000 LANE CLOSURE (SETUP AND REMOV)(TY 11) EA  2,000.000  5.000  0.000  2.00  4,000.00

0125 70526061 000 LANE CLOSURE (MAINTENANCE) (TY 3) HR  200.000  5.000  0.000  62.50  12,500.00

0130 70526062 000 LANE CLOSURE (MAINTENANCE) (TY 4) HR  200.000  5.000  0.000  56.50  11,300.00

0135 70526063 000 LANE CLOSURE (MAINTENANCE) (TY 5) HR  200.000  5.000  0.000  395.00  79,000.00

0140 70526064 000 LANE CLOSURE (MAINTENANCE) (TY 6) HR  75.000  100.000  0.000  131.00  9,825.00

0155 70526067 000 LANE CLOSURE (MAINTENANCE) (TY 9) HR  50.000  150.000  0.000  78.50  3,925.00

0170 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  255,323.36  255,323.36

Category Subtotal $1,419,376.86

646659001RMC - 646659001PROJECT CONTROL

001CATEGORY DESCRIPTION SOUTH HARRIS TRAFFIC CONTROL

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0105 70526048 000 LANE CLOSURE (SETUP AND REMOV)(TY 7) EA  500.000  5.000  0.000  0.000  0.00

0110 70526049 000 LANE CLOSURE (SETUP AND REMOV)(TY 8) EA  500.000  5.000  0.000  0.000  0.00

0145 70526065 000 LANE CLOSURE (MAINTENANCE) (TY 7) HR  200.000  5.000  0.000  0.000  0.00

0150 70526066 000 LANE CLOSURE (MAINTENANCE) (TY 8) HR  200.000  5.000  0.000  0.000  0.00

0160 70526069 000 LANE CLOSURE (MAINTENANCE) (TY 11) HR  200.000  5.000  0.000  0.000  0.00

0165 70526078 000 LANE CLOSURE (SETUP AND REMOV)(TY 21) HR  200.000  6.000  0.000  0.000  0.00

0175 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0180 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL -1.000  1.000  0.000  0.000  0.00

0185 96056006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0190 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0195 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0200 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0205 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $1,419,376.86
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05006033 000 EA  300.000MOBILIZATION (CALLOUT)  97.000  29,100.00 80.00

05006034 000 EA  100.000MOBILIZATION (EMERGENCY)  1.000  100.00 5.00

60016001 000 DAY  50.000PORTABLE CHANGEABLE MESSAGE SIGN  203.000  10,150.00 10.00

61856002 002 DAY  395.000TMA (STATIONARY)  183.000  72,285.00 60.00

61856003 002 HR  81.000TMA (MOBILE OPERATION)  10,588.500  857,668.50 14,000.00

70526044 000 EA  100.000LANE CLOSURE (SETUP AND REMOV)(TY 3)  12.000  1,200.00 5.00

70526045 000 EA  100.000LANE CLOSURE (SETUP AND REMOV)(TY 4)  8.000  800.00 5.00

70526046 000 EA  1,000.000LANE CLOSURE (SETUP AND REMOV)(TY 5)  34.000  34,000.00 5.00

70526047 000 EA  800.000LANE CLOSURE (SETUP AND REMOV)(TY 6)  29.000  23,200.00 40.00

70526050 000 EA  750.000LANE CLOSURE (SETUP AND REMOV)(TY 9)  20.000  15,000.00 40.00

70526052 000 EA  2,000.000LANE CLOSURE (SETUP AND REMOV)(TY 11)  2.000  4,000.00 5.00

70526061 000 HR  200.000LANE CLOSURE (MAINTENANCE) (TY 3)  62.500  12,500.00 5.00

70526062 000 HR  200.000LANE CLOSURE (MAINTENANCE) (TY 4)  56.500  11,300.00 5.00

70526063 000 HR  200.000LANE CLOSURE (MAINTENANCE) (TY 5)  395.000  79,000.00 5.00

70526064 000 HR  75.000LANE CLOSURE (MAINTENANCE) (TY 6)  131.000  9,825.00 100.00

70526067 000 HR  50.000LANE CLOSURE (MAINTENANCE) (TY 9)  78.500  3,925.00 150.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  255,323.360  255,323.36 1.00

$1,419,376.86TOTAL ITEM EARNINGS TO DATE


