
 2,165,126.97

646672001CONTRACT ID:

PROJECT: RMC - 646672001

CONTRACT:

06244228

PROJECTED AMOUNT: $738,000.00

CONTRACTOR:

HIGHWAY: IH0020

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

SCR CIVIL CONSTRUCTION, LLC

Frew Bogale, P.E.

ECTOR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

06/27/2024AWARD DATE:

ESTIMATE PERIOD:

0013

01/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/17/2024

06/06/2024

ESTIMATE PAID:

 391
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/06/2025

$2,903,126.97

CONTRACT:

01/01/2026

AWARD AMOUNT: $738,000.00

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 53.56

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 65.11

$49,206.28 $1,841,143.87 $1,890,350.15 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$49,206.28 $1,841,143.87 $1,890,350.15 

$0.00 $0.00 $0.00 

$49,206.28 $1,890,350.15 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,841,143.87 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 391

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/06/2025

00/00/0000

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  001/01/2026  1

01/02/2026  1

01/03/2026  1

01/04/2026  1

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1

01/11/2026  1

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1

01/18/2026  1

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1

01/24/2026  1

01/25/2026  1

01/26/2026  1

01/27/2026  1

01/28/2026  1

01/29/2026  1

01/30/2026  1

01/31/2026  1
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WORK PERFORMED THIS PERIOD

RMC - 646672001 646672001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 04296005 CONC STR REPAIR(DECK REP (FULL DEPTH))000 SF  400.000 $11,616.80 29.042  855.21 1,200.00

0070 04296007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  280.000 $33,989.48 121.391  2,394.06 3,000.00

0120 61856002 TMA (STATIONARY)002 DAY  300.000 $3,600.00 12.000  218.00 360.00

$49,206.28TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

646672001PROJECT CONTROLRMC - 646672001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0057 01046044 REMOVING CONC (FLUME) SY  202.048  0.000  90.000  90.00  18,184.34

Added by CO #6

0058 01106002 EXCAVATION (CHANNEL) CY  343.893  0.000  24.000  74.60  25,654.42

Item used to excavate around existing wingwall/headwalls and

0060 04296003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  300.000  200.000  500.000  415.99  124,797.30

0065 04296005 000 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  400.000  200.000  1,000.000  855.21  342,082.00

0070 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  280.000  500.000  2,500.000  2,394.06  670,336.80

0071 04326008 RIPRAP (CONC)(CL B)(RR8&RR9) CY  488.711  0.000  93.000  93.00  45,450.10

Added by CO #6

0072 04386008 CLEANING AND SEALING JOINTS (CL 7) LF  65.710  0.000  114.000  114.00  7,490.94

Added by CO #1

0073 04006008 CUT & RESTORE ASPH PAVING SY  636.948  0.000  50.000  52.04  33,146.74

TxDot to provide and install asphalt

0074 04016001 FLOWABLE BACKFILL CY  505.953  0.000  22.000  22.00  11,130.97

Used to encapsulate CMP

0075 05006033 000 MOBILIZATION (CALLOUT) EA  500.000  6.000  0.000  2.00  1,000.00

0077 04606010 CMP AR (GAL STL DES 3) LF  178.241  0.000  108.500  108.50  19,339.11

Added by CO #2

0078 04676408 SET (TY II) (30 IN) (CMP) (4: 1) (C) EA  28,738.910  0.000  2.000  2.00  57,477.82

Added by CO #2

0079 04966006 REMOV STR (HEADWALL) EA  9,110.283  0.000  2.000  2.00  18,220.56

Added by CO #2

0081 04966007 REMOV STR (PIPE) LF  115.034  0.000  108.500  108.50  12,481.20

Added by CO #2

0090 07786001 000 CONCRETE RAIL REPAIR (IN-KIND) LF  2,800.000  10.000  86.000  85.57  239,596.00

0100 07886002 000 CONCRETE BEAM REPAIR (CFRP) EA  24,000.000  5.000  0.000  1.00  24,000.00

0105 07886003 000 CONCRETE BEAM REP(STRAND SPLICE & CFRP) EA  29,000.000  3.000  0.000  1.00  29,000.00

0115 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  200.000  75.000  120.000  120.00  24,000.00

0120 61856002 002 TMA (STATIONARY) DAY  300.000  150.000  210.000  218.00  65,400.00

0121 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  29,725.320  0.000  1.000  1.00  29,725.32

Barricades, CTB, Crash Cushions. Includes switching to phase

0123 07406001 GRAFFITI REMOVAL (BLAST CLEANING) SF  16,436.730  0.000  1.000  1.00  16,436.73

Graffiti Removal

0124 96086002 UNIQUE CHANGE ORDER ITEM 2 DOL  35,255.120  0.000  1.000  1.00  35,255.12

Traffic Control, CTB and Crash Cushion

0125 96086003 UNIQUE CHANGE ORDER ITEM 3 DOL  40,144.680  0.000  1.000  1.00  40,144.68

Installing, relocating and removing two (2) sections of CTB

Category Subtotal $1,890,350.15

646672001RMC - 646672001PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0076 04326001 RIPRAP (CONC)(4 IN) CY  3,576.700  0.000  5.000  0.000  0.00

If existing apron is salvageable this item will not be used

0080 07766047 000 REP METAL POST W/ BASE PLATE (TYPE T1) EA  50.000  15.000  0.000  0.000  0.00

0085 07766051 000 REPAIR (TY T1) LF  25.000  50.000  0.000  0.000  0.00

0095 07886001 000 CONCRETE BEAM REPAIR EA  14,000.000  10.000  0.000  0.000  0.00

0101 07806002 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  111.873  0.000  450.000  0.000  0.00

Added by CO #7

0102 07886002 CONCRETE BEAM REPAIR (CFRP) EA  20,123.500  0.000  1.000  0.000  0.00

This item is for Beam 1 repairs

0103 07886002 CONCRETE BEAM REPAIR (CFRP) EA  65,880.650  0.000  1.000  0.000  0.00

This item is for Beam 2 repairs

0104 07886002 CONCRETE BEAM REPAIR (CFRP) EA  15,475.570  0.000  1.000  0.000  0.00

This item is for Beam 5 repairs

0106 07886002 CONCRETE BEAM REPAIR (CFRP) EA  66,183.210  0.000  1.000  0.000  0.00

This item is for Beam 7 repairs

0110 07886004 000 CONCRETE BEAM REP (STRAND SPLICE) EA  6,000.000  3.000  0.000  0.000  0.00

0122 96016001 MATERIAL ON HAND DOL  0.000  0.000  1.000  0.000  0.00

Added by CO #4

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,890,350.15
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01046044 SY  202.050REMOVING CONC (FLUME)  90.000  18,184.34 0.00

01106002 CY  343.890EXCAVATION (CHANNEL)  74.600  25,654.42 0.00

Item used to excavate around existing wingwall/headwalls and

04006008 SY  636.950CUT & RESTORE ASPH PAVING  52.040  33,146.74 0.00

TxDot to provide and install asphalt

04016001 CY  505.950FLOWABLE BACKFILL  22.000  11,130.97 0.00

Used to encapsulate CMP

04296003 000 SF  300.000CONC STR REPAIR(DECK REP(PART DEPTH))  415.991  124,797.30 200.00

04296005 000 SF  400.000CONC STR REPAIR(DECK REP (FULL DEPTH))  855.205  342,082.00 200.00

04296007 000 SF  280.000CONC STR REPAIR (VERTICAL & OVERHEAD)  2,394.060  670,336.80 500.00

04326008 CY  488.710RIPRAP (CONC)(CL B)(RR8&RR9)  93.000  45,450.10 0.00

04386008 LF  65.710CLEANING AND SEALING JOINTS (CL 7)  114.000  7,490.94 0.00

04606010 LF  178.240CMP AR (GAL STL DES 3)  108.500  19,339.11 0.00

04676408 EA  28,738.910SET (TY II) (30 IN) (CMP) (4: 1) (C)  2.000  57,477.82 0.00

04966006 EA  9,110.280REMOV STR (HEADWALL)  2.000  18,220.56 0.00

04966007 LF  115.030REMOV STR (PIPE)  108.500  12,481.20 0.00

05006033 000 EA  500.000MOBILIZATION (CALLOUT)  2.000  1,000.00 6.00

07406001 SF  16,436.730GRAFFITI REMOVAL (BLAST CLEANING)  1.000  16,436.73 0.00

Graffiti Removal

07786001 000 LF  2,800.000CONCRETE RAIL REPAIR (IN-KIND)  85.570  239,596.00 10.00

07886002 000 EA  24,000.000CONCRETE BEAM REPAIR (CFRP)  1.000  24,000.00 5.00

07886003 000 EA  29,000.000CONCRETE BEAM REP(STRAND SPLICE & CFRP)  1.000  29,000.00 3.00

60016001 000 DAY  200.000PORTABLE CHANGEABLE MESSAGE SIGN  120.000  24,000.00 75.00

61856002 002 DAY  300.000TMA (STATIONARY)  218.000  65,400.00 150.00

96086001 DOL  29,725.320UNIQUE CHANGE ORDER ITEM 1  1.000  29,725.32 0.00

Barricades, CTB, Crash Cushions. Includes switching to phase

96086002 DOL  35,255.120UNIQUE CHANGE ORDER ITEM 2  1.000  35,255.12 0.00

Traffic Control, CTB and Crash Cushion

96086003 DOL  40,144.680UNIQUE CHANGE ORDER ITEM 3  1.000  40,144.68 0.00

Installing, relocating and removing two (2) sections of CTB

$1,890,350.15TOTAL ITEM EARNINGS TO DATE


