
646675001CONTRACT ID:

PROJECT: BPM - A00209399

CONTRACT:

01250103

PROJECTED AMOUNT: $164,233.00

CONTRACTOR:

HIGHWAY: FM1159

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

CATOCON, INC.

Daniel Taylor, P.E.

RED RIVER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 12/08/25

01/16/2025AWARD DATE:

ESTIMATE PERIOD:

0002

08/01/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 01/30/2025

01/16/2025

ESTIMATE PAID:

 11

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 07/03/2025

$164,233.00

CONTRACT:

08/01/2025

AWARD AMOUNT: $164,232.00

PARIS

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 34.38

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

07/31/2025

00/00/0000

 100.00

$0.00 $155,745.00 $155,745.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $155,745.00 $155,745.00 

$0.00 $0.00 $0.00 

$0.00 $155,745.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $155,745.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 11

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/03/2025

00/00/0000

 32

 0

 32

CONTRACT TIME STATEMENT
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

646675001PROJECT CONTROLBPM - A00209399

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01327015 000 EMBANK (VEH)(OC)(TY B) CY  60.000  20.000  0.000  40.00  2,400.00

0065 04017001 000 FLOWABLE BACKFILL CY  400.000  12.000  0.000  16.00  6,400.00

0070 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  207.000  260.000  0.000  270.00  55,890.00

0075 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  375.000  27.000  0.000  27.00  10,125.00

0080 05007001 000 MOBILIZATION LS  15,000.000  1.000  0.000  1.00  15,000.00

0085 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,000.000  2.000  0.000  2.00  8,000.00

0095 05057001 000 TMA (STATIONARY) DAY  50.000  30.000  0.000  1.00  50.00

0120 06817001 000 TEMP TRAF SIGNALS EA  5,000.000  2.000  0.000  2.00  10,000.00

0125 07867001 000 CARBON FIBER REINF POLYMER PROTECTION SF  342.000  140.000  0.000  140.00  47,880.00

Category Subtotal $155,745.00

646675001BPM - A00209399PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0090 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  250.000  30.000  0.000  0.000  0.00

0100 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  45.000  48.000  0.000  0.000  0.00

0105 06627049 000 WK ZN PAV MRK REMOV (REFL) TY I-C EA  14.000  32.000  0.000  0.000  0.00

0110 06627051 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  7.000  152.000  0.000  0.000  0.00

0115 06627057 000 WK ZN PAV MRK REMOV (TRAF BTN) TY W EA  7.000  105.000  0.000  0.000  0.00

0130 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0135 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0140 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $155,745.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01327015 000 CY  60.000EMBANK (VEH)(OC)(TY B)  40.000  2,400.00 20.00

04017001 000 CY  400.000FLOWABLE BACKFILL  16.000  6,400.00 12.00

04297007 000 SF  207.000CONC STR REPAIR (VERTICAL & OVERHEAD)  270.000  55,890.00 260.00

04327043 000 CY  375.000RIPRAP (STONE PROTECTION)(18 IN)  27.000  10,125.00 27.00

05007001 000 LS  15,000.000MOBILIZATION  1.000  15,000.00 1.00

05027001 000 MO  4,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  8,000.00 2.00

05057001 000 DAY  50.000TMA (STATIONARY)  1.000  50.00 30.00

06817001 000 EA  5,000.000TEMP TRAF SIGNALS  2.000  10,000.00 2.00

07867001 000 SF  342.000CARBON FIBER REINF POLYMER PROTECTION  140.000  47,880.00 140.00

$155,745.00TOTAL ITEM EARNINGS TO DATE


