
646681001CONTRACT ID:

PROJECT: RMC - 646681001

CONTRACT:

08241003

PROJECTED AMOUNT: $506,418.59

CONTRACTOR:

HIGHWAY: SH0031

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

D & M CONTRACTORS, LLC

Danny Henderson, P.E.

HENDERSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 01/08/26

08/13/2024AWARD DATE:

ESTIMATE PERIOD:

0008

08/31/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 08/22/2024

08/13/2024

ESTIMATE PAID:

 52

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: SUPP WORK BEGIN DATE: 01/02/2025

$506,418.59

CONTRACT:

07/31/2025

AWARD AMOUNT: $506,410.59

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00 

 123.81

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

07/30/2025

00/00/0000

 96.01

$3,500.00 $480,037.60 $483,537.60 

RECAPITULATION

PAID TO CONTRACTOR

$3,500.00 $0.00 $3,500.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 ($6,180.00)($6,180.00)

$0.00 $0.00 $0.00 

$0.00 $486,217.60 $486,217.60 

$0.00 $0.00 $0.00 

$0.00 $486,217.60 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $486,217.60 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$6,180.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 10

 10

C. O. ADJUSTED DAYS:

 52

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/02/2025

00/00/0000

 42

 0

 42

CONTRACT TIME STATEMENT
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

646681001PROJECT CONTROLRMC - 646681001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05006001 000 MOBILIZATION LS  35,000.000  1.000  0.000  0.90  31,500.00

0065 07126008 003 JT / CRCK SEAL (RUBBER - ASPHALT) LMI  807.000  536.370  0.000  518.80  418,671.60

0070 07136006 000 CRACK CLEANING AND SEALING (CRCP) LF  6.000  6,400.000  0.000  6,000.00  36,000.00

0075 61856005 002 TMA (MOBILE OPERATION) DAY  2.000  70.000  0.000  23.00  46.00

Category Subtotal $486,217.60

646681001RMC - 646681001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 73296002 000 MAINTENANCE SPEED LIMIT SIGNING DAY  2.000  10.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCTS & INCIDENTALS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0200 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0205 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0210 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0215 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

0220 96056006 WORK ORDER LIQUIDATED DAMAGES DOL  1.000  1.000  0.000  0.000  0.00

0225 96066052 FORCE ACCOUNT DOL  1.000  1.000  0.000  0.000  0.00

0230 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0235 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0240 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0245 96096001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $486,217.60
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05006001 000 LS  35,000.000MOBILIZATION  0.900  31,500.00 1.00

07126008 003 LMI  807.000JT / CRCK SEAL (RUBBER - ASPHALT)  518.800  418,671.60 536.37

07136006 000 LF  6.000CRACK CLEANING AND SEALING (CRCP)  6,000.000  36,000.00 6,400.00

61856005 002 DAY  2.000TMA (MOBILE OPERATION)  23.000  46.00 70.00

$486,217.60TOTAL ITEM EARNINGS TO DATE


