
646682001CONTRACT ID:

PROJECT: RMC - 646682001

CONTRACT:

08241004

PROJECTED AMOUNT: $199,091.80

CONTRACTOR:

HIGHWAY: SH0154

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

D & M CONTRACTORS, LLC

Lance Pomykal, P.E.

WOOD

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 12/08/25

08/06/2024AWARD DATE:

ESTIMATE PERIOD:

0006

06/29/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 08/20/2024

08/06/2024

ESTIMATE PAID:

 52

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 06/16/2025

$199,091.80

CONTRACT:

05/30/2025

AWARD AMOUNT: $199,087.80

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 123.81

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

06/29/2025

00/00/0000

 100.00

$0.00 $184,548.40 $184,548.40 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 ($6,180.00)($6,180.00)

$0.00 $0.00 $0.00 

$0.00 $190,728.40 $190,728.40 

$0.00 $0.00 $0.00 

$0.00 $190,728.40 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $190,728.40 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$6,180.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 10

 10

C. O. ADJUSTED DAYS:

 52

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/16/2025

06/16/2025

 42

 0

 42

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

AWAITING FINAL DOCU 24

SATURDAY 3

SUNDAY 3

WORK COMPL &  ACCE 1

05/30/2025  1 AWAITING FINAL DOCUMENTATION

05/31/2025  1 SATURDAY

06/01/2025  1 SUNDAY

06/02/2025  1 AWAITING FINAL DOCUMENTATION

06/03/2025  1 AWAITING FINAL DOCUMENTATION

06/04/2025  1 AWAITING FINAL DOCUMENTATION

06/05/2025  1 AWAITING FINAL DOCUMENTATION

06/06/2025  1 AWAITING FINAL DOCUMENTATION

06/07/2025  1 SATURDAY

06/08/2025  1 SUNDAY

06/09/2025  1 AWAITING FINAL DOCUMENTATION

06/10/2025  1 AWAITING FINAL DOCUMENTATION

06/11/2025  1 AWAITING FINAL DOCUMENTATION

06/12/2025  1 AWAITING FINAL DOCUMENTATION

06/13/2025  1 AWAITING FINAL DOCUMENTATION

06/14/2025  1 SATURDAY

06/15/2025  1 SUNDAY

06/16/2025  1 AWAITING FINAL DOCUMENTATION

06/17/2025  1 AWAITING FINAL DOCUMENTATION

06/18/2025  1 AWAITING FINAL DOCUMENTATION

06/19/2025  1 AWAITING FINAL DOCUMENTATION

06/20/2025  1 AWAITING FINAL DOCUMENTATION

06/21/2025  1 AWAITING FINAL DOCUMENTATION

06/22/2025  1 AWAITING FINAL DOCUMENTATION

06/23/2025  1 AWAITING FINAL DOCUMENTATION

06/24/2025  1 AWAITING FINAL DOCUMENTATION

06/25/2025  1 AWAITING FINAL DOCUMENTATION

06/26/2025  1 AWAITING FINAL DOCUMENTATION

06/27/2025  1 AWAITING FINAL DOCUMENTATION

06/28/2025  1 AWAITING FINAL DOCUMENTATION

06/29/2025  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

646682001PROJECT CONTROLRMC - 646682001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05006001 000 MOBILIZATION LS  5,000.000  1.000  0.000  1.00  5,000.00

0065 07126008 003 JT / CRCK SEAL (RUBBER - ASPHALT) LMI  660.000  293.930  0.000  281.34  185,684.40

0070 61856005 002 TMA (MOBILE OPERATION) DAY  2.000  42.000  0.000  22.00  44.00

Category Subtotal $190,728.40

646682001RMC - 646682001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 73296002 000 MAINTENANCE SPEED LIMIT SIGNING DAY  1.000  10.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNTS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0200 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0205 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0210 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0215 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

0220 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0225 96096001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $190,728.40
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05006001 000 LS  5,000.000MOBILIZATION  1.000  5,000.00 1.00

07126008 003 LMI  660.000JT / CRCK SEAL (RUBBER - ASPHALT)  281.340  185,684.40 293.93

61856005 002 DAY  2.000TMA (MOBILE OPERATION)  22.000  44.00 42.00

$190,728.40TOTAL ITEM EARNINGS TO DATE


