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CONTRACT ID: 646701001 HIGHWAY: 1H0040
PROJECT: RMC - 646701001 DISTRICT NAME: AMARILLO
CONTRACT: 06244003 COUNTY: OLDHAM
AWARD AMOUNT: $284,018.00 AREA ENGINEER: Clint Harms, P.E.
PROJECTED AMOUNT: $284,018.00 AREA NUMBER: 050
ADJ. PROJECTED AMOUNT: $568,036.00
CONTRACTOR: GORMAN OUTDOOR, INC.
ESTIMATE NUMBER: 0025 LETTING DATE: 06/05/2024
ESTIMATE PAID: z AWARD DATE: 06/27/2024
ESTIMATE PERIOD: 08/01/2026 to 08/31/2026 NOTICE TO PROCEED DATE: 07/16/2024
ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/05/2024
% COMPLETE: 100.00 ACCEPTED DATE: 00/00/0000
% TIME USED: 87.14 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE
ITEM EARNINGS $578,150.50 $578,150.50 $0.00
PARTICIPATING $0.00 $0.00 $0.00
NON-PARTICIPATING $578,150.50 $578,150.50 $0.00
RETAINAGE $0.00 $0.00 $0.00
LIQUIDATED DAMAGES $0.00 $0.00 $0.00
INCENTIVE $0.00 $0.00 $0.00
DISINCENTIVE $0.00 $0.00 $0.00
OTHER ADJUSTMENTS $0.00 $0.00 $0.00
PAID TO CONTRACTOR $578,150.50 $578,150.50 $0.00
CONTRACT ADJUSTMENTS THIS ESTIMATE LINE ITEM ADJUSTMENTS THIS ESTIMATE
ADJUSTMENT DESCRIPTION: ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT: ADJUSTMENT AMOUNT:
REMARKS: REMARKS:

***There are no Contract Adjustments for this estimate*** ***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE




CONTRACT ID

646701001

ESTIMATE

CONTRACT TIME STATEMENT

WORK BEGIN DATE:
TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

PHYSICAL WORK COMPLETE:

Date or
Days
08/01/2026
08/02/2026
08/03/2026
08/04/2026
08/05/2026
08/06/2026
08/07/2026
08/08/2026
08/09/2026
08/10/2026
08/11/2026
08/12/2026
08/13/2026
08/14/2026
08/15/2026
08/16/2026
08/17/2026
08/18/2026
08/19/2026
08/20/2026
08/21/2026
08/22/2026
08/23/2026
08/24/2026
08/25/2026
08/26/2026
08/27/2026
08/28/2026
08/29/2026
08/30/2026
08/31/2026

11/05/2024
09/01/2024

35

35

70

61
00/00/0000

DAILY BREAKDOWN

Days
Charged

.~ a4 a2 a3 a2 e A A a A A A A A A A A A A A A A A A A A A A A

Days

Credited

TIME SUSPENDED
TIME SUSPENDED
TIME SUSPENDED
TIME SUSPENDED
TIME SUSPENDED
TIME SUSPENDED
TIME SUSPENDED
TIME SUSPENDED
TIME SUSPENDED
TIME SUSPENDED
TIME SUSPENDED
TIME SUSPENDED
TIME SUSPENDED
TIME SUSPENDED
TIME SUSPENDED
TIME SUSPENDED
TIME SUSPENDED
TIME SUSPENDED
TIME SUSPENDED
TIME SUSPENDED
TIME SUSPENDED
TIME SUSPENDED
TIME SUSPENDED
TIME SUSPENDED
TIME SUSPENDED
TIME SUSPENDED
TIME SUSPENDED
TIME SUSPENDED
TIME SUSPENDED
TIME SUSPENDED
TIME SUSPENDED

0025 CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$618.00

0
DAYS

AT

PER DAY

$0.00

Date or
Days
31

$618.00

PERIOD SUMMARY

Days
Charged
0

TIME SUSPENDED

Days
Credited
31

31
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID 646701001 ESTIMATE 0025

CONTRACT LINE ITEMS

PROJECT RMC - 646701001 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 05006033 000 MOBILIZATION (CALLOUT)

0065 07306001 000 STRIP MOWING

0070 07306002 000 FULL - WIDTH MOWING
PROJECT RMC - 646701001 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0075 07306003 000
0080 96016001
0085 96026001
0090 96026002
0095 96056006

SPOT MOWING

MATERIAL ON HAND
PAYMENT ADJUSTMENT-POS
PAYMENT ADJUSTMENT-NEG

WORK ORDER LIQUIDATED DAMAGES

CONTRACTOR'S ESTIMATE PACKAGE

646701001
ROADWAY

UNIT

EA
AC
AC

646701001
ROADWAY

UNIT

AC

DOL
DOL
DOL
DOL

UNIT
PRICE

1.000
30.000
41.500

UNIT
PRICE

1.000
1.000
1.000
-1.000
-1.000

BID
QUANTITY

2.000
14.000
6,824.000

BID
QUANTITY

400.000
1,000.000
1,000.000
1,000.000
1,000.000

NET CO QTY PAID
QUANTITY TO DATE
2.000 4.00
14.000 28.00
6,824.000 13,911.00
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
400.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT
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AMOUNT
$

4.00
840.00
577,306.50

$578,150.50

AMOUNT
(%)

0.00
0.00
0.00
0.00
0.00

0.00

$578,150.50



CONTRACT ID

646701001

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

05006033
07306001
07306002

SP
NBR

000
000
000

DESCRIPTION

MOBILIZATION (CALLOUT)
STRIP MOWING
FULL - WIDTH MOWING

ESTIMATE

0025

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

EA
AC
AC

UNIT BID
PRICE QUANTITY
1.000 2.00

30.000 14.00
41.500 6,824.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

4.000
28.000
13,911.000

AMOUNT
$)
4.00

840.00
577,306.50

$578,150.50
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