
 150,867.42

646708001CONTRACT ID:

PROJECT: RMC - 646708001

CONTRACT:

08244016

PROJECTED AMOUNT: $1,257,943.13

CONTRACTOR:

HIGHWAY: SH0185

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

HIGHWAY BARRICADES AND SERVICES, LLC

James Janak, P.E.

CALHOUN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

08/22/2024AWARD DATE:

ESTIMATE PERIOD:

0019

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/18/2024

08/01/2024

ESTIMATE PAID:

 56

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/21/2025

$1,408,810.55

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,257,941.13

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 74.67

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 97.57

$0.00 $1,515,857.93 $1,515,857.93 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $141,275.21 $141,275.21 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $1,374,582.72 $1,374,582.72 

$0.00 $0.00 $0.00 

$0.00 $1,374,582.72 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,374,582.72 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 56

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/21/2025

03/28/2025

 75

 0

 75

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

AWAITING FINAL DOCU 18

HOLIDAY 1

SATURDAY 3

SUNDAY 3

09/01/2026  1 AWAITING FINAL DOCUMENTATION

09/02/2026  1 AWAITING FINAL DOCUMENTATION

09/03/2026  1 AWAITING FINAL DOCUMENTATION

09/04/2026  1 AWAITING FINAL DOCUMENTATION

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 AWAITING FINAL DOCUMENTATION

09/09/2026  1 AWAITING FINAL DOCUMENTATION

09/10/2026  1 AWAITING FINAL DOCUMENTATION

09/11/2026  1 AWAITING FINAL DOCUMENTATION

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 AWAITING FINAL DOCUMENTATION

09/15/2026  1 AWAITING FINAL DOCUMENTATION

09/16/2026  1 AWAITING FINAL DOCUMENTATION

09/17/2026  1 AWAITING FINAL DOCUMENTATION

09/18/2026  1 AWAITING FINAL DOCUMENTATION

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 AWAITING FINAL DOCUMENTATION

09/22/2026  1 AWAITING FINAL DOCUMENTATION

09/23/2026  1 AWAITING FINAL DOCUMENTATION

09/24/2026  1 AWAITING FINAL DOCUMENTATION

09/25/2026  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

646708001PROJECT CONTROLRMC - 646708001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05006001 000 MOBILIZATION LS  5,000.000  1.000  0.000  0.90  4,500.00

0065 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  500.000  5.000  0.000  5.00  2,500.00

0070 06666035 007 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  0.880  6,535.000  0.000  11,597.00  10,205.36

0075 06666304 007 RE PM W/RET REQ TY I (W)6"(BRK)(060MIL) LF  0.380  8,018.000  86,809.000  92,219.00  35,043.22

0080 06666307 007 RE PM W/RET REQ TY I (W)6"(SLD)(060MIL) LF  0.310  1,537,296.000  0.000  1,509,957.00  468,086.67

0081 06666307 RE PM W/RET REQ TY I (W)6"(SLD)(060MIL) LF  0.350  0.000  164,702.000  164,702.00  57,645.70

CO#1 ADDITIONAL WORK

0085 06666316 007 RE PM W/RET REQ TY I (Y)6"(BRK)(060MIL) LF  0.380  299,515.000  0.000  171,150.00  65,037.00

0090 06666319 007 RE PM W/RET REQ TY I (Y)6"(SLD)(060MIL) LF  0.310  744,533.000  0.000  667,873.00  207,040.63

0091 06666319 RE PM W/RET REQ TY I (Y)6"(SLD)(060MIL) LF  0.350  0.000  172,098.000  172,098.00  60,234.30

CO#1 ADDITIONAL WORK

0095 06666343 007 REF PROF PAV MRK TY I(W)6"(SLD)(100MIL) LF  0.620  409,890.000  0.000  454,029.00  281,497.98

0100 06666346 007 REF PROF PAV MRK TY I(Y)6"(BRK)(100MIL) LF  0.680  41,865.000  0.000  41,230.00  28,036.40

0105 06666347 007 REF PROF PAV MRK TY I(Y)6"(SLD)(100MIL) LF  0.620  173,477.000  0.000  191,153.00  118,514.86

0110 61856005 002 TMA (MOBILE OPERATION) DAY  5.000  250.000  0.000  133.00  665.00

0115 64396006 000 HPPM-RIB W/RET REQ TYI(W)6"(BRK)100MIL LF  0.620  8,370.000  0.000  10,140.00  6,286.80

0120 64396008 000 HPPM-RIB W/RET REQ TYI(W)6"(SLD)100MIL LF  0.620  34,533.000  0.000  38,940.00  24,142.80

0125 64396014 000 HPPM-RIB W/RET REQ TYI(Y)6"(BRK)100MIL LF  0.620  800.000  0.000  950.00  589.00

0130 64396016 000 HPPM-RIB W/RET REQ TYI(Y)6"(SLD)100MIL LF  0.620  3,160.000  0.000  7,350.00  4,557.00

Category Subtotal $1,374,582.72

646708001RMC - 646708001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0135 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0140 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0145 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0150 96066058 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,374,582.72



CONTRACT ID 646708001 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 5ESTIMATE 0019

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05006001 000 LS  5,000.000MOBILIZATION  0.900  4,500.00 1.00

05026001 008 MO  500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  2,500.00 5.00

06666035 007 LF  0.880REFL PAV MRK TY I (W)8"(SLD)(090MIL)  11,597.000  10,205.36 6,535.00

06666304 007 LF  0.380RE PM W/RET REQ TY I (W)6"(BRK)(060MIL)  92,219.000  35,043.22 8,018.00

06666307 007 LF  0.310RE PM W/RET REQ TY I (W)6"(SLD)(060MIL)  1,509,957.000  468,086.67 1,537,296.00

06666307 LF  0.350RE PM W/RET REQ TY I (W)6"(SLD)(060MIL)  164,702.000  57,645.70 1,537,296.00

CO#1 ADDITIONAL WORK

06666316 007 LF  0.380RE PM W/RET REQ TY I (Y)6"(BRK)(060MIL)  171,150.000  65,037.00 299,515.00

06666319 007 LF  0.310RE PM W/RET REQ TY I (Y)6"(SLD)(060MIL)  667,873.000  207,040.63 744,533.00

06666319 LF  0.350RE PM W/RET REQ TY I (Y)6"(SLD)(060MIL)  172,098.000  60,234.30 744,533.00

CO#1 ADDITIONAL WORK

06666343 007 LF  0.620REF PROF PAV MRK TY I(W)6"(SLD)(100MIL)  454,029.000  281,497.98 409,890.00

06666346 007 LF  0.680REF PROF PAV MRK TY I(Y)6"(BRK)(100MIL)  41,230.000  28,036.40 41,865.00

06666347 007 LF  0.620REF PROF PAV MRK TY I(Y)6"(SLD)(100MIL)  191,153.000  118,514.86 173,477.00

61856005 002 DAY  5.000TMA (MOBILE OPERATION)  133.000  665.00 250.00

64396006 000 LF  0.620HPPM-RIB W/RET REQ TYI(W)6"(BRK)100MIL  10,140.000  6,286.80 8,370.00

64396008 000 LF  0.620HPPM-RIB W/RET REQ TYI(W)6"(SLD)100MIL  38,940.000  24,142.80 34,533.00

64396014 000 LF  0.620HPPM-RIB W/RET REQ TYI(Y)6"(BRK)100MIL  950.000  589.00 800.00

64396016 000 LF  0.620HPPM-RIB W/RET REQ TYI(Y)6"(SLD)100MIL  7,350.000  4,557.00 3,160.00

$1,374,582.72TOTAL ITEM EARNINGS TO DATE


