
646709001CONTRACT ID:

PROJECT: RMC - 646709001

CONTRACT:

07241335

PROJECTED AMOUNT: $122,627.39

CONTRACTOR:

HIGHWAY: SH0036

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

STRIPE LINES, INC.

Ryan Simper, P.E.

AUSTIN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

07/23/2024AWARD DATE:

ESTIMATE PERIOD:

0015

01/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/06/2024

07/23/2024

ESTIMATE PAID:

 49

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/14/2024

$122,627.39

CONTRACT:

12/26/2025

AWARD AMOUNT: $122,626.39

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 54.44

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$0.00 $144,770.05 $144,770.05 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $144,770.05 $144,770.05 

$0.00 $0.00 $0.00 

$0.00 $144,770.05 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $144,770.05 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 49

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/14/2024

00/00/0000

 90

 0

 90

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

HOLIDAY 1

OTHER - SEE RMRKS 20

SATURDAY 5

SUNDAY 5

12/26/2025  1

12/27/2025  1 SATURDAY

12/28/2025  1 SUNDAY

12/29/2025  1

12/30/2025  1

12/31/2025  1

01/01/2026  1 HOLIDAY

01/02/2026  1

01/03/2026  1 SATURDAY

01/04/2026  1 SUNDAY

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1 SATURDAY

01/11/2026  1 SUNDAY

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1 SATURDAY

01/18/2026  1 SUNDAY

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1

01/24/2026  1 SATURDAY

01/25/2026  1 SUNDAY
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

646709001PROJECT CONTROLRMC - 646709001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05006001 000 MOBILIZATION LS  5,000.000  1.000  0.000  0.90  4,500.00

0065 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,000.000  6.000  0.000  3.00  3,000.00

0070 06686074 000 PREFAB PAV MRK TY C (W) (12") (SLD) LF  7.900  3,393.000  0.000  4,458.00  35,218.20

0075 06686075 000 PREFAB PAV MRK TY C (W) (18") (SLD) LF  9.790  236.000  0.000  266.00  2,604.14

0080 06686076 000 PREFAB PAV MRK TY C (W) (24") (SLD) LF  12.490  2,248.000  0.000  3,806.00  47,536.94

0085 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  242.090  89.000  0.000  92.00  22,272.28

0090 06686078 000 PREFAB PAV MRK TY C (W) (DBL ARROW) EA  338.100  3.000  0.000  3.00  1,014.30

0095 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  303.270  42.000  0.000  29.00  8,794.83

0100 06686091 000 PREFAB PAV MRK TY C (W) (18")(YLD TRI) EA  84.850  39.000  0.000  47.00  3,987.95

0105 06686092 000 PREFAB PAV MRK TY C (W) (36")(YLD TRI) EA  93.170  29.000  0.000  32.00  2,981.44

0110 06686106 000 PREFAB PAV MRK TY C (Y) (12") (SLD) LF  8.150  1,500.000  0.000  635.00  5,175.25

0115 61856002 002 TMA (STATIONARY) DAY  10.000  90.000  0.000  32.00  320.00

0125 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  7,364.72  7,364.72

Category Subtotal $144,770.05

646709001RMC - 646709001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0091 06686083 PREFAB PAV MRK TY C (W) (LNDP ARROW) EA  554.350  0.000  0.000  0.000  0.00

CO#1 - Add Lane Drop Item

0097 06686089 PREFAB PAV MRK TY C (W) (RR XING) EA  669.520  0.000  0.000  0.000  0.00

CO#1 - Add RR Xing Item

0111 06686108 PREFAB PAV MRK TY C (Y) (24") (SLD) LF  16.200  0.000  0.000  0.000  0.00

CO#1 - Add (Y)(24")(SLD) Item

0116 06776007 ELIM EXT PAV MRK & MRKS (24") LF  19.280  0.000  0.000  0.000  0.00

CO#1 - Add (24") Elimination Item

0120 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0130 96066058 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $144,770.05
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05006001 000 LS  5,000.000MOBILIZATION  0.900  4,500.00 1.00

05026001 008 MO  1,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  3,000.00 6.00

06686074 000 LF  7.900PREFAB PAV MRK TY C (W) (12") (SLD)  4,458.000  35,218.20 3,393.00

06686075 000 LF  9.790PREFAB PAV MRK TY C (W) (18") (SLD)  266.000  2,604.14 236.00

06686076 000 LF  12.490PREFAB PAV MRK TY C (W) (24") (SLD)  3,806.000  47,536.94 2,248.00

06686077 000 EA  242.090PREFAB PAV MRK TY C (W) (ARROW)  92.000  22,272.28 89.00

06686078 000 EA  338.100PREFAB PAV MRK TY C (W) (DBL ARROW)  3.000  1,014.30 3.00

06686085 000 EA  303.270PREFAB PAV MRK TY C (W) (WORD)  29.000  8,794.83 42.00

06686091 000 EA  84.850PREFAB PAV MRK TY C (W) (18")(YLD TRI)  47.000  3,987.95 39.00

06686092 000 EA  93.170PREFAB PAV MRK TY C (W) (36")(YLD TRI)  32.000  2,981.44 29.00

06686106 000 LF  8.150PREFAB PAV MRK TY C (Y) (12") (SLD)  635.000  5,175.25 1,500.00

61856002 002 DAY  10.000TMA (STATIONARY)  32.000  320.00 90.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  7,364.720  7,364.72 1.00

$144,770.05TOTAL ITEM EARNINGS TO DATE


