
646710001CONTRACT ID:

PROJECT: RMC - 646710001

CONTRACT:

09241203

PROJECTED AMOUNT: $622,842.00

CONTRACTOR:

HIGHWAY: SH0288

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

TEXAS DRAINAGE INC.

Maria Aponte, P.E.

BRAZORIA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

09/20/2024AWARD DATE:

ESTIMATE PERIOD:

0017

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/08/2024

09/10/2024

ESTIMATE PAID:

 505

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/14/2025

$622,842.00

CONTRACT:

07/26/2026

AWARD AMOUNT: $622,840.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 69.18

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 31.23

$0.00 $194,507.00 $194,507.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $194,507.00 $194,507.00 

$0.00 $0.00 $0.00 

$0.00 $194,507.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $194,507.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 505

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/14/2025

04/14/2025

 730

 0

 730

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  37  007/26/2026  1

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

646710001PROJECT CONTROLRMC - 646710001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 01507003 000 BLADING LF  1.450  300,000.000  0.000  130,360.00  189,022.00

0070 05007002 000 MOBILIZATION (CALLOUT) EA  2,000.000  24.000  0.000  2.00  4,000.00

0075 05057001 000 TMA (STATIONARY) DAY  99.000  100.000  0.000  15.00  1,485.00

Category Subtotal $194,507.00

646710001RMC - 646710001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01507001 000 BLADING STA  124.990  1,000.000  0.000  0.000  0.00

0080 05057003 000 TMA (MOBILE OPERATION) DAY  99.000  50.000  0.000  0.000  0.00

0085 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0090 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0095 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

0100 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0105 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0110 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0120 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0125 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $194,507.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01507003 000 LF  1.450BLADING  130,360.000  189,022.00 300,000.00

05007002 000 EA  2,000.000MOBILIZATION (CALLOUT)  2.000  4,000.00 24.00

05057001 000 DAY  99.000TMA (STATIONARY)  15.000  1,485.00 100.00

$194,507.00TOTAL ITEM EARNINGS TO DATE


