
 858,525.00

646734001CONTRACT ID:

PROJECT: RMC - 646734001

CONTRACT:

08244207

PROJECTED AMOUNT: $858,525.00

CONTRACTOR:

HIGHWAY: US0059

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 059

TRP INFRASTRUCTURE SERVICES, LLC

Christina Y. Trowler, P.E.

BOWIE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

08/22/2024AWARD DATE:

ESTIMATE PERIOD:

0020

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/06/2024

08/02/2024

ESTIMATE PAID:

 405
 1.00  254.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/13/2025

$1,717,050.00

CONTRACT:

08/01/2026

AWARD AMOUNT: $858,521.00

ATLANTA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 79.92

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 68.05

$78,865.26 $1,089,608.49 $1,168,473.75 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$78,865.26 $1,089,608.49 $1,168,473.75 

$0.00 $0.00 $0.00 

$78,865.26 $1,168,473.75 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,089,608.49 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 406

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/13/2025

00/00/0000

 254

 254

 508

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  21  10

SATURDAY 5

SUNDAY 5

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

RMC - 646734001 646734001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05006033 MOBILIZATION (CALLOUT)000 EA  1.000 $1.00 1.000  14.00 36.00

0070 06726007 REFL PAV MRKR TY I-C000 EA  4.220 $11,153.46 2,643.000  32,615.00 36,000.00

0075 06726009 REFL PAV MRKR TY II-A-A000 EA  4.220 $67,022.04 15,882.000  171,089.00 300,000.00

0080 06726010 REFL PAV MRKR TY II-C-R000 EA  4.220 $666.76 158.000  66,764.00 70,000.00

0085 61856005 TMA (MOBILE OPERATION)002 DAY  1.000 $22.00 22.000  339.00 310.00

$78,865.26TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

646734001PROJECT CONTROLRMC - 646734001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05006033 000 MOBILIZATION (CALLOUT) EA  1.000  18.000  18.000  14.00  14.00

0065 06726006 000 REFL PAV MRKR TY I-A EA  4.220  400.000  400.000  2,687.00  11,339.14

0070 06726007 000 REFL PAV MRKR TY I-C EA  4.220  18,000.000  18,000.000  32,615.00  137,635.30

0075 06726009 000 REFL PAV MRKR TY II-A-A EA  4.220  150,000.000  150,000.000  171,089.00  721,995.58

0080 06726010 000 REFL PAV MRKR TY II-C-R EA  4.220  35,000.000  35,000.000  66,764.00  281,744.08

0085 61856005 002 TMA (MOBILE OPERATION) DAY  1.000  155.000  155.000  339.00  339.00

0095 96056006 WORK ORDER LIQUIDATED DAMAGES DOL  1.000  1.000  1.000 -4,500.00 -4,500.00

Work Order LD's

0100 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  1.000  7,436.76  7,436.76

Law Enforcement

0105 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  1.000  12,469.89  12,469.89

Safety Contingency

Category Subtotal $1,168,473.75

646734001RMC - 646734001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0090 96016001 MATERIAL ON HAND DOL  1.000  1.000  1.000  0.000  0.00

Material on Hand

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,168,473.75
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05006033 000 EA  1.000MOBILIZATION (CALLOUT)  14.000  14.00 18.00

06726006 000 EA  4.220REFL PAV MRKR TY I-A  2,687.000  11,339.14 400.00

06726007 000 EA  4.220REFL PAV MRKR TY I-C  32,615.000  137,635.30 18,000.00

06726009 000 EA  4.220REFL PAV MRKR TY II-A-A  171,089.000  721,995.58 150,000.00

06726010 000 EA  4.220REFL PAV MRKR TY II-C-R  66,764.000  281,744.08 35,000.00

61856005 002 DAY  1.000TMA (MOBILE OPERATION)  339.000  339.00 155.00

96056006 DOL  1.000WORK ORDER LIQUIDATED DAMAGES -4,500.000 -4,500.00 1.00

Work Order LD's

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  7,436.760  7,436.76 1.00

Law Enforcement

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  12,469.890  12,469.89 1.00

Safety Contingency

$1,168,473.75TOTAL ITEM EARNINGS TO DATE


