
 881,952.32

646735001CONTRACT ID:

PROJECT: RMC - 646735001

CONTRACT:

07244203

PROJECTED AMOUNT: $864,879.00

CONTRACTOR:

HIGHWAY: US0059

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 059

RISE UP CONSTRUCTION LLC

Christina Y. Trowler, P.E.

BOWIE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

07/30/2024AWARD DATE:

ESTIMATE PERIOD:

0018

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/15/2024

07/10/2024

ESTIMATE PAID:

 351
 1.00  254.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 03/12/2025

$1,746,831.32

CONTRACT:

08/01/2026

AWARD AMOUNT: $864,875.00

ATLANTA

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 69.29

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

07/31/2026

00/00/0000

 100.00

$2.00 $466,437.52 $466,439.52 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$2.00 $466,437.52 $466,439.52 

$0.00 $0.00 $0.00 

$2.00 $466,439.52 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $466,437.52 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 352

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/12/2025

03/12/2025

 254

 254

 508

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 2  0  2

OTHER - SEE RMRKS 1

WORK COMPL &  ACCE 1

08/17/2026  1

08/31/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD

RMC - 646735001 646735001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 05006033 MOBILIZATION (CALLOUT)000 EA  1.000 $2.00 2.000  8.00 30.00

$2.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

646735001PROJECT CONTROLRMC - 646735001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 04166018 000 DRILL SHAFT (SIGN MTS) (24 IN) LF  600.000  192.000  192.000  132.00  79,200.00

0070 05006033 000 MOBILIZATION (CALLOUT) EA  1.000  15.000  15.000  8.00  8.00

0080 06366002 001 ALUMINUM SIGNS (TY G) SF  39.000  1,800.000  1,800.000  1,696.75  66,173.25

0095 06366008 001 REPLACE EXISTING ALUMINUM SIGNS(TY G) SF  30.000  3,000.000  3,000.000  1,484.50  44,535.00

0130 06446051 000 IN SM RD SN SUP&AM TYS80(2)SA(P-EXAL) EA  3,500.000  35.000  35.000  14.00  49,000.00

0140 06446067 000 IN SM RD SN SUP&AM (INST SIGN ONLY) EA  900.000  4.000  4.000  2.00  1,800.00

0150 06476001 000 INSTALL LRSS (STRUCT STEEL) LB  9.000  11,000.000  11,000.000  5,890.55  53,014.95

0155 06476002 000 RELOCATE LRSA EA  2,000.000  4.000  4.000  1.00  2,000.00

0160 06476003 000 REMOVE LRSA EA  250.000  25.000  25.000  27.00  6,750.00

0200 60436001 000 REPAIR LG RDSD SIGN SUPT & ASSEMBLIES EA  3,500.000  18.000  18.000  9.00  31,500.00

0205 60446001 000 REPAIR SMALL RDSD SIGN SUPT & ASSEM EA  1,599.000  20.000  20.000  15.00  23,985.00

0210 60446004 000 REMV SMALL RDSD SIGN SUPP & ASSEM EA  100.000  10.000  10.000  14.00  1,400.00

0215 61856002 002 TMA (STATIONARY) DAY  2,000.000  60.000  60.000  45.00  90,000.00

0240 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  17,073.320  0.000  1.000  1.00  17,073.32

Add Item for Material Delivered to TxDOT

Category Subtotal $466,439.52

646735001RMC - 646735001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 04166016 000 DRILL SHAFT (SIGN MTS) (12 IN) LF  290.000  25.000  25.000  0.000  0.00

0075 06366001 001 ALUMINUM SIGNS (TY A) SF  30.000  20.000  20.000  0.000  0.00

0085 06366003 001 ALUMINUM SIGNS (TY O) SF  55.000  600.000  600.000  0.000  0.00

0090 06366007 001 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF  30.000  100.000  100.000  0.000  0.00

0100 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  1,500.000  2.000  2.000  0.000  0.00

0105 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,500.000  5.000  5.000  0.000  0.00

0110 06446006 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T-EXAL) EA  1,500.000  2.000  2.000  0.000  0.00

0115 06446027 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  1,500.000  4.000  4.000  0.000  0.00

0120 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,500.000  2.000  2.000  0.000  0.00

0125 06446032 000 IN SM RD SN SUP&AM TYS80(1)SA(T-EXAL) EA  2,200.000  3.000  3.000  0.000  0.00

0135 06446060 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  2,000.000  4.000  4.000  0.000  0.00

0145 06446077 000 REMOVE BRDG MNT CLEARANCE SIGN ASSM EA  400.000  7.000  7.000  0.000  0.00

0165 06506203 000 RELOCATE EXISTING OVERHD SIGN SUP EA  2,000.000  1.000  1.000  0.000  0.00

0170 06506204 000 REMOVE OVERHD SIGN SUP EA  1,000.000  2.000  2.000  0.000  0.00

0175 06906027 000 REMOVAL OF SIGNAL RELATED SIGNS EA  300.000  10.000  10.000  0.000  0.00

0180 06906028 000 REPLACE OF SIGNAL RELATED SIGNS EA  300.000  80.000  80.000  0.000  0.00

0185 06906029 000 INSTALL OF SIGNAL RELATED SIGNS EA  790.000  15.000  15.000  0.000  0.00

0190 07526022 000 TREE TRIMMING AND BRUSH REMOVAL LF  5.000  1,500.000  1,500.000  0.000  0.00

0195 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  30.000  30.000  0.000  0.00

0220 96016001 MATERIAL ON HAND DOL  1.000  1.000  1.000  0.000  0.00



CONTRACT ID 646735001 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 6ESTIMATE 0018

Material on Hand

0225 96056006 WORK ORDER LIQUIDATED DAMAGES DOL  1.000  1.000  1.000  0.000  0.00

Work Order Liquidated Damages

0230 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  1.000  0.000  0.00

Law Enforcement

0235 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  1.000  0.000  0.00

Safety Contingency

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $466,439.52
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04166018 000 LF  600.000DRILL SHAFT (SIGN MTS) (24 IN)  132.000  79,200.00 192.00

05006033 000 EA  1.000MOBILIZATION (CALLOUT)  8.000  8.00 15.00

06366002 001 SF  39.000ALUMINUM SIGNS (TY G)  1,696.750  66,173.25 1,800.00

06366008 001 SF  30.000REPLACE EXISTING ALUMINUM SIGNS(TY G)  1,484.500  44,535.00 3,000.00

06446051 000 EA  3,500.000IN SM RD SN SUP&AM TYS80(2)SA(P-EXAL)  14.000  49,000.00 35.00

06446067 000 EA  900.000IN SM RD SN SUP&AM (INST SIGN ONLY)  2.000  1,800.00 4.00

06476001 000 LB  9.000INSTALL LRSS (STRUCT STEEL)  5,890.550  53,014.95 11,000.00

06476002 000 EA  2,000.000RELOCATE LRSA  1.000  2,000.00 4.00

06476003 000 EA  250.000REMOVE LRSA  27.000  6,750.00 25.00

60436001 000 EA  3,500.000REPAIR LG RDSD SIGN SUPT & ASSEMBLIES  9.000  31,500.00 18.00

60446001 000 EA  1,599.000REPAIR SMALL RDSD SIGN SUPT & ASSEM  15.000  23,985.00 20.00

60446004 000 EA  100.000REMV SMALL RDSD SIGN SUPP & ASSEM  14.000  1,400.00 10.00

61856002 002 DAY  2,000.000TMA (STATIONARY)  45.000  90,000.00 60.00

96086001 DOL  17,073.320UNIQUE CHANGE ORDER ITEM 1  1.000  17,073.32 0.00

Add Item for Material Delivered to TxDOT

$466,439.52TOTAL ITEM EARNINGS TO DATE


