
646737001CONTRACT ID:

PROJECT: RMC - A00209680

CONTRACT:

04250401

PROJECTED AMOUNT: $354,520.00

CONTRACTOR:

HIGHWAY: IH0040

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 062

ROSS SA ENTERPRISE LLC

Jeremy Hagar, P.E.

GRAY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

04/23/2025AWARD DATE:

ESTIMATE PERIOD:

0013

08/24/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/12/2025

04/23/2025

ESTIMATE PAID:

 365

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 06/19/2025

$354,520.00

CONTRACT:

06/01/2026

AWARD AMOUNT: $354,520.00

AMARILLO

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

05/31/2026

00/00/0000

 100.00

$0.00 $205,491.20 $205,491.20 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $205,491.20 $205,491.20 

$0.00 $0.00 $0.00 

$0.00 $205,491.20 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $205,491.20 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 365

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/19/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 1  0  1

WORK COMPL &  ACCE 1

08/24/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

646737001PROJECT CONTROLRMC - A00209680

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  5,000.000  14.000  0.000  12.00  60,000.00

0065 05057001 000 TMA (STATIONARY) DAY  1.000  100.000  0.000  17.00  17.00

0070 07707001 000 REPLACE RAIL ELEMENT (W-BEAM) LF  20.000  3,000.000  0.000  925.00  18,500.00

0075 07707002 000 REPLACE RAIL ELEMENT (THRIE-BEAM) LF  25.000  20.000  0.000  30.20  755.00

0080 07707003 000 REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM) EA  1.000  100.000  0.000  25.20  25.20

0085 07707006 000 REPLACE TIMBER POST W/O CONC FND EA  1.000  100.000  0.000  1.00  1.00

0090 07707007 000 REPLACE STEEL POST W/O CONC FND EA  100.000  400.000  0.000  70.00  7,000.00

0105 07707010 000 REALIGN POSTS EA  1.000  200.000  0.000  43.00  43.00

0115 07707013 000 REM OBSOLETE GET & REPL W/ SGT EA  4,000.000  30.000  0.000  27.00  108,000.00

0135 07707018 000 REPLACE BLOCKOUT EA  20.000  500.000  0.000  70.00  1,400.00

0170 07707026 000 REPLACE DOWNSTREAM ANCHOR TERMINAL EA  750.000  10.000  0.000  13.00  9,750.00

Category Subtotal $205,491.20

646737001RMC - A00209680PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0095 07707008 000 REPLACE TIMBER POST W/ CONC FND EA  1.000  20.000  0.000  0.000  0.00

0100 07707009 000 REPLACE STEEL POST W/ CONC FND EA  55.000  20.000  0.000  0.000  0.00

0110 07707012 000 REPLACE TERMINAL ANCHOR POSTS EA  1.000  20.000  0.000  0.000  0.00

0120 07707015 000 REPL SINGLE GDRAIL TERM IMPACT HEAD EA  1,000.000  5.000  0.000  0.000  0.00

0125 07707016 000 REPLACE SINGLE GDRAIL TERMINAL RAIL LF  30.000  400.000  0.000  0.000  0.00

0130 07707017 000 REPLACE SINGLE GDRAIL TERMINAL POST EA  100.000  20.000  0.000  0.000  0.00

0140 07707019 000 REPAIR STEEL POST WITH BASE PLATE EA  100.000  5.000  0.000  0.000  0.00

0145 07707021 000 REPLACE SGT OBJECT MARKER EA  1.000  15.000  0.000  0.000  0.00

0150 07707022 000 REPLACE SGT CABLE ANCHOR EA  1.000  5.000  0.000  0.000  0.00

0155 07707023 000 REPLACE SGT CABLE ASSEMBLY EA  1.000  5.000  0.000  0.000  0.00

0160 07707024 000 REPLACE SGT STRUT EA  1.000  5.000  0.000  0.000  0.00

0165 07707025 000 RAISE RAIL LF  1.000  50.000  0.000  0.000  0.00

0175 07707032 000 REPLACE HINGED TOP SGT POST (STEEL) EA  50.000  20.000  0.000  0.000  0.00

0180 07747013 000 REMOVE (REACT)(M) EA  1,500.000  1.000  0.000  0.000  0.00

0185 07747014 000 REPLACE (REACT)(M) EA  22,000.000  1.000  0.000  0.000  0.00

0190 07747015 000 REPAIR (REACT)(M) LF  800.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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646737001RMC - A00209680PROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

0195 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0200 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $205,491.20
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  5,000.000MOBILIZATION (CALLOUT)  12.000  60,000.00 14.00

05057001 000 DAY  1.000TMA (STATIONARY)  17.000  17.00 100.00

07707001 000 LF  20.000REPLACE RAIL ELEMENT (W-BEAM)  925.000  18,500.00 3,000.00

07707002 000 LF  25.000REPLACE RAIL ELEMENT (THRIE-BEAM)  30.200  755.00 20.00

07707003 000 EA  1.000REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM)  25.200  25.20 100.00

07707006 000 EA  1.000REPLACE TIMBER POST W/O CONC FND  1.000  1.00 100.00

07707007 000 EA  100.000REPLACE STEEL POST W/O CONC FND  70.000  7,000.00 400.00

07707010 000 EA  1.000REALIGN POSTS  43.000  43.00 200.00

07707013 000 EA  4,000.000REM OBSOLETE GET & REPL W/ SGT  27.000  108,000.00 30.00

07707018 000 EA  20.000REPLACE BLOCKOUT  70.000  1,400.00 500.00

07707026 000 EA  750.000REPLACE DOWNSTREAM ANCHOR TERMINAL  13.000  9,750.00 10.00

$205,491.20TOTAL ITEM EARNINGS TO DATE


