
646762001CONTRACT ID:

PROJECT: RMC - 646762001

CONTRACT:

06244040

PROJECTED AMOUNT: $493,542.48

CONTRACTOR:

HIGHWAY: BU0083S

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

SWEEPING CORPORATION OF AMERICA, LLC

Andres A. Espinoza P.E.

CAMERON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

06/27/2024AWARD DATE:

ESTIMATE PERIOD:

0018

01/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/02/2024

06/05/2024

ESTIMATE PAID:

 523

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 08/15/2024

$493,542.48

CONTRACT:

01/01/2026

AWARD AMOUNT: $493,542.48

PHARR

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 71.64

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 63.14

$17,413.72 $294,207.84 $311,621.56 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$17,413.72 $294,207.84 $311,621.56 

$0.00 $0.00 $0.00 

$17,413.72 $311,621.56 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $294,207.84 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 523

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

08/15/2024

08/15/2024

 730

 0

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  001/01/2026  1

01/02/2026  1

01/03/2026  1

01/04/2026  1

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1

01/11/2026  1

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1

01/18/2026  1

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1

01/24/2026  1

01/25/2026  1

01/26/2026  1

01/27/2026  1

01/28/2026  1

01/29/2026  1

01/30/2026  1

01/31/2026  1
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WORK PERFORMED THIS PERIOD

RMC - 646762001 646762001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 07386002 CLEANING / SWEEPING (CENTER MEDIAN)000 MI  199.000 $8,125.17 40.830  695.98 979.92

0070 07386004 CLEANING / SWEEPING (OUTSIDE MAIN LANE)000 MI  199.000 $8,049.55 40.450  749.16 1,107.60

0075 07386008 CLEANING / SWEEPING(ENTRANCE/EXIT RAMP)000 MI  199.000 $199.00 1.000  11.50 24.00

0085 61856005 TMA (MOBILE OPERATION)002 DAY  65.000 $1,040.00 16.000  314.68 960.00

$17,413.72TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

646762001PROJECT CONTROLRMC - 646762001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05006001 000 MOBILIZATION LS  1,000.000  1.000  0.000  0.50  500.00

0065 07386002 000 CLEANING / SWEEPING (CENTER MEDIAN) MI  199.000  979.920  0.000  695.98  138,500.02

0070 07386004 000 CLEANING / SWEEPING (OUTSIDE MAIN LANE) MI  199.000  1,107.600  0.000  749.16  149,082.84

0075 07386008 000 CLEANING / SWEEPING(ENTRANCE/EXIT RAMP) MI  199.000  24.000  0.000  11.50  2,288.50

0080 07386010 000 CLEANING / SWEEPING (SPOT) MI  199.000  50.000  0.000  4.00  796.00

0085 61856005 002 TMA (MOBILE OPERATION) DAY  65.000  960.000  0.000  314.68  20,454.20

Category Subtotal $311,621.56

CONTROL

DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

TOTAL ITEM EARNINGS THIS CONTRACT $311,621.56
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05006001 000 LS  1,000.000MOBILIZATION  0.500  500.00 1.00

07386002 000 MI  199.000CLEANING / SWEEPING (CENTER MEDIAN)  695.980  138,500.02 979.92

07386004 000 MI  199.000CLEANING / SWEEPING (OUTSIDE MAIN LANE)  749.160  149,082.84 1,107.60

07386008 000 MI  199.000CLEANING / SWEEPING(ENTRANCE/EXIT RAMP)  11.500  2,288.50 24.00

07386010 000 MI  199.000CLEANING / SWEEPING (SPOT)  4.000  796.00 50.00

61856005 002 DAY  65.000TMA (MOBILE OPERATION)  314.680  20,454.20 960.00

$311,621.56TOTAL ITEM EARNINGS TO DATE


