
646767001CONTRACT ID:

PROJECT: RMC - 646767001

CONTRACT:

09241206

PROJECTED AMOUNT: $818,894.93

CONTRACTOR:

HIGHWAY: IH0045

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

TRP INFRASTRUCTURE SERVICES, LLC

Abraham Guzman, P.E.

MONTGOMERY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

09/16/2024AWARD DATE:

ESTIMATE PERIOD:

0022

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/24/2024

09/10/2024

ESTIMATE PAID:

 666

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/04/2024

$818,894.93

CONTRACT:

07/26/2026

AWARD AMOUNT: $818,891.93

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 91.23

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 40.76

$138,696.17 $195,077.85 $333,774.02 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$138,696.17 $195,077.85 $333,774.02 

$0.00 $0.00 $0.00 

$138,696.17 $333,774.02 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $195,077.85 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 666

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/04/2024

11/04/2024

 730

 0

 730

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  37  007/26/2026  1

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD

RMC - 646767001 646767001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 05057001 TMA (STATIONARY)000 DAY  10.000 $320.00 32.000  108.00 150.00

0080 06667009 REFL PAV MRK TY I (W)6"(DOT)(100MIL)000 LF  1.450 $1,993.75 1,375.000  9,379.00 2,640.00

0090 06667018 REFL PAV MRK TY I (W)8"(DOT)(100MIL)000 LF  3.450 $35,141.70 10,186.000  11,189.00 1,320.00

0095 06667030 REFL PAV MRK TY I (W)12"(SLD)(100MIL)000 LF  3.250 $14,225.25 4,377.000  10,077.00 5,280.00

0100 06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL)000 LF  6.500 $10,998.00 1,692.000  8,740.00 5,280.00

0185 06667347 PAVEMENT SLER 6"000 LF  0.103 $141.63 1,375.000  13,133.00 6,600.00

0190 06667348 PAVEMENT SLER 8"000 LF  0.136 $1,385.30 10,186.000  13,240.00 6,600.00

0195 06667350 PAVEMENT SLER 12"000 LF  0.204 $892.91 4,377.000  8,277.00 10,560.00

0200 06667352 PAVEMENT SLER 24"000 LF  0.407 $688.64 1,692.000  8,898.00 7,920.00

0205 06667353 PAVEMENT SLER (ARROW)000 EA  3.500 $84.00 24.000  57.00 200.00

0210 06667354 PAVEMENT SLER (WORD)000 EA  5.200 $213.20 41.000  77.00 100.00

0215 06667356 PAVEMENT SLER (DBL ARROW)000 EA  5.650 $73.45 13.000  25.00 75.00

0225 06667358 PAVEMENT SLER (UTURN ARROW)000 EA  6.800 $108.80 16.000  22.00 100.00

0245 06667364 PAVEMENT SLER (RR XING)000 EA  15.500 $77.50 5.000  14.00 5.00

0265 06687091 PREFAB PM TY C (W)(ARROW)000 EA  213.000 $5,112.00 24.000  63.00 200.00

0270 06687093 PREFAB PM TY C (W)(DBL ARROW)000 EA  353.000 $4,589.00 13.000  25.00 75.00

0280 06687096 PREFAB PM TY C (W)(UTURN ARROW)000 EA  367.000 $5,872.00 16.000  22.00 100.00

0290 06687103 PREFAB PM TY C (W)(WORD)000 EA  284.000 $11,644.00 41.000  83.00 100.00

0295 06687108 PREFAB PM TY C (W)(RR XING)000 EA  710.000 $3,550.00 5.000  14.00 5.00

0335 06777002 ELIM EXT PM & MRKS (6")000 LF  0.320 $440.00 1,375.000  10,461.00 6,600.00

0340 06777004 ELIM EXT PM & MRKS (8")000 LF  0.630 $6,417.18 10,186.000  14,364.00 21,120.00

0345 06777006 ELIM EXT PM & MRKS (12")000 LF  1.350 $5,908.95 4,377.000  10,047.00 26,400.00

0350 06777008 ELIM EXT PM & MRKS (24")000 LF  2.700 $4,090.50 1,515.000  4,634.00 14,520.00

0355 06777009 ELIM EXT PM & MRKS (ARROW)000 EA  32.000 $768.00 24.000  51.00 200.00

0360 06777010 ELIM EXT PM & MRKS (DBL ARROW)000 EA  45.000 $585.00 13.000  21.00 75.00

0370 06777012 ELIM EXT PM & MRKS (UTURN ARROW)000 EA  56.000 $896.00 16.000  22.00 100.00

0380 06777015 ELIM EXT PM & MRKS (WORD)000 EA  37.000 $1,517.00 41.000  74.00 100.00

0395 06777019 ELIM EXT PM & MRKS (RR XING)000 EA  140.000 $700.00 5.000  14.00 5.00

0415 06787002 PAV SURF PREP FOR MRK (6")000 LF  0.020 $29.90 1,495.000  14,150.00 6,600.00

0420 06787004 PAV SURF PREP FOR MRK (8")000 LF  0.400 $4,074.40 10,186.000  14,319.00 21,120.00

0425 06787006 PAV SURF PREP FOR MRK (12")000 LF  0.500 $2,188.50 4,377.000  8,426.00 26,400.00

0430 06787008 PAV SURF PREP FOR MRK (24")000 LF  0.750 $1,269.00 1,692.000  9,008.00 14,520.00

0435 06787009 PAV SURF PREP FOR MRK (ARROW)000 EA  15.000 $360.00 24.000  63.00 200.00

0440 06787010 PAV SURF PREP FOR MRK (DBL ARROW)000 EA  15.000 $195.00 13.000  25.00 75.00

0450 06787012 PAV SURF PREP FOR MRK (UTURN ARR)000 EA  15.000 $240.00 16.000  22.00 100.00

0460 06787016 PAV SURF PREP FOR MRK (WORD)000 EA  15.000 $615.00 41.000  83.00 100.00

0475 06787020 PAV SURF PREP FOR MRK (RR XING)000 EA  100.000 $500.00 5.000  14.00 5.00

0500 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $10,790.61 10,790.610  31,429.61 1.00

$138,696.17TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

646767001PROJECT CONTROLRMC - 646767001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  500.000  26.000  0.000  5.00  2,500.00

0065 05007033 000 MOBILIZATION (EMERGENCY) EA  500.000  6.000  0.000  2.00  1,000.00

0070 05057001 000 TMA (STATIONARY) DAY  10.000  150.000  0.000  108.00  1,080.00

0075 05057003 000 TMA (MOBILE OPERATION) DAY  10.000  300.000  0.000  6.00  60.00

0080 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  1.450  2,640.000  0.000  9,379.00  13,599.55

0085 06667015 000 REFL PAV MRK TY I (W)8"(BRK)(100MIL) LF  3.450  2,640.000  0.000  975.00  3,363.75

0090 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  3.450  1,320.000  0.000  11,189.00  38,602.05

0095 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  3.250  5,280.000  0.000  10,077.00  32,750.25

0100 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.500  5,280.000  0.000  8,740.00  56,810.00

0115 06667114 000 REFL PAV MRK TY I (Y)8"(SLD)(100MIL) LF  2.350  2,640.000  0.000  315.00  740.25

0120 06667117 000 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  3.250  5,280.000  0.000  262.00  851.50

0125 06667123 000 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  5.950  2,640.000  0.000  252.00  1,499.40

0140 06667239 000 RE PM TY III (W)(8")(SLD) LF  2.700  5,280.000  0.000  1,915.00  5,170.50

0155 06667242 000 RE PM TY III (W)(12")(SLD) LF  3.400  10,560.000  0.000  438.00  1,489.20

0170 06667251 000 RE PM TY III (Y)(8")(SLD) LF  2.250  2,640.000  0.000  380.00  855.00

0185 06667347 000 PAVEMENT SLER 6" LF  0.103  6,600.000  0.000  13,133.00  1,352.71

0190 06667348 000 PAVEMENT SLER 8" LF  0.136  6,600.000  0.000  13,240.00  1,800.65

0195 06667350 000 PAVEMENT SLER 12" LF  0.204  10,560.000  0.000  8,277.00  1,688.51

0200 06667352 000 PAVEMENT SLER 24" LF  0.407  7,920.000  0.000  8,898.00  3,621.50

0205 06667353 000 PAVEMENT SLER (ARROW) EA  3.500  200.000  0.000  57.00  199.50

0210 06667354 000 PAVEMENT SLER (WORD) EA  5.200  100.000  0.000  77.00  400.40

0215 06667356 000 PAVEMENT SLER (DBL ARROW) EA  5.650  75.000  0.000  25.00  141.25

0225 06667358 000 PAVEMENT SLER (UTURN ARROW) EA  6.800  100.000  0.000  22.00  149.60

0245 06667364 000 PAVEMENT SLER (RR XING) EA  15.500  5.000  0.000  14.00  217.00

0265 06687091 000 PREFAB PM TY C (W)(ARROW) EA  213.000  200.000  0.000  63.00  13,419.00

0270 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  353.000  75.000  0.000  25.00  8,825.00

0280 06687096 000 PREFAB PM TY C (W)(UTURN ARROW) EA  367.000  100.000  0.000  22.00  8,074.00

0290 06687103 000 PREFAB PM TY C (W)(WORD) EA  284.000  100.000  0.000  83.00  23,572.00

0295 06687108 000 PREFAB PM TY C (W)(RR XING) EA  710.000  5.000  0.000  14.00  9,940.00

0330 06727006 000 REFL PAV MRKR TY II-C-R EA  4.500  10,000.000  0.000  63.00  283.50

0335 06777002 000 ELIM EXT PM & MRKS (6") LF  0.320  6,600.000  0.000  10,461.00  3,347.52

0340 06777004 000 ELIM EXT PM & MRKS (8") LF  0.630  21,120.000  0.000  14,364.00  9,049.32

0345 06777006 000 ELIM EXT PM & MRKS (12") LF  1.350  26,400.000  0.000  10,047.00  13,563.45

0350 06777008 000 ELIM EXT PM & MRKS (24") LF  2.700  14,520.000  0.000  4,634.00  12,511.80

0355 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  32.000  200.000  0.000  51.00  1,632.00

0360 06777010 000 ELIM EXT PM & MRKS (DBL ARROW) EA  45.000  75.000  0.000  21.00  945.00

0370 06777012 000 ELIM EXT PM & MRKS (UTURN ARROW) EA  56.000  100.000  0.000  22.00  1,232.00

0380 06777015 000 ELIM EXT PM & MRKS (WORD) EA  37.000  100.000  0.000  74.00  2,738.00

0395 06777019 000 ELIM EXT PM & MRKS (RR XING) EA  140.000  5.000  0.000  14.00  1,960.00

0415 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.020  6,600.000  0.000  14,150.00  283.00

0420 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.400  21,120.000  0.000  14,319.00  5,727.60

0425 06787006 000 PAV SURF PREP FOR MRK (12") LF  0.500  26,400.000  0.000  8,426.00  4,213.00

0430 06787008 000 PAV SURF PREP FOR MRK (24") LF  0.750  14,520.000  0.000  9,008.00  6,756.00

0435 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  15.000  200.000  0.000  63.00  945.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0440 06787010 000 PAV SURF PREP FOR MRK (DBL ARROW) EA  15.000  75.000  0.000  25.00  375.00

0450 06787012 000 PAV SURF PREP FOR MRK (UTURN ARR) EA  15.000  100.000  0.000  22.00  330.00

0460 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  15.000  100.000  0.000  83.00  1,245.00

0475 06787020 000 PAV SURF PREP FOR MRK (RR XING) EA  100.000  5.000  0.000  14.00  1,400.00

0495 06787033 000 PAV SURF PREP FOR MRK (RPM) EA  0.550  29,000.000  0.000  63.00  34.65

0500 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  31,429.61  31,429.61

Category Subtotal $333,774.02

646767001RMC - 646767001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0105 06667069 000 REFL PAV MRK TY I(W)(ENTR GORE)(100MIL) EA  508.000  30.000  0.000  0.000  0.00

0110 06667072 000 REFL PAV MRK TY I(W)(EXIT GORE)(100MIL) EA  543.000  30.000  0.000  0.000  0.00

0130 06667129 000 REFL PAV MRK TY I (Y)(ISLAND)(100MIL) SF  3.800  2,000.000  0.000  0.000  0.00

0135 06667238 000 RE PM TY III (W)(6")(DOT) LF  1.650  2,640.000  0.000  0.000  0.00

0145 06667240 000 RE PM TY III (W)(8")(BRK) LF  4.100  5,280.000  0.000  0.000  0.00

0150 06667241 000 RE PM TY III (W)(8")(DOT) LF  4.100  1,320.000  0.000  0.000  0.00

0160 06667244 000 RE PM TY III (W)(24")(SLD) LF  6.700  5,280.000  0.000  0.000  0.00

0165 06667250 000 RE PM TY III (Y)(6")(DOT) LF  1.250  1,320.000  0.000  0.000  0.00

0175 06667252 000 RE PM TY III (Y)(12")(SLD) LF  3.250  5,280.000  0.000  0.000  0.00

0180 06667253 000 RE PM TY III (Y)(24")(SLD) LF  7.350  1,320.000  0.000  0.000  0.00

0220 06667357 000 PAVEMENT SLER (TPL ARROW) EA  20.000  1.000  0.000  0.000  0.00

0230 06667361 000 PAVEMENT SLER (ENTR GORE) EA  38.000  30.000  0.000  0.000  0.00

0235 06667362 000 PAVEMENT SLER (EXIT GORE) EA  45.000  30.000  0.000  0.000  0.00

0240 06667363 000 PAVEMENT SLER (SYMBOL) EA  15.500  5.000  0.000  0.000  0.00

0250 06667365 000 PAVEMENT SLER (YLD TRI) EA  20.000  10.000  0.000  0.000  0.00

0255 06667367 000 PAVEMENT SLER (NUMBER) EA  20.000  50.000  0.000  0.000  0.00

0260 06687001 000 PRFB RUMBLE STRIP (BLK)(4 )(TRANSVERSE) LF  9.800  800.000  0.000  0.000  0.00

0275 06687095 000 PREFAB PM TY C (W)(TPL ARROW) EA  436.000  1.000  0.000  0.000  0.00

0285 06687102 000 PREFAB PM TY C (W)(NUMBER) EA  275.000  50.000  0.000  0.000  0.00

0300 06687109 000 PREFAB PM TY C (W)(SYMBOL) EA  79.000  5.000  0.000  0.000  0.00

0305 06687110 000 PREFAB PM TY C (W)(18")(YLD TRI) EA  45.000  5.000  0.000  0.000  0.00

0310 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  53.000  5.000  0.000  0.000  0.00

0315 06687135 000 PREFAB PM TY C (MULTI)(SHIELD) EA  2,600.000  1.000  0.000  0.000  0.00

0320 06727002 000 REFL PAV MRKR TY I-C EA  3.650  4,000.000  0.000  0.000  0.00

0325 06727004 000 REFL PAV MRKR TY II-A-A EA  4.500  15,000.000  0.000  0.000  0.00

0365 06777011 000 ELIM EXT PM & MRKS (TPL ARROW) EA  57.000  1.000  0.000  0.000  0.00

0375 06777014 000 ELIM EXT PM & MRKS (NUMBER) EA  32.000  50.000  0.000  0.000  0.00

0385 06777016 000 ELIM EXT PM & MRKS (ENTR GORE) EA  296.000  30.000  0.000  0.000  0.00

0390 06777017 000 ELIM EXT PM & MRKS (EXIT GORE) EA  296.000  30.000  0.000  0.000  0.00

0400 06777020 000 ELIM EXT PM & MRKS (SYMBOL) EA  45.000  5.000  0.000  0.000  0.00

0405 06777023 000 ELIM EXT PM & MRKS (18")(YLD TRI) EA  19.500  5.000  0.000  0.000  0.00

0410 06777024 000 ELIM EXT PM & MRKS (36")(YLD TRI) EA  27.000  5.000  0.000  0.000  0.00

0445 06787011 000 PAV SURF PREP FOR MRK (TPL ARROW) EA  100.000  1.000  0.000  0.000  0.00
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0455 06787015 000 PAV SURF PREP FOR MRK (NUMBER) EA  15.000  50.000  0.000  0.000  0.00

0465 06787017 000 PAV SURF PREP FOR MRK (ENTR GORE) EA  148.000  30.000  0.000  0.000  0.00

0470 06787018 000 PAV SURF PREP FOR MRK (EXIT GORE) EA  148.000  30.000  0.000  0.000  0.00

0480 06787021 000 PAV SURF PREP FOR MRK (SYMBOL) EA  50.000  5.000  0.000  0.000  0.00

0485 06787022 000 PAV SURF PREP FOR MRK (18")(YLD TRI) EA  20.000  5.000  0.000  0.000  0.00

0490 06787023 000 PAV SURF PREP FOR MRK (36")(YLD TRI) EA  20.000  5.000  0.000  0.000  0.00

0505 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0510 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0515 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0520 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0525 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0530 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $333,774.02
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  500.000MOBILIZATION (CALLOUT)  5.000  2,500.00 26.00

05007033 000 EA  500.000MOBILIZATION (EMERGENCY)  2.000  1,000.00 6.00

05057001 000 DAY  10.000TMA (STATIONARY)  108.000  1,080.00 150.00

05057003 000 DAY  10.000TMA (MOBILE OPERATION)  6.000  60.00 300.00

06667009 000 LF  1.450REFL PAV MRK TY I (W)6"(DOT)(100MIL)  9,379.000  13,599.55 2,640.00

06667015 000 LF  3.450REFL PAV MRK TY I (W)8"(BRK)(100MIL)  975.000  3,363.75 2,640.00

06667018 000 LF  3.450REFL PAV MRK TY I (W)8"(DOT)(100MIL)  11,189.000  38,602.05 1,320.00

06667030 000 LF  3.250REFL PAV MRK TY I (W)12"(SLD)(100MIL)  10,077.000  32,750.25 5,280.00

06667036 000 LF  6.500REFL PAV MRK TY I (W)24"(SLD)(100MIL)  8,740.000  56,810.00 5,280.00

06667114 000 LF  2.350REFL PAV MRK TY I (Y)8"(SLD)(100MIL)  315.000  740.25 2,640.00

06667117 000 LF  3.250REFL PAV MRK TY I (Y)12"(SLD)(100MIL)  262.000  851.50 5,280.00

06667123 000 LF  5.950REFL PAV MRK TY I (Y)24"(SLD)(100MIL)  252.000  1,499.40 2,640.00

06667239 000 LF  2.700RE PM TY III (W)(8")(SLD)  1,915.000  5,170.50 5,280.00

06667242 000 LF  3.400RE PM TY III (W)(12")(SLD)  438.000  1,489.20 10,560.00

06667251 000 LF  2.250RE PM TY III (Y)(8")(SLD)  380.000  855.00 2,640.00

06667347 000 LF  0.100PAVEMENT SLER 6"  13,133.000  1,352.71 6,600.00

06667348 000 LF  0.140PAVEMENT SLER 8"  13,240.000  1,800.65 6,600.00

06667350 000 LF  0.200PAVEMENT SLER 12"  8,277.000  1,688.51 10,560.00

06667352 000 LF  0.410PAVEMENT SLER 24"  8,898.000  3,621.50 7,920.00

06667353 000 EA  3.500PAVEMENT SLER (ARROW)  57.000  199.50 200.00

06667354 000 EA  5.200PAVEMENT SLER (WORD)  77.000  400.40 100.00

06667356 000 EA  5.650PAVEMENT SLER (DBL ARROW)  25.000  141.25 75.00

06667358 000 EA  6.800PAVEMENT SLER (UTURN ARROW)  22.000  149.60 100.00

06667364 000 EA  15.500PAVEMENT SLER (RR XING)  14.000  217.00 5.00

06687091 000 EA  213.000PREFAB PM TY C (W)(ARROW)  63.000  13,419.00 200.00

06687093 000 EA  353.000PREFAB PM TY C (W)(DBL ARROW)  25.000  8,825.00 75.00

06687096 000 EA  367.000PREFAB PM TY C (W)(UTURN ARROW)  22.000  8,074.00 100.00

06687103 000 EA  284.000PREFAB PM TY C (W)(WORD)  83.000  23,572.00 100.00

06687108 000 EA  710.000PREFAB PM TY C (W)(RR XING)  14.000  9,940.00 5.00

06727006 000 EA  4.500REFL PAV MRKR TY II-C-R  63.000  283.50 10,000.00

06777002 000 LF  0.320ELIM EXT PM & MRKS (6")  10,461.000  3,347.52 6,600.00

06777004 000 LF  0.630ELIM EXT PM & MRKS (8")  14,364.000  9,049.32 21,120.00

06777006 000 LF  1.350ELIM EXT PM & MRKS (12")  10,047.000  13,563.45 26,400.00

06777008 000 LF  2.700ELIM EXT PM & MRKS (24")  4,634.000  12,511.80 14,520.00

06777009 000 EA  32.000ELIM EXT PM & MRKS (ARROW)  51.000  1,632.00 200.00

06777010 000 EA  45.000ELIM EXT PM & MRKS (DBL ARROW)  21.000  945.00 75.00

06777012 000 EA  56.000ELIM EXT PM & MRKS (UTURN ARROW)  22.000  1,232.00 100.00

06777015 000 EA  37.000ELIM EXT PM & MRKS (WORD)  74.000  2,738.00 100.00

06777019 000 EA  140.000ELIM EXT PM & MRKS (RR XING)  14.000  1,960.00 5.00

06787002 000 LF  0.020PAV SURF PREP FOR MRK (6")  14,150.000  283.00 6,600.00

06787004 000 LF  0.400PAV SURF PREP FOR MRK (8")  14,319.000  5,727.60 21,120.00

06787006 000 LF  0.500PAV SURF PREP FOR MRK (12")  8,426.000  4,213.00 26,400.00

06787008 000 LF  0.750PAV SURF PREP FOR MRK (24")  9,008.000  6,756.00 14,520.00
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06787009 000 EA  15.000PAV SURF PREP FOR MRK (ARROW)  63.000  945.00 200.00

06787010 000 EA  15.000PAV SURF PREP FOR MRK (DBL ARROW)  25.000  375.00 75.00

06787012 000 EA  15.000PAV SURF PREP FOR MRK (UTURN ARR)  22.000  330.00 100.00

06787016 000 EA  15.000PAV SURF PREP FOR MRK (WORD)  83.000  1,245.00 100.00

06787020 000 EA  100.000PAV SURF PREP FOR MRK (RR XING)  14.000  1,400.00 5.00

06787033 000 EA  0.550PAV SURF PREP FOR MRK (RPM)  63.000  34.65 29,000.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  31,429.605  31,429.61 1.00

$333,774.02TOTAL ITEM EARNINGS TO DATE


