
 3,102,535.73

646771001CONTRACT ID:

PROJECT: RMC - 646771001

CONTRACT:

08244210

PROJECTED AMOUNT: $14,959,424.62

CONTRACTOR:

HIGHWAY: SH0099

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

ROY JORGENSEN ASSOCIATES, INC.

Phil Garlin, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

08/22/2024AWARD DATE:

ESTIMATE PERIOD:

0021

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/18/2024

08/02/2024

ESTIMATE PAID:

 617
 0.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/17/2025

$18,061,960.35

CONTRACT:

09/01/2026

AWARD AMOUNT: $14,959,422.62

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 84.52

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$2,315,271.92 $27,441,248.06 $29,756,519.98 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$2,315,271.92 $27,441,248.06 $29,756,519.98 

$0.00 $0.00 $0.00 

$2,315,271.92 $29,756,519.98 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $27,441,248.06 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 617

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/17/2025

01/17/2025

 730

 0

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

RMC - 646771001 646771001PROJECT CONTROL

CATEGORY 001 DESCRIPTION NORTH HARRIS BUNDLE BID

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0095 01506001 BLADING000 STA  100.000 $469,920.00 4,699.200  4,699.20 800.00

0115 01626008 ROLL SODDING000 SY  20.000 $504,618.80 25,230.940  70,715.27 500.00

0140 03516019 FLEXIBLE PAVEMENT STRUCTURE REPAIR(3")000 SY  70.000 $66,266.90 946.670  14,112.58 2,000.00

0190 04166016 DRILL SHAFT (SIGN MTS) (12 IN)000 LF  150.000 $2,374.50 15.830  188.33 100.00

0330 05006034 MOBILIZATION (EMERGENCY)000 EA  1,500.000 $3,000.00 2.000  40.00 70.00

0335 05066026 EMBANK (EROSN & SEDMT CONT, IN PLACE)005 CY  65.000 $710,449.35 10,929.990  33,997.27 500.00

0440 05456008 CRASH CUSH ATTEN (INSTL)(L)(N)(70)000 EA  32,000.000 $32,000.00 1.000  47.00 4.00

0445 05456011 CRASH CUSH ATTEN (INSTL)(L)(W)(70)000 EA  42,000.000 $42,000.00 1.000  18.00 4.00

0485 06366007 REPLACE EXISTING ALUMINUM SIGNS(TY A)001 SF  50.000 $24,544.00 490.880  11,771.94 750.00

0510 06586013 INSTL DEL ASSM (D-SW)SZ (BRF)CTB000 EA  18.000 $14,076.00 782.000  4,911.00 1,000.00

0515 06586026 INSTL DEL ASSM (D-SY)SZ (BRF)CTB000 EA  15.000 $13,650.00 910.000  3,263.00 1,000.00

0520 06586061 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2000 EA  30.000 $1,170.00 39.000  1,493.00 3,200.00

0525 06586064 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2000 EA  50.000 $6,950.00 139.000  2,866.00 2,200.00

0545 06666018 REFL PAV MRK TY I (W)6"(DOT)(100MIL)007 LF  2.000 $34.00 17.000  1,183.00 1,500.00

0555 06666036 REFL PAV MRK TY I (W)8"(SLD)(100MIL)007 LF  1.500 $546.00 364.000  134,272.00 9,000.00

0570 06666048 REFL PAV MRK TY I (W)24"(SLD)(100MIL)007 LF  7.100 $16,074.40 2,264.000  12,181.00 3,000.00

0575 06666054 REFL PAV MRK TY I (W)(ARROW)(100MIL)007 EA  200.000 $5,200.00 26.000  202.00 200.00

0580 06666057 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL)007 EA  205.000 $615.00 3.000  73.00 100.00

0585 06666063 REFL PAV MRK TY I(W)(UTURN ARW)(100MIL)007 EA  215.000 $430.00 2.000  36.00 80.00

0590 06666072 REFL PAV MRK TY I(W)(LNDP ARW)(100MIL)007 EA  210.000 $1,680.00 8.000  11.00 30.00

0595 06666078 REFL PAV MRK TY I (W)(WORD)(100MIL)007 EA  250.000 $8,250.00 33.000  229.00 80.00

0660 06666230 PAVEMENT SEALER 24"007 LF  1.000 $1,142.00 1,142.000  8,809.00 7,000.00

0705 06666306 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL)007 LF  1.100 $209.00 190.000  91,790.00 30,000.00

0710 06666309 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL)007 LF  1.800 $149.40 83.000  366,586.00 5,000.00

0760 06726010 REFL PAV MRKR TY II-C-R001 EA  10.000 $370.00 37.000  34,258.00 4,000.00

0780 06776005 ELIM EXT PAV MRK & MRKS (12")000 LF  2.050 $3,390.70 1,654.000  7,525.00 14,900.00

0785 06776007 ELIM EXT PAV MRK & MRKS (24")000 LF  4.050 $2,093.85 517.000  2,899.00 7,000.00

0830 06786002 PAV SURF PREP FOR MRK (6")000 LF  0.050 $14.50 290.000  2,452,999.00 1,582,500.00

0835 06786004 PAV SURF PREP FOR MRK (8")000 LF  0.100 $36.40 364.000  269,345.00 155,000.00

0845 06786008 PAV SURF PREP FOR MRK (24")000 LF  0.600 $1,358.40 2,264.000  12,400.00 7,000.00

0850 06786009 PAV SURF PREP FOR MRK (ARROW)000 EA  15.000 $495.00 33.000  203.00 200.00

0855 06786010 PAV SURF PREP FOR MRK (DBL ARROW)000 EA  10.000 $30.00 3.000  73.00 100.00

0865 06786016 PAV SURF PREP FOR MRK (WORD)000 EA  50.000 $1,650.00 33.000  227.00 200.00

0885 06786033 PAV SURF PREP FOR MRK (RPM)000 EA  2.000 $74.00 37.000  35,201.00 4,180.00

0890 07006001 POTHOLE REPAIR (STANDARD)000 SY  400.000 $3,200.00 8.000  67.42 30.00

0985 07346003 LITTER REMOVAL (SPOT)000 AC  1,000.000 $15,500.00 15.500  191.50 30.00

0990 07346054 LITTER REMOVAL - TRACT (1)000 CYC  277.920 $833.76 3.000  55.00 48.00

0995 07346055 LITTER REMOVAL - TRACT (2)000 CYC  5,952.840 $17,858.52 3.000  50.00 48.00

1000 07346056 LITTER REMOVAL - TRACT (3)000 CYC  6,400.800 $19,202.40 3.000  48.00 48.00

1005 07346057 LITTER REMOVAL - TRACT (4)000 CYC  4,028.280 $12,084.84 3.000  48.00 48.00

1010 07346058 LITTER REMOVAL - TRACT (5)000 CYC  977.520 $2,932.56 3.000  48.00 48.00

1015 07346059 LITTER REMOVAL - TRACT (6)000 CYC  2,940.840 $8,822.52 3.000  48.00 48.00

1020 07346060 LITTER REMOVAL - TRACT (7)000 CYC  890.040 $2,670.12 3.000  48.00 48.00

1025 07346061 LITTER REMOVAL - TRACT (8)000 CYC  636.000 $1,908.00 3.000  48.00 48.00

ITEMS WITH NO CATEGORY

646771001CONTROLPROJECT RMC - 646771001

DESCRIPTIONCATEGORY NO CATEGORY MISC ITEMS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1306 07386174 CLEAN/SWEEPING-DIRECT CONNECT-AREA(1) CYC  1,500.000 -1.000 -$1,500.00  24.00 42.00
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ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1030 07346062 LITTER REMOVAL - TRACT (9)000 CYC  828.000 $2,484.00 3.000  48.00 48.00

1115 07386010 CLEANING / SWEEPING (SPOT)000 MI  310.000 $77.50 0.250  5.25 102.00

1120 07386011 CLEANING / SWEEPING (HANDWORK)000 SY  0.400 $4,528.50 11,321.250  915,298.36 600,000.00

1125 07386094 CLEAN / SWEEP - CENTER MEDIAN - AREA(1)000 CYC  200.000 $600.00 3.000  45.00 48.00

1130 07386095 CLEAN / SWEEP - CENTER MEDIAN - AREA(2)000 CYC  1,200.000 $3,600.00 3.000  45.00 48.00

1135 07386096 CLEAN / SWEEP - CENTER MEDIAN - AREA(3)000 CYC  900.000 $2,700.00 3.000  45.00 48.00

1140 07386097 CLEAN / SWEEP - CENTER MEDIAN - AREA(4)000 CYC  900.000 $2,700.00 3.000  45.00 48.00

1145 07386098 CLEAN / SWEEP - CENTER MEDIAN - AREA(5)000 CYC  200.000 $600.00 3.000  45.00 48.00

1150 07386099 CLEAN / SWEEP - CENTER MEDIAN - AREA(6)000 CYC  900.000 $2,700.00 3.000  45.00 48.00

1155 07386100 CLEAN / SWEEP - CENTER MEDIAN - AREA(7)000 CYC  500.000 $1,500.00 3.000  45.00 48.00

1160 07386101 CLEAN / SWEEP - CENTER MEDIAN - AREA(8)000 CYC  200.000 $600.00 3.000  45.00 48.00

1165 07386102 CLEAN / SWEEP - CENTER MEDIAN - AREA(9)000 CYC  200.000 $1,200.00 6.000  51.00 48.00

1170 07386114 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(1)000 CYC  200.000 $600.00 3.000  45.00 48.00

1175 07386115 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(2)000 CYC  1,200.000 $3,600.00 3.000  45.00 48.00

1180 07386116 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(3)000 CYC  900.000 $2,700.00 3.000  45.00 48.00

1185 07386117 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(4)000 CYC  900.000 $2,700.00 3.000  45.00 48.00

1190 07386118 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(5)000 CYC  200.000 $600.00 3.000  45.00 48.00

1195 07386119 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(6)000 CYC  900.000 $2,700.00 3.000  45.00 48.00

1200 07386120 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(7)000 CYC  500.000 $1,500.00 3.000  45.00 48.00

1205 07386121 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(8)000 CYC  200.000 $600.00 3.000  45.00 48.00

1210 07386122 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(9)000 CYC  200.000 $1,200.00 6.000  50.00 48.00

1215 07386134 CLEAN / SWEEP - FRONTAGE ROAD - AREA(1)000 CYC  200.000 $400.00 2.000  31.00 24.00

1220 07386135 CLEAN / SWEEP - FRONTAGE ROAD - AREA(2)000 CYC  1,200.000 $2,400.00 2.000  32.00 24.00

1225 07386136 CLEAN / SWEEP - FRONTAGE ROAD - AREA(3)000 CYC  900.000 $1,800.00 2.000  31.00 24.00

1230 07386137 CLEAN / SWEEP - FRONTAGE ROAD - AREA(4)000 CYC  900.000 $2,700.00 3.000  34.00 24.00

1235 07386138 CLEAN / SWEEP - FRONTAGE ROAD - AREA(5)000 CYC  200.000 $600.00 3.000  34.00 24.00

1240 07386139 CLEAN / SWEEP - FRONTAGE ROAD - AREA(6)000 CYC  900.000 $2,700.00 3.000  34.00 24.00

1245 07386140 CLEAN / SWEEP - FRONTAGE ROAD - AREA(7)000 CYC  500.000 $1,500.00 3.000  34.00 24.00

1250 07386141 CLEAN / SWEEP - FRONTAGE ROAD - AREA(8)000 CYC  200.000 $600.00 3.000  33.00 24.00

1255 07386142 CLEAN / SWEEP - FRONTAGE ROAD - AREA(9)000 CYC  200.000 $800.00 4.000  34.00 24.00

1260 07386154 CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 1)000 CYC  200.000 $400.00 2.000  31.00 24.00

1265 07386155 CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 2)000 CYC  1,200.000 $2,400.00 2.000  31.00 24.00

1270 07386156 CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 3)000 CYC  900.000 $1,800.00 2.000  31.00 24.00

1275 07386157 CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 4)000 CYC  900.000 $2,700.00 3.000  34.00 24.00

1280 07386158 CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 5)000 CYC  200.000 $600.00 3.000  34.00 24.00

1285 07386159 CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 6)000 CYC  900.000 $2,700.00 3.000  34.00 24.00

1290 07386160 CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 7)000 CYC  500.000 $1,500.00 3.000  34.00 24.00

1295 07386161 CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 8)000 CYC  200.000 $600.00 3.000  34.00 24.00

1300 07386162 CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 9)000 CYC  200.000 $800.00 4.000  34.00 24.00

1305 07386174 CLEAN/SWEEPING-DIRECT CONNECT-AREA(1)000 CYC  200.000 $800.00 4.000  45.00 48.00

1310 07386175 CLEAN/SWEEPING-DIRECT CONNECT-AREA(2)000 CYC  1,200.000 $3,600.00 3.000  45.00 48.00

1315 07386177 CLEAN/SWEEPING-DIRECT CONNECT-AREA(4)000 CYC  900.000 $2,700.00 3.000  45.00 48.00

1320 07386178 CLEAN/SWEEPING-DIRECT CONNECT-AREA(5)000 CYC  200.000 $600.00 3.000  45.00 48.00

1325 07386179 CLEAN/SWEEPING-DIRECT CONNECT-AREA(6)000 CYC  900.000 $3,600.00 4.000  47.00 48.00

1355 07526003 TREE TRIMMING / BRUSH REMOVAL000 MI  1,500.000 $1,875.00 1.250  6.75 40.00

1365 07526005 TREE REMOVAL (4" - 12" DIA)000 EA  90.000 $5,040.00 56.000  273.00 500.00

1370 07526006 TREE REMOVAL (12" - 18" DIA)000 EA  175.000 $350.00 2.000  306.00 20.00

1405 07526015 TREE AND BRUSH REMOVAL000 AC  3,000.000 $9,000.00 3.000  11.25 10.00

1420 07646001 DRAIN INLET CLEANING001 EA  65.000 $18,915.00 291.000  2,383.00 2,516.00



CONTRACT ID 646771001 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 31ESTIMATE 0021

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1435 07646004 DOWNSPOUT CLEANING001 EA  300.000 $19,800.00 66.000  523.00 100.00

1495 07706001 REPAIR RAIL ELEMENT (W - BEAM)000 LF  20.000 $1,000.00 50.000  7,918.50 8,100.00

1530 07706011 REM / REPL TIMBER / STL POST W/CONC FND000 EA  110.000 $440.00 4.000  450.00 900.00

1540 07706017 REALIGN POSTS000 EA  50.000 $50.00 1.000  182.00 180.00

1545 07706021 REPLACE SINGLE GDRAIL TERMINAL RAIL000 LF  32.000 $4,672.00 146.000  3,327.50 5,000.00

1550 07706025 REPLACE HINGED TOP SGT STEEL POST000 EA  400.000 $3,200.00 8.000  74.00 100.00

1565 07706028 REPL SINGLE GDRAIL TERM IMPACT HEAD000 EA  1,200.000 $4,800.00 4.000  66.00 100.00

1570 07706029 REM & RESET SGT IMPACT HEAD000 EA  250.000 $500.00 2.000  24.00 55.00

1575 07706030 REPLACE SGT CABLE ASSEMBLY000 EA  150.000 $300.00 2.000  59.00 80.00

1580 07706031 REPLACE SGT CABLE ANCHOR000 EA  150.000 $300.00 2.000  61.00 48.00

1585 07706032 REPLACE SGT STRUT000 EA  80.000 $160.00 2.000  27.00 24.00

1590 07706033 REPLACE SGT OBJECT MARKER000 EA  150.000 $600.00 4.000  400.00 40.00

1605 07706063 REPLACE SINGLE GDRAIL TERM POST(STEEL)000 EA  150.000 $1,350.00 9.000  150.00 400.00

1610 07716001 REPLACE POSTS (TL-3)000 EA  140.000 $30,660.00 219.000  3,499.00 3,000.00

1625 07716007 REPR OR REPLC CABLE BARR TERM SEC(TL-3)000 EA  1,500.000 $22,500.00 15.000  125.00 15.00

1635 07716011 CHECK / RE-TENSION CABLE000 EA  625.000 $15,000.00 24.000  384.00 225.00

1660 07746036 REPAIR REACT (W) (MISC) (HARDWARE)000 EA  250.000 $250.00 1.000  6.00 5.00

1700 07746045 REPAIR (SMTC) (N)000 EA  4,000.000 $16,000.00 4.000  64.00 10.00

1815 60446001 REPAIR SMALL RDSD SIGN SUPT & ASSEM000 EA  575.000 $12,075.00 21.000  643.00 380.00

1825 60446003 REPLACE SMALL RDSD SIGN SUPP & ASSEM000 EA  100.000 $100.00 1.000  37.00 10.00

1830 60446004 REMV SMALL RDSD SIGN SUPP & ASSEM000 EA  100.000 $400.00 4.000  30.00 12.00

1835 61856002 TMA (STATIONARY)002 DAY  560.000 $8,960.00 16.000  484.00 256.00

1840 61856003 TMA (MOBILE OPERATION)002 HR  70.000 $40,810.00 583.000  12,309.50 6,200.00

$2,315,271.92TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

646771001PROJECT CONTROLRMC - 646771001

001 NORTH HARRIS BUNDLE BIDCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0075 01046021 000 REMOVING CONC (CURB) LF  15.000  400.000  0.000  15.00  225.00

0080 01046028 000 REMOVING CONC (MISC) SY  150.000  25.000  0.000  102.40  15,360.00

0088 01106003 EXCAVATION (SPECIAL) CY  40.360  0.000  2,800.000  4,600.00  185,656.00

Cypress Creek CO

0090 01346008 000 BACKFILL (TY A OR B) CY  100.000  100.000  0.000  8.72  872.00

0095 01506001 000 BLADING STA  100.000  800.000  0.000  4,699.20  469,920.00

0115 01626008 000 ROLL SODDING SY  20.000  500.000  0.000  70,715.27  1,414,305.40

0123 01646039 DRILL SEEDING (PERM) (URBAN) (CLAY) SY  0.920  0.000  5,976.000  5,976.00  5,497.92

Cypress Creek CO

0125 01666001 000 FERTILIZER AC  500.000  10.000  0.000  2.00  1,000.00

0130 01686001 000 VEGETATIVE WATERING MG  30.000  1,500.000  0.000  44.00  1,320.00

0140 03516019 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(3") SY  70.000  2,000.000  0.000  14,112.58  987,880.60

0145 03616009 000 FULL - DEPTH REPAIR CRCP (15") SY  805.000  50.000  0.000  49.00  39,445.00

0155 03616052 000 FULL - DEPTH REPAIR CRCP (8"-14") SY  350.000  300.000  0.000  88.44  30,955.40

0165 04006003 000 STRUCT EXCAV (PIPE) CY  60.000  100.000  0.000  260.00  15,600.00

0170 04006005 000 CEM STABIL BKFL CY  150.000  100.000  0.000  132.00  19,800.00

0180 04016001 000 FLOWABLE BACKFILL CY  400.000  50.000  0.000  2.00  800.00

0190 04166016 000 DRILL SHAFT (SIGN MTS) (12 IN) LF  150.000  100.000  0.000  188.33  28,249.50

0195 04166018 000 DRILL SHAFT (SIGN MTS) (24 IN) LF  250.000  100.000  0.000  12.00  3,000.00

0200 04276002 003 CONCRETE PAINT FINISH SF  6.000  15,000.000  0.000  563,577.25  3,381,463.50

0210 04296003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  160.000  100.000  0.000  25.00  4,000.00

0220 04296006 000 CONC STR REPR(RAPID DECK REP(FULL DPT)) SF  260.000  50.000  0.000  43.02  11,185.20

0225 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  160.000  400.000  0.000  77.00  12,320.00

0230 04296008 000 CONC STR REPR(RAPID VERT AND OVERHEAD) SF  160.000  75.000  0.000  38.00  6,080.00

0235 04296009 000 CONC STR REPAIR (STANDARD) SF  150.000  600.000  0.000  360.50  54,075.00

0240 04326003 000 RIPRAP (CONC)(6 IN) CY  500.000  75.000  0.000  530.00  265,000.00

0250 04326017 000 RIPRAP (STONE TY R)(DRY)(18 IN) CY  200.000  300.000  0.000  2,925.17  585,033.40

0260 04326044 000 RIPRAP (CONC)(FLUME) CY  700.000  100.000  0.000  1.50  1,050.00

0265 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  700.000  100.000  0.000  17.02  11,916.80

0270 04386001 002 CLEANING AND SEALING EXISTING JOINTS LF  20.000  1,500.000  0.000  88.00  1,760.00

0275 04386008 002 CLEANING AND SEALING JOINTS (CL 7) LF  90.000  700.000  0.000  1,830.00  164,700.00

0284 04646042 RC PIPE (CL III)(42 IN)(SPL) LF  351.840  0.000  163.000  163.00  57,349.92

Cypress Creek CO

0293 04656173 MANH (COMPL)(TY A) EA  23,981.660  0.000  2.000  2.00  47,963.32

Cypress Creek CO

0294 04666040 HEADWALL (CH - FW - 30) (DIA= 42 IN) EA  19,640.340  0.000  2.000  2.00  39,280.68

Cypress Creek CO

0296 04676019 SET (TY I) (42 IN) (4: 1) (C) EA  16,095.060  0.000  2.000  2.00  32,190.12

Cypress Creek CO

0297 04966007 REMOV STR (PIPE) LF  41.510  0.000  67.850  60.00  2,490.60

Cypress Creek CO

0310 04716005 000 RING & COVER EA  3,000.000  2.000  0.000  1.00  3,000.00

0325 05006033 000 MOBILIZATION (CALLOUT) EA  1.000  500.000  10.000  79.00  79.00
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0326 05026017 MOBILE OPERATIONS HR  12,058.830  0.000  1.000  1.00  12,058.83

Cypress Creek CO

0330 05006034 000 MOBILIZATION (EMERGENCY) EA  1,500.000  50.000  20.000  40.00  60,000.00

0335 05066026 005 EMBANK (EROSN & SEDMT CONT, IN PLACE) CY  65.000  500.000  0.000  33,997.27  2,209,822.55

0340 05066027 005 EXCAV (EROSN & SEDMT CONT, IN VEH) CY  65.000  500.000  0.000  3,509.00  228,085.00

0370 05296002 000 CONC CURB (TY II) LF  40.000  1,000.000  0.000  60.00  2,400.00

0395 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  30.000  200.000  0.000  100.00  3,000.00

0400 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  2,000.000  5.000  0.000  1.00  2,000.00

0405 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  10.000  300.000  0.000  79.00  790.00

0420 05446007 000 GDRAIL END TRT(INSTALL)(HBA POST) EA  5,000.000  4.000  0.000  53.00  265,000.00

0435 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  1,000.000  5.000  5.000  52.00  52,000.00

0440 05456008 000 CRASH CUSH ATTEN (INSTL)(L)(N)(70) EA  32,000.000  2.000  2.000  47.00  1,504,000.00

0445 05456011 000 CRASH CUSH ATTEN (INSTL)(L)(W)(70) EA  42,000.000  2.000  2.000  18.00  756,000.00

0455 05506002 000 CHAIN LINK FENCE (REPAIR) (6') LF  16.000  4,000.000  0.000  255.00  4,080.00

0465 05506005 000 GATE (REPAIR) (DOUBLE) (6' X 14') EA  1,500.000  4.000  0.000  2.00  3,000.00

0470 06366001 001 ALUMINUM SIGNS (TY A) SF  22.000  2,000.000  0.000  630.75  13,876.50

0475 06366002 001 ALUMINUM SIGNS (TY G) SF  35.000  400.000  0.000  95.00  3,325.00

0485 06366007 001 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF  50.000  500.000  250.000  11,771.94  588,596.75

0490 06366008 001 REPLACE EXISTING ALUMINUM SIGNS(TY G) SF  40.000  500.000  500.000  1,212.05  48,482.00

0495 06366009 001 REPLACE EXISTING ALUMINUM SIGNS(TY O) SF  100.000  200.000  200.000  1,433.25  143,325.00

0510 06586013 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB EA  18.000  1,000.000  0.000  4,911.00  88,398.00

0515 06586026 000 INSTL DEL ASSM (D-SY)SZ (BRF)CTB EA  15.000  1,000.000  0.000  3,263.00  48,945.00

0520 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  30.000  3,000.000  200.000  1,493.00  44,790.00

0525 06586064 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  50.000  2,000.000  200.000  2,866.00  143,300.00

0530 06586092 000 INSTL DEL ASSM (D-DW)SZ 1(WFLX)GND EA  50.000  400.000  0.000  12.00  600.00

0540 06586099 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  55.000  20.000  0.000  59.00  3,245.00

0545 06666018 007 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  2.000  1,500.000  0.000  1,183.00  2,366.00

0555 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.500  9,000.000  0.000  134,272.00  201,408.00

0560 06666039 007 REFL PAV MRK TY I (W)12"(LNDP)(100MIL) LF  4.000  1,500.000  0.000  5,143.00  20,572.00

0565 06666042 007 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  3.520  9,000.000  0.000  15,041.00  52,944.32

0570 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  7.100  3,000.000  0.000  12,181.00  86,485.10

0575 06666054 007 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  200.000  200.000  0.000  202.00  40,400.00

0580 06666057 007 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA  205.000  100.000  0.000  73.00  14,965.00

0585 06666063 007 REFL PAV MRK TY I(W)(UTURN ARW)(100MIL) EA  215.000  80.000  0.000  36.00  7,740.00

0590 06666072 007 REFL PAV MRK TY I(W)(LNDP ARW)(100MIL) EA  210.000  30.000  0.000  11.00  2,310.00

0595 06666078 007 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  250.000  80.000  0.000  229.00  57,250.00

0610 06666138 007 REFL PAV MRK TY I (Y)8"(SLD)(100MIL) LF  0.910  20,000.000  0.000  4,267.00  3,882.97

0615 06666141 007 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  3.010  4,000.000  0.000  440.00  1,324.40

0620 06666147 007 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  6.000  2,000.000  0.000  350.00  2,100.00

0645 06666225 007 PAVEMENT SEALER 6" LF  0.050  1,582,500.000  0.000  678.00  33.90

0650 06666226 007 PAVEMENT SEALER 8" LF  0.210  155,000.000  0.000  1,239.00  260.19

0655 06666228 007 PAVEMENT SEALER 12" LF  0.230  41,900.000  0.000  863.00  198.49

0660 06666230 007 PAVEMENT SEALER 24" LF  1.000  7,000.000  0.000  8,809.00  8,809.00

0665 06666231 007 PAVEMENT SEALER (ARROW) EA  50.000  200.000  0.000  65.00  3,250.00

0670 06666232 007 PAVEMENT SEALER (WORD) EA  100.000  80.000  0.000  81.00  8,100.00

0675 06666234 007 PAVEMENT SEALER (DBL ARROW) EA  40.000  100.000  0.000  26.00  1,040.00

0680 06666236 007 PAVEMENT SEALER (UTURN ARROW) EA  50.000  80.000  0.000  12.00  600.00

0685 06666237 007 PAVEMENT SEALER (LNDP ARROW) EA  30.000  30.000  0.000  3.00  90.00
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0705 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  1.100  30,000.000  0.000  91,790.00  100,969.00

0710 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  1.800  5,000.000  0.000  366,586.00  659,854.80

0720 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  1.800  4,000.000  0.000  676,318.00  1,217,372.40

0735 06686010 000 PREFAB PAV MRK TY B (W)(6")(BRK)CNTST LF  16.000  5,000.000  0.000  56.00  896.00

0740 06686059 000 PREFAB PAV MRK TY B (MULTI)(SHIELD) EA  3,000.000  6.000  0.000  16.00  48,000.00

0750 06726007 001 REFL PAV MRKR TY I-C EA  10.000  40.000  0.000  328.00  3,280.00

0755 06726009 001 REFL PAV MRKR TY II-A-A EA  10.000  100.000  0.000  615.00  6,150.00

0760 06726010 001 REFL PAV MRKR TY II-C-R EA  10.000  4,000.000  0.000  34,258.00  342,580.00

0770 06776002 000 ELIM EXT PAV MRK & MRKS (6") LF  0.250  1,582,500.000  0.000  330.00  82.50

0775 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  0.550  155,000.000  0.000  140.00  77.00

0780 06776005 000 ELIM EXT PAV MRK & MRKS (12") LF  2.050  14,900.000  0.000  7,525.00  15,426.25

0785 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  4.050  7,000.000  0.000  2,899.00  11,740.95

0790 06776008 000 ELIM EXT PAV MRK & MRKS (ARROW) EA  75.000  200.000  0.000  6.00  450.00

0795 06776009 000 ELIM EXT PAV MRK & MRKS (DBL ARROW) EA  70.000  100.000  0.000  2.00  140.00

0800 06776012 000 ELIM EXT PAV MRK & MRKS (WORD) EA  150.000  80.000  0.000  6.00  900.00

0815 06776022 000 ELIM EXT PAV MRK & MRKS (SHEILD) EA  250.000  6.000  0.000  16.00  4,000.00

0830 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.050  1,582,500.000  0.000  2,452,999.00  122,649.95

0835 06786004 000 PAV SURF PREP FOR MRK (8") LF  0.100  155,000.000  0.000  269,345.00  26,934.50

0840 06786006 000 PAV SURF PREP FOR MRK (12") LF  0.300  14,900.000  0.000  50,670.00  15,201.00

0845 06786008 000 PAV SURF PREP FOR MRK (24") LF  0.600  7,000.000  0.000  12,400.00  7,440.00

0850 06786009 000 PAV SURF PREP FOR MRK (ARROW) EA  15.000  200.000  0.000  203.00  3,045.00

0855 06786010 000 PAV SURF PREP FOR MRK (DBL ARROW) EA  10.000  100.000  0.000  73.00  730.00

0860 06786012 000 PAV SURF PREP FOR MRK (UTURN ARR) EA  50.000  26.000  0.000  34.00  1,700.00

0865 06786016 000 PAV SURF PREP FOR MRK (WORD) EA  50.000  200.000  0.000  227.00  11,350.00

0880 06786025 000 PAV SURF PREP FOR MRKS (SHIELD) EA  10.000  6.000  0.000  16.00  160.00

0885 06786033 000 PAV SURF PREP FOR MRK (RPM) EA  2.000  4,180.000  0.000  35,201.00  70,402.00

0890 07006001 000 POTHOLE REPAIR (STANDARD) SY  400.000  30.000  0.000  67.42  26,968.00

0905 07206001 000 SPALLING REPAIR (HYDRAULIC CEMENT) CF  350.000  50.000  0.000  159.05  55,668.55

0920 07306003 003 SPOT MOWING AC  150.000  50.000  0.000  17.00  2,550.00

0925 07306054 003 FULL - WIDTH MOWING - TRACT (1) AC  35.000  324.000  0.000  301.08  10,537.80

0930 07306055 003 FULL - WIDTH MOWING - TRACT (2) AC  35.000  6,944.980  0.000  6,448.91  225,711.85

0935 07306056 003 FULL - WIDTH MOWING - TRACT (3) AC  35.000  7,467.600  0.000  6,934.20  242,697.00

0940 07306057 003 FULL - WIDTH MOWING - TRACT (4) AC  35.000  5,840.100  0.000  5,422.95  189,803.25

0945 07306058 003 FULL - WIDTH MOWING - TRACT (5) AC  35.000  3,430.980  0.000  3,185.91  111,506.85

0950 07306059 003 FULL - WIDTH MOWING - TRACT (6) AC  35.000  8,031.000  0.000  7,457.32  261,006.20

0955 07306060 003 FULL - WIDTH MOWING - TRACT (7) AC  35.000  3,416.000  0.000  3,172.00  111,020.00

0960 07306061 003 FULL - WIDTH MOWING - TRACT (8) AC  35.000  742.000  0.000  689.00  24,115.00

0965 07306062 003 FULL - WIDTH MOWING - TRACT (9) AC  35.000  828.000  0.000  768.82  26,908.70

0966 07306107 FULL - WIDTH MOWING CYC  15,000.000  0.000  7.000  1.00  15,000.00

(Tract 1)

0967 07306107 FULL - WIDTH MOWING CYC  5,000.000  0.000  7.000  1.00  5,000.00

(Tract 2)

0970 07316007 000 PAVEMENT EDGES, STRUCTURES & FIXTURES MI  500.000  1,014.560  0.000  514.50  257,250.00

0985 07346003 000 LITTER REMOVAL (SPOT) AC  1,000.000  30.000  0.000  191.50  191,500.00

0990 07346054 000 LITTER REMOVAL - TRACT (1) CYC  277.920  48.000  0.000  55.00  15,285.60

0995 07346055 000 LITTER REMOVAL - TRACT (2) CYC  5,952.840  48.000  0.000  50.00  297,642.00

1000 07346056 000 LITTER REMOVAL - TRACT (3) CYC  6,400.800  48.000  0.000  48.00  307,238.40

1005 07346057 000 LITTER REMOVAL - TRACT (4) CYC  4,028.280  48.000  0.000  48.00  193,357.44
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1010 07346058 000 LITTER REMOVAL - TRACT (5) CYC  977.520  48.000  0.000  48.00  46,920.96

1015 07346059 000 LITTER REMOVAL - TRACT (6) CYC  2,940.840  48.000  0.000  48.00  141,160.32

1020 07346060 000 LITTER REMOVAL - TRACT (7) CYC  890.040  48.000  0.000  48.00  42,721.92

1025 07346061 000 LITTER REMOVAL - TRACT (8) CYC  636.000  48.000  0.000  48.00  30,528.00

1030 07346062 000 LITTER REMOVAL - TRACT (9) CYC  828.000  48.000  0.000  48.00  39,744.00

1035 07356007 000 DEBRIS REMOVAL (SPOT DEBRIS) MI  350.000  150.000  0.000  24.75  8,662.50

1040 07356068 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (1) CYC  200.000  48.000  0.000  38.00  7,600.00

1045 07356069 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (2) CYC  1,650.000  48.000  0.000  38.00  62,700.00

1050 07356070 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (3) CYC  1,250.000  48.000  0.000  38.00  47,500.00

1055 07356071 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (4) CYC  1,250.000  48.000  0.000  38.00  47,500.00

1060 07356072 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (5) CYC  250.000  48.000  0.000  38.00  9,500.00

1065 07356073 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (6) CYC  1,250.000  48.000  0.000  38.00  47,500.00

1070 07356074 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (7) CYC  750.000  48.000  0.000  38.00  28,500.00

1075 07356075 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (8) CYC  200.000  48.000  0.000  38.00  7,600.00

1080 07356076 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (9) CYC  500.000  48.000  0.000  38.00  19,000.00

1085 07356128 000 DEBRIS-DIRECT CONNECTOR - AREA (1) CYC  750.000  48.000  0.000  27.00  20,250.00

1090 07356129 000 DEBRIS-DIRECT CONNECTOR - AREA (2) CYC  750.000  48.000  0.000  26.00  19,500.00

1095 07356131 000 DEBRIS-DIRECT CONNECTOR - AREA (4) CYC  500.000  48.000  0.000  26.00  13,000.00

1100 07356132 000 DEBRIS-DIRECT CONNECTOR - AREA (5) CYC  500.000  48.000  0.000  26.00  13,000.00

1105 07356133 000 DEBRIS-DIRECT CONNECTOR - AREA (6) CYC  500.000  48.000  0.000  26.00  13,000.00

1115 07386010 000 CLEANING / SWEEPING (SPOT) MI  310.000  50.000  52.000  5.25  1,627.50

1120 07386011 000 CLEANING / SWEEPING (HANDWORK) SY  0.400  600,000.000  0.000  915,298.36  366,119.34

1125 07386094 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(1) CYC  200.000  48.000  0.000  45.00  9,000.00

1130 07386095 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(2) CYC  1,200.000  48.000  0.000  45.00  54,000.00

1135 07386096 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(3) CYC  900.000  48.000  0.000  45.00  40,500.00

1140 07386097 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(4) CYC  900.000  48.000  0.000  45.00  40,500.00

1145 07386098 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(5) CYC  200.000  48.000  0.000  45.00  9,000.00

1150 07386099 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(6) CYC  900.000  48.000  0.000  45.00  40,500.00

1155 07386100 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(7) CYC  500.000  48.000  0.000  45.00  22,500.00

1160 07386101 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(8) CYC  200.000  48.000  0.000  45.00  9,000.00

1165 07386102 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(9) CYC  200.000  48.000  0.000  51.00  10,200.00

1170 07386114 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(1) CYC  200.000  48.000  0.000  45.00  9,000.00

1175 07386115 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(2) CYC  1,200.000  48.000  0.000  45.00  54,000.00

1180 07386116 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(3) CYC  900.000  48.000  0.000  45.00  40,500.00

1185 07386117 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(4) CYC  900.000  48.000  0.000  45.00  40,500.00

1190 07386118 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(5) CYC  200.000  48.000  0.000  45.00  9,000.00

1195 07386119 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(6) CYC  900.000  48.000  0.000  45.00  40,500.00

1200 07386120 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(7) CYC  500.000  48.000  0.000  45.00  22,500.00

1205 07386121 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(8) CYC  200.000  48.000  0.000  45.00  9,000.00

1210 07386122 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(9) CYC  200.000  48.000  0.000  50.00  10,000.00

1215 07386134 000 CLEAN / SWEEP - FRONTAGE ROAD - AREA(1) CYC  200.000  24.000  0.000  31.00  6,200.00

1220 07386135 000 CLEAN / SWEEP - FRONTAGE ROAD - AREA(2) CYC  1,200.000  24.000  0.000  32.00  38,400.00

1225 07386136 000 CLEAN / SWEEP - FRONTAGE ROAD - AREA(3) CYC  900.000  24.000  0.000  31.00  27,900.00

1230 07386137 000 CLEAN / SWEEP - FRONTAGE ROAD - AREA(4) CYC  900.000  24.000  0.000  34.00  30,600.00

1235 07386138 000 CLEAN / SWEEP - FRONTAGE ROAD - AREA(5) CYC  200.000  24.000  0.000  34.00  6,800.00

1240 07386139 000 CLEAN / SWEEP - FRONTAGE ROAD - AREA(6) CYC  900.000  24.000  0.000  34.00  30,600.00

1245 07386140 000 CLEAN / SWEEP - FRONTAGE ROAD - AREA(7) CYC  500.000  24.000  0.000  34.00  17,000.00

1250 07386141 000 CLEAN / SWEEP - FRONTAGE ROAD - AREA(8) CYC  200.000  24.000  0.000  33.00  6,600.00
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1255 07386142 000 CLEAN / SWEEP - FRONTAGE ROAD - AREA(9) CYC  200.000  24.000  0.000  34.00  6,800.00

1260 07386154 000 CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 1) CYC  200.000  24.000  0.000  31.00  6,200.00

1265 07386155 000 CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 2) CYC  1,200.000  24.000  0.000  31.00  37,200.00

1270 07386156 000 CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 3) CYC  900.000  24.000  0.000  31.00  27,900.00

1275 07386157 000 CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 4) CYC  900.000  24.000  0.000  34.00  30,600.00

1280 07386158 000 CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 5) CYC  200.000  24.000  0.000  34.00  6,800.00

1285 07386159 000 CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 6) CYC  900.000  24.000  0.000  34.00  30,600.00

1290 07386160 000 CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 7) CYC  500.000  24.000  0.000  34.00  17,000.00

1295 07386161 000 CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 8) CYC  200.000  24.000  0.000  34.00  6,800.00

1300 07386162 000 CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 9) CYC  200.000  24.000  0.000  34.00  6,800.00

1305 07386174 000 CLEAN/SWEEPING-DIRECT CONNECT-AREA(1) CYC  200.000  48.000  0.000  45.00  9,000.00

1310 07386175 000 CLEAN/SWEEPING-DIRECT CONNECT-AREA(2) CYC  1,200.000  48.000  0.000  45.00  54,000.00

1315 07386177 000 CLEAN/SWEEPING-DIRECT CONNECT-AREA(4) CYC  900.000  48.000  0.000  45.00  40,500.00

1320 07386178 000 CLEAN/SWEEPING-DIRECT CONNECT-AREA(5) CYC  200.000  48.000  0.000  45.00  9,000.00

1325 07386179 000 CLEAN/SWEEPING-DIRECT CONNECT-AREA(6) CYC  900.000  48.000  0.000  47.00  42,300.00

1335 07406002 000 GRAFFITI REMOVAL (PAINTING) SF  3.250  100,000.000  0.000  9,473.78  30,789.79

1355 07526003 000 TREE TRIMMING / BRUSH REMOVAL MI  1,500.000  40.000  0.000  6.75  10,125.00

1360 07526004 000 TREE TRIMMING / BRUSH REMOVAL(CHANNELS) AC  500.000  75.000  0.000  16.00  8,000.00

1365 07526005 000 TREE REMOVAL (4" - 12" DIA) EA  90.000  500.000  0.000  273.00  24,570.00

1370 07526006 000 TREE REMOVAL (12" - 18" DIA) EA  175.000  20.000  0.000  306.00  53,550.00

1375 07526007 000 TREE REMOVAL (18" - 24" DIA) EA  225.000  10.000  0.000  126.00  28,350.00

1385 07526009 000 TREE REMOVAL (30" - 36" DIA) EA  500.000  6.000  0.000  3.00  1,500.00

1390 07526010 000 TREE REMOVAL (36" - 42" DIA) EA  500.000  6.000  0.000  3.00  1,500.00

1405 07526015 000 TREE AND BRUSH REMOVAL AC  3,000.000  10.000  0.000  11.25  33,750.00

1410 07606001 000 DITCH CLEANING AND RESHAPING (FOOT) LF  6.000  10,000.000  0.000  430.00  2,580.00

1415 07606003 000 DITCH CLEAN/RESHAPING(CU YD IN VEHICLE) CY  65.000  500.000  0.000  625.00  40,625.00

1420 07646001 001 DRAIN INLET CLEANING EA  65.000  2,000.000  516.000  2,383.00  154,895.00

1425 07646002 001 PUMP STATION WELL CLEANING EA  1,700.000  10.000  10.000  12.00  20,400.00

1430 07646003 001 BASKET AND INLET PIPE CLEANING EA  350.000  10.000  10.000  12.00  4,200.00

1435 07646004 001 DOWNSPOUT CLEANING EA  300.000  50.000  50.000  523.00  156,900.00

1445 07646007 001 STORM SEWER CLEANING (PIPE)(12"-18"DIA) LF  4.550  2,000.000  2,000.000  19,536.00  88,888.80

1450 07646008 001 STORM SEWER CLEANING (PIPE)(19"-24"DIA) LF  5.000  15,000.000  15,000.000  47,919.00  239,595.00

1455 07646009 001 STORM SEWER CLEANING (PIPE)(25"-30"DIA) LF  5.500  40,000.000  9,676.000  17,204.00  94,622.00

1460 07646010 001 STORM SEWER CLEANING (PIPE)(31"-36"DIA) LF  6.500  50,000.000  11,864.000  19,028.00  123,682.00

1465 07646011 001 STORM SEWER CLEANING (PIPE)(37"-42"DIA) LF  7.000  60,000.000  0.000  4,393.00  30,751.00

1470 07646012 001 STORM SEWER CLEANING (PIPE)(43"-54"DIA) LF  8.250  1,000.000  1,000.000  3,807.00  31,407.75

1475 07646016 001 STORM SEWER CLEAN (BOX CULV) (6-<12 SF) LF  15.000  110.000  0.000  1,000.00  15,000.00

1480 07646017 001 STORM SEWER CLEAN (BOX CULV)(12-<24 SF) LF  18.000  100.000  0.000  3,500.00  63,000.00

1485 07646018 001 STORM SEWER CLEAN (BOX CULV)(24-<48 SF) LF  21.000  90.000  0.000  3,000.00  63,000.00

1490 07646019 001 STORM SEWER CLEAN (BOX CULV)(48-<96 SF) LF  24.000  50.000  0.000  26.00  624.00

1495 07706001 000 REPAIR RAIL ELEMENT (W - BEAM) LF  20.000  5,600.000  2,500.000  7,918.50  158,370.00

1500 07706002 000 REPAIR RAIL ELEMENT (THRIE - BEAM) LF  100.000  75.000  25.000  102.00  10,200.00

1505 07706003 000 REP RAIL ELMNT(THRIE-BM TRANS TO W -BM) LF  100.000  75.000  15.000  46.80  4,680.00

1510 07706004 000 REPAIR RAIL ELEMENT (CURVED RAIL) LF  40.000  150.000  100.000  512.50  20,500.00

1515 07706006 000 RAISE RAIL ELEMENT LF  20.000  100.000  0.000  747.00  14,940.00

1520 07706008 000 REALIGN EXISTING RAIL LF  20.000  100.000  0.000  50.00  1,000.00

1525 07706010 000 REM / REPL TIMBER/STL POST W/O CONC FND EA  40.000  30.000  30.000  59.00  2,360.00

1530 07706011 000 REM / REPL TIMBER / STL POST W/CONC FND EA  110.000  450.000  450.000  450.00  49,500.00
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1535 07706016 000 REPAIR STEEL POST WITH BASE PLATE EA  356.000  10.000  0.000  19.00  6,764.00

1540 07706017 000 REALIGN POSTS EA  50.000  90.000  90.000  182.00  9,100.00

1545 07706021 000 REPLACE SINGLE GDRAIL TERMINAL RAIL LF  32.000  3,000.000  2,000.000  3,327.50  106,480.00

1550 07706025 000 REPLACE HINGED TOP SGT STEEL POST EA  400.000  50.000  50.000  74.00  29,600.00

1555 07706026 000 RESET HINGED TOP SGT STL POST EA  400.000  20.000  20.000  9.00  3,600.00

1565 07706028 000 REPL SINGLE GDRAIL TERM IMPACT HEAD EA  1,200.000  50.000  50.000  66.00  79,200.00

1570 07706029 000 REM & RESET SGT IMPACT HEAD EA  250.000  30.000  25.000  24.00  6,000.00

1575 07706030 000 REPLACE SGT CABLE ASSEMBLY EA  150.000  40.000  40.000  59.00  8,850.00

1580 07706031 000 REPLACE SGT CABLE ANCHOR EA  150.000  24.000  24.000  61.00  9,150.00

1585 07706032 000 REPLACE SGT STRUT EA  80.000  12.000  12.000  27.00  2,160.00

1590 07706033 000 REPLACE SGT OBJECT MARKER EA  150.000  20.000  20.000  400.00  60,000.00

1595 07706052 000 REPAIR STEEL POST WITH BASE PLATE EA  350.000  6.000  0.000  1.00  350.00

1600 07706062 000 REPLACE SINGLE GDRAIL TERM POST(WOOD) EA  75.000  125.000  125.000  96.00  7,200.00

1605 07706063 000 REPLACE SINGLE GDRAIL TERM POST(STEEL) EA  150.000  200.000  200.000  150.00  22,500.00

1610 07716001 000 REPLACE POSTS (TL-3) EA  140.000  3,000.000  0.000  3,499.00  489,860.00

1615 07716003 000 CABLE SPLICE / TURNBUCKLE (TL-3) EA  500.000  16.000  0.000  5.00  2,500.00

1620 07716005 000 REPAIR CONCRETE FOUNDATION (TL-3) EA  500.000  5.000  0.000  7.00  3,500.00

1625 07716007 000 REPR OR REPLC CABLE BARR TERM SEC(TL-3) EA  1,500.000  15.000  0.000  125.00  187,500.00

1630 07716009 000 REPLACE CABLE (TL-3) LF  1.000  1,000.000  0.000  10.00  10.00

1635 07716011 000 CHECK / RE-TENSION CABLE EA  625.000  225.000  0.000  384.00  240,000.00

1640 07726003 000 POST AND CABLE FENCE (NEW INSTALLATION) LF  10.000  1,000.000  0.000  1.00  10.00

1650 07746023 000 REPAIR REACT (N) (MISC HARDWARE) EA  250.000  8.000  0.000  64.00  16,000.00

1655 07746027 000 REPAIR REACT (N) (CYLINDERS) EA  250.000  4.000  0.000  96.00  24,000.00

1660 07746036 000 REPAIR REACT (W) (MISC) (HARDWARE) EA  250.000  5.000  0.000  6.00  1,500.00

1665 07746037 000 REPAIR REACT (W) (CYLINDERS) EA  250.000  4.000  0.000  1.00  250.00

1675 07746040 000 REPAIR (QUAD - ELITE) WIDE (BAY) EA  5,000.000  2.000  0.000  3.00  15,000.00

1695 07746044 000 REMOVE AND REPLACE (SMTC) (N) EA  27,000.000  5.000  0.000  8.00  216,000.00

1700 07746045 000 REPAIR (SMTC) (N) EA  4,000.000  5.000  5.000  64.00  256,000.00

1705 07746046 000 REMOVE AND REPLACE (SMTC) (W) EA  20,000.000  10.000  0.000  3.00  60,000.00

1710 07746047 000 REPAIR (SMTC) (W) EA  3,000.000  10.000  10.000  6.00  18,000.00

1721 07856005 BRIDGE JOINT REPAIR (SEJ) LF  1,887.330  0.000  96.000  22.00  41,521.26

Cypress Creek CO

1730 30256001 000 RAISING AND UNDERSEALING CONCRETE SLAB LB  8.000  10,000.000  0.000  45,678.79  365,430.32

1735 40066006 000 SOUND WALL (12 FT) LF  50.000  48.000  0.000  100.00  5,000.00

1740 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  300.000  28.000  28.000  172.00  51,600.00

1745 60386004 000 MULTIPOLYMER PAV MRK (W)(6")(SLD) LF  0.700  740,000.000  0.000  797,294.00  558,105.80

1750 60386005 000 MULTIPOLYMER PAV MRK (W)(6")(BRK) LF  0.700  82,000.000  0.000  8,230.00  5,761.00

1760 60386007 000 MULTIPOLYMER PAV MRK (W)(8")(SLD) LF  1.000  125,000.000  0.000  123,817.00  123,817.00

1765 60386011 000 MULTIPOLYMER PAV MRK (W)(12")(SLD) LF  3.000  18,000.000  0.000  20,978.00  62,934.00

1770 60386012 000 MULTIPOLYMER PAV MRK (W)(12")(LNDP) LF  3.000  8,000.000  0.000  6,379.00  19,137.00

1780 60386017 000 MULTIPOLYMER PAV MRK (Y)(6")(SLD) LF  0.700  680,000.000  0.000  508,289.00  355,802.30

1795 60436001 000 REPAIR LG RDSD SIGN SUPT & ASSEMBLIES EA  250.000  100.000  0.000  29.00  7,250.00

1800 60436002 000 RELOC LG RDSD SIGN SUPT & ASSEMBLIES EA  200.000  10.000  0.000  5.00  1,000.00

1805 60436003 000 REPL LARGE RDSD SIGN SUPP & ASSEM EA  200.000  10.000  0.000  6.00  1,200.00

1810 60436004 000 REMV LARGE RDSD SIGN SUPP & ASSEM EA  200.000  45.000  0.000  8.00  1,600.00

1815 60446001 000 REPAIR SMALL RDSD SIGN SUPT & ASSEM EA  575.000  350.000  30.000  643.00  369,725.00

1820 60446002 000 RELOC SMALL RDSD SIGN SUPT & ASSEM EA  100.000  20.000  0.000  7.00  700.00

1825 60446003 000 REPLACE SMALL RDSD SIGN SUPP & ASSEM EA  100.000  10.000  0.000  37.00  3,700.00
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1830 60446004 000 REMV SMALL RDSD SIGN SUPP & ASSEM EA  100.000  12.000  0.000  30.00  3,000.00

1835 61856002 002 TMA (STATIONARY) DAY  560.000  156.000  100.000  484.00  271,040.00

1840 61856003 002 TMA (MOBILE OPERATION) HR  70.000  5,700.000  500.000  12,309.50  861,665.00

1845 61856004 002 TMA (MOBILE OPERATIONS) (SNOW & ICE) HR  250.000  72.000  0.000  244.00  61,000.00

1900 70936002 000 SNOW AND ICE CONTROL (SHADOW VEHICLE) HR  90.000  216.000  0.000  172.00  15,480.00

1910 70936004 000 SNOW AND ICE CONTROL (SEASON) MO  35,000.000  6.000  0.000  3.00  105,000.00

1915 70936005 000 SNOW AND ICE CONTROL (SPRAY RIG) HR  100.000  500.000  0.000  597.00  59,700.00

9000 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  145,266.07  145,266.07

9001 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  11,440.00  11,440.00

Category Subtotal $28,860,619.98

646771001RMC - 646771001PROJECT CONTROL

001CATEGORY DESCRIPTION NORTH HARRIS BUNDLE BID

LINE

NBR
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($)
SUPP DESCRIPTION

0060 01046009 000 REMOVING CONC (RIPRAP) SY  50.000  100.000  0.000  0.000  0.00

0061 01046009 REMOVING CONC (RIPRAP) SY  53.210  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0065 01046011 000 REMOVING CONC (MEDIANS) SY  200.000  10.000  0.000  0.000  0.00

0066 01046011 REMOVING CONC (MEDIANS) SY  212.820  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0070 01046014 000 REMOVING CONC (FOUNDATIONS) CY  300.000  20.000  0.000  0.000  0.00

0071 01046014 REMOVING CONC (FOUNDATIONS) CY  319.230  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0076 01046021 REMOVING CONC (CURB) LF  15.960  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0081 01046028 REMOVING CONC (MISC) SY  159.620  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0085 01106002 000 EXCAVATION (CHANNEL) CY  20.000  300.000  0.000  0.000  0.00

0086 01106002 EXCAVATION (CHANNEL) CY  21.280  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0091 01346008 BACKFILL (TY A OR B) CY  106.410  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0096 01506001 BLADING STA  106.410  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0100 01616017 000 COMPOST MANUF TOPSOIL (4") SY  1.000  2,000.000  0.000  0.000  0.00

0101 01616017 COMPOST MANUF TOPSOIL (4") SY  1.060  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0105 01626001 000 SPOT SODDING SY  20.000  1,000.000  0.000  0.000  0.00

0106 01626001 SPOT SODDING SY  21.280  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0110 01626002 000 BLOCK SODDING SY  15.000  2,000.000  0.000  0.000  0.00

0111 01626002 BLOCK SODDING SY  15.960  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0116 01626008 ROLL SODDING SY  21.280  0.000  0.000  0.000  0.00
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CO#003 CPI INCREASE

0120 01646001 000 BROADCAST SEED (PERM) (RURAL) (SANDY) SY  2.000  2,000.000  0.000  0.000  0.00

0121 01646001 BROADCAST SEED (PERM) (RURAL) (SANDY) SY  2.130  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0126 01666001 FERTILIZER AC  532.050  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0131 01686001 VEGETATIVE WATERING MG  31.920  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0135 03516004 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  100.000  800.000  0.000  0.000  0.00

0136 03516004 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  106.410  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0141 03516019 FLEXIBLE PAVEMENT STRUCTURE REPAIR(3") SY  74.490  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0146 03616009 FULL - DEPTH REPAIR CRCP (15") SY  856.600  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0150 03616051 000 FULL-DPTH REP(BR APPROACH SLAB)(9"-13") SY  750.000  25.000  0.000  0.000  0.00

0151 03616051 FULL-DPTH REP(BR APPROACH SLAB)(9"-13") SY  798.080  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0156 03616052 FULL - DEPTH REPAIR CRCP (8"-14") SY  372.440  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0160 04006002 000 STRUCT EXCAV (BOX) CY  60.000  100.000  0.000  0.000  0.00

0161 04006002 STRUCT EXCAV (BOX) CY  63.850  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0166 04006003 STRUCT EXCAV (PIPE) CY  63.850  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0171 04006005 CEM STABIL BKFL CY  159.620  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0175 04006009 000 CEMENT STAB BACKFILL (INLET OR MH) CY  70.000  50.000  0.000  0.000  0.00

0176 04006009 CEMENT STAB BACKFILL (INLET OR MH) CY  74.490  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0181 04016001 FLOWABLE BACKFILL CY  425.640  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0185 04026001 000 TRENCH EXCAVATION PROTECTION LF  45.000  100.000  0.000  0.000  0.00

0186 04026001 TRENCH EXCAVATION PROTECTION LF  47.880  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0191 04166016 DRILL SHAFT (SIGN MTS) (12 IN) LF  159.620  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0196 04166018 DRILL SHAFT (SIGN MTS) (24 IN) LF  266.030  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0201 04276002 CONCRETE PAINT FINISH SF  6.380  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0205 04296001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  110.000  200.000  0.000  0.000  0.00

0206 04296001 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  117.050  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0211 04296003 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  170.260  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0215 04296004 000 CONC STR REPAIR(RAPID DECK REP(PRT DPT) SF  160.000  100.000  0.000  0.000  0.00

0216 04296004 CONC STR REPAIR(RAPID DECK REP(PRT DPT) SF  170.260  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0221 04296006 CONC STR REPR(RAPID DECK REP(FULL DPT)) SF  276.670  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0226 04296007 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  170.260  0.000  0.000  0.000  0.00
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CO#003 CPI INCREASE

0231 04296008 CONC STR REPR(RAPID VERT AND OVERHEAD) SF  170.260  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0236 04296009 CONC STR REPAIR (STANDARD) SF  159.620  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0241 04326003 RIPRAP (CONC)(6 IN) CY  532.050  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0245 04326006 000 RIPRAP (CONC)(CL B) CY  750.000  15.000  0.000  0.000  0.00

0246 04326006 RIPRAP (CONC)(CL B) CY  798.080  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0251 04326017 RIPRAP (STONE TY R)(DRY)(18 IN) CY  212.820  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0255 04326024 000 RIPRAP (STONE COMMON)(DRY)(12 IN) CY  200.000  300.000  0.000  0.000  0.00

0256 04326024 RIPRAP (STONE COMMON)(DRY)(12 IN) CY  212.820  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0261 04326044 RIPRAP (CONC)(FLUME) CY  744.870  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0266 04326045 RIPRAP (MOW STRIP)(4 IN) CY  744.870  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0271 04386001 CLEANING AND SEALING EXISTING JOINTS LF  21.280  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0276 04386008 CLEANING AND SEALING JOINTS (CL 7) LF  95.770  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0280 04506054 001 RAIL  (TY SSTR) (W/DRAIN SLOTS) LF  200.000  90.000  0.000  0.000  0.00

0281 04506054 RAIL  (TY SSTR) (W/DRAIN SLOTS) LF  212.820  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0285 04656166 001 INLET (COMPL)(TY AAD) EA  1,000.000  2.000  0.000  0.000  0.00

0286 04656166 INLET (COMPL)(TY AAD) EA  1,064.100  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0290 04656176 001 INLET (COMPL)(CURB)(TY C1) EA  1,000.000  2.000  0.000  0.000  0.00

0291 04656176 INLET (COMPL)(CURB)(TY C1) EA  1,064.100  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0295 04656263 001 INLET (STG II)(TY C) EA  3,550.000  2.000  0.000  0.000  0.00

0298 04656263 INLET (STG II)(TY C) EA  3,777.560  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0300 04716003 000 GRATE & FRAME EA  2,250.000  2.000  0.000  0.000  0.00

0301 04716003 GRATE & FRAME EA  2,394.230  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0305 04716004 000 FRAME & COVER EA  3,000.000  2.000  0.000  0.000  0.00

0306 04716004 FRAME & COVER EA  3,192.300  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0311 04716005 RING & COVER EA  3,192.300  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0315 04716007 000 GRATE AND FRAME (BRIDGE DRAIN) EA  2,000.000  2.000  0.000  0.000  0.00

0316 04716007 GRATE AND FRAME (BRIDGE DRAIN) EA  2,128.200  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0320 04796003 000 ADJUSTING MANHOLES & INLETS EA  1,000.000  10.000  0.000  0.000  0.00

0321 04796003 ADJUSTING MANHOLES & INLETS EA  1,064.100  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0327 05006033 MOBILIZATION (CALLOUT) EA  1.060  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0331 05006034 MOBILIZATION (EMERGENCY) EA  1,596.150  0.000  0.000  0.000  0.00
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CO#003 CPI INCREASE

0336 05066026 EMBANK (EROSN & SEDMT CONT, IN PLACE) CY  69.170  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0341 05066027 EXCAV (EROSN & SEDMT CONT, IN VEH) CY  69.170  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0345 05126013 000 PORT CTB (DES SOURCE)(SGL SLP)(TY 1) LF  50.000  60.000  0.000  0.000  0.00

0346 05126013 PORT CTB (DES SOURCE)(SGL SLP)(TY 1) LF  53.210  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0350 05126025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  15.000  510.000  0.000  0.000  0.00

0351 05126025 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  15.960  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0355 05126037 000 PORT CTB (STKPL)(SGL SLP)(TY 1) LF  15.000  560.000  0.000  0.000  0.00

0356 05126037 PORT CTB (STKPL)(SGL SLP)(TY 1) LF  15.960  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0360 05286004 000 LANDSCAPE PAVERS SY  1.000  150.000  0.000  0.000  0.00

0361 05286004 LANDSCAPE PAVERS SY  1.060  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0365 05286006 000 REMOVE AND RELAY PAVERS SY  10.000  400.000  0.000  0.000  0.00

0366 05286006 REMOVE AND RELAY PAVERS SY  10.640  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0371 05296002 CONC CURB (TY II) LF  42.560  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0375 05296021 000 CONC CURB & GUTTER (SLOTTED) LF  185.000  100.000  0.000  0.000  0.00

0376 05296021 CONC CURB & GUTTER (SLOTTED) LF  196.860  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0380 05296023 000 CONC CURB & GUTTER(VALLEY GUTTER)(36") LF  165.000  500.000  0.000  0.000  0.00

0381 05296023 CONC CURB & GUTTER(VALLEY GUTTER)(36") LF  175.580  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0385 05316001 000 CONC SIDEWALKS (4") SY  100.000  50.000  0.000  0.000  0.00

0386 05316001 CONC SIDEWALKS (4") SY  106.410  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0390 05336001 000 RUMBLE STRIPS (SHOULDER) LF  5.000  2,000.000  0.000  0.000  0.00

0391 05336001 RUMBLE STRIPS (SHOULDER) LF  5.320  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0396 05406002 MTL W-BEAM GD FEN (STEEL POST) LF  31.920  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0401 05406016 DOWNSTREAM ANCHOR TERMINAL SECTION EA  2,128.200  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0406 05426001 REMOVE METAL BEAM GUARD FENCE LF  10.640  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0410 05436001 000 CABLE BARRIER SYSTEM (TL-3) LF  1.000  200.000  0.000  0.000  0.00

0411 05436001 CABLE BARRIER SYSTEM (TL-3) LF  1.060  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0415 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  4,000.000  3.000  0.000  0.000  0.00

0416 05446001 GUARDRAIL END TREATMENT (INSTALL) EA  4,256.400  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0421 05446007 GDRAIL END TRT(INSTALL)(HBA POST) EA  5,320.500  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0425 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,000.000  6.000  0.000  0.000  0.00

0426 05456003 CRASH CUSH ATTEN (MOVE & RESET) EA  1,064.100  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0430 05456004 000 CRASH CUSH ATTEN (STKPL) EA  3,000.000  2.000  0.000  0.000  0.00
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0431 05456004 CRASH CUSH ATTEN (STKPL) EA  3,192.300  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0436 05456005 CRASH CUSH ATTEN (REMOVE) EA  1,064.100  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0441 05456008 CRASH CUSH ATTEN (INSTL)(L)(N)(70) EA  34,051.200  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0446 05456011 CRASH CUSH ATTEN (INSTL)(L)(W)(70) EA  44,692.200  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0450 05506001 000 CHAIN LINK FENCE (INSTALL) (6') LF  17.000  1,000.000  0.000  0.000  0.00

0451 05506001 CHAIN LINK FENCE (INSTALL) (6') LF  18.090  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0456 05506002 CHAIN LINK FENCE (REPAIR) (6') LF  17.030  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0460 05506004 000 GATE (INSTALL) (DOUBLE) (6' X 14') EA  1,500.000  3.000  0.000  0.000  0.00

0461 05506004 GATE (INSTALL) (DOUBLE) (6' X 14') EA  1,596.150  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0466 05506005 GATE (REPAIR) (DOUBLE) (6' X 14') EA  1,596.150  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0471 06366001 ALUMINUM SIGNS (TY A) SF  23.410  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0476 06366002 ALUMINUM SIGNS (TY G) SF  37.240  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0480 06366003 001 ALUMINUM SIGNS (TY O) SF  100.000  100.000  0.000  0.000  0.00

0481 06366003 ALUMINUM SIGNS (TY O) SF  106.410  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0486 06366007 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF  53.210  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0491 06366008 REPLACE EXISTING ALUMINUM SIGNS(TY G) SF  42.560  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0496 06366009 REPLACE EXISTING ALUMINUM SIGNS(TY O) SF  106.410  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0500 06446064 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA  1.000  120.000  0.000  0.000  0.00

0501 06446064 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA  1.060  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0505 06446065 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY S) EA  1.000  100.000  0.000  0.000  0.00

0506 06446065 IN BRIDGE MNT CLEARANCE SGN ASSM(TY S) EA  1.060  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0511 06586013 INSTL DEL ASSM (D-SW)SZ (BRF)CTB EA  19.150  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0516 06586026 INSTL DEL ASSM (D-SY)SZ (BRF)CTB EA  15.960  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0521 06586061 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  31.920  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0526 06586064 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  53.210  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0531 06586092 INSTL DEL ASSM (D-DW)SZ 1(WFLX)GND EA  53.210  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0535 06586095 000 INSTL DEL ASSM (D-DY)SZ 1(YFLX)GND EA  50.000  200.000  0.000  0.000  0.00

0536 06586095 INSTL DEL ASSM (D-DY)SZ 1(YFLX)GND EA  53.210  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0541 06586099 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  58.530  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE
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0546 06666018 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  2.130  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0550 06666033 007 REFL PAV MRK TY I (W)8"(LNDP)(100MIL) LF  2.000  1,000.000  0.000  0.000  0.00

0551 06666033 REFL PAV MRK TY I (W)8"(LNDP)(100MIL) LF  2.130  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0556 06666036 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.600  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0561 06666039 REFL PAV MRK TY I (W)12"(LNDP)(100MIL) LF  4.260  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0566 06666042 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  3.750  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0571 06666048 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  7.560  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0576 06666054 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  212.820  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0581 06666057 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA  218.140  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0586 06666063 REFL PAV MRK TY I(W)(UTURN ARW)(100MIL) EA  228.780  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0591 06666072 REFL PAV MRK TY I(W)(LNDP ARW)(100MIL) EA  223.460  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0596 06666078 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  266.030  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0600 06666081 007 REFL PAV MRK TY I(W)(ENTR GORE)(100MIL) EA  450.000  40.000  0.000  0.000  0.00

0601 06666081 REFL PAV MRK TY I(W)(ENTR GORE)(100MIL) EA  478.850  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0605 06666084 007 REFL PAV MRK TY I(W)(EXIT GORE)(100MIL) EA  550.000  40.000  0.000  0.000  0.00

0606 06666084 REFL PAV MRK TY I(W)(EXIT GORE)(100MIL) EA  585.260  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0611 06666138 REFL PAV MRK TY I (Y)8"(SLD)(100MIL) LF  0.970  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0616 06666141 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  3.200  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0621 06666147 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  6.380  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0625 06666162 007 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF  1.050  30,000.000  0.000  0.000  0.00

0626 06666162 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF  1.120  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0630 06666180 007 REFL PAV MRK TY II (W) 12" (SLD) LF  2.000  100.000  0.000  0.000  0.00

0631 06666180 REFL PAV MRK TY II (W) 12" (SLD) LF  2.130  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0635 06666212 007 REFL PAV MRK TY II (Y) 12" (SLD) LF  2.000  300.000  0.000  0.000  0.00

0636 06666212 REFL PAV MRK TY II (Y) 12" (SLD) LF  2.130  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0640 06666224 007 PAVEMENT SEALER 4" LF  0.100  400.000  0.000  0.000  0.00

0641 06666224 PAVEMENT SEALER 4" LF  0.110  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0646 06666225 PAVEMENT SEALER 6" LF  0.050  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0651 06666226 PAVEMENT SEALER 8" LF  0.220  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0656 06666228 PAVEMENT SEALER 12" LF  0.240  0.000  0.000  0.000  0.00
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CO#003 CPI INCREASE

0661 06666230 PAVEMENT SEALER 24" LF  1.060  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0666 06666231 PAVEMENT SEALER (ARROW) EA  53.210  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0671 06666232 PAVEMENT SEALER (WORD) EA  106.410  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0676 06666234 PAVEMENT SEALER (DBL ARROW) EA  42.560  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0681 06666236 PAVEMENT SEALER (UTURN ARROW) EA  53.210  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0686 06666237 PAVEMENT SEALER (LNDP ARROW) EA  31.920  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0690 06666239 007 PAVEMENT SEALER (ENTR GORE) EA  100.000  40.000  0.000  0.000  0.00

0691 06666239 PAVEMENT SEALER (ENTR GORE) EA  106.410  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0695 06666240 007 PAVEMENT SEALER (EXIT GORE) EA  100.000  40.000  0.000  0.000  0.00

0696 06666240 PAVEMENT SEALER (EXIT GORE) EA  106.410  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0700 06666303 007 RE PM W/RET REQ TY I (W)4"(SLD)(100MIL) LF  0.600  200.000  0.000  0.000  0.00

0701 06666303 RE PM W/RET REQ TY I (W)4"(SLD)(100MIL) LF  0.640  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0706 06666306 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  1.170  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0711 06666309 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  1.920  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0715 06666315 007 RE PM W/RET REQ TY I (Y)4"(SLD)(100MIL) LF  1.000  200.000  0.000  0.000  0.00

0716 06666315 RE PM W/RET REQ TY I (Y)4"(SLD)(100MIL) LF  1.060  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0721 06666321 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  1.920  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0725 06666347 007 REF PROF PAV MRK TY I(Y)6"(SLD)(100MIL) LF  2.000  2,000.000  0.000  0.000  0.00

0726 06666347 REF PROF PAV MRK TY I(Y)6"(SLD)(100MIL) LF  2.130  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0730 06666349 007 REFL PAV MRK TY I (W)12"(DOT)(090MIL) LF  3.500  2,000.000  0.000  0.000  0.00

0731 06666349 REFL PAV MRK TY I (W)12"(DOT)(090MIL) LF  3.720  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0736 06686010 PREFAB PAV MRK TY B (W)(6")(BRK)CNTST LF  17.030  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0741 06686059 PREFAB PAV MRK TY B (MULTI)(SHIELD) EA  3,192.300  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0745 06726006 001 REFL PAV MRKR TY I-A EA  10.000  40.000  0.000  0.000  0.00

0746 06726006 REFL PAV MRKR TY I-A EA  10.640  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0751 06726007 REFL PAV MRKR TY I-C EA  10.640  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0756 06726009 REFL PAV MRKR TY II-A-A EA  10.640  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0761 06726010 REFL PAV MRKR TY II-C-R EA  10.640  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0765 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  1.000  400.000  0.000  0.000  0.00

0766 06776001 ELIM EXT PAV MRK & MRKS (4") LF  1.060  0.000  0.000  0.000  0.00
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CO#003 CPI INCREASE

0771 06776002 ELIM EXT PAV MRK & MRKS (6") LF  0.270  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0776 06776003 ELIM EXT PAV MRK & MRKS (8") LF  0.590  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0781 06776005 ELIM EXT PAV MRK & MRKS (12") LF  2.180  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0786 06776007 ELIM EXT PAV MRK & MRKS (24") LF  4.310  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0791 06776008 ELIM EXT PAV MRK & MRKS (ARROW) EA  79.810  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0796 06776009 ELIM EXT PAV MRK & MRKS (DBL ARROW) EA  74.490  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0801 06776012 ELIM EXT PAV MRK & MRKS (WORD) EA  159.620  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0805 06776013 000 ELIM EXT PAV MRK & MRKS (ENTR GORE) EA  250.000  40.000  0.000  0.000  0.00

0806 06776013 ELIM EXT PAV MRK & MRKS (ENTR GORE) EA  266.030  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0810 06776014 000 ELIM EXT PAV MRK & MRKS (EXIT GORE) EA  250.000  40.000  0.000  0.000  0.00

0811 06776014 ELIM EXT PAV MRK & MRKS (EXIT GORE) EA  266.030  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0816 06776022 ELIM EXT PAV MRK & MRKS (SHEILD) EA  266.030  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0820 06776036 000 ELIM EXT PAV MRK & MRKS (UTURN ARROW) EA  100.000  26.000  0.000  0.000  0.00

0821 06776036 ELIM EXT PAV MRK & MRKS (UTURN ARROW) EA  106.410  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0825 06786001 000 PAV SURF PREP FOR MRK (4") LF  1.000  400.000  0.000  0.000  0.00

0826 06786001 PAV SURF PREP FOR MRK (4") LF  1.060  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0831 06786002 PAV SURF PREP FOR MRK (6") LF  0.050  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0836 06786004 PAV SURF PREP FOR MRK (8") LF  0.110  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0841 06786006 PAV SURF PREP FOR MRK (12") LF  0.320  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0846 06786008 PAV SURF PREP FOR MRK (24") LF  0.640  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0851 06786009 PAV SURF PREP FOR MRK (ARROW) EA  15.960  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0856 06786010 PAV SURF PREP FOR MRK (DBL ARROW) EA  10.640  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0861 06786012 PAV SURF PREP FOR MRK (UTURN ARR) EA  53.210  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0866 06786016 PAV SURF PREP FOR MRK (WORD) EA  53.210  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0870 06786017 000 PAV SURF PREP FOR MRK (ENTR GORE) EA  15.000  40.000  0.000  0.000  0.00

0871 06786017 PAV SURF PREP FOR MRK (ENTR GORE) EA  15.960  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0875 06786018 000 PAV SURF PREP FOR MRK (EXIT GORE) EA  15.000  40.000  0.000  0.000  0.00

0876 06786018 PAV SURF PREP FOR MRK (EXIT GORE) EA  15.960  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0881 06786025 PAV SURF PREP FOR MRKS (SHIELD) EA  10.640  0.000  0.000  0.000  0.00
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CO#003 CPI INCREASE

0886 06786033 PAV SURF PREP FOR MRK (RPM) EA  2.130  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0891 07006001 POTHOLE REPAIR (STANDARD) SY  425.640  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0895 07006005 000 POTHOLE REPAIR (SAW - CUT) SY  110.000  200.000  0.000  0.000  0.00

0896 07006005 POTHOLE REPAIR (SAW - CUT) SY  117.050  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0900 07126008 003 JT / CRCK SEAL (RUBBER - ASPHALT) LMI  1,650.000  40.000  0.000  0.000  0.00

0902 07126008 JT / CRCK SEAL (RUBBER - ASPHALT) LMI  1,755.770  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0906 07206001 SPALLING REPAIR (HYDRAULIC CEMENT) CF  372.440  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0910 07206003 000 SPALLING REPAIR (POLYMERIC) (SEMIRIGID) GAL  70.000  200.000  0.000  0.000  0.00

0911 07206003 SPALLING REPAIR (POLYMERIC) (SEMIRIGID) GAL  74.490  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0915 07216002 002 FIBER REINFORCED POLYMER PATCHING MATLS LB  8.000  3,000.000  0.000  0.000  0.00

0916 07216002 FIBER REINFORCED POLYMER PATCHING MATLS LB  8.510  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0921 07306003 SPOT MOWING AC  159.620  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0926 07306054 FULL - WIDTH MOWING - TRACT (1) AC  37.240  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0931 07306055 FULL - WIDTH MOWING - TRACT (2) AC  37.240  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0936 07306056 FULL - WIDTH MOWING - TRACT (3) AC  37.240  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0941 07306057 FULL - WIDTH MOWING - TRACT (4) AC  37.240  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0946 07306058 FULL - WIDTH MOWING - TRACT (5) AC  37.240  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0951 07306059 FULL - WIDTH MOWING - TRACT (6) AC  37.240  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0956 07306060 FULL - WIDTH MOWING - TRACT (7) AC  37.240  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0961 07306061 FULL - WIDTH MOWING - TRACT (8) AC  37.240  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0964 07306062 FULL - WIDTH MOWING - TRACT (9) AC  37.240  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0968 07306003 SPOT MOWING AC  559.150  0.000  100.000  0.000  0.00

CO 1 - SH288

0969 07306107 FULL - WIDTH MOWING CYC  4,111.830  0.000  7.000  0.000  0.00

(Tract 3)

0971 07316007 PAVEMENT EDGES, STRUCTURES & FIXTURES MI  532.050  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0975 07316011 000 BROADCAST APPLICATION AC  50.000  600.000  0.000  0.000  0.00

0976 07316011 BROADCAST APPLICATION AC  53.210  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0980 07316015 000 WICK APPLICATION OF HERBICIDE AC  1.000  75.000  0.000  0.000  0.00

0981 07316015 WICK APPLICATION OF HERBICIDE AC  1.060  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0986 07346003 LITTER REMOVAL (SPOT) AC  1,064.100  0.000  0.000  0.000  0.00
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CO#003 CPI INCREASE

0991 07346054 LITTER REMOVAL - TRACT (1) CYC  295.730  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

0994 07346055 LITTER REMOVAL - TRACT (2) CYC  6,334.420  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

1001 07346056 LITTER REMOVAL - TRACT (3) CYC  6,811.090  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

1006 07346057 LITTER REMOVAL - TRACT (4) CYC  4,286.490  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

1011 07346058 LITTER REMOVAL - TRACT (5) CYC  1,040.180  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

1016 07346059 LITTER REMOVAL - TRACT (6) CYC  3,129.350  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

1021 07346060 LITTER REMOVAL - TRACT (7) CYC  947.090  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

1026 07346061 LITTER REMOVAL - TRACT (8) CYC  676.770  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

1031 07346062 LITTER REMOVAL - TRACT (9) CYC  881.070  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

1036 07356007 DEBRIS REMOVAL (SPOT DEBRIS) MI  372.440  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

1039 07356068 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (1) CYC  212.820  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

1044 07356069 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (2) CYC  1,755.770  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

1051 07356070 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (3) CYC  1,330.130  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

1056 07356071 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (4) CYC  1,330.130  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

1061 07356072 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (5) CYC  266.030  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

1066 07356073 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (6) CYC  1,330.130  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

1071 07356074 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (7) CYC  798.080  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

1076 07356075 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (8) CYC  212.820  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

1079 07356076 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (9) CYC  532.050  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

1084 07356128 DEBRIS-DIRECT CONNECTOR - AREA (1) CYC  798.080  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

1089 07356129 DEBRIS-DIRECT CONNECTOR - AREA (2) CYC  798.080  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

1096 07356131 DEBRIS-DIRECT CONNECTOR - AREA (4) CYC  532.050  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

1101 07356132 DEBRIS-DIRECT CONNECTOR - AREA (5) CYC  532.050  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

1104 07356133 DEBRIS-DIRECT CONNECTOR - AREA (6) CYC  532.050  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

1110 07386009 000 CLEANING / SWEEPING (AGGREGATE REMOVAL) MI  400.000  80.000  0.000  0.000  0.00

1111 07386009 CLEANING / SWEEPING (AGGREGATE REMOVAL) MI  425.640  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE
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1116 07386010 CLEANING / SWEEPING (SPOT) MI  329.870  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

1121 07386011 CLEANING / SWEEPING (HANDWORK) SY  0.430  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

1124 07386094 CLEAN / SWEEP - CENTER MEDIAN - AREA(1) CYC  212.820  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

1129 07386095 CLEAN / SWEEP - CENTER MEDIAN - AREA(2) CYC  1,276.920  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

1136 07386096 CLEAN / SWEEP - CENTER MEDIAN - AREA(3) CYC  957.690  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

1141 07386097 CLEAN / SWEEP - CENTER MEDIAN - AREA(4) CYC  957.690  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

1146 07386098 CLEAN / SWEEP - CENTER MEDIAN - AREA(5) CYC  212.820  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

1151 07386099 CLEAN / SWEEP - CENTER MEDIAN - AREA(6) CYC  957.690  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

1156 07386100 CLEAN / SWEEP - CENTER MEDIAN - AREA(7) CYC  532.050  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

1161 07386101 CLEAN / SWEEP - CENTER MEDIAN - AREA(8) CYC  212.820  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

1166 07386102 CLEAN / SWEEP - CENTER MEDIAN - AREA(9) CYC  212.820  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

1169 07386114 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(1) CYC  212.820  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

1174 07386115 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(2) CYC  1,276.920  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

1181 07386116 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(3) CYC  957.690  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

1186 07386117 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(4) CYC  957.690  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

1191 07386118 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(5) CYC  212.820  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

1196 07386119 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(6) CYC  957.690  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

1201 07386120 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(7) CYC  532.050  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

1206 07386121 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(8) CYC  212.820  0.000  0.000  0.000  0.00

CO#003 CPI INCREASE

1330 07406001 000 GRAFFITI REMOVAL (BLAST CLEANING) SF  1.000  1,500.000  0.000  0.000  0.00

1340 07406003 000 GRAFFITI REMOVAL (CHEMICAL CLEANING) SF  1.000  300.000  0.000  0.000  0.00

1345 07406004 000 ANTI - GRAFFITI COATING(PERMNENT-TY II) SF  1.000  1,500.000  0.000  0.000  0.00

1350 07406005 000 ANTI - GRAFFITI COATNG(PERMNENT-TY III) SF  1.000  1,500.000  0.000  0.000  0.00

1380 07526008 000 TREE REMOVAL (24" - 30" DIA) EA  400.000  15.000  0.000  0.000  0.00

1395 07526011 000 TREE REMOVAL (42" - 48" DIA) EA  500.000  6.000  0.000  0.000  0.00

1400 07526014 000 STUMP REMOVAL EA  200.000  20.000  0.000  0.000  0.00

1440 07646006 001 STORM SEWER CLEANING (PIPE) (<12" DIA) LF  5.000  100.000  0.000  0.000  0.00

1560 07706027 000 REMOVE GDRAIL END TRT / REPL WITH SGT EA  3,500.000  30.000  0.000  0.000  0.00

1645 07726004 000 POST AND CABLE FENCE (NEW CONC ANCHOR) EA  500.000  10.000  0.000  0.000  0.00

1670 07746039 000 REPAIR (QUAD - ELITE) NARROW (BAY) EA  5,000.000  2.000  0.000  0.000  0.00

1680 07746041 000 REMOVE / REPLACE (QUAD - ELITE) NARROW EA  25,000.000  1.000  0.000  0.000  0.00

1685 07746042 000 REMOVE / REPLACE (QUAD - ELITE) WIDE EA  35,000.000  1.000  0.000  0.000  0.00

1690 07746043 000 REPAIR (QUADGUARD - ELITE) (CYLINDER) EA  5,000.000  2.000  0.000  0.000  0.00
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1715 07746049 000 REPAIR REACT (W) (DIAPHRAGM) EA  800.000  2.000  0.000  0.000  0.00

1720 07766009 000 REPAIR (STL PIPE PEDESTRIAN RAIL - PR1) LF  100.000  100.000  0.000  0.000  0.00

1725 20016002 000 INSTL TIED CONCRETE EROSN CONTROL MATS SF  5.000  2,000.000  0.000  0.000  0.00

1755 60386006 000 MULTIPOLYMER PAV MRK (W)(6")(DOT) LF  2.500  5,000.000  0.000  0.000  0.00

1775 60386013 000 MULTIPOLYMER PAV MRK (W)(24")(SLD) LF  8.000  1,000.000  0.000  0.000  0.00

1785 60386021 000 MULTIPOLYMER PAV MRK (Y)(12")(SLD) LF  4.000  1,000.000  0.000  0.000  0.00

1790 60386022 000 MULTIPOLYMER PAV MRK (Y)(24")(SLD) LF  8.000  1,000.000  0.000  0.000  0.00

1850 62246001 000 INCIDENT MANAGEMENT (TYPE A) HR  150.000  40.000  0.000  0.000  0.00

1855 62246002 000 INCIDENT MANAGEMENT (TYPE B) HR  100.000  40.000  0.000  0.000  0.00

1860 62246005 000 INCIDENT MANAGEMENT (TYPE E) HR  150.000  40.000  0.000  0.000  0.00

1865 62246006 000 INCIDENT MANAGEMENT (TYPE F) HR  100.000  20.000  0.000  0.000  0.00

1870 62246007 000 INCIDENT MANAGEMENT (TYPE G) HR  100.000  20.000  0.000  0.000  0.00

1875 62246008 000 INCIDENT MANAGEMENT (TYPE H) HR  100.000  20.000  0.000  0.000  0.00

1880 62246009 000 INCIDENT MANAGEMENT (TYPE I) HR  150.000  40.000  0.000  0.000  0.00

1885 62246010 000 INCIDENT MANAGEMENT (TYPE J) HR  50.000  40.000  0.000  0.000  0.00

1890 70136002 000 VACUUM CLEANING OF BRIDGE JOINTS CYC  45,000.000  4.000  1.000  0.000  0.00

1895 70936001 000 SNOW AND ICE CONTROL (TRUCK) HR  120.000  500.000  0.000  0.000  0.00

1905 70936003 000 SNOW AND ICE CONTROL (LOADER) HR  50.000  72.000  0.000  0.000  0.00

9002 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

9003 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL -1.000  1.000  0.000  0.000  0.00

9004 96056006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

9005 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

9006 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

9007 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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PROJECT RMC - 646771001 CONTROL 646771001

CATEGORY DESCRIPTIONNO CATEGORY MISC

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE $

AMOUNT

SUPP DESCRIPTION

0901 07346054 LITTER REMOVAL - TRACT (1) CYC  3,000.000  0.000  32.000  21.00  63,000.00

CO1 SH288 FROM 59 TO 610

0996 07346055 LITTER REMOVAL - TRACT (2) CYC  2,500.000  0.000  32.000  24.00  60,000.00

CO1 SH 288 FROM 610 TO HARRIS C/L

1041 07356068 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (1) CYC  2,500.000  0.000  27.000  27.00  67,500.00

CO1 SH 288 TOLL LANES

1046 07356069 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (2) CYC  2,500.000  0.000  27.000  24.00  60,000.00

CO1 SH 288 GPL

1081 07356108 DEBRIS-ENTRANCE/EXIT RAMPS - AREA (1) CYC  1,500.000  0.000  27.000  26.00  39,000.00

CO1 SH 288 TOLL LANES

1082 07356109 DEBRIS-ENTRANCE/EXIT RAMPS - AREA (2) CYC  1,500.000  0.000  27.000  24.00  36,000.00

CO1 SH 288 GPL

1086 07356128 DEBRIS-DIRECT CONNECTOR - AREA (1) CYC  500.000  0.000  27.000  26.00  13,000.00

CO1 SH288 @ HOLCOMBE

1091 07356129 DEBRIS-DIRECT CONNECTOR - AREA (2) CYC  1,000.000  0.000  27.000  25.00  25,000.00

CO1 SH 288 @ 610

1106 07356130 DEBRIS-DIRECT CONNECTOR - AREA (3) CYC  1,000.000  0.000  27.000  25.00  25,000.00

CO1 SH 288 @ SL8

1126 07386094 CLEAN / SWEEP - CENTER MEDIAN - AREA(1) CYC  2,200.000  0.000  42.000  27.00  59,400.00

CO1 SH 288 TOLL LANES

1131 07386095 CLEAN / SWEEP - CENTER MEDIAN - AREA(2) CYC  2,200.000  0.000  42.000  24.00  52,800.00

CO1 SH 288 GPL

1171 07386114 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(1) CYC  2,200.000  0.000  42.000  27.00  59,400.00

CO1 SH 288 TOLL LANES

1176 07386115 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(2) CYC  2,200.000  0.000  42.000  24.00  52,800.00

CO1 SH 288 GPL

1216 07386134 CLEAN / SWEEP - FRONTAGE ROAD - AREA(1) CYC  3,500.000  0.000  42.000  26.00  91,000.00

CO1 SH 288 GPL

1261 07386154 CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 1) CYC  1,500.000  0.000  42.000  27.00  40,500.00

CO1 SH 288 TOLL LANES

1266 07386155 CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 2) CYC  1,500.000  0.000  42.000  25.00  37,500.00

CO1 SH 288 GPL

1306 07386174 CLEAN/SWEEPING-DIRECT CONNECT-AREA(1) CYC  1,500.000  0.000  42.000  24.00  36,000.00

CO1 SH 288 @ HOLCOMBE

1311 07386175 CLEAN/SWEEPING-DIRECT CONNECT-AREA(2) CYC  1,500.000  0.000  42.000  26.00  39,000.00

CO1 SH 288 @ 610

1326 07386176 CLEAN/SWEEPING-DIRECT CONNECT-AREA(3) CYC  1,500.000  0.000  42.000  26.00  39,000.00

CO1 SH 288 @ SL8

 895,900.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $29,756,519.98
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01046021 000 LF  15.000REMOVING CONC (CURB)  15.000  225.00 400.00

01046028 000 SY  150.000REMOVING CONC (MISC)  102.400  15,360.00 25.00

01106003 CY  40.360EXCAVATION (SPECIAL)  4,600.000  185,656.00 0.00

01346008 000 CY  100.000BACKFILL (TY A OR B)  8.720  872.00 100.00

01506001 000 STA  100.000BLADING  4,699.200  469,920.00 800.00

01626008 000 SY  20.000ROLL SODDING  70,715.270  1,414,305.40 500.00

01646039 SY  0.920DRILL SEEDING (PERM) (URBAN) (CLAY)  5,976.000  5,497.92 0.00

01666001 000 AC  500.000FERTILIZER  2.000  1,000.00 10.00

01686001 000 MG  30.000VEGETATIVE WATERING  44.000  1,320.00 1,500.00

03516019 000 SY  70.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(3")  14,112.580  987,880.60 2,000.00

03616009 000 SY  805.000FULL - DEPTH REPAIR CRCP (15")  49.000  39,445.00 50.00

03616052 000 SY  350.000FULL - DEPTH REPAIR CRCP (8"-14")  88.444  30,955.40 300.00

04006003 000 CY  60.000STRUCT EXCAV (PIPE)  260.000  15,600.00 100.00

04006005 000 CY  150.000CEM STABIL BKFL  132.000  19,800.00 100.00

04016001 000 CY  400.000FLOWABLE BACKFILL  2.000  800.00 50.00

04166016 000 LF  150.000DRILL SHAFT (SIGN MTS) (12 IN)  188.330  28,249.50 100.00

04166018 000 LF  250.000DRILL SHAFT (SIGN MTS) (24 IN)  12.000  3,000.00 100.00

04276002 003 SF  6.000CONCRETE PAINT FINISH  563,577.250  3,381,463.50 15,000.00

04296003 000 SF  160.000CONC STR REPAIR(DECK REP(PART DEPTH))  25.000  4,000.00 100.00

04296006 000 SF  260.000CONC STR REPR(RAPID DECK REP(FULL DPT))  43.020  11,185.20 50.00

04296007 000 SF  160.000CONC STR REPAIR (VERTICAL & OVERHEAD)  77.000  12,320.00 400.00

04296008 000 SF  160.000CONC STR REPR(RAPID VERT AND OVERHEAD)  38.000  6,080.00 75.00

04296009 000 SF  150.000CONC STR REPAIR (STANDARD)  360.500  54,075.00 600.00

04326003 000 CY  500.000RIPRAP (CONC)(6 IN)  530.000  265,000.00 75.00

04326017 000 CY  200.000RIPRAP (STONE TY R)(DRY)(18 IN)  2,925.167  585,033.40 300.00

04326044 000 CY  700.000RIPRAP (CONC)(FLUME)  1.500  1,050.00 100.00

04326045 000 CY  700.000RIPRAP (MOW STRIP)(4 IN)  17.024  11,916.80 100.00

04386001 002 LF  20.000CLEANING AND SEALING EXISTING JOINTS  88.000  1,760.00 1,500.00

04386008 002 LF  90.000CLEANING AND SEALING JOINTS (CL 7)  1,830.000  164,700.00 700.00

04646042 LF  351.840RC PIPE (CL III)(42 IN)(SPL)  163.000  57,349.92 0.00

04656173 EA  23,981.660MANH (COMPL)(TY A)  2.000  47,963.32 0.00

04666040 EA  19,640.340HEADWALL (CH - FW - 30) (DIA= 42 IN)  2.000  39,280.68 0.00

04676019 EA  16,095.060SET (TY I) (42 IN) (4: 1) (C)  2.000  32,190.12 0.00

04716005 000 EA  3,000.000RING & COVER  1.000  3,000.00 2.00

04966007 LF  41.510REMOV STR (PIPE)  60.000  2,490.60 0.00

05006033 000 EA  1.000MOBILIZATION (CALLOUT)  79.000  79.00 500.00

05006034 000 EA  1,500.000MOBILIZATION (EMERGENCY)  40.000  60,000.00 50.00

05026017 HR  12,058.830MOBILE OPERATIONS  1.000  12,058.83 0.00

05066026 005 CY  65.000EMBANK (EROSN & SEDMT CONT, IN PLACE)  33,997.270  2,209,822.55 500.00

05066027 005 CY  65.000EXCAV (EROSN & SEDMT CONT, IN VEH)  3,509.000  228,085.00 500.00

05296002 000 LF  40.000CONC CURB (TY II)  60.000  2,400.00 1,000.00

05406002 001 LF  30.000MTL W-BEAM GD FEN (STEEL POST)  100.000  3,000.00 200.00

05406016 001 EA  2,000.000DOWNSTREAM ANCHOR TERMINAL SECTION  1.000  2,000.00 5.00
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05426001 000 LF  10.000REMOVE METAL BEAM GUARD FENCE  79.000  790.00 300.00

05446007 000 EA  5,000.000GDRAIL END TRT(INSTALL)(HBA POST)  53.000  265,000.00 4.00

05456005 000 EA  1,000.000CRASH CUSH ATTEN (REMOVE)  52.000  52,000.00 5.00

05456008 000 EA  32,000.000CRASH CUSH ATTEN (INSTL)(L)(N)(70)  47.000  1,504,000.00 2.00

05456011 000 EA  42,000.000CRASH CUSH ATTEN (INSTL)(L)(W)(70)  18.000  756,000.00 2.00

05506002 000 LF  16.000CHAIN LINK FENCE (REPAIR) (6')  255.000  4,080.00 4,000.00

05506005 000 EA  1,500.000GATE (REPAIR) (DOUBLE) (6' X 14')  2.000  3,000.00 4.00

06366001 001 SF  22.000ALUMINUM SIGNS (TY A)  630.750  13,876.50 2,000.00

06366002 001 SF  35.000ALUMINUM SIGNS (TY G)  95.000  3,325.00 400.00

06366007 001 SF  50.000REPLACE EXISTING ALUMINUM SIGNS(TY A)  11,771.935  588,596.75 500.00

06366008 001 SF  40.000REPLACE EXISTING ALUMINUM SIGNS(TY G)  1,212.050  48,482.00 500.00

06366009 001 SF  100.000REPLACE EXISTING ALUMINUM SIGNS(TY O)  1,433.250  143,325.00 200.00

06586013 000 EA  18.000INSTL DEL ASSM (D-SW)SZ (BRF)CTB  4,911.000  88,398.00 1,000.00

06586026 000 EA  15.000INSTL DEL ASSM (D-SY)SZ (BRF)CTB  3,263.000  48,945.00 1,000.00

06586061 000 EA  30.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2  1,493.000  44,790.00 3,000.00

06586064 000 EA  50.000INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2  2,866.000  143,300.00 2,000.00

06586092 000 EA  50.000INSTL DEL ASSM (D-DW)SZ 1(WFLX)GND  12.000  600.00 400.00

06586099 000 EA  55.000INSTL OM ASSM (OM-2Z)(WFLX)GND  59.000  3,245.00 20.00

06666018 007 LF  2.000REFL PAV MRK TY I (W)6"(DOT)(100MIL)  1,183.000  2,366.00 1,500.00

06666036 007 LF  1.500REFL PAV MRK TY I (W)8"(SLD)(100MIL)  134,272.000  201,408.00 9,000.00

06666039 007 LF  4.000REFL PAV MRK TY I (W)12"(LNDP)(100MIL)  5,143.000  20,572.00 1,500.00

06666042 007 LF  3.520REFL PAV MRK TY I (W)12"(SLD)(100MIL)  15,041.000  52,944.32 9,000.00

06666048 007 LF  7.100REFL PAV MRK TY I (W)24"(SLD)(100MIL)  12,181.000  86,485.10 3,000.00

06666054 007 EA  200.000REFL PAV MRK TY I (W)(ARROW)(100MIL)  202.000  40,400.00 200.00

06666057 007 EA  205.000REFL PAV MRK TY I(W)(DBL ARROW)(100MIL)  73.000  14,965.00 100.00

06666063 007 EA  215.000REFL PAV MRK TY I(W)(UTURN ARW)(100MIL)  36.000  7,740.00 80.00

06666072 007 EA  210.000REFL PAV MRK TY I(W)(LNDP ARW)(100MIL)  11.000  2,310.00 30.00

06666078 007 EA  250.000REFL PAV MRK TY I (W)(WORD)(100MIL)  229.000  57,250.00 80.00

06666138 007 LF  0.910REFL PAV MRK TY I (Y)8"(SLD)(100MIL)  4,267.000  3,882.97 20,000.00

06666141 007 LF  3.010REFL PAV MRK TY I (Y)12"(SLD)(100MIL)  440.000  1,324.40 4,000.00

06666147 007 LF  6.000REFL PAV MRK TY I (Y)24"(SLD)(100MIL)  350.000  2,100.00 2,000.00

06666225 007 LF  0.050PAVEMENT SEALER 6"  678.000  33.90 1,582,500.00

06666226 007 LF  0.210PAVEMENT SEALER 8"  1,239.000  260.19 155,000.00

06666228 007 LF  0.230PAVEMENT SEALER 12"  863.000  198.49 41,900.00

06666230 007 LF  1.000PAVEMENT SEALER 24"  8,809.000  8,809.00 7,000.00

06666231 007 EA  50.000PAVEMENT SEALER (ARROW)  65.000  3,250.00 200.00

06666232 007 EA  100.000PAVEMENT SEALER (WORD)  81.000  8,100.00 80.00

06666234 007 EA  40.000PAVEMENT SEALER (DBL ARROW)  26.000  1,040.00 100.00

06666236 007 EA  50.000PAVEMENT SEALER (UTURN ARROW)  12.000  600.00 80.00

06666237 007 EA  30.000PAVEMENT SEALER (LNDP ARROW)  3.000  90.00 30.00

06666306 007 LF  1.100RE PM W/RET REQ TY I (W)6"(BRK)(100MIL)  91,790.000  100,969.00 30,000.00

06666309 007 LF  1.800RE PM W/RET REQ TY I (W)6"(SLD)(100MIL)  366,586.000  659,854.80 5,000.00

06666321 007 LF  1.800RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL)  676,318.000  1,217,372.40 4,000.00

06686010 000 LF  16.000PREFAB PAV MRK TY B (W)(6")(BRK)CNTST  56.000  896.00 5,000.00

06686059 000 EA  3,000.000PREFAB PAV MRK TY B (MULTI)(SHIELD)  16.000  48,000.00 6.00

06726007 001 EA  10.000REFL PAV MRKR TY I-C  328.000  3,280.00 40.00

06726009 001 EA  10.000REFL PAV MRKR TY II-A-A  615.000  6,150.00 100.00

06726010 001 EA  10.000REFL PAV MRKR TY II-C-R  34,258.000  342,580.00 4,000.00

06776002 000 LF  0.250ELIM EXT PAV MRK & MRKS (6")  330.000  82.50 1,582,500.00
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06776003 000 LF  0.550ELIM EXT PAV MRK & MRKS (8")  140.000  77.00 155,000.00

06776005 000 LF  2.050ELIM EXT PAV MRK & MRKS (12")  7,525.000  15,426.25 14,900.00

06776007 000 LF  4.050ELIM EXT PAV MRK & MRKS (24")  2,899.000  11,740.95 7,000.00

06776008 000 EA  75.000ELIM EXT PAV MRK & MRKS (ARROW)  6.000  450.00 200.00

06776009 000 EA  70.000ELIM EXT PAV MRK & MRKS (DBL ARROW)  2.000  140.00 100.00

06776012 000 EA  150.000ELIM EXT PAV MRK & MRKS (WORD)  6.000  900.00 80.00

06776022 000 EA  250.000ELIM EXT PAV MRK & MRKS (SHEILD)  16.000  4,000.00 6.00

06786002 000 LF  0.050PAV SURF PREP FOR MRK (6")  2,452,999.000  122,649.95 1,582,500.00

06786004 000 LF  0.100PAV SURF PREP FOR MRK (8")  269,345.000  26,934.50 155,000.00

06786006 000 LF  0.300PAV SURF PREP FOR MRK (12")  50,670.000  15,201.00 14,900.00

06786008 000 LF  0.600PAV SURF PREP FOR MRK (24")  12,400.000  7,440.00 7,000.00

06786009 000 EA  15.000PAV SURF PREP FOR MRK (ARROW)  203.000  3,045.00 200.00

06786010 000 EA  10.000PAV SURF PREP FOR MRK (DBL ARROW)  73.000  730.00 100.00

06786012 000 EA  50.000PAV SURF PREP FOR MRK (UTURN ARR)  34.000  1,700.00 26.00

06786016 000 EA  50.000PAV SURF PREP FOR MRK (WORD)  227.000  11,350.00 200.00

06786025 000 EA  10.000PAV SURF PREP FOR MRKS (SHIELD)  16.000  160.00 6.00

06786033 000 EA  2.000PAV SURF PREP FOR MRK (RPM)  35,201.000  70,402.00 4,180.00

07006001 000 SY  400.000POTHOLE REPAIR (STANDARD)  67.420  26,968.00 30.00

07206001 000 CF  350.000SPALLING REPAIR (HYDRAULIC CEMENT)  159.053  55,668.55 50.00

07306003 003 AC  150.000SPOT MOWING  17.000  2,550.00 50.00

07306054 003 AC  35.000FULL - WIDTH MOWING - TRACT (1)  301.080  10,537.80 324.00

07306055 003 AC  35.000FULL - WIDTH MOWING - TRACT (2)  6,448.910  225,711.85 6,944.98

07306056 003 AC  35.000FULL - WIDTH MOWING - TRACT (3)  6,934.200  242,697.00 7,467.60

07306057 003 AC  35.000FULL - WIDTH MOWING - TRACT (4)  5,422.950  189,803.25 5,840.10

07306058 003 AC  35.000FULL - WIDTH MOWING - TRACT (5)  3,185.910  111,506.85 3,430.98

07306059 003 AC  35.000FULL - WIDTH MOWING - TRACT (6)  7,457.320  261,006.20 8,031.00

07306060 003 AC  35.000FULL - WIDTH MOWING - TRACT (7)  3,172.000  111,020.00 3,416.00

07306061 003 AC  35.000FULL - WIDTH MOWING - TRACT (8)  689.000  24,115.00 742.00

07306062 003 AC  35.000FULL - WIDTH MOWING - TRACT (9)  768.820  26,908.70 828.00

07306107 CYC  5,000.000FULL - WIDTH MOWING  1.000  5,000.00 0.00

(Tract 2)

07306107 CYC  15,000.000FULL - WIDTH MOWING  1.000  15,000.00 0.00

(Tract 1)

07316007 000 MI  500.000PAVEMENT EDGES, STRUCTURES & FIXTURES  514.500  257,250.00 1,014.56

07346003 000 AC  1,000.000LITTER REMOVAL (SPOT)  191.500  191,500.00 30.00

07346054 000 CYC  277.920LITTER REMOVAL - TRACT (1)  55.000  15,285.60 48.00

07346054 CYC  3,000.000LITTER REMOVAL - TRACT (1)  21.000  63,000.00 48.00

07346055 CYC  2,500.000LITTER REMOVAL - TRACT (2)  24.000  60,000.00 48.00

07346055 000 CYC  5,952.840LITTER REMOVAL - TRACT (2)  50.000  297,642.00 48.00

07346056 000 CYC  6,400.800LITTER REMOVAL - TRACT (3)  48.000  307,238.40 48.00

07346057 000 CYC  4,028.280LITTER REMOVAL - TRACT (4)  48.000  193,357.44 48.00

07346058 000 CYC  977.520LITTER REMOVAL - TRACT (5)  48.000  46,920.96 48.00

07346059 000 CYC  2,940.840LITTER REMOVAL - TRACT (6)  48.000  141,160.32 48.00

07346060 000 CYC  890.040LITTER REMOVAL - TRACT (7)  48.000  42,721.92 48.00

07346061 000 CYC  636.000LITTER REMOVAL - TRACT (8)  48.000  30,528.00 48.00

07346062 000 CYC  828.000LITTER REMOVAL - TRACT (9)  48.000  39,744.00 48.00

07356007 000 MI  350.000DEBRIS REMOVAL (SPOT DEBRIS)  24.750  8,662.50 150.00

07356068 000 CYC  200.000DEBRIS-CNTR MEDIANS/MAINLANES-AREA (1)  38.000  7,600.00 48.00

07356068 CYC  2,500.000DEBRIS-CNTR MEDIANS/MAINLANES-AREA (1)  27.000  67,500.00 48.00
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07356069 000 CYC  1,650.000DEBRIS-CNTR MEDIANS/MAINLANES-AREA (2)  38.000  62,700.00 48.00

07356069 CYC  2,500.000DEBRIS-CNTR MEDIANS/MAINLANES-AREA (2)  24.000  60,000.00 48.00

07356070 000 CYC  1,250.000DEBRIS-CNTR MEDIANS/MAINLANES-AREA (3)  38.000  47,500.00 48.00

07356071 000 CYC  1,250.000DEBRIS-CNTR MEDIANS/MAINLANES-AREA (4)  38.000  47,500.00 48.00

07356072 000 CYC  250.000DEBRIS-CNTR MEDIANS/MAINLANES-AREA (5)  38.000  9,500.00 48.00

07356073 000 CYC  1,250.000DEBRIS-CNTR MEDIANS/MAINLANES-AREA (6)  38.000  47,500.00 48.00

07356074 000 CYC  750.000DEBRIS-CNTR MEDIANS/MAINLANES-AREA (7)  38.000  28,500.00 48.00

07356075 000 CYC  200.000DEBRIS-CNTR MEDIANS/MAINLANES-AREA (8)  38.000  7,600.00 48.00

07356076 000 CYC  500.000DEBRIS-CNTR MEDIANS/MAINLANES-AREA (9)  38.000  19,000.00 48.00

07356108 CYC  1,500.000DEBRIS-ENTRANCE/EXIT RAMPS - AREA (1)  26.000  39,000.00 0.00

07356109 CYC  1,500.000DEBRIS-ENTRANCE/EXIT RAMPS - AREA (2)  24.000  36,000.00 0.00

07356128 CYC  500.000DEBRIS-DIRECT CONNECTOR - AREA (1)  26.000  13,000.00 48.00

07356128 000 CYC  750.000DEBRIS-DIRECT CONNECTOR - AREA (1)  27.000  20,250.00 48.00

07356129 000 CYC  750.000DEBRIS-DIRECT CONNECTOR - AREA (2)  26.000  19,500.00 48.00

07356129 CYC  1,000.000DEBRIS-DIRECT CONNECTOR - AREA (2)  25.000  25,000.00 48.00

07356130 CYC  1,000.000DEBRIS-DIRECT CONNECTOR - AREA (3)  25.000  25,000.00 0.00

07356131 000 CYC  500.000DEBRIS-DIRECT CONNECTOR - AREA (4)  26.000  13,000.00 48.00

07356132 000 CYC  500.000DEBRIS-DIRECT CONNECTOR - AREA (5)  26.000  13,000.00 48.00

07356133 000 CYC  500.000DEBRIS-DIRECT CONNECTOR - AREA (6)  26.000  13,000.00 48.00

07386010 000 MI  310.000CLEANING / SWEEPING (SPOT)  5.250  1,627.50 50.00

07386011 000 SY  0.400CLEANING / SWEEPING (HANDWORK)  915,298.362  366,119.34 600,000.00

07386094 000 CYC  200.000CLEAN / SWEEP - CENTER MEDIAN - AREA(1)  45.000  9,000.00 48.00

07386094 CYC  2,200.000CLEAN / SWEEP - CENTER MEDIAN - AREA(1)  27.000  59,400.00 48.00

07386095 000 CYC  1,200.000CLEAN / SWEEP - CENTER MEDIAN - AREA(2)  45.000  54,000.00 48.00

07386095 CYC  2,200.000CLEAN / SWEEP - CENTER MEDIAN - AREA(2)  24.000  52,800.00 48.00

07386096 000 CYC  900.000CLEAN / SWEEP - CENTER MEDIAN - AREA(3)  45.000  40,500.00 48.00

07386097 000 CYC  900.000CLEAN / SWEEP - CENTER MEDIAN - AREA(4)  45.000  40,500.00 48.00

07386098 000 CYC  200.000CLEAN / SWEEP - CENTER MEDIAN - AREA(5)  45.000  9,000.00 48.00

07386099 000 CYC  900.000CLEAN / SWEEP - CENTER MEDIAN - AREA(6)  45.000  40,500.00 48.00

07386100 000 CYC  500.000CLEAN / SWEEP - CENTER MEDIAN - AREA(7)  45.000  22,500.00 48.00

07386101 000 CYC  200.000CLEAN / SWEEP - CENTER MEDIAN - AREA(8)  45.000  9,000.00 48.00

07386102 000 CYC  200.000CLEAN / SWEEP - CENTER MEDIAN - AREA(9)  51.000  10,200.00 48.00

07386114 000 CYC  200.000CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(1)  45.000  9,000.00 48.00

07386114 CYC  2,200.000CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(1)  27.000  59,400.00 48.00

07386115 000 CYC  1,200.000CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(2)  45.000  54,000.00 48.00

07386115 CYC  2,200.000CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(2)  24.000  52,800.00 48.00

07386116 000 CYC  900.000CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(3)  45.000  40,500.00 48.00

07386117 000 CYC  900.000CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(4)  45.000  40,500.00 48.00

07386118 000 CYC  200.000CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(5)  45.000  9,000.00 48.00

07386119 000 CYC  900.000CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(6)  45.000  40,500.00 48.00

07386120 000 CYC  500.000CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(7)  45.000  22,500.00 48.00

07386121 000 CYC  200.000CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(8)  45.000  9,000.00 48.00

07386122 000 CYC  200.000CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(9)  50.000  10,000.00 48.00

07386134 000 CYC  200.000CLEAN / SWEEP - FRONTAGE ROAD - AREA(1)  31.000  6,200.00 24.00

07386134 CYC  3,500.000CLEAN / SWEEP - FRONTAGE ROAD - AREA(1)  26.000  91,000.00 24.00

07386135 000 CYC  1,200.000CLEAN / SWEEP - FRONTAGE ROAD - AREA(2)  32.000  38,400.00 24.00

07386136 000 CYC  900.000CLEAN / SWEEP - FRONTAGE ROAD - AREA(3)  31.000  27,900.00 24.00

07386137 000 CYC  900.000CLEAN / SWEEP - FRONTAGE ROAD - AREA(4)  34.000  30,600.00 24.00

07386138 000 CYC  200.000CLEAN / SWEEP - FRONTAGE ROAD - AREA(5)  34.000  6,800.00 24.00
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07386139 000 CYC  900.000CLEAN / SWEEP - FRONTAGE ROAD - AREA(6)  34.000  30,600.00 24.00

07386140 000 CYC  500.000CLEAN / SWEEP - FRONTAGE ROAD - AREA(7)  34.000  17,000.00 24.00

07386141 000 CYC  200.000CLEAN / SWEEP - FRONTAGE ROAD - AREA(8)  33.000  6,600.00 24.00

07386142 000 CYC  200.000CLEAN / SWEEP - FRONTAGE ROAD - AREA(9)  34.000  6,800.00 24.00

07386154 000 CYC  200.000CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 1)  31.000  6,200.00 24.00

07386154 CYC  1,500.000CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 1)  27.000  40,500.00 24.00

07386155 000 CYC  1,200.000CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 2)  31.000  37,200.00 24.00

07386155 CYC  1,500.000CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 2)  25.000  37,500.00 24.00

07386156 000 CYC  900.000CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 3)  31.000  27,900.00 24.00

07386157 000 CYC  900.000CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 4)  34.000  30,600.00 24.00

07386158 000 CYC  200.000CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 5)  34.000  6,800.00 24.00

07386159 000 CYC  900.000CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 6)  34.000  30,600.00 24.00

07386160 000 CYC  500.000CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 7)  34.000  17,000.00 24.00

07386161 000 CYC  200.000CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 8)  34.000  6,800.00 24.00

07386162 000 CYC  200.000CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 9)  34.000  6,800.00 24.00

07386174 000 CYC  200.000CLEAN/SWEEPING-DIRECT CONNECT-AREA(1)  45.000  9,000.00 48.00

07386174 CYC  1,500.000CLEAN/SWEEPING-DIRECT CONNECT-AREA(1)  24.000  36,000.00 48.00

07386175 000 CYC  1,200.000CLEAN/SWEEPING-DIRECT CONNECT-AREA(2)  45.000  54,000.00 48.00

07386175 CYC  1,500.000CLEAN/SWEEPING-DIRECT CONNECT-AREA(2)  26.000  39,000.00 48.00

07386176 CYC  1,500.000CLEAN/SWEEPING-DIRECT CONNECT-AREA(3)  26.000  39,000.00 0.00

07386177 000 CYC  900.000CLEAN/SWEEPING-DIRECT CONNECT-AREA(4)  45.000  40,500.00 48.00

07386178 000 CYC  200.000CLEAN/SWEEPING-DIRECT CONNECT-AREA(5)  45.000  9,000.00 48.00

07386179 000 CYC  900.000CLEAN/SWEEPING-DIRECT CONNECT-AREA(6)  47.000  42,300.00 48.00

07406002 000 SF  3.250GRAFFITI REMOVAL (PAINTING)  9,473.780  30,789.79 100,000.00

07526003 000 MI  1,500.000TREE TRIMMING / BRUSH REMOVAL  6.750  10,125.00 40.00

07526004 000 AC  500.000TREE TRIMMING / BRUSH REMOVAL(CHANNELS)  16.000  8,000.00 75.00

07526005 000 EA  90.000TREE REMOVAL (4" - 12" DIA)  273.000  24,570.00 500.00

07526006 000 EA  175.000TREE REMOVAL (12" - 18" DIA)  306.000  53,550.00 20.00

07526007 000 EA  225.000TREE REMOVAL (18" - 24" DIA)  126.000  28,350.00 10.00

07526009 000 EA  500.000TREE REMOVAL (30" - 36" DIA)  3.000  1,500.00 6.00

07526010 000 EA  500.000TREE REMOVAL (36" - 42" DIA)  3.000  1,500.00 6.00

07526015 000 AC  3,000.000TREE AND BRUSH REMOVAL  11.250  33,750.00 10.00

07606001 000 LF  6.000DITCH CLEANING AND RESHAPING (FOOT)  430.000  2,580.00 10,000.00

07606003 000 CY  65.000DITCH CLEAN/RESHAPING(CU YD IN VEHICLE)  625.000  40,625.00 500.00

07646001 001 EA  65.000DRAIN INLET CLEANING  2,383.000  154,895.00 2,000.00

07646002 001 EA  1,700.000PUMP STATION WELL CLEANING  12.000  20,400.00 10.00

07646003 001 EA  350.000BASKET AND INLET PIPE CLEANING  12.000  4,200.00 10.00

07646004 001 EA  300.000DOWNSPOUT CLEANING  523.000  156,900.00 50.00

07646007 001 LF  4.550STORM SEWER CLEANING (PIPE)(12"-18"DIA)  19,536.000  88,888.80 2,000.00

07646008 001 LF  5.000STORM SEWER CLEANING (PIPE)(19"-24"DIA)  47,919.000  239,595.00 15,000.00

07646009 001 LF  5.500STORM SEWER CLEANING (PIPE)(25"-30"DIA)  17,204.000  94,622.00 40,000.00

07646010 001 LF  6.500STORM SEWER CLEANING (PIPE)(31"-36"DIA)  19,028.000  123,682.00 50,000.00

07646011 001 LF  7.000STORM SEWER CLEANING (PIPE)(37"-42"DIA)  4,393.000  30,751.00 60,000.00

07646012 001 LF  8.250STORM SEWER CLEANING (PIPE)(43"-54"DIA)  3,807.000  31,407.75 1,000.00

07646016 001 LF  15.000STORM SEWER CLEAN (BOX CULV) (6-<12 SF)  1,000.000  15,000.00 110.00

07646017 001 LF  18.000STORM SEWER CLEAN (BOX CULV)(12-<24 SF)  3,500.000  63,000.00 100.00

07646018 001 LF  21.000STORM SEWER CLEAN (BOX CULV)(24-<48 SF)  3,000.000  63,000.00 90.00

07646019 001 LF  24.000STORM SEWER CLEAN (BOX CULV)(48-<96 SF)  26.000  624.00 50.00

07706001 000 LF  20.000REPAIR RAIL ELEMENT (W - BEAM)  7,918.500  158,370.00 5,600.00
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07706002 000 LF  100.000REPAIR RAIL ELEMENT (THRIE - BEAM)  102.000  10,200.00 75.00

07706003 000 LF  100.000REP RAIL ELMNT(THRIE-BM TRANS TO W -BM)  46.800  4,680.00 75.00

07706004 000 LF  40.000REPAIR RAIL ELEMENT (CURVED RAIL)  512.500  20,500.00 150.00

07706006 000 LF  20.000RAISE RAIL ELEMENT  747.000  14,940.00 100.00

07706008 000 LF  20.000REALIGN EXISTING RAIL  50.000  1,000.00 100.00

07706010 000 EA  40.000REM / REPL TIMBER/STL POST W/O CONC FND  59.000  2,360.00 30.00

07706011 000 EA  110.000REM / REPL TIMBER / STL POST W/CONC FND  450.000  49,500.00 450.00

07706016 000 EA  356.000REPAIR STEEL POST WITH BASE PLATE  19.000  6,764.00 10.00

07706017 000 EA  50.000REALIGN POSTS  182.000  9,100.00 90.00

07706021 000 LF  32.000REPLACE SINGLE GDRAIL TERMINAL RAIL  3,327.500  106,480.00 3,000.00

07706025 000 EA  400.000REPLACE HINGED TOP SGT STEEL POST  74.000  29,600.00 50.00

07706026 000 EA  400.000RESET HINGED TOP SGT STL POST  9.000  3,600.00 20.00

07706028 000 EA  1,200.000REPL SINGLE GDRAIL TERM IMPACT HEAD  66.000  79,200.00 50.00

07706029 000 EA  250.000REM & RESET SGT IMPACT HEAD  24.000  6,000.00 30.00

07706030 000 EA  150.000REPLACE SGT CABLE ASSEMBLY  59.000  8,850.00 40.00

07706031 000 EA  150.000REPLACE SGT CABLE ANCHOR  61.000  9,150.00 24.00

07706032 000 EA  80.000REPLACE SGT STRUT  27.000  2,160.00 12.00

07706033 000 EA  150.000REPLACE SGT OBJECT MARKER  400.000  60,000.00 20.00

07706052 000 EA  350.000REPAIR STEEL POST WITH BASE PLATE  1.000  350.00 6.00

07706062 000 EA  75.000REPLACE SINGLE GDRAIL TERM POST(WOOD)  96.000  7,200.00 125.00

07706063 000 EA  150.000REPLACE SINGLE GDRAIL TERM POST(STEEL)  150.000  22,500.00 200.00

07716001 000 EA  140.000REPLACE POSTS (TL-3)  3,499.000  489,860.00 3,000.00

07716003 000 EA  500.000CABLE SPLICE / TURNBUCKLE (TL-3)  5.000  2,500.00 16.00

07716005 000 EA  500.000REPAIR CONCRETE FOUNDATION (TL-3)  7.000  3,500.00 5.00

07716007 000 EA  1,500.000REPR OR REPLC CABLE BARR TERM SEC(TL-3)  125.000  187,500.00 15.00

07716009 000 LF  1.000REPLACE CABLE (TL-3)  10.000  10.00 1,000.00

07716011 000 EA  625.000CHECK / RE-TENSION CABLE  384.000  240,000.00 225.00

07726003 000 LF  10.000POST AND CABLE FENCE (NEW INSTALLATION)  1.000  10.00 1,000.00

07746023 000 EA  250.000REPAIR REACT (N) (MISC HARDWARE)  64.000  16,000.00 8.00

07746027 000 EA  250.000REPAIR REACT (N) (CYLINDERS)  96.000  24,000.00 4.00

07746036 000 EA  250.000REPAIR REACT (W) (MISC) (HARDWARE)  6.000  1,500.00 5.00

07746037 000 EA  250.000REPAIR REACT (W) (CYLINDERS)  1.000  250.00 4.00

07746040 000 EA  5,000.000REPAIR (QUAD - ELITE) WIDE (BAY)  3.000  15,000.00 2.00

07746044 000 EA  27,000.000REMOVE AND REPLACE (SMTC) (N)  8.000  216,000.00 5.00

07746045 000 EA  4,000.000REPAIR (SMTC) (N)  64.000  256,000.00 5.00

07746046 000 EA  20,000.000REMOVE AND REPLACE (SMTC) (W)  3.000  60,000.00 10.00

07746047 000 EA  3,000.000REPAIR (SMTC) (W)  6.000  18,000.00 10.00

07856005 LF  1,887.330BRIDGE JOINT REPAIR (SEJ)  22.000  41,521.26 0.00

30256001 000 LB  8.000RAISING AND UNDERSEALING CONCRETE SLAB  45,678.790  365,430.32 10,000.00

40066006 000 LF  50.000SOUND WALL (12 FT)  100.000  5,000.00 48.00

60016001 000 DAY  300.000PORTABLE CHANGEABLE MESSAGE SIGN  172.000  51,600.00 28.00

60386004 000 LF  0.700MULTIPOLYMER PAV MRK (W)(6")(SLD)  797,294.000  558,105.80 740,000.00

60386005 000 LF  0.700MULTIPOLYMER PAV MRK (W)(6")(BRK)  8,230.000  5,761.00 82,000.00

60386007 000 LF  1.000MULTIPOLYMER PAV MRK (W)(8")(SLD)  123,817.000  123,817.00 125,000.00

60386011 000 LF  3.000MULTIPOLYMER PAV MRK (W)(12")(SLD)  20,978.000  62,934.00 18,000.00

60386012 000 LF  3.000MULTIPOLYMER PAV MRK (W)(12")(LNDP)  6,379.000  19,137.00 8,000.00

60386017 000 LF  0.700MULTIPOLYMER PAV MRK (Y)(6")(SLD)  508,289.000  355,802.30 680,000.00

60436001 000 EA  250.000REPAIR LG RDSD SIGN SUPT & ASSEMBLIES  29.000  7,250.00 100.00

60436002 000 EA  200.000RELOC LG RDSD SIGN SUPT & ASSEMBLIES  5.000  1,000.00 10.00
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60436003 000 EA  200.000REPL LARGE RDSD SIGN SUPP & ASSEM  6.000  1,200.00 10.00

60436004 000 EA  200.000REMV LARGE RDSD SIGN SUPP & ASSEM  8.000  1,600.00 45.00

60446001 000 EA  575.000REPAIR SMALL RDSD SIGN SUPT & ASSEM  643.000  369,725.00 350.00

60446002 000 EA  100.000RELOC SMALL RDSD SIGN SUPT & ASSEM  7.000  700.00 20.00

60446003 000 EA  100.000REPLACE SMALL RDSD SIGN SUPP & ASSEM  37.000  3,700.00 10.00

60446004 000 EA  100.000REMV SMALL RDSD SIGN SUPP & ASSEM  30.000  3,000.00 12.00

61856002 002 DAY  560.000TMA (STATIONARY)  484.000  271,040.00 156.00

61856003 002 HR  70.000TMA (MOBILE OPERATION)  12,309.500  861,665.00 5,700.00

61856004 002 HR  250.000TMA (MOBILE OPERATIONS) (SNOW & ICE)  244.000  61,000.00 72.00

70936002 000 HR  90.000SNOW AND ICE CONTROL (SHADOW VEHICLE)  172.000  15,480.00 216.00

70936004 000 MO  35,000.000SNOW AND ICE CONTROL (SEASON)  3.000  105,000.00 6.00

70936005 000 HR  100.000SNOW AND ICE CONTROL (SPRAY RIG)  597.000  59,700.00 500.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  145,266.070  145,266.07 1.00

96066055 DOL  1.000FORCE ACCT-EROSION CONTROL MAINTENANCE  11,440.000  11,440.00 1.00

$29,756,519.98TOTAL ITEM EARNINGS TO DATE


