
646803001CONTRACT ID:

PROJECT: RMC - 646803001

CONTRACT:

09244007

PROJECTED AMOUNT: $1,138,219.00

CONTRACTOR:

HIGHWAY: US0290

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

ROSS SA ENTERPRISE LLC

Matthew Kelly, P.E.

BASTROP

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

09/26/2024AWARD DATE:

ESTIMATE PERIOD:

0021

08/19/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/23/2024

09/05/2024

ESTIMATE PAID:

 577

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 12/01/2024

$1,138,219.00

CONTRACT:

08/01/2026

AWARD AMOUNT: $1,138,216.00

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 79.04

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

07/01/2026

00/00/0000

 100.00

$0.00 $1,591,985.00 $1,591,985.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $1,591,985.00 $1,591,985.00 

$0.00 $0.00 $0.00 

$0.00 $1,591,985.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,591,985.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 577

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/01/2024

00/00/0000

 730

 0

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 19  0  19

OTHER - SEE RMRKS 19

08/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

646803001PROJECT CONTROLRMC - 646803001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0070 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  150.000  150.000  0.000  0.60  90.00

0075 05007003 000 MOBILIZATION (CALLOUT 1) EA  1.000  600.000  0.000  348.00  348.00

0080 05057001 000 TMA (STATIONARY) DAY  1.000  375.000  0.000  136.00  136.00

0105 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1.000  100.000  0.000  7.00  7.00

0150 05437018 000 CABLE BARRIER TERM SEC (INSTL)(TL-4) EA  2,500.000  2.000  0.000  3.00  7,500.00

0195 06587009 000 INSTL DEL ASSM (D-SW)SZ 2(WC)GND EA  1.000  50.000  0.000  1.00  1.00

0205 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  1.000  100.000  0.000  69.00  69.00

0250 07707001 000 REPLACE RAIL ELEMENT (W-BEAM) LF  40.000  9,000.000  0.000  6,308.50  252,340.00

0255 07707002 000 REPLACE RAIL ELEMENT (THRIE-BEAM) LF  100.000  150.000  0.000  37.50  3,750.00

0260 07707003 000 REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM) EA  1.000  100.000  0.000  3.00  3.00

0275 07707006 000 REPLACE TIMBER POST W/O CONC FND EA  1.000  400.000  0.000  196.00  196.00

0280 07707007 000 REPLACE STEEL POST W/O CONC FND EA  1.000  400.000  0.000  8.00  8.00

0285 07707008 000 REPLACE TIMBER POST W/ CONC FND EA  65.000  400.000  0.000  214.00  13,910.00

0290 07707009 000 REPLACE STEEL POST W/ CONC FND EA  1.000  400.000  0.000  2.00  2.00

0295 07707010 000 REALIGN POSTS EA  25.000  400.000  0.000  174.00  4,350.00

0300 07707012 000 REPLACE TERMINAL ANCHOR POSTS EA  1.000  50.000  0.000  2.00  2.00

0305 07707013 000 REM OBSOLETE GET & REPL W/ SGT EA  1,500.000  100.000  0.000  118.00  177,000.00

0310 07707018 000 REPLACE BLOCKOUT EA  10.000  400.000  0.000  413.00  4,130.00

0320 07707020 000 RESET SGT IMPACT HEAD EA  1.000  150.000  0.000  2.00  2.00

0325 07707021 000 REPLACE SGT OBJECT MARKER EA  1.000  150.000  0.000  1.00  1.00

0350 07717005 000 REPLACE POSTS (TL-4)(GIBRALTAR) EA  1.000  1,200.000  0.000  238.00  238.00

0360 07717007 000 REPLACE POSTS (TL-4)(TRINITY) EA  1.000  1,200.000  0.000  819.00  819.00

0375 07717010 000 CABLE SPLICE / TURNBUCKLE (TL-4) EA  50.000  60.000  0.000  6.00  300.00

0395 07717014 000 REPR OR REPLC CABLE BARR TERM SEC(TL-4) EA  900.000  50.000  0.000  44.00  39,600.00

0405 07717016 000 REPLACE CABLE (TL-4) LF  5.000  1,250.000  0.000  30.00  150.00

0415 07717018 000 CHECK / RE-TENSION CABLE (TL-4) EA  1.000  100.000  0.000  28.00  28.00

0460 07747027 000 REPAIR (NARROW QUAD) LF  450.000  4.000  0.000  10.00  4,500.00

0475 07747032 000 REPAIR (WIDE QUAD) LF  500.000  5.000  0.000  28.00  14,000.00

0560 07907001 000 LANE CLOSURE(SETUP & REM)(TYP 1) EA  1.000  50.000  0.000  59.00  59.00

0565 07907002 000 LANE CLOSURE(SETUP & REM)(TYP 2) EA  1.000  50.000  0.000  1.00  1.00

0600 07907016 000 LANE CLOSURE(SETUP & REM)(TYP 16) EA  2,000.000  2.000  0.000  10.00  20,000.00

0605 07907018 000 LANE CLOSURE(SETUP & REM)(TYP 18) EA  3,785.000  50.000  0.000  277.00  1,048,445.00

Category Subtotal $1,591,985.00

646803001RMC - 646803001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01047005 000 REMOV CONC (MOWSTRIP) LF  15.000  300.000  0.000  0.000  0.00

0065 01327003 000 EMBANK (FNL)(OC)(TY B) CY  50.000  150.000  0.000  0.000  0.00

0085 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.000  40.000  0.000  0.000  0.00
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0090 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  3.000  40.000  0.000  0.000  0.00

0095 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  30.000  1,800.000  0.000  0.000  0.00

0100 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  30.000  500.000  0.000  0.000  0.00

0110 05407017 000 MTL W-BEAM GD FEN (SPECIAL) LF  15.000  1,000.000  0.000  0.000  0.00

0115 05407018 000 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  50.000  500.000  0.000  0.000  0.00

0120 05407039 000 TL-3 31" SHORT RADIUS (COMPLETE) EA  1,000.000  1.000  0.000  0.000  0.00

0125 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  1.000  3,500.000  0.000  0.000  0.00

0130 05427003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  1.000  50.000  0.000  0.000  0.00

0135 05437001 000 CABLE BARRIER SYSTEM (INSTALL)(TL-3) LF  20.000  150.000  0.000  0.000  0.00

0140 05437002 000 CABLE BARRIER SYSTEM (INSTALL)(TL-4) LF  30.000  150.000  0.000  0.000  0.00

0145 05437017 000 CABLE BARRIER TERM SEC (INSTL)(TL-3) EA  1,500.000  2.000  0.000  0.000  0.00

0155 05437038 000 CABLE BARRIER TERMINAL SECTION (REMOVE) EA  1,000.000  2.000  0.000  0.000  0.00

0160 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  800.000  25.000  0.000  0.000  0.00

0165 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,000.000  1.000  0.000  0.000  0.00

0170 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  1,000.000  1.000  0.000  0.000  0.00

0175 05457006 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  10,000.000  2.000  0.000  0.000  0.00

0180 05457008 000 CRASH CUSH ATTEN (INSTL)(L)(W)(TL3) EA  5,000.000  2.000  0.000  0.000  0.00

0185 05457010 000 CRASH CUSH ATTEN (INSTL)(R)(N)(TL3) EA  1,000.000  1.000  0.000  0.000  0.00

0190 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  1,000.000  1.000  0.000  0.000  0.00

0200 06587016 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 (BI) EA  1.000  100.000  0.000  0.000  0.00

0210 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  1.000  100.000  0.000  0.000  0.00

0215 06587028 000 INSTL DEL ASSM (D-SY)SZ 2(WC)GND EA  1.000  50.000  0.000  0.000  0.00

0220 06587035 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF1 (BR) EA  1.000  100.000  0.000  0.000  0.00

0225 06587036 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  1.000  100.000  0.000  0.000  0.00

0230 06587038 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2(BR) EA  1.000  60.000  0.000  0.000  0.00

0235 06587048 000 INSTL DEL ASSM (D-DW)SZ 1(BRF)GF2 EA  1.000  100.000  0.000  0.000  0.00

0240 06587052 000 INSTL DEL ASSM (D-DY)SZ 1(BRF)GF2 EA  1.000  100.000  0.000  0.000  0.00

0245 06587056 000 INSTL OM ASSM (OM-2Y)(WC)GND EA  1.000  10.000  0.000  0.000  0.00

0265 07707004 000 REPLACE SHORT RADIUS SYS (TL-2) EA  1.000  100.000  0.000  0.000  0.00

0270 07707005 000 REPLACE SHORT RADIUS SYS (TL-3) EA  1.000  100.000  0.000  0.000  0.00

0315 07707019 000 REPAIR STEEL POST WITH BASE PLATE EA  50.000  70.000  0.000  0.000  0.00

0330 07717001 000 REPLACE POSTS (TL-3)(GIBRALTAR) EA  1.000  200.000  0.000  0.000  0.00

0335 07717002 000 REPLACE POSTS (TL-3)(NU-CABLE) EA  1.000  200.000  0.000  0.000  0.00

0340 07717003 000 REPLACE POSTS (TL-3)(TRINITY) EA  1.000  200.000  0.000  0.000  0.00

0345 07717004 000 REPLACE POSTS (TL-3)(BRIFEN) EA  1.000  200.000  0.000  0.000  0.00

0355 07717006 000 REPLACE POSTS (TL-4)(NU-CABLE) EA  1.000  1,200.000  0.000  0.000  0.00

0365 07717008 000 REPLACE POSTS (TL-4)(BRIFEN) EA  1.000  1,200.000  0.000  0.000  0.00

0370 07717009 000 CABLE SPLICE / TURNBUCKLE (TL-3) EA  50.000  15.000  0.000  0.000  0.00

0380 07717011 000 REPAIR CONCRETE FOUNDATION (TL-3) EA  1.000  15.000  0.000  0.000  0.00

0385 07717012 000 REPAIR CONCRETE FOUNDATION (TL-4) EA  1.000  25.000  0.000  0.000  0.00

0390 07717013 000 REPR OR REPLC CABLE BARR TERM SEC(TL-3) EA  10.000  5.000  0.000  0.000  0.00

0400 07717015 000 REPLACE CABLE (TL-3) LF  1.000  1,000.000  0.000  0.000  0.00

0410 07717017 000 CHECK / RE-TENSION CABLE (TL-3) EA  1.000  50.000  0.000  0.000  0.00

0420 07747013 000 REMOVE (REACT)(M) EA  1,000.000  1.000  0.000  0.000  0.00

0425 07747014 000 REPLACE (REACT)(M) EA  15,000.000  1.000  0.000  0.000  0.00

0430 07747015 000 REPAIR (REACT)(M) LF  100.000  30.000  0.000  0.000  0.00

0435 07747016 000 REMOVE (REACT) WIDE EA  1.000  1.000  0.000  0.000  0.00

0440 07747017 000 REPLACE (REACT) WIDE EA  100.000  1.000  0.000  0.000  0.00

0445 07747018 000 REPAIR (REACT) WIDE LF  450.000  1.000  0.000  0.000  0.00

0450 07747025 000 REMOVE (NARROW QUAD) EA  1,000.000  1.000  0.000  0.000  0.00

0455 07747026 000 REPLACE (NARROW QUAD) EA  26,000.000  1.000  0.000  0.000  0.00

0465 07747030 000 REMOVE (WIDE QUAD) EA  1,000.000  2.000  0.000  0.000  0.00
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0470 07747031 000 REPLACE (WIDE QUAD) EA  2,500.000  2.000  0.000  0.000  0.00

0480 07747048 000 REMOVE (NARROW TRACC) EA  1,000.000  1.000  0.000  0.000  0.00

0485 07747049 000 REPLACE (NARROW TRACC) EA  1,000.000  1.000  0.000  0.000  0.00

0490 07747050 000 REMOVE (WIDE TRACC) EA  500.000  2.000  0.000  0.000  0.00

0495 07747051 000 REPLACE (WIDE TRACC) EA  500.000  2.000  0.000  0.000  0.00

0500 07747052 000 REPAIR (WIDE TRACC) LF  500.000  5.000  0.000  0.000  0.00

0505 07747053 000 REPAIR (WIDE TRACC NOSE) EA  500.000  5.000  0.000  0.000  0.00

0510 07747054 000 REPAIR (WIDE TRACC BAY) EA  100.000  5.000  0.000  0.000  0.00

0515 07747055 000 REMOVE (FASTRACC) EA  1,000.000  1.000  0.000  0.000  0.00

0520 07747056 000 REPLACE (FASTRACC) EA  10,000.000  1.000  0.000  0.000  0.00

0525 07747057 000 REMOVE (SHORTRACC) EA  500.000  1.000  0.000  0.000  0.00

0530 07747058 000 REPLACE (SHORTRACC) EA  500.000  1.000  0.000  0.000  0.00

0535 07747059 000 REMOVE (BEAT - SSCC) EA  1,000.000  1.000  0.000  0.000  0.00

0540 07747060 000 REPLACE (BEAT - SSCC) EA  3,000.000  1.000  0.000  0.000  0.00

0545 07767006 000 REPAIR (T101) LF  50.000  30.000  0.000  0.000  0.00

0550 07787001 000 CONCRETE RAIL REPAIR (IN-KIND) LF  80.000  25.000  0.000  0.000  0.00

0555 07787002 000 CONCRETE RAIL REPAIR (MISC) LF  80.000  25.000  0.000  0.000  0.00

0570 07907003 000 LANE CLOSURE(SETUP & REM)(TYP 3) EA  1.000  50.000  0.000  0.000  0.00

0575 07907004 000 LANE CLOSURE(SETUP & REM)(TYP 4) EA  1.000  50.000  0.000  0.000  0.00

0580 07907005 000 LANE CLOSURE(SETUP & REM)(TYP 5) EA  1.000  50.000  0.000  0.000  0.00

0585 07907007 000 LANE CLOSURE(SETUP & REM)(TYP 7) EA  1.000  25.000  0.000  0.000  0.00

0590 07907011 000 LANE CLOSURE(SETUP & REM)(TYP 11) EA  1.000  10.000  0.000  0.000  0.00

0595 07907014 000 LANE CLOSURE(SETUP & REM)(TYP 14) EA  1.000  5.000  0.000  0.000  0.00

0610 07907020 000 LANE CLOSURE(MAINTENANCE)(TYP 1) HR  1.000  200.000  0.000  0.000  0.00

0615 07907021 000 LANE CLOSURE(MAINTENANCE)(TYP 2) HR  1.000  200.000  0.000  0.000  0.00

0620 07907022 000 LANE CLOSURE(MAINTENANCE)(TYP 3) HR  1.000  200.000  0.000  0.000  0.00

0625 07907023 000 LANE CLOSURE(MAINTENANCE)(TYP 4) HR  1.000  200.000  0.000  0.000  0.00

0630 07907024 000 LANE CLOSURE(MAINTENANCE)(TYP 5) HR  1.000  200.000  0.000  0.000  0.00

0635 07907026 000 LANE CLOSURE(MAINTENANCE)(TYP 7) HR  1.000  200.000  0.000  0.000  0.00

0640 07907030 000 LANE CLOSURE(MAINTENANCE)(TYP 11) HR  1.000  150.000  0.000  0.000  0.00

0645 07907033 000 LANE CLOSURE(MAINTENANCE)(TYP 14) HR  1.000  200.000  0.000  0.000  0.00

0650 07907035 000 LANE CLOSURE(MAINTENANCE)(TYP 16) HR  1.000  150.000  0.000  0.000  0.00

0655 07907037 000 LANE CLOSURE(MAINTENANCE)(TYP 18) HR  1.000  200.000  0.000  0.000  0.00

9000 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

9001 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

9002 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

9003 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

9004 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00

9005 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

9006 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,591,985.00



CONTRACT ID 646803001 CONTRACTOR'S ESTIMATE PACKAGE Page 7 of 7ESTIMATE 0021

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04327013 000 CY  150.000RIPRAP (MOW STRIP)(4 IN)  0.600  90.00 150.00

05007003 000 EA  1.000MOBILIZATION (CALLOUT 1)  348.000  348.00 600.00

05057001 000 DAY  1.000TMA (STATIONARY)  136.000  136.00 375.00

05407015 000 EA  1.000DOWNSTREAM ANCHOR TERMINAL SECTION  7.000  7.00 100.00

05437018 000 EA  2,500.000CABLE BARRIER TERM SEC (INSTL)(TL-4)  3.000  7,500.00 2.00

06587009 000 EA  1.000INSTL DEL ASSM (D-SW)SZ 2(WC)GND  1.000  1.00 50.00

06587018 000 EA  1.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2  69.000  69.00 100.00

07707001 000 LF  40.000REPLACE RAIL ELEMENT (W-BEAM)  6,308.500  252,340.00 9,000.00

07707002 000 LF  100.000REPLACE RAIL ELEMENT (THRIE-BEAM)  37.500  3,750.00 150.00

07707003 000 EA  1.000REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM)  3.000  3.00 100.00

07707006 000 EA  1.000REPLACE TIMBER POST W/O CONC FND  196.000  196.00 400.00

07707007 000 EA  1.000REPLACE STEEL POST W/O CONC FND  8.000  8.00 400.00

07707008 000 EA  65.000REPLACE TIMBER POST W/ CONC FND  214.000  13,910.00 400.00

07707009 000 EA  1.000REPLACE STEEL POST W/ CONC FND  2.000  2.00 400.00

07707010 000 EA  25.000REALIGN POSTS  174.000  4,350.00 400.00

07707012 000 EA  1.000REPLACE TERMINAL ANCHOR POSTS  2.000  2.00 50.00

07707013 000 EA  1,500.000REM OBSOLETE GET & REPL W/ SGT  118.000  177,000.00 100.00

07707018 000 EA  10.000REPLACE BLOCKOUT  413.000  4,130.00 400.00

07707020 000 EA  1.000RESET SGT IMPACT HEAD  2.000  2.00 150.00

07707021 000 EA  1.000REPLACE SGT OBJECT MARKER  1.000  1.00 150.00

07717005 000 EA  1.000REPLACE POSTS (TL-4)(GIBRALTAR)  238.000  238.00 1,200.00

07717007 000 EA  1.000REPLACE POSTS (TL-4)(TRINITY)  819.000  819.00 1,200.00

07717010 000 EA  50.000CABLE SPLICE / TURNBUCKLE (TL-4)  6.000  300.00 60.00

07717014 000 EA  900.000REPR OR REPLC CABLE BARR TERM SEC(TL-4)  44.000  39,600.00 50.00

07717016 000 LF  5.000REPLACE CABLE (TL-4)  30.000  150.00 1,250.00

07717018 000 EA  1.000CHECK / RE-TENSION CABLE (TL-4)  28.000  28.00 100.00

07747027 000 LF  450.000REPAIR (NARROW QUAD)  10.000  4,500.00 4.00

07747032 000 LF  500.000REPAIR (WIDE QUAD)  28.000  14,000.00 5.00

07907001 000 EA  1.000LANE CLOSURE(SETUP & REM)(TYP 1)  59.000  59.00 50.00

07907002 000 EA  1.000LANE CLOSURE(SETUP & REM)(TYP 2)  1.000  1.00 50.00

07907016 000 EA  2,000.000LANE CLOSURE(SETUP & REM)(TYP 16)  10.000  20,000.00 2.00

07907018 000 EA  3,785.000LANE CLOSURE(SETUP & REM)(TYP 18)  277.000  1,048,445.00 50.00

$1,591,985.00TOTAL ITEM EARNINGS TO DATE


