
646807001CONTRACT ID:

PROJECT: RMC - 646807001

CONTRACT:

11244002

PROJECTED AMOUNT: $1,427,652.00

CONTRACTOR:

HIGHWAY: IH0035

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 775

*AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., INC.

Brenda Guerra, P.E.

TRAVIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

11/14/2024AWARD DATE:

ESTIMATE PERIOD:

0020

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/12/2024

11/06/2024

ESTIMATE PAID:

 603

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/31/2025

$1,427,652.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,427,650.00

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 82.60

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 10.98

$0.00 $156,707.40 $156,707.40 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $156,707.40 $156,707.40 

$0.00 $0.00 $0.00 

$0.00 $156,707.40 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $156,707.40 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 603

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/31/2025

00/00/0000

 730

 0

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

646807001PROJECT CONTROLRMC - 646807001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  650.000  360.000  0.000  42.00  27,300.00

0075 05057003 000 TMA (MOBILE OPERATION) DAY  800.000  10.000  0.000  13.00  10,400.00

0250 60267001 000 PREVENTIVE MAINTENANCE EA  800.000  25.000  0.000  10.00  8,000.00

0310 60267013 000 REPL 12-VDC BATTERY EA  1,200.000  5.000  0.000  4.00  4,800.00

0315 60297001 000 PREVENTIVE MAINTENANCE EA  2,000.000  335.000  0.000  42.00  84,000.00

0320 60297002 000 LED RDWY LUMINAIRE (.25KW EQ) EA  500.000  5.000  0.000  8.00  4,000.00

9000 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  8,472.00  8,472.00

9005 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  9,735.40  9,735.40

Category Subtotal $156,707.40

646807001RMC - 646807001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  300.000  50.000  0.000  0.000  0.00

0070 05057001 000 TMA (STATIONARY) DAY  250.000  100.000  0.000  0.000  0.00

0080 06207001 000 ELEC CONDR (NO.14) BARE LF  1.000  1,000.000  0.000  0.000  0.00

0085 06207002 000 ELEC CONDR (NO.14) INSULATED LF  1.000  1,000.000  0.000  0.000  0.00

0090 06207003 000 ELEC CONDR (NO.12) BARE LF  1.000  1,000.000  0.000  0.000  0.00

0095 06207004 000 ELEC CONDR (NO.12) INSULATED LF  1.000  1,000.000  0.000  0.000  0.00

0100 06207007 000 ELEC CONDR (NO.8) BARE LF  2.000  1,000.000  0.000  0.000  0.00

0105 06207008 000 ELEC CONDR (NO.8) INSULATED LF  2.000  1,000.000  0.000  0.000  0.00

0110 06207009 000 ELEC CONDR (NO.6) BARE LF  3.000  1,000.000  0.000  0.000  0.00

0115 06207010 000 ELEC CONDR (NO.6) INSULATED LF  3.000  1,000.000  0.000  0.000  0.00

0120 06827045 000 RETROFIT REFL BRDR SHEETING (3 SEC) EA  500.000  20.000  0.000  0.000  0.00

0125 06827046 000 RETROFIT REFL BRDR SHEETING (4 SEC) EA  500.000  20.000  0.000  0.000  0.00

0130 06827047 000 RETROFIT REFL BRDR SHEETING (5 SEC) EA  400.000  20.000  0.000  0.000  0.00

0135 06847007 000 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF  1.000  1,000.000  0.000  0.000  0.00

0140 06847010 000 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF  1.000  1,000.000  0.000  0.000  0.00

0145 06847012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  1.000  1,000.000  0.000  0.000  0.00

0150 07907001 000 LANE CLOSURE(SETUP & REM)(TYP 1) EA  1,000.000  20.000  0.000  0.000  0.00

0155 07907002 000 LANE CLOSURE(SETUP & REM)(TYP 2) EA  1,000.000  20.000  0.000  0.000  0.00

0160 07907003 000 LANE CLOSURE(SETUP & REM)(TYP 3) EA  2,000.000  20.000  0.000  0.000  0.00

0165 07907004 000 LANE CLOSURE(SETUP & REM)(TYP 4) EA  2,000.000  20.000  0.000  0.000  0.00

0170 07907005 000 LANE CLOSURE(SETUP & REM)(TYP 5) EA  800.000  20.000  0.000  0.000  0.00

0175 07907006 000 LANE CLOSURE(SETUP & REM)(TYP 6) EA  900.000  20.000  0.000  0.000  0.00

0180 07907014 000 LANE CLOSURE(SETUP & REM)(TYP 14) EA  800.000  20.000  0.000  0.000  0.00

0185 07907015 000 LANE CLOSURE(SETUP & REM)(TYP 15) EA  900.000  20.000  0.000  0.000  0.00

0190 07907018 000 LANE CLOSURE(SETUP & REM)(TYP 18) EA  500.000  20.000  0.000  0.000  0.00

0195 60057001 000 ITS COM CBL (ETHERNET) LF  3.000  1,000.000  0.000  0.000  0.00

0200 60067001 000 VIVDS PROSR SYS EA  8,000.000  2.000  0.000  0.000  0.00
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0205 60067002 000 VIVDS CAM ASSY FXD LNS EA  3,000.000  2.000  0.000  0.000  0.00

0210 60067005 000 VIVDS CNTRL SOFTWARE EA  250.000  2.000  0.000  0.000  0.00

0215 60067007 000 VIVDS CABLING LF  5.000  1,000.000  0.000  0.000  0.00

0220 60067017 000 VIVDS PROS CABINET EQUIP (REMOVE) EA  250.000  2.000  0.000  0.000  0.00

0225 60067018 000 VIVDS CAM ASSY (REMOVE) EA  400.000  2.000  0.000  0.000  0.00

0230 60067020 000 VIVDS CABLING (REMOVE) LF  0.500  1,000.000  0.000  0.000  0.00

0235 60087001 000 RVDS (PRESENCE DETECTION ONLY) EA  7,000.000  2.000  0.000  0.000  0.00

0240 60087002 000 RVDS (ADVANCE DETENTION ONLY) EA  7,000.000  2.000  0.000  0.000  0.00

0245 60087003 000 RVDS (PRESENCE AND ADVANCE DETECTION) EA  8,000.000  2.000  0.000  0.000  0.00

0255 60267002 000 REPLACE BACK PLATE (12") (1 SEC) EA  300.000  5.000  0.000  0.000  0.00

0260 60267003 000 REPLACE RSFB SIG HEAD EA  300.000  10.000  0.000  0.000  0.00

0265 60267004 000 REPLACE FUSE EA  125.000  5.000  0.000  0.000  0.00

0270 60267005 000 REPLACE BREAKAWAY FUSE HOLDER EA  200.000  5.000  0.000  0.000  0.00

0275 60267006 000 REPL 12" LED TRF SIG LAMP UNIT (RED) EA  300.000  5.000  0.000  0.000  0.00

0280 60267007 000 REPL 12" LED TRF SIG LAMP UNIT (AMBER) EA  300.000  5.000  0.000  0.000  0.00

0285 60267008 000 INSTALL RSFB RELATED SIGN ASSEM EA  5,000.000  5.000  0.000  0.000  0.00

0290 60267009 000 REMOVE RSFB RELATED SIGN ASSEM EA  250.000  5.000  0.000  0.000  0.00

0295 60267010 000 REPLACE RSFB RELATED SIGN ASSEM EA  5,000.000  5.000  0.000  0.000  0.00

0300 60267011 000 INSTALL TUNNEL VISOR EA  150.000  5.000  0.000  0.000  0.00

0305 60267012 000 REPLACE TUNNEL VISOR EA  150.000  5.000  0.000  0.000  0.00

0325 60297003 000 PHOTO CELL (REPLACE) EA  150.000  5.000  0.000  0.000  0.00

0330 60297004 000 BACK PLATE (12") (1 SEC) EA  250.000  5.000  0.000  0.000  0.00

0335 60297005 000 BACK PLATE (12") (3 SEC) EA  300.000  5.000  0.000  0.000  0.00

0340 60297006 000 BACK PLATE (12") (4 SEC) EA  350.000  5.000  0.000  0.000  0.00

0345 60297007 000 BACK PLATE (12") (5 SEC) EA  400.000  5.000  0.000  0.000  0.00

0350 60297008 000 PEDESTRIAN PUSH BUTTON (REPLACE) EA  800.000  2.000  0.000  0.000  0.00

0355 60297009 000 REPL VEH SIG SEC (12") LED (YEL) EA  500.000  5.000  0.000  0.000  0.00

0360 60297010 000 REPL VEH SIG SEC (12") LED (RED) EA  500.000  5.000  0.000  0.000  0.00

0365 60297011 000 REPLACE FUSE EA  150.000  5.000  0.000  0.000  0.00

0370 60297012 000 REPLACE BREAKAWAY FUSE HOLDER EA  200.000  5.000  0.000  0.000  0.00

0375 60297013 000 TRF SIG HD(REPL)(3SEC)(LED)W/BRKT BKPL EA  1,200.000  5.000  0.000  0.000  0.00

0380 60297014 000 TRF SIG HD(REPL)(4SEC)(LED)W/BRKT BKPL EA  1,600.000  5.000  0.000  0.000  0.00

0385 60297015 000 TRF SIG HD(REPL)(5SEC)(LED)W/BRKT BKPL EA  1,800.000  5.000  0.000  0.000  0.00

0390 60297016 000 SPAN CABLE (INSTALL) LF  2.000  2,000.000  0.000  0.000  0.00

0395 60297017 000 REPL 12" LED TRF SIG LAMP UNIT(RED) EA  300.000  5.000  0.000  0.000  0.00

0400 60297018 000 REPL 12" LED TRF SIG LAMP UNIT(AMBER) EA  200.000  5.000  0.000  0.000  0.00

0405 60297019 000 REPL 12" LED TRF SIG LAMP UNIT(GREEN) EA  300.000  5.000  0.000  0.000  0.00

0410 60297020 000 REPL 12"LED TRF SIG LAMP UNIT(GRN ARW) EA  200.000  5.000  0.000  0.000  0.00

0415 60297021 000 REPL 12"LED TRF SIG LAMP UNIT(AMB ARW) EA  200.000  5.000  0.000  0.000  0.00

0420 60297022 000 REPL 12"LED TRF SIG LAMP UNIT(RED ARW) EA  200.000  5.000  0.000  0.000  0.00

0425 60297023 000 PED SIG SEC (12")(2 IND)(HOUSING ONLY) EA  425.000  5.000  0.000  0.000  0.00

0430 60297024 000 LED COUNTDOWN PEDESTRIAN MODULE EA  400.000  5.000  0.000  0.000  0.00

0435 60297025 000 ILLUMINATION LAMP (REPLACE) EA  200.000  5.000  0.000  0.000  0.00

0440 60297026 000 INSTALL OF SIGNAL RELATED SIGNS SF  200.000  5.000  0.000  0.000  0.00

0445 60297027 000 REMOVAL OF SIGNAL RELATED SIGNS EA  100.000  5.000  0.000  0.000  0.00

0450 60297028 000 REPLACE OF SIGNAL RELATED SIGNS SF  250.000  5.000  0.000  0.000  0.00

0455 60297029 000 INSTALL OF TUNNEL VISOR EA  250.000  5.000  0.000  0.000  0.00

0460 60297030 000 REPLACE OF TUNNEL VISOR EA  250.000  5.000  0.000  0.000  0.00

0465 60297031 000 REPL 12-VDC BATTERY EA  1,200.000  5.000  0.000  0.000  0.00

9001 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

9002 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

9003 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00
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9004 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $156,707.40
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  650.000MOBILIZATION (CALLOUT)  42.000  27,300.00 360.00

05057003 000 DAY  800.000TMA (MOBILE OPERATION)  13.000  10,400.00 10.00

60267001 000 EA  800.000PREVENTIVE MAINTENANCE  10.000  8,000.00 25.00

60267013 000 EA  1,200.000REPL 12-VDC BATTERY  4.000  4,800.00 5.00

60297001 000 EA  2,000.000PREVENTIVE MAINTENANCE  42.000  84,000.00 335.00

60297002 000 EA  500.000LED RDWY LUMINAIRE (.25KW EQ)  8.000  4,000.00 5.00

96017001 DOL  1.000MATERIAL ON HAND  8,472.000  8,472.00 1.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  9,735.400  9,735.40 1.00

$156,707.40TOTAL ITEM EARNINGS TO DATE


