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646809001CONTRACT ID:

PROJECT: RMC - A00210073

CONTRACT:

02254204

PROJECTED AMOUNT: $1,043,066.00

CONTRACTOR:

HIGHWAY: US0281

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

BK FIELD OPERATIONS LLC

Joe Muck, P.E.

BURNET

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

02/27/2025AWARD DATE:

ESTIMATE PERIOD:

0018

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/20/2025

02/07/2025

ESTIMATE PAID:

 542

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/07/2025

$1,043,066.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,043,063.00

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 74.25

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$54,482.00 $1,214,636.55 $1,269,118.55 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$54,482.00 $1,214,636.55 $1,269,118.55 

$0.00 $0.00 $0.00 

$54,482.00 $1,269,118.55 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,214,636.55 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 542

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/07/2025

00/00/0000

 730

 0

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00210073 646809001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0095 05007002 MOBILIZATION (CALLOUT)000 EA  1.000 $15.00 15.000  258.00 1,400.00

0100 05057001 TMA (STATIONARY)000 DAY  1.000 $11.00 11.000  181.00 730.00

0120 05407007 MTL BEAM GD FEN TRANS (T101)000 EA  1.000 $1.00 1.000  33.00 5.00

0170 06587018 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2000 EA  10.000 $190.00 19.000  422.00 250.00

0195 07707001 REPLACE RAIL ELEMENT (W-BEAM)000 LF  6.000 $3,795.00 632.500  15,234.50 20,500.00

0220 07707006 REPLACE TIMBER POST W/O CONC FND000 EA  120.000 $8,760.00 73.000  937.00 750.00

0230 07707008 REPLACE TIMBER POST W/ CONC FND000 EA  80.000 $1,120.00 14.000  554.00 750.00

0255 07707013 REM OBSOLETE GET & REPL W/ SGT000 EA  3,000.000 $30,000.00 10.000  216.00 170.00

0265 07707016 REPLACE SINGLE GDRAIL TERMINAL RAIL000 LF  75.000 $3,750.00 50.000  285.00 100.00

0270 07707017 REPLACE SINGLE GDRAIL TERMINAL POST000 EA  60.000 $240.00 4.000  26.00 100.00

0275 07707018 REPLACE BLOCKOUT000 EA  100.000 $6,600.00 66.000  1,479.00 1,200.00

$54,482.00TOTAL ITEM EARNINGS THIS ESTIMATE



CONTRACT ID 646809001 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 6ESTIMATE 0018

CONTRACT LINE ITEMS 

646809001PROJECT CONTROLRMC - A00210073

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047006 000 REMOV CONC (RIPRAP) SY  20.000  10.000  0.000  134.00  2,680.00

0065 01327003 000 EMBANK (FNL)(OC)(TY B) CY  1.000  535.000  0.000  206.00  206.00

0085 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  300.000  20.000  0.000  27.44  8,232.00

0090 04517020 000 RETROFIT RAIL (TY T631) LF  80.000  200.000  0.000  574.00  45,920.00

0095 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  1,400.000  0.000  258.00  258.00

0100 05057001 000 TMA (STATIONARY) DAY  1.000  730.000  0.000  181.00  181.00

0120 05407007 000 MTL BEAM GD FEN TRANS (T101) EA  1.000  5.000  0.000  33.00  33.00

0125 05407013 000 SHORT RADIUS (28") LF  40.000  25.000  0.000  228.50  9,140.00

0130 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1.000  50.000  0.000  13.00  13.00

0160 06587015 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 EA  0.100  50.000  0.000  6.00  0.60

0165 06587016 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 (BI) EA  0.100  200.000  0.000  18.00  1.80

0170 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  10.000  250.000  0.000  422.00  4,220.00

0195 07707001 000 REPLACE RAIL ELEMENT (W-BEAM) LF  6.000  20,500.000  0.000  15,234.50  91,407.00

0220 07707006 000 REPLACE TIMBER POST W/O CONC FND EA  120.000  750.000  0.000  937.00  112,440.00

0225 07707007 000 REPLACE STEEL POST W/O CONC FND EA  1.000  750.000  0.000  1.00  1.00

0230 07707008 000 REPLACE TIMBER POST W/ CONC FND EA  80.000  750.000  0.000  554.00  44,320.00

0235 07707009 000 REPLACE STEEL POST W/ CONC FND EA  1.000  750.000  0.000  13.00  13.00

0240 07707010 000 REALIGN POSTS EA  125.000  300.000  0.000  750.00  93,750.00

0255 07707013 000 REM OBSOLETE GET & REPL W/ SGT EA  3,000.000  170.000  0.000  216.00  648,000.00

0260 07707015 000 REPL SINGLE GDRAIL TERM IMPACT HEAD EA  2,000.000  5.000  0.000  3.00  6,000.00

0265 07707016 000 REPLACE SINGLE GDRAIL TERMINAL RAIL LF  75.000  100.000  0.000  285.00  21,375.00

0270 07707017 000 REPLACE SINGLE GDRAIL TERMINAL POST EA  60.000  100.000  0.000  26.00  1,560.00

0275 07707018 000 REPLACE BLOCKOUT EA  100.000  1,200.000  0.000  1,479.00  147,900.00

0280 07707019 000 REPAIR STEEL POST WITH BASE PLATE EA  1.000  50.000  0.000  1.00  1.00

0290 07747060 000 REPLACE (BEAT - SSCC) EA  4,000.000  3.000  0.000  3.00  12,000.00

0295 07767006 000 REPAIR (T101) LF  40.000  100.000  0.000  25.00  1,000.00

9006 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  18,466.15  18,466.15

Category Subtotal $1,269,118.55

646809001RMC - A00210073PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 04297004 000 CONC STR REPAIR(RAPID DECK REP(PRT DPT) SF  1.000  50.000  0.000  0.000  0.00

0075 04297006 000 CONC STR REPR(RAPID DECK REP(FULL DPT)) SF  1.000  25.000  0.000  0.000  0.00

0080 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  20.000  100.000  0.000  0.000  0.00

0105 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  1.000  3,000.000  0.000  0.000  0.00

0110 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  1.000  3,000.000  0.000  0.000  0.00

0115 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,750.000  4.000  0.000  0.000  0.00

0135 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  0.100  1,500.000  0.000  0.000  0.00

0140 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  1.000  25.000  0.000  0.000  0.00
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0145 05447008 000 GUARDRAIL END TRTMNT(RETRO)(STEEL POST) EA  1.000  25.000  0.000  0.000  0.00

0150 05447009 000 GUARDRAIL END TRTMNT(RETRO)(WOOD POST) EA  1.000  25.000  0.000  0.000  0.00

0155 06587009 000 INSTL DEL ASSM (D-SW)SZ 2(WC)GND EA  1.000  50.000  0.000  0.000  0.00

0175 06587028 000 INSTL DEL ASSM (D-SY)SZ 2(WC)GND EA  1.000  50.000  0.000  0.000  0.00

0180 06587034 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF1 EA  1.000  50.000  0.000  0.000  0.00

0185 06587035 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF1 (BR) EA  1.000  50.000  0.000  0.000  0.00

0190 06587056 000 INSTL OM ASSM (OM-2Y)(WC)GND EA  1.000  50.000  0.000  0.000  0.00

0200 07707002 000 REPLACE RAIL ELEMENT (THRIE-BEAM) LF  20.000  500.000  0.000  0.000  0.00

0205 07707003 000 REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM) EA  20.000  100.000  0.000  0.000  0.00

0210 07707004 000 REPLACE SHORT RADIUS SYS (TL-2) EA  400.000  5.000  0.000  0.000  0.00

0215 07707005 000 REPLACE SHORT RADIUS SYS (TL-3) EA  600.000  5.000  0.000  0.000  0.00

0245 07707011 000 REPAIR OF TERMINAL ANCHORS POSTS EA  1.000  3.000  0.000  0.000  0.00

0250 07707012 000 REPLACE TERMINAL ANCHOR POSTS EA  1.000  5.000  0.000  0.000  0.00

0285 07747059 000 REMOVE (BEAT - SSCC) EA  100.000  3.000  0.000  0.000  0.00

0300 07767007 000 REPAIR (STEEL POST W/ BASE PLATE)(T101) EA  1.000  10.000  0.000  0.000  0.00

0305 07767014 000 REPAIR (T6) LF  1.000  100.000  0.000  0.000  0.00

0310 07767015 000 REPAIR STEEL POST W/ BASE PLATE (T6) EA  1.000  100.000  0.000  0.000  0.00

9000 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

9001 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

9002 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

9003 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

9004 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

9005 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,269,118.55
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047006 000 SY  20.000REMOV CONC (RIPRAP)  134.000  2,680.00 10.00

01327003 000 CY  1.000EMBANK (FNL)(OC)(TY B)  206.000  206.00 535.00

04327013 000 CY  300.000RIPRAP (MOW STRIP)(4 IN)  27.440  8,232.00 20.00

04517020 000 LF  80.000RETROFIT RAIL (TY T631)  574.000  45,920.00 200.00

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  258.000  258.00 1,400.00

05057001 000 DAY  1.000TMA (STATIONARY)  181.000  181.00 730.00

05407007 000 EA  1.000MTL BEAM GD FEN TRANS (T101)  33.000  33.00 5.00

05407013 000 LF  40.000SHORT RADIUS (28")  228.500  9,140.00 25.00

05407015 000 EA  1.000DOWNSTREAM ANCHOR TERMINAL SECTION  13.000  13.00 50.00

06587015 000 EA  0.100INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1  6.000  0.60 50.00

06587016 000 EA  0.100INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 (BI)  18.000  1.80 200.00

06587018 000 EA  10.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2  422.000  4,220.00 250.00

07707001 000 LF  6.000REPLACE RAIL ELEMENT (W-BEAM)  15,234.500  91,407.00 20,500.00

07707006 000 EA  120.000REPLACE TIMBER POST W/O CONC FND  937.000  112,440.00 750.00

07707007 000 EA  1.000REPLACE STEEL POST W/O CONC FND  1.000  1.00 750.00

07707008 000 EA  80.000REPLACE TIMBER POST W/ CONC FND  554.000  44,320.00 750.00

07707009 000 EA  1.000REPLACE STEEL POST W/ CONC FND  13.000  13.00 750.00

07707010 000 EA  125.000REALIGN POSTS  750.000  93,750.00 300.00

07707013 000 EA  3,000.000REM OBSOLETE GET & REPL W/ SGT  216.000  648,000.00 170.00

07707015 000 EA  2,000.000REPL SINGLE GDRAIL TERM IMPACT HEAD  3.000  6,000.00 5.00

07707016 000 LF  75.000REPLACE SINGLE GDRAIL TERMINAL RAIL  285.000  21,375.00 100.00

07707017 000 EA  60.000REPLACE SINGLE GDRAIL TERMINAL POST  26.000  1,560.00 100.00

07707018 000 EA  100.000REPLACE BLOCKOUT  1,479.000  147,900.00 1,200.00

07707019 000 EA  1.000REPAIR STEEL POST WITH BASE PLATE  1.000  1.00 50.00

07747060 000 EA  4,000.000REPLACE (BEAT - SSCC)  3.000  12,000.00 3.00

07767006 000 LF  40.000REPAIR (T101)  25.000  1,000.00 100.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  18,466.150  18,466.15 1.00

$1,269,118.55TOTAL ITEM EARNINGS TO DATE


