
 73,150.00

646812001CONTRACT ID:

PROJECT: RMC - A00210080

CONTRACT:

01251401

PROJECTED AMOUNT: $294,003.00

CONTRACTOR:

HIGHWAY: SH0195

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

CROSS PLUS CONSTRUCTION, LLC

Kyle Russell, P.E.

WILLIAMSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

01/18/2025AWARD DATE:

ESTIMATE PERIOD:

0015

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/06/2025

01/15/2025

ESTIMATE PAID:

 65
 20.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/16/2025

$367,153.00

CONTRACT:

08/01/2026

AWARD AMOUNT: $294,003.00

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 47.10

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 79.95

$73,150.00 $220,389.00 $293,539.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$73,150.00 $220,389.00 $293,539.00 

$0.00 $0.00 $0.00 

$73,150.00 $293,539.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $220,389.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 65

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/16/2025

00/00/0000

 118

 20

 138

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  15  16

BETWEEN CYCLES 6

SATURDAY 5

SUNDAY 5

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1 BETWEEN CYCLES

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1 BETWEEN CYCLES

08/26/2026  1 BETWEEN CYCLES

08/27/2026  1 BETWEEN CYCLES

08/28/2026  1 BETWEEN CYCLES

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1 BETWEEN CYCLES
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WORK PERFORMED THIS PERIOD

RMC - A00210080 646812001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0071 07307022 FULL - WIDTH MOWING AC  55.000 $73,150.00 1,330.000  1,330.00 1,330.00

$73,150.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

646812001PROJECT CONTROLRMC - A00210080

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  5.000  0.000  3.00  3.00

0070 07307022 000 FULL - WIDTH MOWING AC  46.000  6,388.000  0.000  4,791.00  220,386.00

0071 07307022 FULL - WIDTH MOWING AC  55.000  0.000  1,330.000  1,330.00  73,150.00

CO#02 Added Qty

Category Subtotal $293,539.00

646812001RMC - A00210080PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 07307021 000 SPOT MOWING AC  1.000  150.000  0.000  0.000  0.00

9000 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

9001 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

9002 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

9003 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $293,539.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  3.000  3.00 5.00

07307022 000 AC  46.000FULL - WIDTH MOWING  4,791.000  220,386.00 6,388.00

07307022 AC  55.000FULL - WIDTH MOWING  1,330.000  73,150.00 6,388.00

$293,539.00TOTAL ITEM EARNINGS TO DATE


