
646813001CONTRACT ID:

PROJECT: RMC - A00210084

CONTRACT:

02251401

PROJECTED AMOUNT: $253,921.00

CONTRACTOR:

HIGHWAY: US0183

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

ABESCAPE GROUP LLC

Daniel Fleischman, P.E.

TRAVIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

02/13/2025AWARD DATE:

ESTIMATE PERIOD:

0016

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/05/2025

02/12/2025

ESTIMATE PAID:

 97

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/25/2025

$253,921.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $253,920.00

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 104.30

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 61.80

$0.00 $156,925.00 $156,925.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $156,925.00 $156,925.00 

$0.00 $0.00 $0.00 

$0.00 $156,925.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $156,925.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 646813001 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 5ESTIMATE 0016

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$3,040.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 4

 4

C. O. ADJUSTED DAYS:

 97

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/25/2025

00/00/0000

 93

 0

 93

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

BETWEEN CYCLES 21

HOLIDAY 1

SATURDAY 4

SUNDAY 4

09/01/2026  1 BETWEEN CYCLES

09/02/2026  1 BETWEEN CYCLES

09/03/2026  1 BETWEEN CYCLES

09/04/2026  1 BETWEEN CYCLES

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 BETWEEN CYCLES

09/09/2026  1 BETWEEN CYCLES

09/10/2026  1 BETWEEN CYCLES

09/11/2026  1 BETWEEN CYCLES

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 BETWEEN CYCLES

09/15/2026  1 BETWEEN CYCLES

09/16/2026  1 BETWEEN CYCLES

09/17/2026  1 BETWEEN CYCLES

09/18/2026  1 BETWEEN CYCLES

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 BETWEEN CYCLES

09/22/2026  1 BETWEEN CYCLES

09/23/2026  1 BETWEEN CYCLES

09/24/2026  1 BETWEEN CYCLES

09/25/2026  1 BETWEEN CYCLES

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1 BETWEEN CYCLES

09/29/2026  1 BETWEEN CYCLES

09/30/2026  1 BETWEEN CYCLES
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

646813001PROJECT CONTROLRMC - A00210084

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  4.000  0.000  3.00  3.00

0070 07307022 000 FULL - WIDTH MOWING AC  65.000  3,806.400  0.000  2,846.80  185,042.00

9003 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  28,120.00 -28,120.00

Category Subtotal $156,925.00

646813001RMC - A00210084PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 07307021 000 SPOT MOWING AC  65.000  100.000  0.000  0.000  0.00

9000 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

9001 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

9002 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

9004 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $156,925.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  3.000  3.00 4.00

07307022 000 AC  65.000FULL - WIDTH MOWING  2,846.800  185,042.00 3,806.40

96057006 DOL -1.000WORK ORDER LIQUIDATED DAMAGES  28,120.000 -28,120.00 1.00

$156,925.00TOTAL ITEM EARNINGS TO DATE


