
646814001CONTRACT ID:

PROJECT: RMC - A00210087

CONTRACT:

04251401

PROJECTED AMOUNT: $226,690.68

CONTRACTOR:

HIGHWAY: US0290

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

GROUNDCOVER HOLDINGS, LLC

Orlando Gallegos, P.E.

TRAVIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

04/15/2025AWARD DATE:

ESTIMATE PERIOD:

0016

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/07/2025

04/09/2025

ESTIMATE PAID:

 105

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/03/2025

$226,690.68

CONTRACT:

09/01/2026

AWARD AMOUNT: $226,689.68

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 95.45

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 57.83

$0.00 $131,093.65 $131,093.65 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $131,093.65 $131,093.65 

$0.00 $0.00 $0.00 

$0.00 $131,093.65 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $131,093.65 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 105

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/03/2025

00/00/0000

 110

 0

 110

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

BETWEEN CYCLES 30

09/01/2026  1 BETWEEN CYCLES

09/02/2026  1 BETWEEN CYCLES

09/03/2026  1 BETWEEN CYCLES

09/04/2026  1 BETWEEN CYCLES

09/05/2026  1 BETWEEN CYCLES

09/06/2026  1 BETWEEN CYCLES

09/07/2026  1 BETWEEN CYCLES

09/08/2026  1 BETWEEN CYCLES

09/09/2026  1 BETWEEN CYCLES

09/10/2026  1 BETWEEN CYCLES

09/11/2026  1 BETWEEN CYCLES

09/12/2026  1 BETWEEN CYCLES

09/13/2026  1 BETWEEN CYCLES

09/14/2026  1 BETWEEN CYCLES

09/15/2026  1 BETWEEN CYCLES

09/16/2026  1 BETWEEN CYCLES

09/17/2026  1 BETWEEN CYCLES

09/18/2026  1 BETWEEN CYCLES

09/19/2026  1 BETWEEN CYCLES

09/20/2026  1 BETWEEN CYCLES

09/21/2026  1 BETWEEN CYCLES

09/22/2026  1 BETWEEN CYCLES

09/23/2026  1 BETWEEN CYCLES

09/24/2026  1 BETWEEN CYCLES

09/25/2026  1 BETWEEN CYCLES

09/26/2026  1 BETWEEN CYCLES

09/27/2026  1 BETWEEN CYCLES

09/28/2026  1 BETWEEN CYCLES

09/29/2026  1 BETWEEN CYCLES

09/30/2026  1 BETWEEN CYCLES
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

646814001PROJECT CONTROLRMC - A00210087

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  4.000  0.000  3.00  3.00

0070 07307022 000 FULL - WIDTH MOWING AC  49.890  4,312.000  0.000  3,176.00  158,450.65

9002 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  27,360.00 -27,360.00

Category Subtotal $131,093.65

646814001RMC - A00210087PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 07307021 000 SPOT MOWING AC  20.000  578.000  0.000  0.000  0.00

9000 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

9001 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

9003 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

9004 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $131,093.65
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  3.000  3.00 4.00

07307022 000 AC  49.890FULL - WIDTH MOWING  3,176.000  158,450.65 4,312.00

96057006 DOL -1.000WORK ORDER LIQUIDATED DAMAGES  27,360.000 -27,360.00 1.00

$131,093.65TOTAL ITEM EARNINGS TO DATE


