
 15,725.96

646815001CONTRACT ID:

PROJECT: RMC - A00210089

CONTRACT:

04254006

PROJECTED AMOUNT: $2,534,516.00

CONTRACTOR:

HIGHWAY: IH0035

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

BK FIELD OPERATIONS LLC

Daniel Fleischman, P.E.

TRAVIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

04/24/2025AWARD DATE:

ESTIMATE PERIOD:

0016

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/15/2025

04/03/2025

ESTIMATE PAID:

 457

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/01/2025

$2,550,241.96

CONTRACT:

09/01/2026

AWARD AMOUNT: $2,534,513.00

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 62.60

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 56.32

$175,592.46 $1,260,686.96 $1,436,279.42 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$175,592.46 $1,260,686.96 $1,436,279.42 

$0.00 $0.00 $0.00 

$175,592.46 $1,436,279.42 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,260,686.96 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 457

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/01/2025

00/00/0000

 730

 0

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00210089 646815001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0080 05007003 MOBILIZATION (CALLOUT 1)000 EA  1.000 $56.00 56.000  541.00 2,000.00

0085 05037001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  200.000 $400.00 2.000  3.00 80.00

0090 05057001 TMA (STATIONARY)000 DAY  1.000 $21.00 21.000  193.00 700.00

0125 05407015 DOWNSTREAM ANCHOR TERMINAL SECTION000 EA  1,000.000 $2,000.00 2.000  44.00 60.00

0140 05427002 REMOVE TERMINAL ANCHOR SECTION000 EA  1,250.000 $1,250.00 1.000  54.00 40.00

0160 06587018 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2000 EA  1,000.000 $14,000.00 14.000  105.00 200.00

0170 07707001 REPLACE RAIL ELEMENT (W-BEAM)000 LF  5.000 $1,125.00 225.000  7,739.50 20,000.00

0195 07707006 REPLACE TIMBER POST W/O CONC FND000 EA  200.000 $1,000.00 5.000  488.00 1,000.00

0205 07707008 REPLACE TIMBER POST W/ CONC FND000 EA  300.000 $5,100.00 17.000  497.00 500.00

0215 07707010 REALIGN POSTS000 EA  1.000 $33.00 33.000  198.00 600.00

0230 07707013 REM OBSOLETE GET & REPL W/ SGT000 EA  1,900.000 $26,600.00 14.000  112.00 450.00

0235 07707015 REPL SINGLE GDRAIL TERM IMPACT HEAD000 EA  1,740.000 $19,140.00 11.000  86.00 150.00

0240 07707016 REPLACE SINGLE GDRAIL TERMINAL RAIL000 LF  25.000 $9,687.50 387.500  2,635.10 4,500.00

0245 07707017 REPLACE SINGLE GDRAIL TERMINAL POST000 EA  60.000 $1,860.00 31.000  234.00 600.00

0250 07707018 REPLACE BLOCKOUT000 EA  6.000 $438.00 73.000  1,346.00 2,500.00

0255 07707019 REPAIR STEEL POST WITH BASE PLATE000 EA  100.000 $500.00 5.000  26.00 30.00

0260 07707022 REPLACE SGT CABLE ANCHOR000 EA  600.000 $4,200.00 7.000  46.00 50.00

0265 07707023 REPLACE SGT CABLE ASSEMBLY000 EA  600.000 $3,600.00 6.000  37.00 50.00

0270 07707024 REPLACE SGT STRUT000 EA  100.000 $200.00 2.000  15.00 40.00

0275 07707026 REPLACE DOWNSTREAM ANCHOR TERMINAL000 EA  1.000 $2.00 2.000  24.00 150.00

0280 07707027 REPAIR RAIL ELEMENT (CURVED RAIL)000 LF  40.000 $2,620.00 65.500  970.50 1,500.00

0285 07717005 REPLACE POSTS (TL-4)(GIBRALTAR)000 EA  1.000 $14.00 14.000  188.00 150.00

0290 07717007 REPLACE POSTS (TL-4)(TRINITY)000 EA  590.000 $16,520.00 28.000  358.00 150.00

0300 07717014 REPR OR REPLC CABLE BARR TERM SEC(TL-4)000 EA  200.000 $1,200.00 6.000  49.00 50.00

0315 07747027 REPAIR (NARROW QUAD)000 LF  1,400.000 $48,300.00 34.500  75.00 4.00

0335 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  15,725.960 $15,725.96 1.000  1.00 1.00

Added by CO#003- Chain Link Fence RepairSUPP DESCR

$175,592.46TOTAL ITEM EARNINGS THIS ESTIMATE



CONTRACT ID 646815001 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 6ESTIMATE 0016

CONTRACT LINE ITEMS 

646815001PROJECT CONTROLRMC - A00210089

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047005 000 REMOV CONC (MOWSTRIP) LF  100.000  10.000  0.000  145.00  14,500.00

0065 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  200.000  40.000  0.000  24.12  4,824.00

0070 04507059 000 RAIL (HANDRAIL)(TY B) LF  80.000  150.000  0.000  40.00  3,200.00

0080 05007003 000 MOBILIZATION (CALLOUT 1) EA  1.000  2,000.000  0.000  541.00  541.00

0085 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  200.000  80.000  0.000  3.00  600.00

0090 05057001 000 TMA (STATIONARY) DAY  1.000  700.000  0.000  193.00  193.00

0105 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  0.100  5,000.000  0.000  100.00  10.00

0120 05407014 000 DRIVEWAY TERMINAL ANCHOR SECTION EA  1.000  5.000  0.000  1.00  1.00

0125 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,000.000  60.000  0.000  44.00  44,000.00

0130 05407029 000 MTL BM GD FEN TRANS (ANCHOR PLATE) EA  1,000.000  10.000  0.000  3.00  3,000.00

0135 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  0.100  5,000.000  0.000  25.00  2.50

0140 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  1,250.000  40.000  0.000  54.00  67,500.00

0150 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  1.000  25.000  0.000  1.00  1.00

0160 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  1,000.000  200.000  0.000  105.00  105,000.00

0165 06587036 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  1,000.000  100.000  0.000  9.00  9,000.00

0170 07707001 000 REPLACE RAIL ELEMENT (W-BEAM) LF  5.000  20,000.000  0.000  7,739.50  38,697.50

0175 07707002 000 REPLACE RAIL ELEMENT (THRIE-BEAM) LF  120.000  300.000  0.000  104.50  12,540.00

0180 07707003 000 REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM) EA  35.000  150.000  0.000  8.00  280.00

0195 07707006 000 REPLACE TIMBER POST W/O CONC FND EA  200.000  1,000.000  0.000  488.00  97,600.00

0205 07707008 000 REPLACE TIMBER POST W/ CONC FND EA  300.000  500.000  0.000  497.00  149,100.00

0210 07707009 000 REPLACE STEEL POST W/ CONC FND EA  1.000  500.000  0.000  1.00  1.00

0215 07707010 000 REALIGN POSTS EA  1.000  600.000  0.000  198.00  198.00

0230 07707013 000 REM OBSOLETE GET & REPL W/ SGT EA  1,900.000  450.000  0.000  112.00  212,800.00

0235 07707015 000 REPL SINGLE GDRAIL TERM IMPACT HEAD EA  1,740.000  150.000  0.000  86.00  149,640.00

0240 07707016 000 REPLACE SINGLE GDRAIL TERMINAL RAIL LF  25.000  4,500.000  0.000  2,635.10  65,877.50

0245 07707017 000 REPLACE SINGLE GDRAIL TERMINAL POST EA  60.000  600.000  0.000  234.00  14,040.00

0250 07707018 000 REPLACE BLOCKOUT EA  6.000  2,500.000  0.000  1,346.00  8,076.00

0255 07707019 000 REPAIR STEEL POST WITH BASE PLATE EA  100.000  30.000  0.000  26.00  2,600.00

0260 07707022 000 REPLACE SGT CABLE ANCHOR EA  600.000  50.000  0.000  46.00  27,600.00

0265 07707023 000 REPLACE SGT CABLE ASSEMBLY EA  600.000  50.000  0.000  37.00  22,200.00

0270 07707024 000 REPLACE SGT STRUT EA  100.000  40.000  0.000  15.00  1,500.00

0275 07707026 000 REPLACE DOWNSTREAM ANCHOR TERMINAL EA  1.000  150.000  0.000  24.00  24.00

0280 07707027 000 REPAIR RAIL ELEMENT (CURVED RAIL) LF  40.000  1,500.000  0.000  970.50  38,820.00

0285 07717005 000 REPLACE POSTS (TL-4)(GIBRALTAR) EA  1.000  150.000  0.000  188.00  188.00

0290 07717007 000 REPLACE POSTS (TL-4)(TRINITY) EA  590.000  150.000  0.000  358.00  211,220.00

0300 07717014 000 REPR OR REPLC CABLE BARR TERM SEC(TL-4) EA  200.000  50.000  0.000  49.00  9,800.00

0315 07747027 000 REPAIR (NARROW QUAD) LF  1,400.000  4.000  0.000  75.00  105,000.00

0335 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  15,725.960  0.000  1.000  1.00  15,725.96

Added by CO#003- Chain Link Fence Repair

9003 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  378.96  378.96

Category Subtotal $1,436,279.42

646815001RMC - A00210089PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 04517004 000 RETROFIT RAIL (TY T221) LF  1.000  200.000  0.000  0.000  0.00

0095 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  2.000  20.000  0.000  0.000  0.00

0100 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  20.000  0.000  0.000  0.00

0110 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  1.000  500.000  0.000  0.000  0.00

0115 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1.000  15.000  0.000  0.000  0.00

0145 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  1.000  15.000  0.000  0.000  0.00

0155 05507005 000 CHAIN LINK FENCE (INSTALL) (8') LF  1.000  200.000  0.000  0.000  0.00

0185 07707004 000 REPLACE SHORT RADIUS SYS (TL-2) EA  1.000  3.000  0.000  0.000  0.00

0190 07707005 000 REPLACE SHORT RADIUS SYS (TL-3) EA  1.000  3.000  0.000  0.000  0.00

0200 07707007 000 REPLACE STEEL POST W/O CONC FND EA  1.000  1,000.000  0.000  0.000  0.00

0220 07707011 000 REPAIR OF TERMINAL ANCHORS POSTS EA  1.000  50.000  0.000  0.000  0.00

0225 07707012 000 REPLACE TERMINAL ANCHOR POSTS EA  1.000  250.000  0.000  0.000  0.00

0295 07717010 000 CABLE SPLICE / TURNBUCKLE (TL-4) EA  2,000.000  1.000  0.000  0.000  0.00

0305 07717016 000 REPLACE CABLE (TL-4) LF  0.100  350.000  0.000  0.000  0.00

0310 07747026 000 REPLACE (NARROW QUAD) EA  10,000.000  6.000  0.000  0.000  0.00

0320 07747031 000 REPLACE (WIDE QUAD) EA  1.000  2.000  0.000  0.000  0.00

0325 07747032 000 REPAIR (WIDE QUAD) LF  1,000.000  5.000  0.000  0.000  0.00

0330 07767006 000 REPAIR (T101) LF  30.000  40.000  0.000  0.000  0.00

9000 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

9001 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

9002 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

9004 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

9005 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

9006 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,436,279.42
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047005 000 LF  100.000REMOV CONC (MOWSTRIP)  145.000  14,500.00 10.00

04327013 000 CY  200.000RIPRAP (MOW STRIP)(4 IN)  24.120  4,824.00 40.00

04507059 000 LF  80.000RAIL (HANDRAIL)(TY B)  40.000  3,200.00 150.00

05007003 000 EA  1.000MOBILIZATION (CALLOUT 1)  541.000  541.00 2,000.00

05037001 000 DAY  200.000PORTABLE CHANGEABLE MESSAGE SIGN  3.000  600.00 80.00

05057001 000 DAY  1.000TMA (STATIONARY)  193.000  193.00 700.00

05407001 000 LF  0.100MTL W-BEAM GD FEN (TIM POST)  100.000  10.00 5,000.00

05407014 000 EA  1.000DRIVEWAY TERMINAL ANCHOR SECTION  1.000  1.00 5.00

05407015 000 EA  1,000.000DOWNSTREAM ANCHOR TERMINAL SECTION  44.000  44,000.00 60.00

05407029 000 EA  1,000.000MTL BM GD FEN TRANS (ANCHOR PLATE)  3.000  3,000.00 10.00

05427001 000 LF  0.100REMOVE METAL BEAM GUARD FENCE  25.000  2.50 5,000.00

05427002 000 EA  1,250.000REMOVE TERMINAL ANCHOR SECTION  54.000  67,500.00 40.00

05447001 000 EA  1.000GUARDRAIL END TREATMENT (INSTALL)  1.000  1.00 25.00

06587018 000 EA  1,000.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2  105.000  105,000.00 200.00

06587036 000 EA  1,000.000INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2  9.000  9,000.00 100.00

07707001 000 LF  5.000REPLACE RAIL ELEMENT (W-BEAM)  7,739.500  38,697.50 20,000.00

07707002 000 LF  120.000REPLACE RAIL ELEMENT (THRIE-BEAM)  104.500  12,540.00 300.00

07707003 000 EA  35.000REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM)  8.000  280.00 150.00

07707006 000 EA  200.000REPLACE TIMBER POST W/O CONC FND  488.000  97,600.00 1,000.00

07707008 000 EA  300.000REPLACE TIMBER POST W/ CONC FND  497.000  149,100.00 500.00

07707009 000 EA  1.000REPLACE STEEL POST W/ CONC FND  1.000  1.00 500.00

07707010 000 EA  1.000REALIGN POSTS  198.000  198.00 600.00

07707013 000 EA  1,900.000REM OBSOLETE GET & REPL W/ SGT  112.000  212,800.00 450.00

07707015 000 EA  1,740.000REPL SINGLE GDRAIL TERM IMPACT HEAD  86.000  149,640.00 150.00

07707016 000 LF  25.000REPLACE SINGLE GDRAIL TERMINAL RAIL  2,635.100  65,877.50 4,500.00

07707017 000 EA  60.000REPLACE SINGLE GDRAIL TERMINAL POST  234.000  14,040.00 600.00

07707018 000 EA  6.000REPLACE BLOCKOUT  1,346.000  8,076.00 2,500.00

07707019 000 EA  100.000REPAIR STEEL POST WITH BASE PLATE  26.000  2,600.00 30.00

07707022 000 EA  600.000REPLACE SGT CABLE ANCHOR  46.000  27,600.00 50.00

07707023 000 EA  600.000REPLACE SGT CABLE ASSEMBLY  37.000  22,200.00 50.00

07707024 000 EA  100.000REPLACE SGT STRUT  15.000  1,500.00 40.00

07707026 000 EA  1.000REPLACE DOWNSTREAM ANCHOR TERMINAL  24.000  24.00 150.00

07707027 000 LF  40.000REPAIR RAIL ELEMENT (CURVED RAIL)  970.500  38,820.00 1,500.00

07717005 000 EA  1.000REPLACE POSTS (TL-4)(GIBRALTAR)  188.000  188.00 150.00

07717007 000 EA  590.000REPLACE POSTS (TL-4)(TRINITY)  358.000  211,220.00 150.00

07717014 000 EA  200.000REPR OR REPLC CABLE BARR TERM SEC(TL-4)  49.000  9,800.00 50.00

07747027 000 LF  1,400.000REPAIR (NARROW QUAD)  75.000  105,000.00 4.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  378.960  378.96 1.00

96087001 DOL  15,725.960UNIQUE CHANGE ORDER ITEM 1  1.000  15,725.96 0.00

Added by CO#003- Chain Link Fence Repair

$1,436,279.42TOTAL ITEM EARNINGS TO DATE


