
646817001CONTRACT ID:

PROJECT: RMC - A00210091

CONTRACT:

03251407

PROJECTED AMOUNT: $432,189.94

CONTRACTOR:

HIGHWAY: US0290

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

R&M INCORPORATED

Matthew Kelly, P.E.

LEE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

03/12/2025AWARD DATE:

ESTIMATE PERIOD:

0016

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/24/2025

03/12/2025

ESTIMATE PAID:

 53
 0.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/13/2025

$432,189.94

CONTRACT:

09/01/2026

AWARD AMOUNT: $432,188.94

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 32.32

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 79.64

$40,088.57 $304,097.42 $344,185.99 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$40,088.57 $304,097.42 $344,185.99 

$0.00 $0.00 $0.00 

$40,088.57 $344,185.99 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $304,097.42 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 53

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/13/2025

00/00/0000

 164

 0

 164

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  7  23

BETWEEN CYCLES 23

09/01/2026  1 BETWEEN CYCLES

09/02/2026  1 BETWEEN CYCLES

09/03/2026  1 BETWEEN CYCLES

09/04/2026  1 BETWEEN CYCLES

09/05/2026  1 BETWEEN CYCLES

09/06/2026  1 BETWEEN CYCLES

09/07/2026  1 BETWEEN CYCLES

09/08/2026  1 BETWEEN CYCLES

09/09/2026  1 BETWEEN CYCLES

09/10/2026  1 BETWEEN CYCLES

09/11/2026  1 BETWEEN CYCLES

09/12/2026  1 BETWEEN CYCLES

09/13/2026  1 BETWEEN CYCLES

09/14/2026  1 BETWEEN CYCLES

09/15/2026  1 BETWEEN CYCLES

09/16/2026  1 BETWEEN CYCLES

09/17/2026  1 BETWEEN CYCLES

09/18/2026  1 BETWEEN CYCLES

09/19/2026  1 BETWEEN CYCLES

09/20/2026  1 BETWEEN CYCLES

09/21/2026  1 BETWEEN CYCLES

09/22/2026  1 BETWEEN CYCLES

09/23/2026  1 BETWEEN CYCLES

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00210091 646817001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007002 MOBILIZATION (CALLOUT)000 EA  1.000 $1.00 1.000  5.00 6.00

0070 07307020 STRIP MOWING000 AC  39.730 $40,087.57 1,009.000  2,018.00 2,018.00

$40,088.57TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

646817001PROJECT CONTROLRMC - A00210091

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  6.000  0.000  5.00  5.00

0065 07307016 000 FULL-WIDTH MOWING (RURAL) AC  39.730  8,860.000  0.000  6,645.00  264,005.85

0070 07307020 000 STRIP MOWING AC  39.730  2,018.000  0.000  2,018.00  80,175.14

Category Subtotal $344,185.99

646817001RMC - A00210091PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

9000 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

9001 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

9002 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

9003 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

9004 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $344,185.99
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  5.000  5.00 6.00

07307016 000 AC  39.730FULL-WIDTH MOWING (RURAL)  6,645.000  264,005.85 8,860.00

07307020 000 AC  39.730STRIP MOWING  2,018.000  80,175.14 2,018.00

$344,185.99TOTAL ITEM EARNINGS TO DATE


