
 142,589.00

646822001CONTRACT ID:

PROJECT: RMC - A00210097

CONTRACT:

08251401

PROJECTED AMOUNT: $822,152.32

CONTRACTOR:

HIGHWAY: IH0035

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 775

Lumin8 Transportation Technologies, LLC

Brenda Guerra, P.E.

TRAVIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

08/13/2025AWARD DATE:

ESTIMATE PERIOD:

0005

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/15/2025

08/13/2025

ESTIMATE PAID:

 70
 22.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/05/2026

$964,741.32

CONTRACT:

09/01/2026

AWARD AMOUNT: $822,148.32

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 56.45

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 74.11

$100,314.56 $614,684.47 $714,999.03 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$100,314.56 $614,684.47 $714,999.03 

$0.00 $0.00 $0.00 

$100,314.56 $714,999.03 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $614,684.47 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 70

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/05/2026

00/00/0000

 102

 22

 124

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  18  7

OTHER - SEE RMRKS 2

SATURDAY 3

SUNDAY 2

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00210097 646822001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0085 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  9,046.000 $9,046.00 1.000  5.00 6.00

0125 06187036 CONDT (PVC) (SCH 40) (3")000 LF  150.000 $1,800.00 12.000  240.00 240.00

0130 06187055 CONDT (PVC) (SCH 80) (2") (BORE)000 LF  82.000 $5,330.00 65.000  65.00 125.00

0135 06187090 CONDUIT (PREPARE)000 LF  54.030 $17,289.60 320.000  1,275.00 1,295.00

0140 06207002 ELEC CONDR (NO.14) INSULATED000 LF  2.750 $233.75 85.000  85.00 85.00

0145 06207009 ELEC CONDR (NO.6) BARE000 LF  4.300 $946.00 220.000  220.00 220.00

0150 06207010 ELEC CONDR (NO.6) INSULATED000 LF  4.800 $2,112.00 440.000  440.00 440.00

0160 06247002 GROUND BOX TY A (122311)W/APRON000 EA  1,872.000 $1,872.00 1.000  4.00 4.00

0170 60097001 SYSTEM INTEGRATION000 LS  6,332.000 $6,332.00 1.000  3.00 6.00

0175 60137006 GROUND BOX (PREPARE)000 EA  2,714.830 $8,144.49 3.000  10.00 11.00

0180 60277004 FIBER OPTIC FUSION SPLICE000 EA  37.270 $18,784.08 504.000  708.00 3,012.00

0185 60277008 FIBER OPTIC PATCH PANEL (144 POSITIONS)000 EA  1,592.470 $6,369.88 4.000  6.00 20.00

0190 60277023 RELOCATE FIBER OPTIC CABLE000 LF  9.400 $2,068.00 220.000  220.00 595.00

0195 60487001 REMOVE HUB BUILDING000 EA  8,500.000 $17,000.00 2.000  2.00 6.00

0205 61047001 RELOCATE EXISTING ITS HUB EQUIPMENT000 EA  6,332.000 $12,664.00 2.000  3.00 6.00

0210 70197001 SUBSURFACE UTIL LOCATE (OUTSIDE RDBED)000 EA  1,950.000 $3,900.00 2.000  12.00 12.00

9000 96017001 MATERIAL ON HAND DOL  1.000 -$13,577.24-13,577.240  50,822.76 1.00

$100,314.56TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

646822001PROJECT CONTROLRMC - A00210097

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0071 04007007 CUT & RESTORE CONC PAVING SY  91.420  0.000  89.000  89.00  8,136.38

ADDED WITH CO#1

0076 04167049 CORE HOLE EA  188.670  0.000  22.000  22.00  4,150.74

ADDED WITH CO #1

0077 04327031 RIPRAP (STONE COMMON)(DRY)(12 IN) CY  400.500  0.000  7.000  7.00  2,803.50

ADDED WITH CO #1

0080 05007001 000 MOBILIZATION LS  40,000.000  1.000  0.000  0.90  36,000.00

0085 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  9,046.000  6.000  0.000  5.00  45,230.00

0106 05287003 REMOVE AND RELAY PAVERS SY  372.730  0.000  89.000  89.00  33,172.97

ADDED WITH CO #1

0120 06187030 000 CONDT (PVC) (SCH 40) (2") LF  56.000  60.000  835.000  892.00  49,952.00

0125 06187036 000 CONDT (PVC) (SCH 40) (3") LF  150.000  240.000  0.000  240.00  36,000.00

0130 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  82.000  60.000  65.000  65.00  5,330.00

0135 06187090 000 CONDUIT (PREPARE) LF  54.030  770.000  525.000  1,275.00  68,888.25

0140 06207002 000 ELEC CONDR (NO.14) INSULATED LF  2.750  85.000  0.000  85.00  233.75

0145 06207009 000 ELEC CONDR (NO.6) BARE LF  4.300  150.000  70.000  220.00  946.00

0150 06207010 000 ELEC CONDR (NO.6) INSULATED LF  4.800  300.000  140.000  440.00  2,112.00

0155 06237008 000 ITS GND BOX(PCAST) TY 2 (366036)W/APRN EA  10,300.000  4.000  0.000  3.00  30,900.00

0160 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,872.000  4.000  0.000  4.00  7,488.00

0161 06247008 GROUND BOX TY D (162922)W/APRON EA  1,491.200  0.000  2.000  2.00  2,982.40

ADDED WITH CO #1

0170 60097001 000 SYSTEM INTEGRATION LS  6,332.000  6.000  0.000  3.00  18,996.00

0175 60137006 000 GROUND BOX (PREPARE) EA  2,714.830  11.000  0.000  10.00  27,148.30

0180 60277004 000 FIBER OPTIC FUSION SPLICE EA  37.270  3,012.000  0.000  708.00  26,387.16

0185 60277008 000 FIBER OPTIC PATCH PANEL (144 POSITIONS) EA  1,592.470  20.000  0.000  6.00  9,554.82

0190 60277023 000 RELOCATE FIBER OPTIC CABLE LF  9.400  595.000  0.000  220.00  2,068.00

0195 60487001 000 REMOVE HUB BUILDING EA  8,500.000  6.000  0.000  2.00  17,000.00

0200 60507009 000 ITS GRND MNT CAB (TY 6)(CONF 2) EA  31,050.000  6.000  0.000  6.00  186,300.00

0205 61047001 000 RELOCATE EXISTING ITS HUB EQUIPMENT EA  6,332.000  6.000  0.000  3.00  18,996.00

0210 70197001 000 SUBSURFACE UTIL LOCATE (OUTSIDE RDBED) EA  1,950.000  12.000  0.000  12.00  23,400.00

9000 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  50,822.76  50,822.76

Category Subtotal $714,999.03

646822001RMC - A00210097PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01627001 000 SPOT SODDING SY  104.000  8.000  0.000  0.000  0.00

0065 01687001 000 VEGETATIVE WATERING TGL  2,312.000  0.300  0.000  0.000  0.00

0070 01697043 000 SOIL RETENTION BLANKETS (CL 1) (TY B) SY  24.000  12.000  0.000  0.000  0.00
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0075 04017001 000 FLOWABLE BACKFILL CY  786.000  12.000  0.000  0.000  0.00

0090 05057001 000 TMA (STATIONARY) DAY  530.000  25.000  0.000  0.000  0.00

0095 05057003 000 TMA (MOBILE OPERATION) DAY  530.000  5.000  0.000  0.000  0.00

0100 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  47.000  600.000  0.000  0.000  0.00

0105 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  12.000  600.000  0.000  0.000  0.00

0110 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  231.170  30.000  0.000  0.000  0.00

0115 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  77.000  30.000  0.000  0.000  0.00

0165 06247013 000 REMOVE GROUND BOX EA  2,945.000  1.000  0.000  0.000  0.00

0166 06287259 ELC SRV TY D 120/240 100(NS)SS(N)SP(O) EA  9,914.260  0.000  1.000  0.000  0.00

ADDED WITH CO#1

9001 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

9002 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

9003 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

9004 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

9005 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

9006 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

9007 96067014 FORCE ACCOUNT DOL  1.000  1.000  0.000  0.000  0.00

ITS EQUIPMENT

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $714,999.03
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04007007 SY  91.420CUT & RESTORE CONC PAVING  89.000  8,136.38 0.00

ADDED WITH CO#1

04167049 EA  188.670CORE HOLE  22.000  4,150.74 0.00

ADDED WITH CO #1

04327031 CY  400.500RIPRAP (STONE COMMON)(DRY)(12 IN)  7.000  2,803.50 0.00

ADDED WITH CO #1

05007001 000 LS  40,000.000MOBILIZATION  0.900  36,000.00 1.00

05027001 000 MO  9,046.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  45,230.00 6.00

05287003 SY  372.730REMOVE AND RELAY PAVERS  89.000  33,172.97 0.00

ADDED WITH CO #1

06187030 000 LF  56.000CONDT (PVC) (SCH 40) (2")  892.000  49,952.00 60.00

06187036 000 LF  150.000CONDT (PVC) (SCH 40) (3")  240.000  36,000.00 240.00

06187055 000 LF  82.000CONDT (PVC) (SCH 80) (2") (BORE)  65.000  5,330.00 60.00

06187090 000 LF  54.030CONDUIT (PREPARE)  1,275.000  68,888.25 770.00

06207002 000 LF  2.750ELEC CONDR (NO.14) INSULATED  85.000  233.75 85.00

06207009 000 LF  4.300ELEC CONDR (NO.6) BARE  220.000  946.00 150.00

06207010 000 LF  4.800ELEC CONDR (NO.6) INSULATED  440.000  2,112.00 300.00

06237008 000 EA  10,300.000ITS GND BOX(PCAST) TY 2 (366036)W/APRN  3.000  30,900.00 4.00

06247002 000 EA  1,872.000GROUND BOX TY A (122311)W/APRON  4.000  7,488.00 4.00

06247008 EA  1,491.200GROUND BOX TY D (162922)W/APRON  2.000  2,982.40 0.00

ADDED WITH CO #1

60097001 000 LS  6,332.000SYSTEM INTEGRATION  3.000  18,996.00 6.00

60137006 000 EA  2,714.830GROUND BOX (PREPARE)  10.000  27,148.30 11.00

60277004 000 EA  37.270FIBER OPTIC FUSION SPLICE  708.000  26,387.16 3,012.00

60277008 000 EA  1,592.470FIBER OPTIC PATCH PANEL (144 POSITIONS)  6.000  9,554.82 20.00

60277023 000 LF  9.400RELOCATE FIBER OPTIC CABLE  220.000  2,068.00 595.00

60487001 000 EA  8,500.000REMOVE HUB BUILDING  2.000  17,000.00 6.00

60507009 000 EA  31,050.000ITS GRND MNT CAB (TY 6)(CONF 2)  6.000  186,300.00 6.00

61047001 000 EA  6,332.000RELOCATE EXISTING ITS HUB EQUIPMENT  3.000  18,996.00 6.00

70197001 000 EA  1,950.000SUBSURFACE UTIL LOCATE (OUTSIDE RDBED)  12.000  23,400.00 12.00

96017001 DOL  1.000MATERIAL ON HAND  50,822.760  50,822.76 1.00

$714,999.03TOTAL ITEM EARNINGS TO DATE


