
 49,441.20

646823001CONTRACT ID:

PROJECT: RMC - A00210101

CONTRACT:

04254003

PROJECTED AMOUNT: $917,367.00

CONTRACTOR:

HIGHWAY: IH0035

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 775

*AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., INC.

Brenda Guerra, P.E.

TRAVIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

04/24/2025AWARD DATE:

ESTIMATE PERIOD:

0016

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/08/2025

04/03/2025

ESTIMATE PAID:

 432

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/21/2025

$966,808.20

CONTRACT:

09/01/2026

AWARD AMOUNT: $917,361.00

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 59.18

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$0.00 $986,063.75 $986,063.75 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $986,063.75 $986,063.75 

$0.00 $0.00 $0.00 

$0.00 $986,063.75 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $986,063.75 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 432

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/21/2025

00/00/0000

 730

 0

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

646823001PROJECT CONTROLRMC - A00210101

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0080 05007003 000 MOBILIZATION (CALLOUT 1) EA  1,500.000  38.000  0.000  11.00  16,500.00

0085 05007004 000 MOBILIZATION (CALLOUT 2) EA  2,000.000  17.000  0.000  1.00  2,000.00

0090 05007033 000 MOBILIZATION (EMERGENCY) EA  5,000.000  22.000  0.000  8.00  40,000.00

0105 05057002 000 TMA (MOBILE OPERATION) HR  100.000  20.000  0.000  16.00  1,600.00

0215 06207004 000 ELEC CONDR (NO.12) INSULATED LF  2.000  100.000  0.000  60.00  120.00

0230 06207007 000 ELEC CONDR (NO.8) BARE LF  1.000  9,000.000  0.000  947.00  947.00

0235 06207008 000 ELEC CONDR (NO.8) INSULATED LF  1.000  11,000.000  0.000  1,035.00  1,035.00

0240 06207009 000 ELEC CONDR (NO.6) BARE LF  1.000  800.000  0.000  130.00  130.00

0245 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.000  1,600.000  0.000  260.00  520.00

0262 06447004 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  835.000  0.000  42.000  30.00  25,050.00

ADDED THRU CO #1

0291 06367001 ALUMINUM SIGNS (TY A) SF  30.000  0.000  121.500  88.00  2,640.00

ADDED THRU CO #1

0296 06447065 RELOCATE SM RD SN SUP&AM TY 10BWG EA  730.000  0.000  3.000  3.00  2,190.00

ADDED THRU CO #1

0297 06447073 REMOVE SM RD SN SUP&AM EA  104.000  0.000  7.000  7.00  728.00

ADDED THRU CO #1

0315 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  11.000  300.000  0.000  186.00  2,046.00

0320 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  16.000  275.000  0.000  747.00  11,952.00

0325 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  31.000  200.000  0.000  24.00  744.00

0330 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  440.000  4.000  0.000  2.00  880.00

0340 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  480.000  4.000  0.000  2.00  960.00

0370 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  22.000  100.000  0.000  393.00  8,646.00

0380 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  22.000  100.000  0.000  376.00  8,272.00

0405 06777001 000 ELIM EXT PM & MRKS (4") LF  11.000  50.000  0.000  746.00  8,206.00

0410 06777004 000 ELIM EXT PM & MRKS (8") LF  14.000  50.000  0.000  186.00  2,604.00

0420 06777008 000 ELIM EXT PM & MRKS (24") LF  23.000  80.000  0.000  24.00  552.00

0425 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  300.000  2.000  0.000  2.00  600.00

0435 06777015 000 ELIM EXT PM & MRKS (WORD) EA  370.000  2.000  0.000  2.00  740.00

0445 06787001 000 PAV SURF PREP FOR MRK (4") LF  1.000  500.000  0.000  104.00  104.00

0450 06787004 000 PAV SURF PREP FOR MRK (8") LF  1.000  300.000  0.000  186.00  186.00

0460 06787008 000 PAV SURF PREP FOR MRK (24") LF  1.000  200.000  0.000  24.00  24.00

0465 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  1.000  2.000  0.000  2.00  2.00

0475 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  1.000  2.000  0.000  2.00  2.00

0480 06807011 000 INSTALL HWY TRF SIG (UPGRADE) EA  7,500.000  1.000  0.000  1.00  7,500.00

0485 06827001 000 VEH SIG SEC (12")LED(GRN) EA  300.000  35.000  0.000  5.00  1,500.00

0490 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  300.000  35.000  0.000  2.00  600.00

0495 06827003 000 VEH SIG SEC (12")LED(YEL) EA  300.000  35.000  0.000  9.00  2,700.00

0500 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  300.000  35.000  0.000  3.00  900.00

0505 06827005 000 VEH SIG SEC (12")LED(RED) EA  300.000  35.000  0.000  5.00  1,500.00

0510 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  300.000  35.000  0.000  3.00  900.00

0520 06827021 000 BACK PLATE (12")(1 SEC) EA  105.000  2.000  0.000  4.00  420.00

0535 06827036 000 VEH SIG SEC (12")(LED)(YEL)(SOLAR) EA  250.000  10.000  0.000  22.00  5,500.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0540 06827037 000 BACKPLATE W/REFL BRDR(4 SEC) EA  160.000  10.000  0.000  1.00  160.00

0550 06827039 000 BACKPLATE W/REFL BRDR(3 SEC)ALUM EA  150.000  10.000  0.000  4.00  600.00

0555 06827040 000 BACKPLATE W/REFL BRDR(4 SEC)ALUM EA  160.000  10.000  0.000  1.00  160.00

0576 06827048 BACKPLATE W/REFL BRDR (1SEC) EA  195.000  0.000  30.000  22.00  4,290.00

ADDED THRU CO #1

0580 06827054 000 BACKPLATE W/REFL BRDR(3 SEC) EA  150.000  10.000  0.000  1.00  150.00

0585 06847031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  3.000  3,000.000  0.000  4,220.00  12,660.00

0590 06847033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  4.000  3,000.000  0.000  1,136.00  4,544.00

0605 06847079 000 TRF SIG CBL (TY C)(12 AWG)(2 CONDR) LF  2.000  1,200.000  0.000  1,251.00  2,502.00

0610 06857004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  6,000.000  2.000  0.000  15.00  90,000.00

0625 06887001 000 PED DETECT PUSH BUTTON (APS) EA  1,000.000  4.000  0.000  8.00  8,000.00

0630 06887003 000 PED DETECTOR CONTROLLER UNIT EA  3,000.000  2.000  0.000  1.00  3,000.00

0650 06907009 000 REMOVAL OF CABLES LF  1.000  1,500.000  0.000  2,990.00  2,990.00

0660 06907019 000 REPLACE OF ELECTRICAL SERVICE EA  6,000.000  3.000  0.000  2.00  12,000.00

0680 06907024 000 REMOVAL OF SIGNAL HEAD ASSM EA  300.000  8.000  0.000  2.00  600.00

0685 06907027 000 REMOVAL OF SIGNAL RELATED SIGNS EA  100.000  5.000  0.000  3.00  300.00

0690 06907029 000 INSTALL OF SIGNAL RELATED SIGNS EA  300.000  15.000  0.000  5.00  1,500.00

0700 06907031 000 REPLACE OF PEDESTRIAN PUSH BUTTONS EA  600.000  1.000  0.000  8.00  4,800.00

0710 06907039 000 REPLACE OF CONTROL CABINET(GRND MNT) EA  1,500.000  2.000  0.000  1.00  1,500.00

0765 06907051 000 REMOVAL OF SIGNAL POLE ASSM EA  1,000.000  3.000  0.000  1.00  1,000.00

0770 06907052 000 REPLACE OF SIGNAL POLE ASSM EA  3,500.000  15.000  0.000  2.00  7,000.00

0805 06907065 000 REPLACE OF LUMINAIRE HEAD EA  500.000  5.000  0.000  2.00  1,000.00

0810 06907066 000 INSTALL OF LUMINAIRE HEAD EA  400.000  4.000  0.000  1.00  400.00

0815 06907068 000 REPLACE OF LUMINAIRE MAST ARMS EA  600.000  2.000  0.000  1.00  600.00

0910 06907099 000 SALVAGE TRAFFIC SIGNAL EA  1,500.000  1.000  0.000  1.00  1,500.00

0920 06907126 000 REPLACE LUMINAIRE POLE EA  600.000  2.000  0.000  1.00  600.00

0950 60067007 000 VIVDS CABLING LF  6.000  500.000  0.000  1,250.00  7,500.00

0955 60067010 000 VIVDS CAM ASSY (INSTALL ONLY) EA  2,000.000  1.000  0.000  7.00  14,000.00

0975 60087003 000 RVDS (PRESENCE AND ADVANCE DETECTION) EA  7,000.000  1.000  0.000  1.00  7,000.00

9000 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  16,815.00  16,815.00

9001 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  336,220.25  336,220.25

9009 96067014 FORCE ACCOUNT DOL  1.000  1.000  0.000  281,172.50  281,172.50

TRAFFIC SIGNAL EQUIPMENT

Category Subtotal $986,063.75

646823001RMC - A00210101PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01607002 000 FURN & PLACE TOPSOIL (4") SY  10.000  100.000  0.000  0.000  0.00

0065 01647004 000 BROADCAST SEED (PERM_URBAN_CLAY) SY  5.000  100.000  0.000  0.000  0.00

0070 01687001 000 VEGETATIVE WATERING TGL  50.000  2.000  0.000  0.000  0.00

0075 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  125.000  40.000  0.000  0.000  0.00

0095 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  1,000.000  5.000  0.000  0.000  0.00

0100 05057001 000 TMA (STATIONARY) DAY  300.000  10.000  0.000  0.000  0.00
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0110 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  5.000  300.000  0.000  0.000  0.00

0115 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  300.000  0.000  0.000  0.00

0120 05297007 000 CONC CURB (MONO) (TY II) LF  250.000  10.000  0.000  0.000  0.00

0125 05367004 000 CONC DIRECTIONAL ISLAND SY  400.000  6.000  0.000  0.000  0.00

0130 06187030 000 CONDT (PVC) (SCH 40) (2") LF  15.000  300.000  0.000  0.000  0.00

0135 06187031 000 CONDT (PVC) (SCH 40) (2") (BORE) LF  30.000  200.000  0.000  0.000  0.00

0140 06187036 000 CONDT (PVC) (SCH 40) (3") LF  20.000  300.000  0.000  0.000  0.00

0145 06187037 000 CONDT (PVC) (SCH 40) (3") (BORE) LF  33.000  300.000  0.000  0.000  0.00

0150 06187040 000 CONDT (PVC) (SCH 40) (4") LF  20.000  100.000  0.000  0.000  0.00

0155 06187041 000 CONDT (PVC) (SCH 40) (4") (BORE) LF  35.000  100.000  0.000  0.000  0.00

0160 06187054 000 CONDT (PVC) (SCH 80) (2") LF  25.000  100.000  0.000  0.000  0.00

0165 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  35.000  100.000  0.000  0.000  0.00

0170 06187056 000 CONDT (PVC) (SCH 80) (2") (BORE)(ROCK) LF  40.000  100.000  0.000  0.000  0.00

0175 06187060 000 CONDT (PVC) (SCH 80) (3") LF  20.000  100.000  0.000  0.000  0.00

0180 06187061 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  45.000  100.000  0.000  0.000  0.00

0185 06187062 000 CONDT (PVC) (SCH 80) (3") (BORE)(ROCK) LF  53.000  100.000  0.000  0.000  0.00

0190 06187064 000 CONDT (PVC) (SCH 80) (4") LF  25.000  100.000  0.000  0.000  0.00

0195 06187065 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  55.000  100.000  0.000  0.000  0.00

0200 06207001 000 ELEC CONDR (NO.14) BARE LF  2.000  100.000  0.000  0.000  0.00

0205 06207002 000 ELEC CONDR (NO.14) INSULATED LF  2.000  100.000  0.000  0.000  0.00

0210 06207003 000 ELEC CONDR (NO.12) BARE LF  2.000  100.000  0.000  0.000  0.00

0220 06207005 000 ELEC CONDR (NO.10) BARE LF  2.000  100.000  0.000  0.000  0.00

0225 06207006 000 ELEC CONDR (NO.10) INSULATED LF  2.000  100.000  0.000  0.000  0.00

0250 06207011 000 ELEC CONDR (NO.4) BARE LF  2.000  100.000  0.000  0.000  0.00

0255 06207012 000 ELEC CONDR (NO.4) INSULATED LF  3.000  100.000  0.000  0.000  0.00

0260 06207015 000 ELEC CONDR (NO.2) BARE LF  3.000  100.000  0.000  0.000  0.00

0265 06207016 000 ELEC CONDR (NO.2) INSULATED LF  4.000  100.000  0.000  0.000  0.00

0270 06247002 000 GROUND BOX TY A (122311)W/APRON EA  900.000  10.000  0.000  0.000  0.00

0275 06247006 000 GROUND BOX TY C (162911)W/APRON EA  1,100.000  10.000  0.000  0.000  0.00

0280 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,600.000  10.000  0.000  0.000  0.00

0285 06257002 000 ZINC-COAT STL WIRE STRAND (1/4") LF  1.000  1,500.000  0.000  0.000  0.00

0290 06257004 000 ZINC-COAT STL WIRE STRAND (3/8") LF  1.000  1,500.000  0.000  0.000  0.00

0292 06367004 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF  45.000  0.000  7.500  0.000  0.00

ADDED THRU CO #2

0295 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  900.000  2.000  0.000  0.000  0.00

0300 06667003 000 REFL PAV MRK TY I (W)4"(DOT)(100MIL) LF  8.000  220.000  0.000  0.000  0.00

0305 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  15.000  100.000  0.000  0.000  0.00

0310 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  15.000  100.000  0.000  0.000  0.00

0335 06667045 000 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA  440.000  4.000  0.000  0.000  0.00

0345 06667179 000 RE PM TY II (W) 8" (SLD) LF  5.000  150.000  0.000  0.000  0.00

0350 06667184 000 RE PM TY II (W) 24" (SLD) LF  9.000  100.000  0.000  0.000  0.00

0355 06667210 000 RE PM TY II (Y) 4" (SLD) LF  4.000  400.000  0.000  0.000  0.00

0360 06667213 000 RE PM TY II (Y) 6" (SLD) LF  10.000  100.000  0.000  0.000  0.00

0365 06667264 000 RE PROFILE PM TY I(W)4"(SLD)(100MIL) LF  11.000  500.000  0.000  0.000  0.00

0375 06667268 000 RE PROFILE PM TY I(Y)4"(SLD)(100MIL) LF  11.000  250.000  0.000  0.000  0.00

0385 06667353 000 PAVEMENT SLER (ARROW) EA  190.000  2.000  0.000  0.000  0.00

0390 06667354 000 PAVEMENT SLER (WORD) EA  225.000  1.000  0.000  0.000  0.00

0391 06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  2.310  0.000  340.000  0.000  0.00

ADDED THRU CO #2

0392 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  2.090  0.000  170.000  0.000  0.00

ADDED THRU CO #2

0395 06727002 000 REFL PAV MRKR TY I-C EA  25.000  10.000  0.000  0.000  0.00
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0400 06727004 000 REFL PAV MRKR TY II-A-A EA  25.000  20.000  0.000  0.000  0.00

0415 06777006 000 ELIM EXT PM & MRKS (12") LF  17.000  100.000  0.000  0.000  0.00

0430 06777010 000 ELIM EXT PM & MRKS (DBL ARROW) EA  370.000  2.000  0.000  0.000  0.00

0440 06777023 000 ELIM EXT PM & MRKS (18")(YLD TRI) EA  150.000  6.000  0.000  0.000  0.00

0455 06787006 000 PAV SURF PREP FOR MRK (12") LF  1.000  275.000  0.000  0.000  0.00

0470 06787010 000 PAV SURF PREP FOR MRK (DBL ARROW) EA  1.000  2.000  0.000  0.000  0.00

0515 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  800.000  4.000  0.000  0.000  0.00

0525 06827022 000 BACK PLATE (12")(2 SEC) EA  130.000  10.000  0.000  0.000  0.00

0530 06827035 000 LOUVER (12") (ADJUSTABLE) EA  180.000  6.000  0.000  0.000  0.00

0545 06827038 000 BACKPLATE W/REFL BRDR(5 SEC) EA  170.000  10.000  0.000  0.000  0.00

0560 06827041 000 BACKPLATE W/REFL BRDR(5 SEC)ALUM EA  170.000  10.000  0.000  0.000  0.00

0565 06827042 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  150.000  2.000  0.000  0.000  0.00

0570 06827043 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  160.000  2.000  0.000  0.000  0.00

0575 06827044 000 BACKPLATE W/REF BRDR(5 SEC)(VENT)ALUM EA  170.000  2.000  0.000  0.000  0.00

0582 06847028 TRF SIG CBL (TY A)(14 AWG)(2 CONDR) LF  2.000  0.000  240.000  0.000  0.00

ADDED THRU CO #2

0595 06847046 000 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF  4.000  1,500.000  0.000  0.000  0.00

0600 06847049 000 TRF SIG CBL (TY A)(16 AWG)(3 CONDR) LF  1.000  7,000.000  0.000  0.000  0.00

0615 06877001 000 PED POLE ASSEMBLY EA  2,500.000  2.000  0.000  0.000  0.00

0620 06877002 000 PEDESTRIAN PUSH BUTTON POLE EA  1,000.000  4.000  0.000  0.000  0.00

0635 06887005 000 VEH LP DETECT (SAWCUT)(14 AWG)(BLK) LF  5.000  800.000  0.000  0.000  0.00

0640 06907005 000 INSTALL OF VEHICLE DETECTORS LF  5.000  700.000  0.000  0.000  0.00

0645 06907006 000 REMOVAL OF GROUND BOXES EA  100.000  3.000  0.000  0.000  0.00

0655 06907016 000 REMOVAL OF SPAN CABLE ASSM LF  1.000  1,200.000  0.000  0.000  0.00

0665 06907020 000 INSTALL OF ELECTRICAL SERVICE EA  6,000.000  2.000  0.000  0.000  0.00

0670 06907021 000 REMOVAL OF TIMBER POLES EA  500.000  2.000  0.000  0.000  0.00

0675 06907023 000 INSTALL OF TIMBER POLES EA  1,500.000  2.000  0.000  0.000  0.00

0695 06907030 000 REMOVAL OF PEDESTRIAN PUSH BUTTONS EA  90.000  6.000  0.000  0.000  0.00

0705 06907036 000 INSTALL OF FND FOR GROUND MNT CABINETS EA  4,000.000  2.000  0.000  0.000  0.00

0715 06907040 000 INSTALL OF CONTROL CABINET(GRND MNT) EA  1,100.000  2.000  0.000  0.000  0.00

0720 06907041 000 REMOVAL OF CONTROL CABINET(POLE MNT) EA  400.000  1.000  0.000  0.000  0.00

0725 06907042 000 REPLACE OF CONTROL CABINET(POLE MNT) EA  1,100.000  1.000  0.000  0.000  0.00

0730 06907043 000 INSTALL OF CONTROL CABINET(POLE MNT) EA  1,000.000  2.000  0.000  0.000  0.00

0735 06907044 000 REMOVAL OF FLASHER CABINET EA  200.000  2.000  0.000  0.000  0.00

0740 06907045 000 REPLACE OF FLASHER CABINET EA  1,000.000  3.000  0.000  0.000  0.00

0745 06907046 000 INSTALL OF FLASHER CABINET EA  1,000.000  2.000  0.000  0.000  0.00

0750 06907047 000 INSTALL OF FND FOR RDSD FLSH BEA ASSM EA  2,000.000  2.000  0.000  0.000  0.00

0755 06907048 000 REMOVAL OF RDSD FLSH BEACON ASSM EA  900.000  1.000  0.000  0.000  0.00

0760 06907049 000 REPLACE OF RDSD FLSH BEACON ASSM EA  5,000.000  2.000  0.000  0.000  0.00

0775 06907053 000 INSTALL OF SIGNAL POLE ASSM EA  1,500.000  5.000  0.000  0.000  0.00

0780 06907057 000 REMOVAL OF PEDESTRIAN RAMPS EA  500.000  2.000  0.000  0.000  0.00

0785 06907059 000 INSTALL OF PEDESTRIAN RAMPS EA  5,000.000  2.000  0.000  0.000  0.00

0790 06907060 000 REMOVAL OF SIDEWALKS SF  100.000  20.000  0.000  0.000  0.00

0795 06907062 000 INSTALL OF SIDEWALKS SF  100.000  20.000  0.000  0.000  0.00

0800 06907063 000 REMOVAL OF CONCRETE FOUNDATIONS EA  1,000.000  4.000  0.000  0.000  0.00

0820 06907069 000 INSTALL OF LUMINAIRE MAST ARMS EA  500.000  4.000  0.000  0.000  0.00

0825 06907070 000 INS OF TRF SIG PL FND (24" DRIL SHFT) LF  150.000  30.000  0.000  0.000  0.00

0830 06907071 000 INS OF TRF SIG PL FND (30" DRIL SHFT) LF  150.000  30.000  0.000  0.000  0.00

0835 06907072 000 INS OF TRF SIG PL FND (36" DRIL SHFT) LF  350.000  30.000  0.000  0.000  0.00

0840 06907073 000 INS OF TRF SIG PL FND (42" DRIL SHFT) LF  400.000  30.000  0.000  0.000  0.00

0845 06907074 000 INS OF TRF SIG PL FND (48" DRIL SHFT) LF  625.000  30.000  0.000  0.000  0.00

0850 06907075 000 INSTL 12X12X6 PVC WEATHPROOF ENCLSE EA  100.000  1.000  0.000  0.000  0.00
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0855 06907077 000 REPLACE 12X12X6 PVC WEATHPROOF ENCLSE EA  100.000  1.000  0.000  0.000  0.00

0860 06907081 000 INSTL DOWN GUY AND ANCHOR W/GUARD EA  250.000  1.000  0.000  0.000  0.00

0865 06907082 000 REPLACE DOWN GUY AND ANCHOR W/GUARD EA  300.000  1.000  0.000  0.000  0.00

0870 06907083 000 REMOVE DOWN GUY AND ANCHOR W/GUARD EA  200.000  1.000  0.000  0.000  0.00

0875 06907089 000 REMOVE PED POLE ASSM EA  200.000  1.000  0.000  0.000  0.00

0880 06907090 000 REPLACE LED TRAF SIG LAMP UNIT EA  170.000  30.000  0.000  0.000  0.00

0885 06907092 000 INSTALL LED TRAF SIG LAMP UNIT EA  160.000  30.000  0.000  0.000  0.00

0890 06907093 000 REPLACE PED SIG LED TRAF SIG LAMP UNIT EA  295.000  5.000  0.000  0.000  0.00

0895 06907095 000 INSTALL PED SGN LED TRAF SIG AMP UNIT EA  295.000  2.000  0.000  0.000  0.00

0900 06907096 000 REPLACE SPREAD SPECTRUM ANTENNA EA  400.000  2.000  0.000  0.000  0.00

0905 06907098 000 INSTALL SPREAD SPECTRUM ANTENNA EA  150.000  2.000  0.000  0.000  0.00

0915 06907125 000 INSTALL LUMINAIRE POLE EA  500.000  2.000  0.000  0.000  0.00

0925 06907134 000 INSTALL RADAR VEHICLE DETECTION SYSTEM EA  7,000.000  4.000  0.000  0.000  0.00

0930 06907135 000 REPLACE RADAR VEHICLE DETECTION SYSTEM EA  7,000.000  2.000  0.000  0.000  0.00

0935 60057001 000 ITS COM CBL (ETHERNET) LF  5.000  1,000.000  0.000  0.000  0.00

0940 60067001 000 VIVDS PROSR SYS EA  8,000.000  1.000  0.000  0.000  0.00

0945 60067005 000 VIVDS CNTRL SOFTWARE EA  200.000  1.000  0.000  0.000  0.00

0960 60077001 000 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA  6,500.000  2.000  0.000  0.000  0.00

0965 60087001 000 RVDS (PRESENCE DETECTION ONLY) EA  7,000.000  2.000  0.000  0.000  0.00

0970 60087002 000 RVDS (ADVANCE DETENTION ONLY) EA  7,000.000  2.000  0.000  0.000  0.00

9002 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

9003 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

9004 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

9005 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

9006 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00

9007 96067009 FORCE ACCT ELECTRICAL SERVICE DOL  1.000  1.000  0.000  0.000  0.00

9008 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

9010 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  41,049.000  0.000  0.000  0.000  0.00

ADDED WITH CO #3 - LS

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $986,063.75
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007003 000 EA  1,500.000MOBILIZATION (CALLOUT 1)  11.000  16,500.00 38.00

05007004 000 EA  2,000.000MOBILIZATION (CALLOUT 2)  1.000  2,000.00 17.00

05007033 000 EA  5,000.000MOBILIZATION (EMERGENCY)  8.000  40,000.00 22.00

05057002 000 HR  100.000TMA (MOBILE OPERATION)  16.000  1,600.00 20.00

06207004 000 LF  2.000ELEC CONDR (NO.12) INSULATED  60.000  120.00 100.00

06207007 000 LF  1.000ELEC CONDR (NO.8) BARE  947.000  947.00 9,000.00

06207008 000 LF  1.000ELEC CONDR (NO.8) INSULATED  1,035.000  1,035.00 11,000.00

06207009 000 LF  1.000ELEC CONDR (NO.6) BARE  130.000  130.00 800.00

06207010 000 LF  2.000ELEC CONDR (NO.6) INSULATED  260.000  520.00 1,600.00

06367001 SF  30.000ALUMINUM SIGNS (TY A)  88.000  2,640.00 0.00

ADDED THRU CO #1

06447004 EA  835.000IN SM RD SN SUP&AM TY10BWG(1)SA(T)  30.000  25,050.00 0.00

ADDED THRU CO #1

06447065 EA  730.000RELOCATE SM RD SN SUP&AM TY 10BWG  3.000  2,190.00 0.00

ADDED THRU CO #1

06447073 EA  104.000REMOVE SM RD SN SUP&AM  7.000  728.00 0.00

ADDED THRU CO #1

06667024 000 LF  11.000REFL PAV MRK TY I (W)8"(SLD)(100MIL)  186.000  2,046.00 300.00

06667030 000 LF  16.000REFL PAV MRK TY I (W)12"(SLD)(100MIL)  747.000  11,952.00 275.00

06667036 000 LF  31.000REFL PAV MRK TY I (W)24"(SLD)(100MIL)  24.000  744.00 200.00

06667042 000 EA  440.000REFL PAV MRK TY I (W)(ARROW)(100MIL)  2.000  880.00 4.00

06667066 000 EA  480.000REFL PAV MRK TY I (W)(WORD)(100MIL)  2.000  960.00 4.00

06667266 000 LF  22.000RE PROFILE PM TY I(W)6"(SLD)(100MIL)  393.000  8,646.00 100.00

06667270 000 LF  22.000RE PROFILE PM TY I(Y)6"(SLD)(100MIL)  376.000  8,272.00 100.00

06777001 000 LF  11.000ELIM EXT PM & MRKS (4")  746.000  8,206.00 50.00

06777004 000 LF  14.000ELIM EXT PM & MRKS (8")  186.000  2,604.00 50.00

06777008 000 LF  23.000ELIM EXT PM & MRKS (24")  24.000  552.00 80.00

06777009 000 EA  300.000ELIM EXT PM & MRKS (ARROW)  2.000  600.00 2.00

06777015 000 EA  370.000ELIM EXT PM & MRKS (WORD)  2.000  740.00 2.00

06787001 000 LF  1.000PAV SURF PREP FOR MRK (4")  104.000  104.00 500.00

06787004 000 LF  1.000PAV SURF PREP FOR MRK (8")  186.000  186.00 300.00

06787008 000 LF  1.000PAV SURF PREP FOR MRK (24")  24.000  24.00 200.00

06787009 000 EA  1.000PAV SURF PREP FOR MRK (ARROW)  2.000  2.00 2.00

06787016 000 EA  1.000PAV SURF PREP FOR MRK (WORD)  2.000  2.00 2.00

06807011 000 EA  7,500.000INSTALL HWY TRF SIG (UPGRADE)  1.000  7,500.00 1.00

06827001 000 EA  300.000VEH SIG SEC (12")LED(GRN)  5.000  1,500.00 35.00

06827002 000 EA  300.000VEH SIG SEC (12")LED(GRN ARW)  2.000  600.00 35.00

06827003 000 EA  300.000VEH SIG SEC (12")LED(YEL)  9.000  2,700.00 35.00

06827004 000 EA  300.000VEH SIG SEC (12")LED(YEL ARW)  3.000  900.00 35.00

06827005 000 EA  300.000VEH SIG SEC (12")LED(RED)  5.000  1,500.00 35.00

06827006 000 EA  300.000VEH SIG SEC (12")LED(RED ARW)  3.000  900.00 35.00

06827021 000 EA  105.000BACK PLATE (12")(1 SEC)  4.000  420.00 2.00

06827036 000 EA  250.000VEH SIG SEC (12")(LED)(YEL)(SOLAR)  22.000  5,500.00 10.00

06827037 000 EA  160.000BACKPLATE W/REFL BRDR(4 SEC)  1.000  160.00 10.00
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06827039 000 EA  150.000BACKPLATE W/REFL BRDR(3 SEC)ALUM  4.000  600.00 10.00

06827040 000 EA  160.000BACKPLATE W/REFL BRDR(4 SEC)ALUM  1.000  160.00 10.00

06827048 EA  195.000BACKPLATE W/REFL BRDR (1SEC)  22.000  4,290.00 0.00

ADDED THRU CO #1

06827054 000 EA  150.000BACKPLATE W/REFL BRDR(3 SEC)  1.000  150.00 10.00

06847031 000 LF  3.000TRF SIG CBL (TY A)(14 AWG)(5 CONDR)  4,220.000  12,660.00 3,000.00

06847033 000 LF  4.000TRF SIG CBL (TY A)(14 AWG)(7 CONDR)  1,136.000  4,544.00 3,000.00

06847079 000 LF  2.000TRF SIG CBL (TY C)(12 AWG)(2 CONDR)  1,251.000  2,502.00 1,200.00

06857004 000 EA  6,000.000INSTL RDSD FLSH BCN ASSM (SOLAR PWRD)  15.000  90,000.00 2.00

06887001 000 EA  1,000.000PED DETECT PUSH BUTTON (APS)  8.000  8,000.00 4.00

06887003 000 EA  3,000.000PED DETECTOR CONTROLLER UNIT  1.000  3,000.00 2.00

06907009 000 LF  1.000REMOVAL OF CABLES  2,990.000  2,990.00 1,500.00

06907019 000 EA  6,000.000REPLACE OF ELECTRICAL SERVICE  2.000  12,000.00 3.00

06907024 000 EA  300.000REMOVAL OF SIGNAL HEAD ASSM  2.000  600.00 8.00

06907027 000 EA  100.000REMOVAL OF SIGNAL RELATED SIGNS  3.000  300.00 5.00

06907029 000 EA  300.000INSTALL OF SIGNAL RELATED SIGNS  5.000  1,500.00 15.00

06907031 000 EA  600.000REPLACE OF PEDESTRIAN PUSH BUTTONS  8.000  4,800.00 1.00

06907039 000 EA  1,500.000REPLACE OF CONTROL CABINET(GRND MNT)  1.000  1,500.00 2.00

06907051 000 EA  1,000.000REMOVAL OF SIGNAL POLE ASSM  1.000  1,000.00 3.00

06907052 000 EA  3,500.000REPLACE OF SIGNAL POLE ASSM  2.000  7,000.00 15.00

06907065 000 EA  500.000REPLACE OF LUMINAIRE HEAD  2.000  1,000.00 5.00

06907066 000 EA  400.000INSTALL OF LUMINAIRE HEAD  1.000  400.00 4.00

06907068 000 EA  600.000REPLACE OF LUMINAIRE MAST ARMS  1.000  600.00 2.00

06907099 000 EA  1,500.000SALVAGE TRAFFIC SIGNAL  1.000  1,500.00 1.00

06907126 000 EA  600.000REPLACE LUMINAIRE POLE  1.000  600.00 2.00

60067007 000 LF  6.000VIVDS CABLING  1,250.000  7,500.00 500.00

60067010 000 EA  2,000.000VIVDS CAM ASSY (INSTALL ONLY)  7.000  14,000.00 1.00

60087003 000 EA  7,000.000RVDS (PRESENCE AND ADVANCE DETECTION)  1.000  7,000.00 1.00

96017001 DOL  1.000MATERIAL ON HAND  16,815.000  16,815.00 1.00

96027001 DOL  1.000PAYMENT ADJUSTMENT-POS  336,220.250  336,220.25 1.00

96067014 DOL  1.000FORCE ACCOUNT  281,172.500  281,172.50 1.00

TRAFFIC SIGNAL EQUIPMENT

$986,063.75TOTAL ITEM EARNINGS TO DATE


