
 34,856.02

646840001CONTRACT ID:

PROJECT: RMC - A00210124

CONTRACT:

04254204

PROJECTED AMOUNT: $535,515.50

CONTRACTOR:

HIGHWAY: FM2001

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

BK FIELD OPERATIONS LLC

Orlando Gallegos, P.E.

HAYS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

04/24/2025AWARD DATE:

ESTIMATE PERIOD:

0014

07/23/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/15/2025

04/04/2025

ESTIMATE PAID:

 394

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 06/02/2025

$570,371.52

CONTRACT:

07/01/2026

AWARD AMOUNT: $535,511.50

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 53.97

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

07/01/2026

00/00/0000

 100.00

$0.00 $937,786.04 $937,786.04 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $937,786.04 $937,786.04 

$0.00 $0.00 $0.00 

$0.00 $937,786.04 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $937,786.04 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 394

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/02/2025

00/00/0000

 730

 0

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 23  0  23

AWAITING FINAL DOCU 21

OTHER - SEE RMRKS 1

WORK COMPL &  ACCE 1

07/01/2026  1 WORK COMPL &  ACCEP

07/02/2026  1 AWAITING FINAL DOCUMENTATION

07/03/2026  1 AWAITING FINAL DOCUMENTATION

07/04/2026  1 AWAITING FINAL DOCUMENTATION

07/05/2026  1 AWAITING FINAL DOCUMENTATION

07/06/2026  1 AWAITING FINAL DOCUMENTATION

07/07/2026  1 AWAITING FINAL DOCUMENTATION

07/08/2026  1 AWAITING FINAL DOCUMENTATION

07/09/2026  1 AWAITING FINAL DOCUMENTATION

07/10/2026  1 AWAITING FINAL DOCUMENTATION

07/11/2026  1 AWAITING FINAL DOCUMENTATION

07/12/2026  1 AWAITING FINAL DOCUMENTATION

07/13/2026  1 AWAITING FINAL DOCUMENTATION

07/14/2026  1 AWAITING FINAL DOCUMENTATION

07/15/2026  1 AWAITING FINAL DOCUMENTATION

07/16/2026  1 AWAITING FINAL DOCUMENTATION

07/17/2026  1 AWAITING FINAL DOCUMENTATION

07/18/2026  1 AWAITING FINAL DOCUMENTATION

07/19/2026  1 AWAITING FINAL DOCUMENTATION

07/20/2026  1 AWAITING FINAL DOCUMENTATION

07/21/2026  1 AWAITING FINAL DOCUMENTATION

07/22/2026  1 AWAITING FINAL DOCUMENTATION

07/23/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

646840001PROJECT CONTROLRMC - A00210124

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0080 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  1,150.000  0.000  112.00  112.00

0090 05057001 000 TMA (STATIONARY) DAY  1.000  125.000  0.000  79.00  79.00

0120 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  5.000  45.000  0.000  4.00  20.00

0140 05427003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  2,000.000  5.000  0.000  4.00  8,000.00

0150 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  1.000  15.000  0.000  3.00  3.00

0165 06587016 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 (BI) EA  1.000  40.000  0.000  4.00  4.00

0170 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  1,000.000  40.000  0.000  5.00  5,000.00

0175 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  1,500.000  10.000  0.000  124.00  186,000.00

0200 07707001 000 REPLACE RAIL ELEMENT (W-BEAM) LF  1.000  4,800.000  0.000  1,987.50  1,987.50

0220 07707006 000 REPLACE TIMBER POST W/O CONC FND EA  200.000  125.000  0.000  58.00  11,600.00

0225 07707007 000 REPLACE STEEL POST W/O CONC FND EA  1.000  55.000  0.000  2.00  2.00

0230 07707008 000 REPLACE TIMBER POST W/ CONC FND EA  300.000  125.000  0.000  146.00  43,800.00

0235 07707009 000 REPLACE STEEL POST W/ CONC FND EA  1.000  55.000  0.000  3.00  3.00

0240 07707010 000 REALIGN POSTS EA  200.000  270.000  0.000  223.00  44,600.00

0245 07707013 000 REM OBSOLETE GET & REPL W/ SGT EA  1,900.000  115.000  0.000  10.00  19,000.00

0250 07707016 000 REPLACE SINGLE GDRAIL TERMINAL RAIL LF  175.000  5.000  0.000  1,872.50  327,687.50

0255 07707017 000 REPLACE SINGLE GDRAIL TERMINAL POST EA  500.000  5.000  0.000  237.00  118,500.00

0260 07707018 000 REPLACE BLOCKOUT EA  6.000  445.000  0.000  381.00  2,286.00

0270 07707027 000 REPAIR RAIL ELEMENT (CURVED RAIL) LF  20.000  1,000.000  0.000  419.50  8,390.00

0285 07717007 000 REPLACE POSTS (TL-4)(TRINITY) EA  500.000  100.000  0.000  178.00  89,000.00

0300 07717014 000 REPR OR REPLC CABLE BARR TERM SEC(TL-4) EA  500.000  30.000  0.000  4.00  2,000.00

0307 07747014 REPLACE (REACT)(M) EA  34,856.020  0.000  1.000  2.00  69,712.04

CO 01 Add REACT System Line Item to Project

Category Subtotal $937,786.04

646840001RMC - A00210124PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01047006 000 REMOV CONC (RIPRAP) SY  20.000  400.000  0.000  0.000  0.00

0065 04327002 000 RIPRAP (CONC)(5 IN) CY  250.000  25.000  0.000  0.000  0.00

0070 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  300.000  55.000  0.000  0.000  0.00

0075 04517004 000 RETROFIT RAIL (TY T221) LF  150.000  5.000  0.000  0.000  0.00

0085 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  5.000  0.000  0.000  0.00

0095 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.000  155.000  0.000  0.000  0.00

0100 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  155.000  0.000  0.000  0.00

0105 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  0.100  2,900.000  0.000  0.000  0.00

0110 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  50.000  5.000  0.000  0.000  0.00

0115 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  5.000  5.000  0.000  0.000  0.00

0125 05407028 000 MTL BM GD FEN TRANS (31"-28") EA  1.000  30.000  0.000  0.000  0.00

0130 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  0.100  1,665.000  0.000  0.000  0.00
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0135 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  1.000  45.000  0.000  0.000  0.00

0145 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  10.000  5.000  0.000  0.000  0.00

0155 06587009 000 INSTL DEL ASSM (D-SW)SZ 2(WC)GND EA  1.000  10.000  0.000  0.000  0.00

0160 06587015 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 EA  1.000  45.000  0.000  0.000  0.00

0180 06587028 000 INSTL DEL ASSM (D-SY)SZ 2(WC)GND EA  1.000  5.000  0.000  0.000  0.00

0185 06587034 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF1 EA  1.000  45.000  0.000  0.000  0.00

0190 06587035 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF1 (BR) EA  1.000  15.000  0.000  0.000  0.00

0195 06587056 000 INSTL OM ASSM (OM-2Y)(WC)GND EA  1.000  5.000  0.000  0.000  0.00

0205 07707002 000 REPLACE RAIL ELEMENT (THRIE-BEAM) LF  100.000  30.000  0.000  0.000  0.00

0210 07707003 000 REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM) EA  100.000  5.000  0.000  0.000  0.00

0215 07707005 000 REPLACE SHORT RADIUS SYS (TL-3) EA  1.000  10.000  0.000  0.000  0.00

0265 07707019 000 REPAIR STEEL POST WITH BASE PLATE EA  1.000  10.000  0.000  0.000  0.00

0275 07717005 000 REPLACE POSTS (TL-4)(GIBRALTAR) EA  1.000  100.000  0.000  0.000  0.00

0280 07717006 000 REPLACE POSTS (TL-4)(NU-CABLE) EA  1.000  100.000  0.000  0.000  0.00

0290 07717008 000 REPLACE POSTS (TL-4)(BRIFEN) EA  1.000  100.000  0.000  0.000  0.00

0295 07717010 000 CABLE SPLICE / TURNBUCKLE (TL-4) EA  1.000  15.000  0.000  0.000  0.00

0305 07717016 000 REPLACE CABLE (TL-4) LF  4.000  110.000  0.000  0.000  0.00

0310 07767007 000 REPAIR (STEEL POST W/ BASE PLATE)(T101) EA  25.000  5.000  0.000  0.000  0.00

9000 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

9001 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

9002 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

9003 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

9004 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

9005 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

9006 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00

9007 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $937,786.04
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  112.000  112.00 1,150.00

05057001 000 DAY  1.000TMA (STATIONARY)  79.000  79.00 125.00

05407015 000 EA  5.000DOWNSTREAM ANCHOR TERMINAL SECTION  4.000  20.00 45.00

05427003 000 EA  2,000.000REMOVE DOWNSTREAM ANCHOR TERMINAL  4.000  8,000.00 5.00

05447001 000 EA  1.000GUARDRAIL END TREATMENT (INSTALL)  3.000  3.00 15.00

06587016 000 EA  1.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 (BI)  4.000  4.00 40.00

06587018 000 EA  1,000.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2  5.000  5,000.00 40.00

06587019 000 EA  1,500.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  124.000  186,000.00 10.00

07707001 000 LF  1.000REPLACE RAIL ELEMENT (W-BEAM)  1,987.500  1,987.50 4,800.00

07707006 000 EA  200.000REPLACE TIMBER POST W/O CONC FND  58.000  11,600.00 125.00

07707007 000 EA  1.000REPLACE STEEL POST W/O CONC FND  2.000  2.00 55.00

07707008 000 EA  300.000REPLACE TIMBER POST W/ CONC FND  146.000  43,800.00 125.00

07707009 000 EA  1.000REPLACE STEEL POST W/ CONC FND  3.000  3.00 55.00

07707010 000 EA  200.000REALIGN POSTS  223.000  44,600.00 270.00

07707013 000 EA  1,900.000REM OBSOLETE GET & REPL W/ SGT  10.000  19,000.00 115.00

07707016 000 LF  175.000REPLACE SINGLE GDRAIL TERMINAL RAIL  1,872.500  327,687.50 5.00

07707017 000 EA  500.000REPLACE SINGLE GDRAIL TERMINAL POST  237.000  118,500.00 5.00

07707018 000 EA  6.000REPLACE BLOCKOUT  381.000  2,286.00 445.00

07707027 000 LF  20.000REPAIR RAIL ELEMENT (CURVED RAIL)  419.500  8,390.00 1,000.00

07717007 000 EA  500.000REPLACE POSTS (TL-4)(TRINITY)  178.000  89,000.00 100.00

07717014 000 EA  500.000REPR OR REPLC CABLE BARR TERM SEC(TL-4)  4.000  2,000.00 30.00

07747014 EA  34,856.020REPLACE (REACT)(M)  2.000  69,712.04 0.00

CO 01 Add REACT System Line Item to Project

$937,786.04TOTAL ITEM EARNINGS TO DATE


