
646842001CONTRACT ID:

PROJECT: RMC - A00210127

CONTRACT:

08251402

PROJECTED AMOUNT: $123,656.00

CONTRACTOR:

HIGHWAY: SH0071

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

SWEEPING CORPORATION OF AMERICA, LLC

Diana Schulze, P.E.

BASTROP

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

08/14/2025AWARD DATE:

ESTIMATE PERIOD:

0004

01/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/02/2025

08/13/2025

ESTIMATE PAID:

 4

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/22/2025

$123,656.00

CONTRACT:

01/01/2026

AWARD AMOUNT: $123,654.00

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 3.33

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 16.27

$5,987.00 $14,137.00 $20,124.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$5,987.00 $14,137.00 $20,124.00 

$0.00 $0.00 $0.00 

$5,987.00 $20,124.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $14,137.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 4

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/22/2025

00/00/0000

 120

 0

 120

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  1  30

BETWEEN CYCLES 30

01/01/2026  1 BETWEEN CYCLES

01/02/2026  1 BETWEEN CYCLES

01/03/2026  1 BETWEEN CYCLES

01/04/2026  1 BETWEEN CYCLES

01/05/2026  1 BETWEEN CYCLES

01/06/2026  1 BETWEEN CYCLES

01/07/2026  1 BETWEEN CYCLES

01/08/2026  1 BETWEEN CYCLES

01/09/2026  1 BETWEEN CYCLES

01/10/2026  1 BETWEEN CYCLES

01/11/2026  1 BETWEEN CYCLES

01/12/2026  1 BETWEEN CYCLES

01/13/2026  1 BETWEEN CYCLES

01/14/2026  1 BETWEEN CYCLES

01/15/2026  1 BETWEEN CYCLES

01/16/2026  1 BETWEEN CYCLES

01/17/2026  1 BETWEEN CYCLES

01/18/2026  1 BETWEEN CYCLES

01/19/2026  1 BETWEEN CYCLES

01/20/2026  1 BETWEEN CYCLES

01/21/2026  1 BETWEEN CYCLES

01/22/2026  1 BETWEEN CYCLES

01/23/2026  1 BETWEEN CYCLES

01/24/2026  1 BETWEEN CYCLES

01/25/2026  1 BETWEEN CYCLES

01/26/2026  1

01/27/2026  1 BETWEEN CYCLES

01/28/2026  1 BETWEEN CYCLES

01/29/2026  1 BETWEEN CYCLES

01/30/2026  1 BETWEEN CYCLES

01/31/2026  1 BETWEEN CYCLES
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WORK PERFORMED THIS PERIOD

RMC - A00210127 646842001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007002 MOBILIZATION (CALLOUT)000 EA  10.000 $10.00 1.000  4.00 24.00

0065 05057003 TMA (MOBILE OPERATION)000 DAY  1.000 $2.00 2.000  8.00 90.00

0070 07387001 CLEANING / SWEEPING (CENTER MEDIAN)000 MI  239.000 $1,912.00 8.000  32.00 198.00

0075 07387025 CLEANING / SWEEPING (OUTSIDE MAIN LANE)000 MI  239.000 $1,912.00 8.000  32.00 198.00

0080 07387070 CLEANING / SWEEPING(ENTRANCE/EXIT RAMP)000 MI  239.000 $239.00 1.000  4.00 24.00

0085 07387103 CLEANING / SWEEPING (AGGREGATE REMOVAL)000 MI  239.000 $1,912.00 8.000  16.00 96.00

$5,987.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

646842001PROJECT CONTROLRMC - A00210127

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  10.000  24.000  0.000  4.00  40.00

0065 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  90.000  0.000  8.00  8.00

0070 07387001 000 CLEANING / SWEEPING (CENTER MEDIAN) MI  239.000  198.000  0.000  32.00  7,648.00

0075 07387025 000 CLEANING / SWEEPING (OUTSIDE MAIN LANE) MI  239.000  198.000  0.000  32.00  7,648.00

0080 07387070 000 CLEANING / SWEEPING(ENTRANCE/EXIT RAMP) MI  239.000  24.000  0.000  4.00  956.00

0085 07387103 000 CLEANING / SWEEPING (AGGREGATE REMOVAL) MI  239.000  96.000  0.000  16.00  3,824.00

Category Subtotal $20,124.00

646842001RMC - A00210127PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

9000 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

9001 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

9002 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

9003 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

9004 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00

9005 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $20,124.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  10.000MOBILIZATION (CALLOUT)  4.000  40.00 24.00

05057003 000 DAY  1.000TMA (MOBILE OPERATION)  8.000  8.00 90.00

07387001 000 MI  239.000CLEANING / SWEEPING (CENTER MEDIAN)  32.000  7,648.00 198.00

07387025 000 MI  239.000CLEANING / SWEEPING (OUTSIDE MAIN LANE)  32.000  7,648.00 198.00

07387070 000 MI  239.000CLEANING / SWEEPING(ENTRANCE/EXIT RAMP)  4.000  956.00 24.00

07387103 000 MI  239.000CLEANING / SWEEPING (AGGREGATE REMOVAL)  16.000  3,824.00 96.00

$20,124.00TOTAL ITEM EARNINGS TO DATE


