
 7,195.50

646843001CONTRACT ID:

PROJECT: MMC - A00210128

CONTRACT:

08251403

PROJECTED AMOUNT: $605,977.13

CONTRACTOR:

HIGHWAY: IH0035

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 770

NSG LOGISTICS, LLC

Omar X. De Leon, P.E.

TRAVIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

08/14/2025AWARD DATE:

ESTIMATE PERIOD:

0012

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/02/2025

08/13/2025

ESTIMATE PAID:

 358

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/08/2025

$613,172.63

CONTRACT:

08/01/2026

AWARD AMOUNT: $605,977.13

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 98.08

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00



0012Estimate Number

RECAPITULATION

TOTAL TO DATE PREV TO DATE THIS ESTIMATE

$894,985.52 ITEM EARNINGS $650,040.21 $244,945.31 

$0.00 PARTICIPATING $0.00 

$894,985.52 NON-PARTICIPATING $244,945.31 

$0.00 $0.00 RETAINAGE

$0.00 LIQUIDATED DAMAGES $0.00 

$0.00 INCENTIVE $0.00 

$0.00 DISINCENTIVE $0.00 

$0.00 OTHER ADJUSTMENTS $0.00 

$650,040.21 $894,985.52 OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

$0.00 

$650,040.21 

$0.00 

$0.00 

$0.00 

$0.00 

PAID TO CONTRACTOR

$236,516.12

$244,945.31 

($8,429.19)

$236,516.12

0011Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $0.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $0.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$8,429.19

$0.00 

($8,429.19)

$0.00

Note:  See Worked Performed Section for previous history.



0010Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $0.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $0.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$8,429.19

$0.00 

($8,429.19)

$0.00

Note:  See Worked Performed Section for previous history.

0009Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $0.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $0.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$8,429.19

$0.00 

($8,429.19)

$0.00

Note:  See Worked Performed Section for previous history.



0008Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS ($8,429.19)

PARTICIPATING $0.00 

NON-PARTICIPATING ($8,429.19)

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

$0.00 

($8,429.19)

Note:  See Worked Performed Section for previous history.

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 358

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/08/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  008/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD

0012Estimate Number

PROJECT MMC - A00210128 CONTROL 646843001

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

80147125 CAT 6 SODIUM CHLORIDE (DEL)(SITE 10)000 TON  378.840 $169,735.47 448.0400100  585.00  908.26

80147539 CAT 8C-B BRINE SALT (DEL)(SITE 6)000 BAG  218.860 $4,814.92 22.0000150  60.00  58.00

80147543 CAT 8C-B BRINE SALT (DEL)(SITE 10)000 BAG  216.750 $29,044.50 134.0000155  100.00  296.00

80147544 CAT 8C-B BRINE SALT (DEL)(SITE 11)000 BAG  209.110 $4,600.42 22.0000160  60.00  76.00

80147581 BRINE SOLUTION (DEL)(SITE 10)000 GAL  0.430 $32,250.00 75,000.0000210  115,000.00  200,000.00

80147582 BRINE SOLUTION (DEL)(SITE 11)000 GAL  0.450 $4,500.00 10,000.0000215  20,000.00  30,000.00

$244,945.31TOTAL ITEM EARNINGS THIS ESTIMATE 
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WORK PERFORMED THIS PERIOD

0008Estimate Number

PROJECT MMC - A00210128 CONTROL 646843001

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

80147125 CAT 6 SODIUM CHLORIDE (DEL)(SITE 10)000 TON  378.840 -$8,429.19-22.2500100  585.00  908.26

$-8,429.19TOTAL ITEM EARNINGS THIS ESTIMATE 
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CONTRACT LINE ITEMS 

646843001PROJECT CONTROLMMC - A00210128

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0080 80147120 000 CAT 6 SODIUM CHLORIDE (DEL)(SITE 5) TON  377.940  50.000  0.000  22.50  8,503.65

0085 80147121 000 CAT 6 SODIUM CHLORIDE (DEL)(SITE 6) TON  383.730  75.000  0.000  22.50  8,633.93

0090 80147123 000 CAT 6 SODIUM CHLORIDE (DEL)(SITE 8) TON  384.000  50.000  0.000  22.50  8,640.00

0100 80147125 000 CAT 6 SODIUM CHLORIDE (DEL)(SITE 10) TON  378.840  585.000  0.000  908.26  344,085.21

0105 80147126 000 CAT 6 SODIUM CHLORIDE (DEL)(SITE 11) TON  374.910  150.000  0.000  769.51  288,496.99

0132 80147197 CAT 6 SODIUM CHLORIDE (DEL)(SITE 6) BAG  15.990  0.000  450.000  450.00  7,195.50

CO#1 - 50lb bag delivery to San Marcos Mnt.

0135 80147198 000 CAT 6 SODIUM CHLORIDE (DEL)(SITE 7) BAG  15.990  600.000  0.000  900.00  14,391.00

0150 80147539 000 CAT 8C-B BRINE SALT (DEL)(SITE 6) BAG  218.860  60.000  0.000  58.00  12,693.88

0155 80147543 000 CAT 8C-B BRINE SALT (DEL)(SITE 10) BAG  216.750  100.000  0.000  296.00  64,158.00

0160 80147544 000 CAT 8C-B BRINE SALT (DEL)(SITE 11) BAG  209.110  60.000  0.000  76.00  15,892.36

0165 80147572 000 BRINE SOLUTION (DEL)(SITE 1) GAL  0.420  10,000.000  0.000  5,000.00  2,100.00

0170 80147573 000 BRINE SOLUTION (DEL)(SITE 2) GAL  0.430  10,000.000  0.000  5,000.00  2,150.00

0175 80147574 000 BRINE SOLUTION (DEL)(SITE 3) GAL  0.410  15,000.000  0.000  5,000.00  2,050.00

0185 80147576 000 BRINE SOLUTION (DEL)(SITE 5) GAL  0.390  10,000.000  0.000  12,000.00  4,680.00

0195 80147578 000 BRINE SOLUTION (DEL)(SITE 7) GAL  0.390  10,000.000  0.000  5,000.00  1,950.00

0200 80147579 000 BRINE SOLUTION (DEL)(SITE 8) GAL  0.410  15,000.000  0.000  20,000.00  8,200.00

0205 80147580 000 BRINE SOLUTION (DEL)(SITE 9) GAL  0.370  15,000.000  0.000  4,500.00  1,665.00

0210 80147581 000 BRINE SOLUTION (DEL)(SITE 10) GAL  0.430  115,000.000  0.000  200,000.00  86,000.00

0215 80147582 000 BRINE SOLUTION (DEL)(SITE 11) GAL  0.450  20,000.000  0.000  30,000.00  13,500.00

Category Subtotal $894,985.52

646843001MMC - A00210128PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80147116 000 CAT 6 SODIUM CHLORIDE (DEL)(SITE 1) TON  386.630  25.000  0.000  0.000  0.00

0065 80147117 000 CAT 6 SODIUM CHLORIDE (DEL)(SITE 2) TON  370.290  22.500  0.000  0.000  0.00

0070 80147118 000 CAT 6 SODIUM CHLORIDE (DEL)(SITE 3) TON  386.630  25.000  0.000  0.000  0.00

0075 80147119 000 CAT 6 SODIUM CHLORIDE (DEL)(SITE 4) TON  377.150  25.000  0.000  0.000  0.00

0095 80147124 000 CAT 6 SODIUM CHLORIDE (DEL)(SITE 9) TON  378.990  50.000  0.000  0.000  0.00

0110 80147192 000 CAT 6 SODIUM CHLORIDE (DEL)(SITE 1) BAG  16.050  450.000  0.000  0.000  0.00

0115 80147193 000 CAT 6 SODIUM CHLORIDE (DEL)(SITE 2) BAG  16.080  600.000  0.000  0.000  0.00

0120 80147194 000 CAT 6 SODIUM CHLORIDE (DEL)(SITE 3) BAG  16.060  600.000  0.000  0.000  0.00

0125 80147195 000 CAT 6 SODIUM CHLORIDE (DEL)(SITE 4) BAG  15.820  100.000  0.000  0.000  0.00

0130 80147196 000 CAT 6 SODIUM CHLORIDE (DEL)(SITE 5) BAG  15.980  450.000  0.000  0.000  0.00

0140 80147199 000 CAT 6 SODIUM CHLORIDE (DEL)(SITE 8) BAG  15.850  450.000  0.000  0.000  0.00

0145 80147200 000 CAT 6 SODIUM CHLORIDE (DEL)(SITE 9) BAG  15.760  450.000  0.000  0.000  0.00

0180 80147575 000 BRINE SOLUTION (DEL)(SITE 4) GAL  0.420  10,000.000  0.000  0.000  0.00

0190 80147577 000 BRINE SOLUTION (DEL)(SITE 6) GAL  0.390  5,000.000  0.000  0.000  0.00

9000 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00
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9001 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $894,985.52
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80147120 000 TON  377.940CAT 6 SODIUM CHLORIDE (DEL)(SITE 5)  22.500  8,503.65 50.00

80147121 000 TON  383.730CAT 6 SODIUM CHLORIDE (DEL)(SITE 6)  22.500  8,633.93 75.00

80147123 000 TON  384.000CAT 6 SODIUM CHLORIDE (DEL)(SITE 8)  22.500  8,640.00 50.00

80147125 000 TON  378.840CAT 6 SODIUM CHLORIDE (DEL)(SITE 10)  908.260  344,085.21 585.00

80147126 000 TON  374.910CAT 6 SODIUM CHLORIDE (DEL)(SITE 11)  769.510  288,496.99 150.00

80147197 BAG  15.990CAT 6 SODIUM CHLORIDE (DEL)(SITE 6)  450.000  7,195.50 0.00

CO#1 - 50lb bag delivery to San Marcos Mnt.

80147198 000 BAG  15.990CAT 6 SODIUM CHLORIDE (DEL)(SITE 7)  900.000  14,391.00 600.00

80147539 000 BAG  218.860CAT 8C-B BRINE SALT (DEL)(SITE 6)  58.000  12,693.88 60.00

80147543 000 BAG  216.750CAT 8C-B BRINE SALT (DEL)(SITE 10)  296.000  64,158.00 100.00

80147544 000 BAG  209.110CAT 8C-B BRINE SALT (DEL)(SITE 11)  76.000  15,892.36 60.00

80147572 000 GAL  0.420BRINE SOLUTION (DEL)(SITE 1)  5,000.000  2,100.00 10,000.00

80147573 000 GAL  0.430BRINE SOLUTION (DEL)(SITE 2)  5,000.000  2,150.00 10,000.00

80147574 000 GAL  0.410BRINE SOLUTION (DEL)(SITE 3)  5,000.000  2,050.00 15,000.00

80147576 000 GAL  0.390BRINE SOLUTION (DEL)(SITE 5)  12,000.000  4,680.00 10,000.00

80147578 000 GAL  0.390BRINE SOLUTION (DEL)(SITE 7)  5,000.000  1,950.00 10,000.00

80147579 000 GAL  0.410BRINE SOLUTION (DEL)(SITE 8)  20,000.000  8,200.00 15,000.00

80147580 000 GAL  0.370BRINE SOLUTION (DEL)(SITE 9)  4,500.000  1,665.00 15,000.00

80147581 000 GAL  0.430BRINE SOLUTION (DEL)(SITE 10)  200,000.000  86,000.00 115,000.00

80147582 000 GAL  0.450BRINE SOLUTION (DEL)(SITE 11)  30,000.000  13,500.00 20,000.00

$894,985.52TOTAL ITEM EARNINGS TO DATE


