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CONTRACT ID: 646861001 HIGHWAY: SH0208
PROJECT: RMC - A00210170 DISTRICT NAME: SAN ANGELO
CONTRACT: 07250705 COUNTY: TOM GREEN
AWARD AMOUNT: $101,768.00 AREA ENGINEER: Mitchell Gatlin, P.E.
PROJECTED AMOUNT: $101,768.00 AREA NUMBER: 053
ADJ. PROJECTED AMOUNT: $101,768.00
CONTRACTOR: AUSTIN BARRICADE COMPANY, L.L.C.
ESTIMATE NUMBER: 0010 LETTING DATE: 07/22/2025
ESTIMATE PAID: Z AWARD DATE: 07/22/2025
ESTIMATE PERIOD: 08/01/2026 to 08/31/2026 NOTICE TO PROCEED DATE: 08/06/2025
ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/07/2026
% COMPLETE: 100.00 ACCEPTED DATE: 00/00/0000
% TIME USED: 73.15 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE
ITEM EARNINGS $175,853.00 $162,522.00 $13,331.00
PARTICIPATING $0.00 $0.00 $0.00
NON-PARTICIPATING $175,853.00 $162,522.00 $13,331.00
RETAINAGE $0.00 $0.00 $0.00
LIQUIDATED DAMAGES $0.00 $0.00 $0.00
INCENTIVE $0.00 $0.00 $0.00
DISINCENTIVE $0.00 $0.00 $0.00
OTHER ADJUSTMENTS $0.00 $0.00 $0.00
PAID TO CONTRACTOR $175,853.00 $162,522.00 $13,331.00
CONTRACT ADJUSTMENTS THIS ESTIMATE LINE ITEM ADJUSTMENTS THIS ESTIMATE
ADJUSTMENT DESCRIPTION: ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT: ADJUSTMENT AMOUNT:
REMARKS: REMARKS:
***There are no Contract Adjustments for this estimate*** ***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE




CONTRACT ID 646861001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

01/07/2026
00/00/0000
365
0
365
267
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
08/01/2026
08/02/2026
08/03/2026
08/04/2026
08/05/2026
08/06/2026
08/07/2026
08/08/2026
08/09/2026
08/10/2026
08/11/2026
08/12/2026
08/13/2026
08/14/2026
08/15/2026
08/16/2026
08/17/2026
08/18/2026
08/19/2026
08/20/2026
08/21/2026
08/22/2026
08/23/2026
08/24/2026
08/25/2026
08/26/2026
08/27/2026
08/28/2026
08/29/2026
08/30/2026
08/31/2026

- a4 a4 a2 a2 A A A A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$760.00

0

DAYS AT

PER DAY $760.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
31 31 0
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CONTRACT ID 646861001 ESTIMATE 0010 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5

WORK PERFORMED THIS PERIOD

PROJECT RMC - A00210170 CONTROL 646861001

CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION UNIT UNIT QTY THIS AMOUNT PAID Total Bid QTY Paid
NBR CODE NBR PRICE ESTIMATE THIS ESTIMATE Quantity To Date
0060 05007002 000 MOBILIZATION (CALLOUT) EA 1.000 1.000 $1.00 8.00 5.00
0065 05057001 000 TMA (STATIONARY) DAY 2,250.000 2.000 $4,500.00 24.00 27.00
0070 07357060 000 DRIFTWOOD REMOVAL cYy 75.000 10.000 $750.00 60.00 410.00
0095 07527005 000 TREE REMOVAL (4" - 12" DIA) EA 300.000 17.000 $5,100.00 64.00 246.00
0100 07527006 000 TREE REMOVAL (12" - 18" DIA) EA 200.000 1.000 $200.00 32.00 23.00
0140 07527014 000 TREE AND BRUSH REMOVAL AC 1,000.000 2.780 $2,780.00 3.00 5.26

TOTAL ITEM EARNINGS THIS ESTIMATE $13,331.00



CONTRACT ID

646861001

CONTRACT LINE ITEMS

PROJECT RMC - A00210170 CONTROL 646861001
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT)

0065 05057001 000 TMA (STATIONARY)

0070 07357060 000 DRIFTWOOD REMOVAL

0075 07527001 000 TREE TRIMMING / BRUSH REMOVAL

0095 07527005 000 TREE REMOVAL (4" - 12" DIA)

0100 07527006 000 TREE REMOVAL (12" - 18" DIA)

0105 07527007 000 TREE REMOVAL (18" - 24" DIA)

0110 07527008 000 TREE REMOVAL (24" - 30" DIA)

0140 07527014 000 TREE AND BRUSH REMOVAL

PROJECT RMC - A00210170 CONTROL 646861001
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0080 07527002 000 SPOT TREE TRIMMING / BRUSH REMOVAL

0085 07527003 000 TREE TRIMMING / BRUSH REMOVAL(CHANNELS)
0090 07527004 000 STUMP REMOVAL

0115 07527009 000 TREE REMOVAL (30" - 36" DIA)

0120 07527010 000 TREE REMOVAL (36" - 42" DIA)

0125 07527011 000 TREE REMOVAL (42" - 48" DIA)

0130 07527012 000 TREE REMOVAL (48" - 60" DIA)

0135 07527013 000 TREE REMOVAL (60" - 72" DIA)

0145 96057006 WORK ORDER LIQUIDATED DAMAGES

0150 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY

0155 96067019 SPECIAL DEDUCTION

0160 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC

ESTIMATE 0010

UNIT

EA
DAY
cYy
MI
EA
EA
EA
EA
AC

UNIT

LF

EA
EA
EA
EA
EA
EA
DOL
DOL
DOL
DOL

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

1.000
2,250.000
75.000
100.000
300.000
200.000
100.000
100.000
1,000.000

UNIT
PRICE

35.000
790.000
100.000
100.000
100.000
450.000
450.000
450.000

-1.000
1.000
-1.000
1.000

BID

QUANTITY

8.000
24.000
60.000

8.000
64.000
32.000
16.000
16.000

3.000

BID
QUANTITY

80.000
4.000
8.000
8.000
4.000
2.000
2.000
2.000
1.000
1.000
1.000
1.000

TOTAL ITEM EARNINGS THIS CONTRACT

NET CO QTY PAID
QUANTITY TO DATE
0.000 5.00
0.000 27.00
0.000 410.00
0.000 2.88
0.000 246.00
0.000 23.00
0.000 3.00
0.000 1.00
0.000 5.26
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
Category Subtotal
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AMOUNT
$

5.00
60,750.00
30,750.00

288.00
73,800.00
4,600.00
300.00
100.00
5,260.00

$175,853.00

AMOUNT
($)

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00

$175,853.00



CONTRACT ID

646861001

ESTIMATE

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

05007002
05057001
07357060
07527001
07527005
07527006
07527007
07527008
07527014

SP
NBR

000
000
000
000
000
000
000
000
000

DESCRIPTION

MOBILIZATION (CALLOUT)

TMA (STATIONARY)

DRIFTWOOD REMOVAL

TREE TRIMMING / BRUSH REMOVAL
TREE REMOVAL (4" - 12" DIA)

TREE REMOVAL (12" - 18" DIA)
TREE REMOVAL (18" - 24" DIA)
TREE REMOVAL (24" - 30" DIA)
TREE AND BRUSH REMOVAL

0010

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

EA

DAY

CcY
Mi

EA
EA
EA
EA
AC

UNIT
PRICE

1.000

2,250.000

75.000
100.000
300.000
200.000
100.000
100.000

1,000.000

TOTAL ITEM EARNINGS TO DATE

BID
QUANTITY

8.00
24.00
60.00

8.00
64.00
32.00
16.00
16.00

3.00

QTY PAID
TO DATE

5.000
27.000
410.000
2.880
246.000
23.000
3.000
1.000
5.260

AMOUNT
$)

5.00
60,750.00
30,750.00

288.00
73,800.00
4,600.00
300.00
100.00
5,260.00

$175,853.00
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