
 477,590.56

646872001CONTRACT ID:

PROJECT: RMC - 646872001

CONTRACT:

07244014

PROJECTED AMOUNT: $318,595.56

CONTRACTOR:

HIGHWAY: SH0044

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 052

R&M INCORPORATED

Eric Martinez, P.E.

NUECES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/26

07/30/2024AWARD DATE:

ESTIMATE PERIOD:

0021

06/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/15/2024

07/09/2024

ESTIMATE PAID:

 618
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/01/2024

$796,186.12

CONTRACT:

06/01/2026

AWARD AMOUNT: $352,345.56

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 84.66

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$232,444.32 $587,098.96 $819,543.28 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$232,444.32 $587,098.96 $819,543.28 

$0.00 $0.00 $0.00 

$232,444.32 $819,543.28 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $587,098.96 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 618

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/01/2024

00/00/0000

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  006/01/2026  1

06/02/2026  1

06/03/2026  1

06/04/2026  1

06/05/2026  1

06/06/2026  1

06/07/2026  1

06/08/2026  1

06/09/2026  1

06/10/2026  1

06/11/2026  1

06/12/2026  1

06/13/2026  1

06/14/2026  1

06/15/2026  1

06/16/2026  1

06/17/2026  1

06/18/2026  1

06/19/2026  1

06/20/2026  1

06/21/2026  1

06/22/2026  1

06/23/2026  1

06/24/2026  1

06/25/2026  1

06/26/2026  1

06/27/2026  1

06/28/2026  1

06/29/2026  1

06/30/2026  1
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WORK PERFORMED THIS PERIOD

RMC - 646872001 646872001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05006033 MOBILIZATION (CALLOUT)000 EA  1.000 $1.00 1.000  3.00 4.00

0065 07306002 FULL - WIDTH MOWING000 AC  41.980 $93,783.32 2,234.000  12,836.00 13,044.00

0066 07306002 FULL - WIDTH MOWING AC  55.000 $55,605.00 1,011.000  1,011.00 1,073.00

Revised price agreement for East Nueces Mowing cycleSUPP DESCR

0075 07346001 LITTER REMOVAL000 AC  25.000 $56,175.00 2,247.000  7,928.00 7,826.00

0800 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  7,500.000 $7,500.00 1.000  1.00 1.00

Adds additional mobilization for extra mowing cycleSUPP DESCR

0900 07316007 PAVEMENT EDGES, STRUCTURES & FIXTURES MI  300.000 $19,380.00 64.600  64.60 66.60

Application of herbicide to structures and fixtures'SUPP DESCR

$232,444.32TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

646872001PROJECT CONTROLRMC - 646872001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05006033 000 MOBILIZATION (CALLOUT) EA  1.000  2.000  2.000  3.00  3.00

0065 07306002 000 FULL - WIDTH MOWING AC  41.980  6,522.000  6,522.000  12,836.00  538,855.28

0066 07306002 FULL - WIDTH MOWING AC  55.000  0.000  1,073.000  1,011.00  55,605.00

Revised price agreement for East Nueces Mowing cycle

0075 07346001 000 LITTER REMOVAL AC  25.000  3,138.000  4,688.000  7,928.00  198,200.00

0800 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  7,500.000  0.000  1.000  1.00  7,500.00

Adds additional mobilization for extra mowing cycle

0900 07316007 PAVEMENT EDGES, STRUCTURES & FIXTURES MI  300.000  0.000  66.600  64.60  19,380.00

Application of herbicide to structures and fixtures'

Category Subtotal $819,543.28

646872001RMC - 646872001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 07306003 000 SPOT MOWING AC  1.000  100.000  100.000  0.000  0.00

500 96056006 WORK ORDER LIQUIDATED DAMAGES DOL -750.000  45.000  0.000  0.000  0.00

LIQUIDATED DAMAGES

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $819,543.28
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05006033 000 EA  1.000MOBILIZATION (CALLOUT)  3.000  3.00 2.00

07306002 000 AC  41.980FULL - WIDTH MOWING  12,836.000  538,855.28 6,522.00

07306002 AC  55.000FULL - WIDTH MOWING  1,011.000  55,605.00 6,522.00

Revised price agreement for East Nueces Mowing cycle

07316007 MI  300.000PAVEMENT EDGES, STRUCTURES & FIXTURES  64.600  19,380.00 0.00

Application of herbicide to structures and fixtures'

07346001 000 AC  25.000LITTER REMOVAL  7,928.000  198,200.00 3,138.00

96086001 DOL  7,500.000UNIQUE CHANGE ORDER ITEM 1  1.000  7,500.00 0.00

Adds additional mobilization for extra mowing cycle

$819,543.28TOTAL ITEM EARNINGS TO DATE


