
 731,217.50

646876001CONTRACT ID:

PROJECT: RMC - 646876001

CONTRACT:

07244001

PROJECTED AMOUNT: $642,555.00

CONTRACTOR:

HIGHWAY: IH0040

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

ROSS SA ENTERPRISE LLC

Clint Harms, P.E.

POTTER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

07/30/2024AWARD DATE:

ESTIMATE PERIOD:

0024

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/22/2024

07/09/2024

ESTIMATE PAID:

 701
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/30/2024

$1,373,772.50

CONTRACT:

09/01/2026

AWARD AMOUNT: $642,555.00

AMARILLO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 96.03

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$251,685.00 $1,225,119.00 $1,476,804.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$251,685.00 $1,225,119.00 $1,476,804.00 

$0.00 $0.00 $0.00 

$251,685.00 $1,476,804.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,225,119.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 701

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/30/2024

09/03/2024

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

RMC - 646876001 646876001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05006033 MOBILIZATION (CALLOUT)000 EA  2,000.000 $2,000.00 1.000  25.00 24.00

0065 07706001 REPAIR RAIL ELEMENT (W - BEAM)000 LF  40.000 $104,000.00 2,600.000  13,888.00 10,000.00

0090 07706013 REM / REPL STEEL POST W / O CONC FND000 EA  150.000 $62,250.00 415.000  1,043.00 500.00

0115 07706019 REMOVE & REPLACE BLOCKOUT000 EA  20.000 $8,300.00 415.000  1,387.00 800.00

0120 07706021 REPLACE SINGLE GDRAIL TERMINAL RAIL000 LF  40.000 $480.00 12.000  287.00 500.00

0135 07706025 REPLACE HINGED TOP SGT STEEL POST000 EA  150.000 $150.00 1.000  52.00 100.00

0145 07706027 REMOVE GDRAIL END TRT / REPL WITH SGT000 EA  5,000.000 $55,000.00 11.000  90.00 120.00

0150 07706029 REM & RESET SGT IMPACT HEAD000 EA  500.000 $500.00 1.000  98.00 70.00

0175 07706060 REMOVE AND REPLACE DAT000 EA  1,900.000 $19,000.00 10.000  22.00 10.00

0180 61856002 TMA (STATIONARY)002 DAY  1.000 $5.00 5.000  81.00 200.00

$251,685.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

646876001PROJECT CONTROLRMC - 646876001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05006033 000 MOBILIZATION (CALLOUT) EA  2,000.000  12.000  12.000  25.00  50,000.00

0065 07706001 000 REPAIR RAIL ELEMENT (W - BEAM) LF  40.000  5,000.000  5,000.000  13,888.00  555,520.00

0070 07706002 000 REPAIR RAIL ELEMENT (THRIE - BEAM) LF  34.000  80.000  80.000  38.00  1,292.00

0075 07706003 000 REP RAIL ELMNT(THRIE-BM TRANS TO W -BM) LF  44.000  50.000  50.000  162.00  7,128.00

0080 07706006 000 RAISE RAIL ELEMENT LF  7.000  400.000  400.000  300.00  2,100.00

0085 07706012 000 REM / REPL TIMBER POST W / O CONC FND EA  25.000  50.000  50.000  114.00  2,850.00

0090 07706013 000 REM / REPL STEEL POST W / O CONC FND EA  150.000  250.000  250.000  1,043.00  156,450.00

0095 07706014 000 REM / REPL TIMBER POST W / CONC FND EA  50.000  10.000  10.000  35.00  1,750.00

0100 07706015 000 REM / REPL STEEL POST W / CONC FND EA  125.000  35.000  35.000  146.00  18,250.00

0110 07706017 000 REALIGN POSTS EA  10.000  150.000  150.000  299.00  2,990.00

0115 07706019 000 REMOVE & REPLACE BLOCKOUT EA  20.000  400.000  400.000  1,387.00  27,740.00

0120 07706021 000 REPLACE SINGLE GDRAIL TERMINAL RAIL LF  40.000  250.000  250.000  287.00  11,480.00

0125 07706022 000 REPLACE SINGLE GDRAIL TERMINAL POST EA  120.000  25.000  25.000  23.00  2,760.00

0130 07706023 000 REPAIR OF TERMINAL ANCHORS POSTS EA  1.000  10.000  10.000  9.00  9.00

0135 07706025 000 REPLACE HINGED TOP SGT STEEL POST EA  150.000  50.000  50.000  52.00  7,800.00

0140 07706026 000 RESET HINGED TOP SGT STL POST EA  50.000  50.000  50.000  12.00  600.00

0145 07706027 000 REMOVE GDRAIL END TRT / REPL WITH SGT EA  5,000.000  60.000  60.000  90.00  450,000.00

0150 07706029 000 REM & RESET SGT IMPACT HEAD EA  500.000  35.000  35.000  98.00  49,000.00

0155 07706030 000 REPLACE SGT CABLE ASSEMBLY EA  100.000  20.000  20.000  25.00  2,500.00

0160 07706031 000 REPLACE SGT CABLE ANCHOR EA  100.000  20.000  20.000  21.00  2,100.00

0165 07706032 000 REPLACE SGT STRUT EA  200.000  5.000  5.000  13.00  2,600.00

0170 07706033 000 REPLACE SGT OBJECT MARKER EA  30.000  20.000  20.000  17.00  510.00

0175 07706060 000 REMOVE AND REPLACE DAT EA  1,900.000  5.000  5.000  22.00  41,800.00

0180 61856002 002 TMA (STATIONARY) DAY  1.000  100.000  100.000  81.00  81.00

0196 07746041 REMOVE / REPLACE (QUAD - ELITE) NARROW EA  35,247.000  0.000  2.000  2.00  70,494.00

REMOVE AND REPLACE QUAD GAURD ELITE M10 SYSTEM

Category Subtotal $1,467,804.00

646876001RMC - 646876001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0105 07706016 000 REPAIR STEEL POST WITH BASE PLATE EA  200.000  10.000  10.000  0.000  0.00

0197 07706009 REPAIR RAIL ELEMENT (T4S) LF  1.000  0.000  9,168.500  0.000  0.00

REMOVE/REPLACE T4S RAIL FM 1912/US 60

 0.00Category Subtotal
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PROJECT RMC - 646876001 CONTROL 646876001

CATEGORY DESCRIPTIONNO CATEGORY MISC

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE $

AMOUNT

SUPP DESCRIPTION

0198 05456026 CRASH CUSHION ATTEN (INSTALL) (QUAD)(N) EA  1.000  0.000  9,000.000  9,000.00  9,000.00

 9,000.00Category Subtotal

646876001RMC - 646876001PROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

0185 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0190 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0195 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,476,804.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05006033 000 EA  2,000.000MOBILIZATION (CALLOUT)  25.000  50,000.00 12.00

05456026 EA  1.000CRASH CUSHION ATTEN (INSTALL) (QUAD)(N)  9,000.000  9,000.00 0.00

07706001 000 LF  40.000REPAIR RAIL ELEMENT (W - BEAM)  13,888.000  555,520.00 5,000.00

07706002 000 LF  34.000REPAIR RAIL ELEMENT (THRIE - BEAM)  38.000  1,292.00 80.00

07706003 000 LF  44.000REP RAIL ELMNT(THRIE-BM TRANS TO W -BM)  162.000  7,128.00 50.00

07706006 000 LF  7.000RAISE RAIL ELEMENT  300.000  2,100.00 400.00

07706012 000 EA  25.000REM / REPL TIMBER POST W / O CONC FND  114.000  2,850.00 50.00

07706013 000 EA  150.000REM / REPL STEEL POST W / O CONC FND  1,043.000  156,450.00 250.00

07706014 000 EA  50.000REM / REPL TIMBER POST W / CONC FND  35.000  1,750.00 10.00

07706015 000 EA  125.000REM / REPL STEEL POST W / CONC FND  146.000  18,250.00 35.00

07706017 000 EA  10.000REALIGN POSTS  299.000  2,990.00 150.00

07706019 000 EA  20.000REMOVE & REPLACE BLOCKOUT  1,387.000  27,740.00 400.00

07706021 000 LF  40.000REPLACE SINGLE GDRAIL TERMINAL RAIL  287.000  11,480.00 250.00

07706022 000 EA  120.000REPLACE SINGLE GDRAIL TERMINAL POST  23.000  2,760.00 25.00

07706023 000 EA  1.000REPAIR OF TERMINAL ANCHORS POSTS  9.000  9.00 10.00

07706025 000 EA  150.000REPLACE HINGED TOP SGT STEEL POST  52.000  7,800.00 50.00

07706026 000 EA  50.000RESET HINGED TOP SGT STL POST  12.000  600.00 50.00

07706027 000 EA  5,000.000REMOVE GDRAIL END TRT / REPL WITH SGT  90.000  450,000.00 60.00

07706029 000 EA  500.000REM & RESET SGT IMPACT HEAD  98.000  49,000.00 35.00

07706030 000 EA  100.000REPLACE SGT CABLE ASSEMBLY  25.000  2,500.00 20.00

07706031 000 EA  100.000REPLACE SGT CABLE ANCHOR  21.000  2,100.00 20.00

07706032 000 EA  200.000REPLACE SGT STRUT  13.000  2,600.00 5.00

07706033 000 EA  30.000REPLACE SGT OBJECT MARKER  17.000  510.00 20.00

07706060 000 EA  1,900.000REMOVE AND REPLACE DAT  22.000  41,800.00 5.00

07746041 EA  35,247.000REMOVE / REPLACE (QUAD - ELITE) NARROW  2.000  70,494.00 0.00

REMOVE AND REPLACE QUAD GAURD ELITE M10 SYSTEM

61856002 002 DAY  1.000TMA (STATIONARY)  81.000  81.00 100.00

$1,476,804.00TOTAL ITEM EARNINGS TO DATE


