
 476,054.40

646887001CONTRACT ID:

PROJECT: RMC - 646887001

CONTRACT:

10241902

PROJECTED AMOUNT: $615,002.00

CONTRACTOR:

HIGHWAY: SH0008

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

CROSS PLUS CONSTRUCTION, LLC

Jason R. Dupree, P.E.

CASS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

10/10/2024AWARD DATE:

ESTIMATE PERIOD:

0021

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/25/2024

10/09/2024

ESTIMATE PAID:

 139
 150.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/16/2024

$1,091,056.40

CONTRACT:

08/01/2026

AWARD AMOUNT: $615,004.00

ATLANTA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 46.33

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$0.00 $1,390,840.30 $1,390,840.30 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $1,390,840.30 $1,390,840.30 

$0.00 $0.00 $0.00 

$0.00 $1,390,840.30 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,390,840.30 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 139

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/16/2024

01/15/2025

 150

 150

 300

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

TIME SUSPENDED 31

08/01/2026  1 TIME SUSPENDED

08/02/2026  1 TIME SUSPENDED

08/03/2026  1 TIME SUSPENDED

08/04/2026  1 TIME SUSPENDED

08/05/2026  1 TIME SUSPENDED

08/06/2026  1 TIME SUSPENDED

08/07/2026  1 TIME SUSPENDED

08/08/2026  1 TIME SUSPENDED

08/09/2026  1 TIME SUSPENDED

08/10/2026  1 TIME SUSPENDED

08/11/2026  1 TIME SUSPENDED

08/12/2026  1 TIME SUSPENDED

08/13/2026  1 TIME SUSPENDED

08/14/2026  1 TIME SUSPENDED

08/15/2026  1 TIME SUSPENDED

08/16/2026  1 TIME SUSPENDED

08/17/2026  1 TIME SUSPENDED

08/18/2026  1 TIME SUSPENDED

08/19/2026  1 TIME SUSPENDED

08/20/2026  1 TIME SUSPENDED

08/21/2026  1 TIME SUSPENDED

08/22/2026  1 TIME SUSPENDED

08/23/2026  1 TIME SUSPENDED

08/24/2026  1 TIME SUSPENDED

08/25/2026  1 TIME SUSPENDED

08/26/2026  1 TIME SUSPENDED

08/27/2026  1 TIME SUSPENDED

08/28/2026  1 TIME SUSPENDED

08/29/2026  1 TIME SUSPENDED

08/30/2026  1 TIME SUSPENDED

08/31/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

646887001PROJECT CONTROLRMC - 646887001

001 TREE & STUMP REMOVAL WITH TREE TRIMMING/BRUSH REMOVAL (N)CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  4.000  4.000  4.00  4.00

0065 05057001 000 TMA (STATIONARY) DAY  200.000  150.000  150.000  68.00  13,600.00

0070 07527001 000 TREE TRIMMING / BRUSH REMOVAL MI  1,700.000  110.000  85.912  189.04  321,366.30

0075 07527005 000 TREE REMOVAL (4" - 12" DIA) EA  65.000  3,000.000  3,000.000  9,538.00  619,970.00

0080 07527006 000 TREE REMOVAL (12" - 18" DIA) EA  200.000  250.000  250.000  1,061.00  212,200.00

0085 07527007 000 TREE REMOVAL (18" - 24" DIA) EA  300.000  150.000  150.000  407.00  122,100.00

0090 07527008 000 TREE REMOVAL (24" - 30" DIA) EA  400.000  100.000  0.000  140.00  56,000.00

0095 07527009 000 TREE REMOVAL (30" - 36" DIA) EA  600.000  30.000  0.000  28.00  16,800.00

0100 07527010 000 TREE REMOVAL (36" - 42" DIA) EA  600.000  25.000  0.000  18.00  10,800.00

0105 07527011 000 TREE REMOVAL (42" - 48" DIA) EA  1,000.000  15.000  0.000  6.00  6,000.00

0110 07527012 000 TREE REMOVAL (48" - 60" DIA) EA  1,000.000  10.000  10.000  8.00  8,000.00

0115 07527013 000 TREE REMOVAL (60" - 72" DIA) EA  1,000.000  10.000  0.000  4.00  4,000.00

Category Subtotal $1,390,840.30

646887001RMC - 646887001PROJECT CONTROL

001CATEGORY DESCRIPTION TREE & STUMP REMOVAL WITH TREE TRIMMING/BRUSH REMOVAL (N)

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0120 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

Work Order LD's

0125 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

Payment Adjustment - Negative

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,390,840.30
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  4.000  4.00 4.00

05057001 000 DAY  200.000TMA (STATIONARY)  68.000  13,600.00 150.00

07527001 000 MI  1,700.000TREE TRIMMING / BRUSH REMOVAL  189.039  321,366.30 110.00

07527005 000 EA  65.000TREE REMOVAL (4" - 12" DIA)  9,538.000  619,970.00 3,000.00

07527006 000 EA  200.000TREE REMOVAL (12" - 18" DIA)  1,061.000  212,200.00 250.00

07527007 000 EA  300.000TREE REMOVAL (18" - 24" DIA)  407.000  122,100.00 150.00

07527008 000 EA  400.000TREE REMOVAL (24" - 30" DIA)  140.000  56,000.00 100.00

07527009 000 EA  600.000TREE REMOVAL (30" - 36" DIA)  28.000  16,800.00 30.00

07527010 000 EA  600.000TREE REMOVAL (36" - 42" DIA)  18.000  10,800.00 25.00

07527011 000 EA  1,000.000TREE REMOVAL (42" - 48" DIA)  6.000  6,000.00 15.00

07527012 000 EA  1,000.000TREE REMOVAL (48" - 60" DIA)  8.000  8,000.00 10.00

07527013 000 EA  1,000.000TREE REMOVAL (60" - 72" DIA)  4.000  4,000.00 10.00

$1,390,840.30TOTAL ITEM EARNINGS TO DATE


