
 3,536,684.66

646891001CONTRACT ID:

PROJECT: RMC - 646891001

CONTRACT:

11244004

PROJECTED AMOUNT: $3,508,324.66

CONTRACTOR:

HIGHWAY: IH0030

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

PROFESSIONAL TRAFFIC CONTROL LLC

Justin Thomey, P.E.

TARRANT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

11/14/2024AWARD DATE:

ESTIMATE PERIOD:

0020

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/13/2025

11/06/2024

ESTIMATE PAID:

 604
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/29/2025

$7,045,009.32

CONTRACT:

09/01/2026

AWARD AMOUNT: $3,509,156.65

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 82.74

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 54.46

$243,192.75 $3,593,671.05 $3,836,863.80 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$243,192.75 $3,593,671.05 $3,836,863.80 

$0.00 $0.00 $0.00 

$243,192.75 $3,836,863.80 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $3,593,671.05 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$940.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$940.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 604

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/29/2025

01/29/2025

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

RMC - 646891001 646891001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007002 MOBILIZATION (CALLOUT)000 EA  25,000.000 $25,000.00 1.000  17.00 24.00

0065 05057003 TMA (MOBILE OPERATION)000 DAY  424.000 $73,776.00 174.000  3,261.00 5,600.00

0070 07357001 DEBRIS REMOV-CNTR MED/MN LNS/RAMPS000 MI  75.000 $16,184.25 215.790  4,604.55 8,070.72

0080 07357037 DEBRIS REMOVAL (ENTRANCE/EXIT RAMPS)000 MI  55.000 $6,118.75 111.250  2,480.47 4,627.84

0085 07357049 DEBRIS REMOVAL (DIRECT CONNECTOR)000 MI  100.000 $3,530.00 35.300  913.17 1,081.92

0090 07357072 DEBRIS REMOVAL (SPOT DEBRIS)000 MI  100.000 $1,300.00 13.000  358.00 500.00

0095 07387001 CLEANING / SWEEPING (CENTER MEDIAN)000 MI  125.000 $51,496.25 411.970  4,089.71 7,461.76

0100 07387025 CLEANING / SWEEPING (OUTSIDE MAIN LANE)000 MI  125.000 $50,517.50 404.140  3,954.91 7,461.76

0110 07387070 CLEANING / SWEEPING(ENTRANCE/EXIT RAMP)000 MI  100.000 $23,762.00 237.620  2,224.36 4,094.72

0125 07387104 CLEANING / SWEEPING (SPOT)000 MI  100.000 $660.00 6.600  70.60 500.00

0735 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -832.000 -$9,152.00 11.000  25.00 1.00

$243,192.75TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

646891001PROJECT CONTROLRMC - 646891001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  25,000.000  12.000  12.000  17.00  425,000.00

0065 05057003 000 TMA (MOBILE OPERATION) DAY  424.000  2,800.000  2,800.000  3,261.00  1,382,664.00

0070 07357001 000 DEBRIS REMOV-CNTR MED/MN LNS/RAMPS MI  75.000  4,035.520  4,035.200  4,604.55  345,341.25

0075 07357025 000 DEBRIS REMOVAL (FRONTAGE ROADS) MI  55.000  1,296.960  1,296.960  711.90  39,154.50

0080 07357037 000 DEBRIS REMOVAL (ENTRANCE/EXIT RAMPS) MI  55.000  2,313.920  2,313.920  2,480.47  136,425.85

0085 07357049 000 DEBRIS REMOVAL (DIRECT CONNECTOR) MI  100.000  462.240  619.680  913.17  91,317.00

0090 07357072 000 DEBRIS REMOVAL (SPOT DEBRIS) MI  100.000  250.000  250.000  358.00  35,800.00

0095 07387001 000 CLEANING / SWEEPING (CENTER MEDIAN) MI  125.000  3,730.880  3,730.880  4,089.71  511,213.75

0100 07387025 000 CLEANING / SWEEPING (OUTSIDE MAIN LANE) MI  125.000  3,730.880  3,730.880  3,954.91  494,363.75

0105 07387049 000 CLEANING / SWEEPING (FRONTAGE ROAD) MI  100.000  1,296.960  1,296.960  805.03  80,503.00

0110 07387070 000 CLEANING / SWEEPING(ENTRANCE/EXIT RAMP) MI  100.000  2,047.360  2,047.360  2,224.36  222,436.40

0115 07387091 000 CLEANING / SWEEPING (DIRECT CONNECTOR) MI  150.000  462.240  540.960  420.63  63,094.50

0125 07387104 000 CLEANING / SWEEPING (SPOT) MI  100.000  250.000  250.000  70.60  7,060.00

0130 07387105 000 CLEANING / SWEEPING (HANDWORK) SY  0.200  251,031.280  251,031.280  116,449.00  23,289.80

0735 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -832.000  1.000  0.000  25.00 -20,800.00

Category Subtotal $3,836,863.80

646891001RMC - 646891001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0120 07387103 000 CLEANING / SWEEPING (AGGREGATE REMOVAL) MI  150.000  251.840  251.840  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $3,836,863.80
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  25,000.000MOBILIZATION (CALLOUT)  17.000  425,000.00 12.00

05057003 000 DAY  424.000TMA (MOBILE OPERATION)  3,261.000  1,382,664.00 2,800.00

07357001 000 MI  75.000DEBRIS REMOV-CNTR MED/MN LNS/RAMPS  4,604.550  345,341.25 4,035.52

07357025 000 MI  55.000DEBRIS REMOVAL (FRONTAGE ROADS)  711.900  39,154.50 1,296.96

07357037 000 MI  55.000DEBRIS REMOVAL (ENTRANCE/EXIT RAMPS)  2,480.470  136,425.85 2,313.92

07357049 000 MI  100.000DEBRIS REMOVAL (DIRECT CONNECTOR)  913.170  91,317.00 462.24

07357072 000 MI  100.000DEBRIS REMOVAL (SPOT DEBRIS)  358.000  35,800.00 250.00

07387001 000 MI  125.000CLEANING / SWEEPING (CENTER MEDIAN)  4,089.710  511,213.75 3,730.88

07387025 000 MI  125.000CLEANING / SWEEPING (OUTSIDE MAIN LANE)  3,954.910  494,363.75 3,730.88

07387049 000 MI  100.000CLEANING / SWEEPING (FRONTAGE ROAD)  805.030  80,503.00 1,296.96

07387070 000 MI  100.000CLEANING / SWEEPING(ENTRANCE/EXIT RAMP)  2,224.364  222,436.40 2,047.36

07387091 000 MI  150.000CLEANING / SWEEPING (DIRECT CONNECTOR)  420.630  63,094.50 462.24

07387104 000 MI  100.000CLEANING / SWEEPING (SPOT)  70.600  7,060.00 250.00

07387105 000 SY  0.200CLEANING / SWEEPING (HANDWORK)  116,449.000  23,289.80 251,031.28

96057006 DOL -832.000WORK ORDER LIQUIDATED DAMAGES  25.000 -20,800.00 1.00

$3,836,863.80TOTAL ITEM EARNINGS TO DATE


