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CONTRACT ID: 646892001 HIGHWAY: BI0010G
PROJECT: RMC - 646892001 DISTRICT NAME: ODESSA
CONTRACT: 08240603 COUNTY: PECOS
AWARD AMOUNT: $259,484.00 AREA ENGINEER: Nestor Mendoza Jr., P.E.
PROJECTED AMOUNT: $259,484.00 AREA NUMBER: 051
ADJ. PROJECTED AMOUNT: $259,484.00
CONTRACTOR: GREENPAK SOLUTIONS, LIMITED LIABILITY COMPANY
ESTIMATE NUMBER: 0015 LETTING DATE:
ESTIMATE PAID: z AWARD DATE:
ESTIMATE PERIOD: 04/01/2026 to 04/27/2026 NOTICE TO PROCEED DATE:
ESTIMATE TYPE: FINL WORK BEGIN DATE:
% COMPLETE: 100.00 ACCEPTED DATE:
% TIME USED: 63.33 PHYSICAL WORK COMPLETION DATE:
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE
ITEM EARNINGS $309,402.20 $309,402.20 $0.00
PARTICIPATING $0.00 $0.00 $0.00
NON-PARTICIPATING $309,402.20 $309,402.20 $0.00
RETAINAGE $0.00 $0.00 $0.00
LIQUIDATED DAMAGES $0.00 $0.00 $0.00
INCENTIVE $0.00 $0.00 $0.00
DISINCENTIVE $0.00 $0.00 $0.00
OTHER ADJUSTMENTS $0.00 $0.00 $0.00
PAID TO CONTRACTOR $309,402.20 $309,402.20 $0.00

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

AREA/PROJECT ENGINEER

DATE

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

REPORT DATE: 10/08/26

08/13/2024
08/13/2024
08/29/2024
02/10/2025
04/27/2026
00/00/0000

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 646892001

ESTIMATE 0015

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

02/10/2025
00/00/0000
30
0
30
19
00/00/0000

DAILY BREAKDOWN

Date or Days
Days Charged
04/01/2026
04/02/2026
04/03/2026
04/04/2026
04/05/2026
04/06/2026
04/07/2026
04/08/2026
04/09/2026
04/10/2026
04/11/2026
04/12/2026
04/13/2026
04/14/2026
04/15/2026
04/16/2026
04/17/2026
04/18/2026
04/19/2026
04/20/2026
04/21/2026
04/22/2026
04/23/2026
04/24/2026
04/25/2026
04/26/2026
04/27/2026
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Days

Credited

AWAITING AE ACCEPTANCE
AWAITING AE ACCEPTANCE
AWAITING AE ACCEPTANCE
AWAITING AE ACCEPTANCE
AWAITING AE ACCEPTANCE
AWAITING AE ACCEPTANCE
AWAITING AE ACCEPTANCE
AWAITING AE ACCEPTANCE
AWAITING AE ACCEPTANCE
AWAITING AE ACCEPTANCE
AWAITING AE ACCEPTANCE
AWAITING AE ACCEPTANCE
AWAITING AE ACCEPTANCE
AWAITING AE ACCEPTANCE
AWAITING AE ACCEPTANCE
AWAITING AE ACCEPTANCE
AWAITING AE ACCEPTANCE
AWAITING AE ACCEPTANCE
AWAITING AE ACCEPTANCE
AWAITING AE ACCEPTANCE
AWAITING AE ACCEPTANCE
AWAITING AE ACCEPTANCE
AWAITING AE ACCEPTANCE
AWAITING AE ACCEPTANCE
AWAITING AE ACCEPTANCE
AWAITING AE ACCEPTANCE
WORK ACCEPTED

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:

LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$618.00

0

DAYS AT

PER DAY $618.00

$0.00

PERIOD SUMMARY
Date or Days
Days Charged
27 0

AWAITING AE ACCEPTA
WORKACCEPTED

Days
Credited
27

26
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID 646892001 ESTIMATE 0015

CONTRACT LINE ITEMS

PROJECT RMC - 646892001 CONTROL 646892001
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0060 05006001 000 MOBILIZATION LS
0065 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO
0070 07126008 003 JT / CRCK SEAL (RUBBER - ASPHALT) LMI
0080 61856002 002 TMA (STATIONARY) DAY
PROJECT RMC - 646892001 CONTROL 646892001
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0075 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

5,000.000
1.000
589.000
1.000

UNIT
PRICE

1.000

BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
1.000 0.000 1.00
2.000 0.000 1.00
432.000 0.000 516.80
30.000 0.000 6.00
Category Subtotal

BID NET CO QTY PAID

QUANTITY QUANTITY TO DATE

4.000 0.000 0.000

Category Subtotal
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AMOUNT
$

5,000.00
1.00
304,395.20
6.00

$309,402.20

AMOUNT
($)

0.00

0.00

TOTAL ITEM EARNINGS THIS CONTRACT

$309,402.20



CONTRACT ID

646892001 ESTIMATE 0015

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

05006001
05026001
07126008
61856002

SP
NBR

000
008
003
002

DESCRIPTION

MOBILIZATION

BARRICADES, SIGNS AND TRAFFIC HANDLING
JT/CRCK SEAL (RUBBER - ASPHALT)

TMA (STATIONARY)

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

LS
MO
LMI
DAY

UNIT BID
PRICE QUANTITY
5,000.000 1.00
1.000 2.00
589.000 432.00
1.000 30.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

1.000
1.000
516.800
6.000

AMOUNT
$)

5,000.00
1.00
304,395.20
6.00

$309,402.20
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