
646902001CONTRACT ID:

PROJECT: MMC - 646902001

CONTRACT:

09242407

PROJECTED AMOUNT: $919,927.00

CONTRACTOR:

HIGHWAY: FM3380

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 000

DIGG COMMERCIAL, LLC

EL PASO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

09/10/2024AWARD DATE:

ESTIMATE PERIOD:

0001

07/13/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/04/2024

09/09/2024

10/04/2024

ESTIMATE PAID:

 347

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 11/04/2024

$919,927.00

CONTRACT:

AWARD AMOUNT: $919,927.00

EL PASO

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 95.07

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

07/13/2026

07/13/2026

 100.00

$0.00 $0.00 $0.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 347

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 07/13/2026

11/04/2024

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 347  347  008/01/2025  1

08/02/2025  1

08/03/2025  1

08/04/2025  1

08/05/2025  1

08/06/2025  1

08/07/2025  1

08/08/2025  1

08/09/2025  1

08/10/2025  1

08/11/2025  1

08/12/2025  1

08/13/2025  1

08/14/2025  1

08/15/2025  1

08/16/2025  1

08/17/2025  1

08/18/2025  1

08/19/2025  1

08/20/2025  1

08/21/2025  1

08/22/2025  1

08/23/2025  1

08/24/2025  1

08/25/2025  1

08/26/2025  1

08/27/2025  1

08/28/2025  1

08/29/2025  1

08/30/2025  1

08/31/2025  1

09/01/2025  1

09/02/2025  1

09/03/2025  1

09/04/2025  1

09/05/2025  1

09/06/2025  1

09/07/2025  1

09/08/2025  1

09/09/2025  1

09/10/2025  1

09/11/2025  1

09/12/2025  1

09/13/2025  1
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09/14/2025  1

09/15/2025  1

09/16/2025  1

09/17/2025  1

09/18/2025  1

09/19/2025  1

09/20/2025  1

09/21/2025  1

09/22/2025  1

09/23/2025  1

09/24/2025  1

09/25/2025  1

09/26/2025  1

09/27/2025  1

09/28/2025  1

09/29/2025  1

09/30/2025  1

10/01/2025  1

10/02/2025  1

10/03/2025  1

10/04/2025  1

10/05/2025  1

10/06/2025  1

10/07/2025  1

10/08/2025  1

10/09/2025  1

10/10/2025  1

10/11/2025  1

10/12/2025  1

10/13/2025  1

10/14/2025  1

10/15/2025  1

10/16/2025  1

10/17/2025  1

10/18/2025  1

10/19/2025  1

10/20/2025  1

10/21/2025  1

10/22/2025  1

10/23/2025  1

10/24/2025  1

10/25/2025  1

10/26/2025  1

10/27/2025  1

10/28/2025  1

10/29/2025  1

10/30/2025  1

10/31/2025  1
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11/01/2025  1

11/02/2025  1

11/03/2025  1

11/04/2025  1

11/05/2025  1

11/06/2025  1

11/07/2025  1

11/08/2025  1

11/09/2025  1

11/10/2025  1

11/11/2025  1

11/12/2025  1

11/13/2025  1

11/14/2025  1

11/15/2025  1

11/16/2025  1

11/17/2025  1

11/18/2025  1

11/19/2025  1

11/20/2025  1

11/21/2025  1

11/22/2025  1

11/23/2025  1

11/24/2025  1

11/25/2025  1

11/26/2025  1

11/27/2025  1

11/28/2025  1

11/29/2025  1

11/30/2025  1

12/01/2025  1

12/02/2025  1

12/03/2025  1

12/04/2025  1

12/05/2025  1

12/06/2025  1

12/07/2025  1

12/08/2025  1

12/09/2025  1

12/10/2025  1

12/11/2025  1

12/12/2025  1

12/13/2025  1

12/14/2025  1

12/15/2025  1

12/16/2025  1

12/17/2025  1

12/18/2025  1
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12/19/2025  1

12/20/2025  1

12/21/2025  1

12/22/2025  1

12/23/2025  1

12/24/2025  1

12/25/2025  1

12/26/2025  1

12/27/2025  1

12/28/2025  1

12/29/2025  1

12/30/2025  1

12/31/2025  1

01/01/2026  1

01/02/2026  1

01/03/2026  1

01/04/2026  1

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1

01/11/2026  1

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1

01/18/2026  1

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1

01/24/2026  1

01/25/2026  1

01/26/2026  1

01/27/2026  1

01/28/2026  1

01/29/2026  1

01/30/2026  1

01/31/2026  1

02/01/2026  1

02/02/2026  1

02/03/2026  1

02/04/2026  1
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02/05/2026  1

02/06/2026  1

02/07/2026  1

02/08/2026  1

02/09/2026  1

02/10/2026  1

02/11/2026  1

02/12/2026  1

02/13/2026  1

02/14/2026  1

02/15/2026  1

02/16/2026  1

02/17/2026  1

02/18/2026  1

02/19/2026  1

02/20/2026  1

02/21/2026  1

02/22/2026  1

02/23/2026  1

02/24/2026  1

02/25/2026  1

02/26/2026  1

02/27/2026  1

02/28/2026  1

03/01/2026  1

03/02/2026  1

03/03/2026  1

03/04/2026  1

03/05/2026  1

03/06/2026  1

03/07/2026  1

03/08/2026  1

03/09/2026  1

03/10/2026  1

03/11/2026  1

03/12/2026  1

03/13/2026  1

03/14/2026  1

03/15/2026  1

03/16/2026  1

03/17/2026  1

03/18/2026  1

03/19/2026  1

03/20/2026  1

03/21/2026  1

03/22/2026  1

03/23/2026  1

03/24/2026  1
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03/25/2026  1

03/26/2026  1

03/27/2026  1

03/28/2026  1

03/29/2026  1

03/30/2026  1

03/31/2026  1

04/01/2026  1

04/02/2026  1

04/03/2026  1

04/04/2026  1

04/05/2026  1

04/06/2026  1

04/07/2026  1

04/08/2026  1

04/09/2026  1

04/10/2026  1

04/11/2026  1

04/12/2026  1

04/13/2026  1

04/14/2026  1

04/15/2026  1

04/16/2026  1

04/17/2026  1

04/18/2026  1

04/19/2026  1

04/20/2026  1

04/21/2026  1

04/22/2026  1

04/23/2026  1

04/24/2026  1

04/25/2026  1

04/26/2026  1

04/27/2026  1

04/28/2026  1

04/29/2026  1

04/30/2026  1

05/01/2026  1

05/02/2026  1

05/03/2026  1

05/04/2026  1

05/05/2026  1

05/06/2026  1

05/07/2026  1

05/08/2026  1

05/09/2026  1

05/10/2026  1

05/11/2026  1
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05/12/2026  1

05/13/2026  1

05/14/2026  1

05/15/2026  1

05/16/2026  1

05/17/2026  1

05/18/2026  1

05/19/2026  1

05/20/2026  1

05/21/2026  1

05/22/2026  1

05/23/2026  1

05/24/2026  1

05/25/2026  1

05/26/2026  1

05/27/2026  1

05/28/2026  1

05/29/2026  1

05/30/2026  1

05/31/2026  1

06/01/2026  1

06/02/2026  1

06/03/2026  1

06/04/2026  1

06/05/2026  1

06/06/2026  1

06/07/2026  1

06/08/2026  1

06/09/2026  1

06/10/2026  1

06/11/2026  1

06/12/2026  1

06/13/2026  1

06/14/2026  1

06/15/2026  1

06/16/2026  1

06/17/2026  1

06/18/2026  1

06/19/2026  1

06/20/2026  1

06/21/2026  1

06/22/2026  1

06/23/2026  1

06/24/2026  1

06/25/2026  1

06/26/2026  1

06/27/2026  1

06/28/2026  1
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06/29/2026  1

06/30/2026  1

07/01/2026  1

07/02/2026  1

07/03/2026  1

07/04/2026  1

07/05/2026  1

07/06/2026  1

07/07/2026  1

07/08/2026  1

07/09/2026  1

07/10/2026  1

07/11/2026  1

07/12/2026  1

07/13/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

646902001MMC - 646902001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80007295 000 AGGR (TY PB GR 4) (DEL) (ST1) TON  107.000  710.000  0.000  0.000  0.00

0065 80007296 000 AGGR (TY PB GR 4) (DEL) (ST2) TON  105.000  4,536.000  0.000  0.000  0.00

0070 80007297 000 AGGR (TY PB GR 4) (DEL) (ST3) TON  115.000  833.000  0.000  0.000  0.00

0075 80007298 000 AGGR (TY PB GR 4) (DEL) (ST4) TON  131.000  686.000  0.000  0.000  0.00

0080 80007299 000 AGGR (TY PB GR 4) (DEL) (ST5) TON  128.000  1,422.000  0.000  0.000  0.00

0085 96027010 DEMURRAGE DOL  1.000  1,000.000  0.000  0.000  0.00

0090 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT 0.00
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CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***


