
646903001CONTRACT ID:

PROJECT: RMC - 646903001

CONTRACT:

07244002

PROJECTED AMOUNT: $4,669,500.00

CONTRACTOR:

HIGHWAY: IH0040

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 062

J. LEE MILLIGAN, INC.

Jeremy Hagar, P.E.

CARSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

07/30/2024AWARD DATE:

ESTIMATE PERIOD:

0015

05/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/22/2024

07/09/2024

ESTIMATE PAID:

 365

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/01/2025

$4,669,500.00

CONTRACT:

05/01/2026

AWARD AMOUNT: $4,669,500.00

AMARILLO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.00

$0.00 $0.00 $0.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$940.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$940.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 365

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/01/2025

09/03/2024

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  005/01/2026  1

05/02/2026  1

05/03/2026  1

05/04/2026  1

05/05/2026  1

05/06/2026  1

05/07/2026  1

05/08/2026  1

05/09/2026  1

05/10/2026  1

05/11/2026  1

05/12/2026  1

05/13/2026  1

05/14/2026  1

05/15/2026  1

05/16/2026  1

05/17/2026  1

05/18/2026  1

05/19/2026  1

05/20/2026  1

05/21/2026  1

05/22/2026  1

05/23/2026  1

05/24/2026  1

05/25/2026  1

05/26/2026  1

05/27/2026  1

05/28/2026  1

05/29/2026  1

05/30/2026  1

05/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

646903001RMC - 646903001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 03516013 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY  250.000  500.000  0.000  0.000  0.00

0065 03546002 000 PLAN & TEXT ASPH CONC PAV(0" TO 2") SY  4.000  40,000.000  0.000  0.000  0.00

0070 03546025 000 PLANE ASPH CONC PAV(4" TO 6") SY  15.500  15,000.000  0.000  0.000  0.00

0075 03546107 000 PLANE ASPH CONC PAV (3" TO 4") SY  11.000  15,000.000  0.000  0.000  0.00

0080 03546157 000 PLAN ASHP CONC PAV (2" TO 3") SY  8.000  40,000.000  0.000  0.000  0.00

0085 05006003 000 MOBILIZATION (CALLOUT 1) EA  18,000.000  5.000  0.000  0.000  0.00

0090 05006004 000 MOBILIZATION (CALLOUT 2) EA  24,000.000  5.000  0.000  0.000  0.00

0095 05006005 000 MOBILIZATION (CALLOUT 3) EA  29,000.000  5.000  0.000  0.000  0.00

0100 05006006 000 MOBILIZATION (CALLOUT 4) EA  36,000.000  5.000  0.000  0.000  0.00

0105 05006007 000 MOBILIZATION (CALLOUT 5) EA  44,000.000  5.000  0.000  0.000  0.00

0110 30776057 000 SP MIXES SP-D PG70-28 TON  240.000  5,500.000  0.000  0.000  0.00

0115 30776058 000 SP MIXES SP-D SAC-A PG70-28 TON  270.000  5,500.000  0.000  0.000  0.00

0120 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1,630.000  25.000  0.000  0.000  0.00

0125 61856002 002 TMA (STATIONARY) DAY  1,325.000  50.000  0.000  0.000  0.00

 0.00Category Subtotal

646903001RMC - 646903001PROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

0130 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0135 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0140 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT 0.00
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CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***


