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CONTRACT ID: 646921001 HIGHWAY: us0077
PROJECT: RMC - 646921001 DISTRICT NAME: CORPUS CHRISTI
CONTRACT: 07244015 COUNTY: REFUGIO
AWARD AMOUNT: $344,349.90 AREA ENGINEER: Rene Zavala, Jr., P.E.
PROJECTED AMOUNT: $344,349.90 AREA NUMBER: 058
ADJ. PROJECTED AMOUNT:  $688,699.80
CONTRACTOR: R&M INCORPORATED
ESTIMATE NUMBER: 0021 LETTING DATE: 07/09/2024
ESTIMATE PAID: z AWARD DATE: 07/30/2024
ESTIMATE PERIOD: 06/01/2026 to 06/30/2026 NOTICE TO PROCEED DATE: 08/15/2024
ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/01/2024
% COMPLETE: 58.06 ACCEPTED DATE: 00/00/0000
% TIME USED: 83.15 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE

ITEM EARNINGS $399,866.00 $399,866.00 $0.00

PARTICIPATING $0.00 $0.00 $0.00

NON-PARTICIPATING $399,866.00 $399,866.00 $0.00

RETAINAGE $0.00 $0.00 $0.00

LIQUIDATED DAMAGES $0.00 $0.00 $0.00

INCENTIVE $0.00 $0.00 $0.00

DISINCENTIVE $0.00 $0.00 $0.00

OTHER ADJUSTMENTS $0.00 $0.00 $0.00

PAID TO CONTRACTOR $399,866.00 $399,866.00 $0.00

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 646921001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

10/01/2024
00/00/0000

365

365

730

607
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
06/01/2026
06/02/2026
06/03/2026
06/04/2026
06/05/2026
06/06/2026
06/07/2026
06/08/2026
06/09/2026
06/10/2026
06/11/2026
06/12/2026
06/13/2026
06/14/2026
06/15/2026
06/16/2026
06/17/2026
06/18/2026
06/19/2026
06/20/2026
06/21/2026
06/22/2026
06/23/2026
06/24/2026
06/25/2026
06/26/2026
06/27/2026
06/28/2026
06/29/2026
06/30/2026

- a4 A4 a2 a4 Aa a A a A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$618.00

0

DAYS AT

PER DAY $618.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
30 30 0
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CONTRACT ID 646921001 ESTIMATE 0021 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID 646921001 ESTIMATE 0021

CONTRACT LINE ITEMS

PROJECT RMC - 646921001 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 05006033 000 MOBILIZATION (CALLOUT)

0065 07306002 000 FULL - WIDTH MOWING

0075 07346001 000 LITTER REMOVAL

PROJECT RMC - 646921001 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0070 07306003 000 SPOT MOWING

CONTRACTOR'S ESTIMATE PACKAGE

646921001
ROADWAY
UNIT
EA
AC
AC
646921001
ROADWAY
UNIT
AC

UNIT
PRICE

1.000
42.100
25.000

UNIT
PRICE

1.000

BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
2.000 2.000 4.00
6,399.000 6,399.000 7,720.00
2,994.000 2,994.000 2,994.00
Category Subtotal
BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
100.000 100.000 0.000
Category Subtotal
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AMOUNT
$

4.00
325,012.00
74,850.00

$399,866.00

AMOUNT
(%)

0.00

0.00

TOTAL ITEM EARNINGS THIS CONTRACT

$399,866.00



CONTRACT ID

646921001

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

05006033
07306002
07346001

SP
NBR

000
000
000

DESCRIPTION

MOBILIZATION (CALLOUT)
FULL - WIDTH MOWING
LITTER REMOVAL

ESTIMATE

0021

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

EA
AC
AC

UNIT BID
PRICE QUANTITY
1.000 2.00

42.100 6,399.00
25.000 2,994.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

4.000
7,720.000
2,994.000

AMOUNT
$)
4.00

325,012.00
74,850.00

$399,866.00
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