
646925001CONTRACT ID:

PROJECT: RMC - 646925001

CONTRACT:

07244009

PROJECTED AMOUNT: $593,412.00

CONTRACTOR:

HIGHWAY: US0377

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 061

AUSTIN BARRICADE COMPANY, L.L.C.

Blake Stembridge, P.E.

MCCULLOCH

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

07/30/2024AWARD DATE:

ESTIMATE PERIOD:

0022

07/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/06/2024

07/09/2024

ESTIMATE PAID:

 47

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/20/2024

$593,412.00

CONTRACT:

06/01/2026

AWARD AMOUNT: $593,412.00

BROWNWOOD

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 39.17

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

08/21/2026

00/00/0000

 100.00

$0.00 $746,277.80 $746,277.80 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $746,277.80 $746,277.80 

$0.00 $0.00 $0.00 

$0.00 $746,277.80 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $746,277.80 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 47

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/20/2024

00/00/0000

 120

 0

 120

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

AWAIT FINAL ACCEPT 31

07/01/2026  1 AWAIT FINAL ACCEPT

07/02/2026  1 AWAIT FINAL ACCEPT

07/03/2026  1 AWAIT FINAL ACCEPT

07/04/2026  1 AWAIT FINAL ACCEPT

07/05/2026  1 AWAIT FINAL ACCEPT

07/06/2026  1 AWAIT FINAL ACCEPT

07/07/2026  1 AWAIT FINAL ACCEPT

07/08/2026  1 AWAIT FINAL ACCEPT

07/09/2026  1 AWAIT FINAL ACCEPT

07/10/2026  1 AWAIT FINAL ACCEPT

07/11/2026  1 AWAIT FINAL ACCEPT

07/12/2026  1 AWAIT FINAL ACCEPT

07/13/2026  1 AWAIT FINAL ACCEPT

07/14/2026  1 AWAIT FINAL ACCEPT

07/15/2026  1 AWAIT FINAL ACCEPT

07/16/2026  1 AWAIT FINAL ACCEPT

07/17/2026  1 AWAIT FINAL ACCEPT

07/18/2026  1 AWAIT FINAL ACCEPT

07/19/2026  1 AWAIT FINAL ACCEPT

07/20/2026  1 AWAIT FINAL ACCEPT

07/21/2026  1 AWAIT FINAL ACCEPT

07/22/2026  1 AWAIT FINAL ACCEPT

07/23/2026  1 AWAIT FINAL ACCEPT

07/24/2026  1 AWAIT FINAL ACCEPT

07/25/2026  1 AWAIT FINAL ACCEPT

07/26/2026  1 AWAIT FINAL ACCEPT

07/27/2026  1 AWAIT FINAL ACCEPT

07/28/2026  1 AWAIT FINAL ACCEPT

07/29/2026  1 AWAIT FINAL ACCEPT

07/30/2026  1 AWAIT FINAL ACCEPT

07/31/2026  1 AWAIT FINAL ACCEPT
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

646925001PROJECT CONTROLRMC - 646925001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05006001 000 MOBILIZATION LS  45,000.000  1.000  0.000  1.00  45,000.00

0065 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  850.000  6.000  0.000  3.00  2,550.00

0070 07526003 000 TREE TRIMMING / BRUSH REMOVAL MI  1,720.000  239.600 -123.310  115.29  198,298.80

0075 07526005 000 TREE REMOVAL (4" - 12" DIA) EA  489.000  50.000  0.000  351.00  171,639.00

0080 61856002 002 TMA (STATIONARY) DAY  4,270.000  25.000  52.000  77.00  328,790.00

Category Subtotal $746,277.80

CONTROL

DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

TOTAL ITEM EARNINGS THIS CONTRACT $746,277.80
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05006001 000 LS  45,000.000MOBILIZATION  1.000  45,000.00 1.00

05026001 008 MO  850.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  2,550.00 6.00

07526003 000 MI  1,720.000TREE TRIMMING / BRUSH REMOVAL  115.290  198,298.80 239.60

07526005 000 EA  489.000TREE REMOVAL (4" - 12" DIA)  351.000  171,639.00 50.00

61856002 002 DAY  4,270.000TMA (STATIONARY)  77.000  328,790.00 25.00

$746,277.80TOTAL ITEM EARNINGS TO DATE


