
 753,800.00

646927001CONTRACT ID:

PROJECT: MMC - 646927001

CONTRACT:

08244023

PROJECTED AMOUNT: $1,896,801.00

CONTRACTOR:

HIGHWAY: US0080

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

TEXAS MATERIALS GROUP, INC.

Lance Pomykal, P.E.

WOOD

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 01/08/26

08/22/2024AWARD DATE:

ESTIMATE PERIOD:

0015

12/29/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 09/18/2024

08/01/2024

ESTIMATE PAID:

 455
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/01/2024

$2,650,601.00

CONTRACT:

11/30/2025

AWARD AMOUNT: $1,896,800.00

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 62.33

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 78.07

$12,421.63 $2,057,007.38 $2,069,429.01 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$12,421.63 $2,057,007.38 $2,069,429.01 

$0.00 $0.00 $0.00 

$12,421.63 $2,069,429.01 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,057,007.38 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 455

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/01/2024

00/00/0000

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  011/30/2025  1

12/01/2025  1

12/02/2025  1

12/03/2025  1

12/04/2025  1

12/05/2025  1

12/06/2025  1

12/07/2025  1

12/08/2025  1

12/09/2025  1

12/10/2025  1

12/11/2025  1

12/12/2025  1

12/13/2025  1

12/14/2025  1

12/15/2025  1

12/16/2025  1

12/17/2025  1

12/18/2025  1

12/19/2025  1

12/20/2025  1

12/21/2025  1

12/22/2025  1

12/23/2025  1

12/24/2025  1

12/25/2025  1

12/26/2025  1

12/27/2025  1

12/28/2025  1

12/29/2025  1
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WORK PERFORMED THIS PERIOD

MMC - 646927001 646927001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0075 80066005 SP MIXTURES SP-D PG64-22  (PICKUP)000 TON  107.000 $12,421.63 116.090  5,915.01 2,000.00

$12,421.63TOTAL ITEM EARNINGS THIS ESTIMATE



CONTRACT ID 646927001 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 5ESTIMATE 0015

CONTRACT LINE ITEMS 

646927001PROJECT CONTROLMMC - 646927001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

 100 80066002 SP MIXTURES SP-C PG64-22  (DELIVERY) TON  123.000  0.000  3,000.000  905.28  111,349.44

CO #1

0060 80066001 000 SP MIXTURES SP-C PG64-22  (PICKUP) TON  105.000  100.000  100.000  1,031.22  108,278.10

0065 80066003 000 SP MIXTURES SP-C PG70-22 (PICKUP) TON  113.000  100.000  100.000  1,410.44  159,379.72

0070 80066004 000 SP MIXTURES SP-C PG70-22 (DELIVERY) TON  128.000  2,000.000  2,000.000  1,482.53  189,763.84

0075 80066005 000 SP MIXTURES SP-D PG64-22  (PICKUP) TON  107.000  1,000.000  1,000.000  5,915.01  632,906.07

0080 80066006 000 SP MIXTURES SP-D PG64-22  (DELIVERY) TON  122.000  12,000.000  0.000  7,112.72  867,751.84

Category Subtotal $2,069,429.01

646927001MMC - 646927001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0085 80066035 000 SUPERPAVE  SP-D, PG 64-22 (SITE 2) TON  117.000  100.000  0.000  0.000  0.00

0090 80066036 000 SUPERPAVE  SP-D, PG 64-22 (SITE 3) TON  117.000  100.000  0.000  0.000  0.00

0095 80066081 000 SP MIXTURES SP-C PG70-22 (DEL) (SITE 2) TON  123.000  100.000  0.000  0.000  0.00

0100 80066082 000 SP MIXTURES SP-C PG70-22 (DEL) (SITE 3) TON  123.000  100.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNTS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0200 96026614 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0205 96056009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0210 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,069,429.01
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80066001 000 TON  105.000SP MIXTURES SP-C PG64-22  (PICKUP)  1,031.220  108,278.10 100.00

80066002 TON  123.000SP MIXTURES SP-C PG64-22  (DELIVERY)  905.280  111,349.44 0.00

CO #1

80066003 000 TON  113.000SP MIXTURES SP-C PG70-22 (PICKUP)  1,410.440  159,379.72 100.00

80066004 000 TON  128.000SP MIXTURES SP-C PG70-22 (DELIVERY)  1,482.530  189,763.84 2,000.00

80066005 000 TON  107.000SP MIXTURES SP-D PG64-22  (PICKUP)  5,915.010  632,906.07 1,000.00

80066006 000 TON  122.000SP MIXTURES SP-D PG64-22  (DELIVERY)  7,112.720  867,751.84 12,000.00

$2,069,429.01TOTAL ITEM EARNINGS TO DATE


