
 2,000.00

646933001CONTRACT ID:

PROJECT: RMC - 646933001

CONTRACT:

07244010

PROJECTED AMOUNT: $810,028.00

CONTRACTOR:

HIGHWAY: US0377

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 061

L&L COMPANY

Blake Stembridge, P.E.

BROWN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

07/30/2024AWARD DATE:

ESTIMATE PERIOD:

0017

07/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/22/2024

07/09/2024

ESTIMATE PAID:

 68

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/06/2025

$812,028.00

CONTRACT:

07/01/2026

AWARD AMOUNT: $810,028.00

BROWNWOOD

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 90.67

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

09/04/2026

00/00/0000

 100.00

$0.00 $870,442.02 $870,442.02 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $870,442.02 $870,442.02 

$0.00 $0.00 $0.00 

$0.00 $870,442.02 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $870,442.02 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 68

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/06/2025

00/00/0000

 75

 0

 75

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

AWAIT FINAL ACCEPT 31

07/01/2026  1 AWAIT FINAL ACCEPT

07/02/2026  1 AWAIT FINAL ACCEPT

07/03/2026  1 AWAIT FINAL ACCEPT

07/04/2026  1 AWAIT FINAL ACCEPT

07/05/2026  1 AWAIT FINAL ACCEPT

07/06/2026  1 AWAIT FINAL ACCEPT

07/07/2026  1 AWAIT FINAL ACCEPT

07/08/2026  1 AWAIT FINAL ACCEPT

07/09/2026  1 AWAIT FINAL ACCEPT

07/10/2026  1 AWAIT FINAL ACCEPT

07/11/2026  1 AWAIT FINAL ACCEPT

07/12/2026  1 AWAIT FINAL ACCEPT

07/13/2026  1 AWAIT FINAL ACCEPT

07/14/2026  1 AWAIT FINAL ACCEPT

07/15/2026  1 AWAIT FINAL ACCEPT

07/16/2026  1 AWAIT FINAL ACCEPT

07/17/2026  1 AWAIT FINAL ACCEPT

07/18/2026  1 AWAIT FINAL ACCEPT

07/19/2026  1 AWAIT FINAL ACCEPT

07/20/2026  1 AWAIT FINAL ACCEPT

07/21/2026  1 AWAIT FINAL ACCEPT

07/22/2026  1 AWAIT FINAL ACCEPT

07/23/2026  1 AWAIT FINAL ACCEPT

07/24/2026  1 AWAIT FINAL ACCEPT

07/25/2026  1 AWAIT FINAL ACCEPT

07/26/2026  1 AWAIT FINAL ACCEPT

07/27/2026  1 AWAIT FINAL ACCEPT

07/28/2026  1 AWAIT FINAL ACCEPT

07/29/2026  1 AWAIT FINAL ACCEPT

07/30/2026  1 AWAIT FINAL ACCEPT

07/31/2026  1 AWAIT FINAL ACCEPT
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

646933001PROJECT CONTROLRMC - 646933001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 05006033 000 MOBILIZATION (CALLOUT) EA  1.000  2.000  0.000  2.00  2.00

0070 20216001 000 ULTRA HP WATER CUTTING TREATMENT SY  3.600  225,000.000  0.000  241,308.34  868,710.02

0075 61856005 002 TMA (MOBILE OPERATION) DAY  1.000  25.000  0.000  50.00  50.00

80 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  0.000  2,000.000  1,680.00  1,680.00

Category Subtotal $870,442.02

646933001RMC - 646933001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 05006001 000 MOBILIZATION LS  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $870,442.02
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05006033 000 EA  1.000MOBILIZATION (CALLOUT)  2.000  2.00 2.00

20216001 000 SY  3.600ULTRA HP WATER CUTTING TREATMENT  241,308.340  868,710.02 225,000.00

61856005 002 DAY  1.000TMA (MOBILE OPERATION)  50.000  50.00 25.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  1,680.000  1,680.00 0.00

$870,442.02TOTAL ITEM EARNINGS TO DATE


