
 412,800.00

646946001CONTRACT ID:

PROJECT: MMC - A00210519

CONTRACT:

10251701

PROJECTED AMOUNT: $412,799.00

CONTRACTOR:

HIGHWAY: SH0036

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 000

TOUCHSTONE RESOURCES, LLC

MILAM

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

10/15/2025AWARD DATE:

ESTIMATE PERIOD:

0010

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/22/2025

10/14/2025

ESTIMATE PAID:

 284
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/21/2025

$825,599.00

CONTRACT:

08/01/2026

AWARD AMOUNT: $412,800.00

BRYAN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 38.90

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 12.46

$0.00 $102,879.84 $102,879.84 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $102,879.84 $102,879.84 

$0.00 $0.00 $0.00 

$0.00 $102,879.84 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $102,879.84 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 284

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/21/2025

00/00/0000

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  008/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

646946001PROJECT CONTROLMMC - A00210519

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 80027400 000 BRINE SOLUTION(PICKUP)(EXP) GAL  0.270  200,000.000  200,000.000  274,092.00  74,004.84

0070 80027420 000 FRACKING BRINE SOL(DEL)(SITE 1) GAL  0.550  80,000.000  80,000.000  31,500.00  17,325.00

0075 80027421 000 FRACKING BRINE SOL(DEL)(SITE 2) GAL  0.550  80,000.000  80,000.000  12,600.00  6,930.00

0080 80027422 000 FRACKING BRINE SOL(DEL)(SITE 3) GAL  0.550  80,000.000  80,000.000  8,400.00  4,620.00

Category Subtotal $102,879.84

646946001MMC - A00210519PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80027381 000 BRINE SOLUTION(PICKUP) GAL  0.270  40,000.000  40,000.000  0.000  0.00

0085 80027439 000 FRACKING BRINE SOL(DEL)(SITE 1)(EXP) GAL  0.600  120,000.000  120,000.000  0.000  0.00

0090 80027440 000 FRACKING BRINE SOL(DEL)(SITE 2)(EXP) GAL  0.600  120,000.000  120,000.000  0.000  0.00

0095 80027441 000 FRACKING BRINE SOL(DEL)(SITE 3)(EXP) GAL  0.600  120,000.000  120,000.000  0.000  0.00

0100 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0105 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0110 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0115 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0120 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $102,879.84
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80027400 000 GAL  0.270BRINE SOLUTION(PICKUP)(EXP)  274,092.000  74,004.84 200,000.00

80027420 000 GAL  0.550FRACKING BRINE SOL(DEL)(SITE 1)  31,500.000  17,325.00 80,000.00

80027421 000 GAL  0.550FRACKING BRINE SOL(DEL)(SITE 2)  12,600.000  6,930.00 80,000.00

80027422 000 GAL  0.550FRACKING BRINE SOL(DEL)(SITE 3)  8,400.000  4,620.00 80,000.00

$102,879.84TOTAL ITEM EARNINGS TO DATE


