
 508,000.00

646947001CONTRACT ID:

PROJECT: MMC - A00210522

CONTRACT:

09251701

PROJECTED AMOUNT: $507,999.00

CONTRACTOR:

HIGHWAY: SH0030

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 000

TOUCHSTONE RESOURCES, LLC

GRIMES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

09/09/2025AWARD DATE:

ESTIMATE PERIOD:

0010

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/03/2025

09/09/2025

ESTIMATE PAID:

 303
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/02/2025

$1,015,999.00

CONTRACT:

08/01/2026

AWARD AMOUNT: $508,000.00

BRYAN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 41.51

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 7.01

$0.00 $71,265.60 $71,265.60 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $71,265.60 $71,265.60 

$0.00 $0.00 $0.00 

$0.00 $71,265.60 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $71,265.60 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 303

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/02/2025

00/00/0000

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  008/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

646947001PROJECT CONTROLMMC - A00210522

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0070 80027420 000 FRACKING BRINE SOL(DEL)(SITE 1) GAL  0.500  80,000.000  80,000.000  18,900.00  9,450.00

0090 80027439 000 FRACKING BRINE SOL(DEL)(SITE 1)(EXP) GAL  0.550  120,000.000  120,000.000  8,400.00  4,620.00

0095 80027440 000 FRACKING BRINE SOL(DEL)(SITE 2)(EXP) GAL  0.550  120,000.000  120,000.000  30,786.00  16,932.30

0100 80027441 000 FRACKING BRINE SOL(DEL)(SITE 3)(EXP) GAL  0.550  120,000.000  120,000.000  30,030.00  16,516.50

0105 80027442 000 FRACKING BRINE SOL(DEL)(SITE 4)(EXP) GAL  0.550  120,000.000  120,000.000  43,176.00  23,746.80

Category Subtotal $71,265.60

646947001MMC - A00210522PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80027381 000 BRINE SOLUTION(PICKUP) GAL  0.350  40,000.000  40,000.000  0.000  0.00

0065 80027400 000 BRINE SOLUTION(PICKUP)(EXP) GAL  0.350  200,000.000  200,000.000  0.000  0.00

0075 80027421 000 FRACKING BRINE SOL(DEL)(SITE 2) GAL  0.500  80,000.000  80,000.000  0.000  0.00

0080 80027422 000 FRACKING BRINE SOL(DEL)(SITE 3) GAL  0.500  80,000.000  80,000.000  0.000  0.00

0085 80027423 000 FRACKING BRINE SOL(DEL)(SITE 4) GAL  0.500  80,000.000  80,000.000  0.000  0.00

0110 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0115 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0120 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0125 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0130 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $71,265.60
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80027420 000 GAL  0.500FRACKING BRINE SOL(DEL)(SITE 1)  18,900.000  9,450.00 80,000.00

80027439 000 GAL  0.550FRACKING BRINE SOL(DEL)(SITE 1)(EXP)  8,400.000  4,620.00 120,000.00

80027440 000 GAL  0.550FRACKING BRINE SOL(DEL)(SITE 2)(EXP)  30,786.000  16,932.30 120,000.00

80027441 000 GAL  0.550FRACKING BRINE SOL(DEL)(SITE 3)(EXP)  30,030.000  16,516.50 120,000.00

80027442 000 GAL  0.550FRACKING BRINE SOL(DEL)(SITE 4)(EXP)  43,176.000  23,746.80 120,000.00

$71,265.60TOTAL ITEM EARNINGS TO DATE


