
 223,637.00

646948001CONTRACT ID:

PROJECT: BPM - A00210523

CONTRACT:

04251403

PROJECTED AMOUNT: $347,064.00

CONTRACTOR:

HIGHWAY: RM0963

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

TAYLOR BRIDGE LLC

Joe Muck, P.E.

BURNET

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

04/11/2025AWARD DATE:

ESTIMATE PERIOD:

0012

04/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/24/2025

04/09/2025

ESTIMATE PAID:

 57

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 05/22/2025

$570,701.00

CONTRACT:

04/01/2026

AWARD AMOUNT: $347,061.00

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 59.38

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

03/09/2026

00/00/0000

 100.00

$1,200.00 $585,140.21 $586,340.21 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,200.00 $585,140.21 $586,340.21 

$0.00 $0.00 $0.00 

$1,200.00 $586,340.21 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $585,140.21 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 57

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/22/2025

00/00/0000

 96

 0

 96

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

AWAITING FINAL DOCU 21

OTHER - SEE RMRKS 1

SATURDAY 4

SUNDAY 4

04/01/2026  1 AWAITING FINAL DOCUMENTATION

04/02/2026  1 AWAITING FINAL DOCUMENTATION

04/03/2026  1 AWAITING FINAL DOCUMENTATION

04/04/2026  1 SATURDAY

04/05/2026  1 SUNDAY

04/06/2026  1 AWAITING FINAL DOCUMENTATION

04/07/2026  1 AWAITING FINAL DOCUMENTATION

04/08/2026  1 AWAITING FINAL DOCUMENTATION

04/09/2026  1 AWAITING FINAL DOCUMENTATION

04/10/2026  1 AWAITING FINAL DOCUMENTATION

04/11/2026  1 SATURDAY

04/12/2026  1 SUNDAY

04/13/2026  1 AWAITING FINAL DOCUMENTATION

04/14/2026  1 AWAITING FINAL DOCUMENTATION

04/15/2026  1 AWAITING FINAL DOCUMENTATION

04/16/2026  1 AWAITING FINAL DOCUMENTATION

04/17/2026  1 AWAITING FINAL DOCUMENTATION

04/18/2026  1 SATURDAY

04/19/2026  1 SUNDAY

04/20/2026  1 AWAITING FINAL DOCUMENTATION

04/21/2026  1 AWAITING FINAL DOCUMENTATION

04/22/2026  1 AWAITING FINAL DOCUMENTATION

04/23/2026  1 AWAITING FINAL DOCUMENTATION

04/24/2026  1 AWAITING FINAL DOCUMENTATION

04/25/2026  1 SATURDAY

04/26/2026  1 SUNDAY

04/27/2026  1 AWAITING FINAL DOCUMENTATION

04/28/2026  1 AWAITING FINAL DOCUMENTATION

04/29/2026  1 AWAITING FINAL DOCUMENTATION

04/30/2026  1
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WORK PERFORMED THIS PERIOD

BPM - A00210523 646948001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007001 MOBILIZATION000 LS  40,000.000 $1,200.00 0.030  1.00 1.00

$1,200.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

646948001PROJECT CONTROLBPM - A00210523

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  40,000.000  1.000  0.000  1.00  40,000.00

Category Subtotal $40,000.00

002 BRIDGE: 140160025203024 [US 281 @ PEDERNALES RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0125 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  250.000  14.000  0.000  20.00  5,000.00

0130 04297005 000 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  1,000.000  4.000  0.000  44.00  44,000.00

0135 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  1,500.000  10.000  49.800  59.80  89,700.00

0140 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  65.000  198.000  0.000  198.00  12,870.00

0145 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  0.950  0.000  0.95  0.95

0150 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  74.000  0.000  44.00  44.00

0155 05057001 000 TMA (STATIONARY) DAY  1.000  20.000  0.000  11.00  11.00

0170 07707019 000 REPAIR STEEL POST WITH BASE PLATE EA  1,000.000  1.000  0.000  3.00  3,000.00

0180 07847021 000 REP STL BRIDGE MBR (ANCHOR BOLT NUTS) EA  5,000.000  1.000  0.000  1.00  5,000.00

0185 70017002 000 BENT CAP/ABUTMENT CAP CLEANING EA  2,500.000  2.000  0.000  2.00  5,000.00

Category Subtotal $164,625.95

003 BRIDGE: 140160051101001 [RM 32 @ FLAT CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0250 04017001 000 FLOWABLE BACKFILL CY  1,000.000  4.000  0.000  2.00  2,000.00

0255 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  250.000  2.000  0.000  5.13  1,282.50

0260 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  1,500.000  15.000  9.980  24.98  37,470.00

0265 04327002 000 RIPRAP (CONC)(5 IN) CY  1,500.000  1.000  0.000  1.00  1,500.00

0270 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  65.000  140.000  0.000  140.00  9,100.00

0275 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  0.880  0.000  0.88  0.88

0285 05057001 000 TMA (STATIONARY) DAY  1.000  20.000  0.000  6.00  6.00

0300 07527005 000 TREE REMOVAL (4" - 12" DIA) EA  50.000  1.000  0.000  82.00  4,100.00

0305 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  200.000  11.000  0.000  12.00  2,400.00

0310 07847022 000 REP STL BRIDGE MBR (WELD REPAIR) EA  15,000.000  1.000  0.000  1.00  15,000.00

Category Subtotal $72,859.38

004 BRIDGE: 140270119801001 [RM 963 @ N FORK SAN GABRIEL RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0375 04017001 000 FLOWABLE BACKFILL CY  1,000.000  4.000  0.000  1.00  1,000.00

0380 04207059 000 CL C CONC(PILE ENCASEMENT) LF  1,500.000  35.000  0.000  35.00  52,500.00

0385 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  1,500.000  22.000  14.830  36.83  55,245.00

0390 04327002 000 RIPRAP (CONC)(5 IN) CY  1,500.000  4.000  0.000  9.00  13,500.00

0395 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  0.880  0.000  0.88  0.88
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004 BRIDGE: 140270119801001 [RM 963 @ N FORK SAN GABRIEL RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0405 05057001 000 TMA (STATIONARY) DAY  1.000  20.000  0.000  7.00  7.00

0420 07707006 000 REPLACE TIMBER POST W/O CONC FND EA  50.000  72.000  0.000  31.00  1,550.00

Category Subtotal $123,802.88

005 BRIDGE: 140870029101047 [SH 16 @ LIVE OAK CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0495 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  1,500.000  17.000  5.000  22.00  33,000.00

0505 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  65.000  305.000  0.000  305.00  19,825.00

0510 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  1.200  0.000  1.00  1.00

0520 05057001 000 TMA (STATIONARY) DAY  1.000  20.000  0.000  3.00  3.00

Category Subtotal $52,829.00

006 BRIDGE: 141440011407084 [US 290 EB @ DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0595 04017001 000 FLOWABLE BACKFILL CY  1,000.000  4.000  0.000  6.00  6,000.00

0600 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  500.000  44.000  208.444  252.44  126,222.00

0615 05057001 000 TMA (STATIONARY) DAY  1.000  10.000  0.000  1.00  1.00

Category Subtotal $132,223.00

646948001BPM - A00210523PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

9000 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

9001 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

9002 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

9003 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

9004 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 140160025203024 [US 281 @ PEDERNALES RIVER]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0110 01607002 000 FURN & PLACE TOPSOIL (4") SY  2.000  400.000  0.000  0.000  0.00

0115 01647009 000 DRILL SEED (PERM_RURAL_SAND) SY  0.500  400.000  0.000  0.000  0.00

0120 01687001 000 VEGETATIVE WATERING TGL  100.000  6.720  0.000  0.000  0.00

0160 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  1.000  400.000  0.000  0.000  0.00

0165 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  400.000  0.000  0.000  0.00

0175 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  200.000  14.000  0.000  0.000  0.00



CONTRACT ID 646948001 CONTRACTOR'S ESTIMATE PACKAGE Page 6 of 8ESTIMATE 0012

 0.00Category Subtotal

003CATEGORY DESCRIPTION BRIDGE: 140160051101001 [RM 32 @ FLAT CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0235 01607002 000 FURN & PLACE TOPSOIL (4") SY  2.000  400.000  0.000  0.000  0.00

0240 01647009 000 DRILL SEED (PERM_RURAL_SAND) SY  0.500  400.000  0.000  0.000  0.00

0245 01687001 000 VEGETATIVE WATERING TGL  100.000  6.720  0.000  0.000  0.00

0280 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  74.000  0.000  0.000  0.00

0290 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  1.000  300.000  0.000  0.000  0.00

0295 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  300.000  0.000  0.000  0.00

 0.00Category Subtotal

004CATEGORY DESCRIPTION BRIDGE: 140270119801001 [RM 963 @ N FORK SAN GABRIEL RIVER]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0360 01607002 000 FURN & PLACE TOPSOIL (4") SY  2.000  400.000  0.000  0.000  0.00

0365 01647009 000 DRILL SEED (PERM_RURAL_SAND) SY  0.500  400.000  0.000  0.000  0.00

0370 01687001 000 VEGETATIVE WATERING TGL  100.000  6.720  0.000  0.000  0.00

0400 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  74.000  0.000  0.000  0.00

0410 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  1.000  400.000  0.000  0.000  0.00

0415 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  400.000  0.000  0.000  0.00

 0.00Category Subtotal

005CATEGORY DESCRIPTION BRIDGE: 140870029101047 [SH 16 @ LIVE OAK CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0470 01607002 000 FURN & PLACE TOPSOIL (4") SY  2.000  400.000  0.000  0.000  0.00

0475 01647009 000 DRILL SEED (PERM_RURAL_SAND) SY  0.500  400.000  0.000  0.000  0.00

0480 01687001 000 VEGETATIVE WATERING TGL  100.000  6.720  0.000  0.000  0.00

0485 04017001 000 FLOWABLE BACKFILL CY  1,000.000  2.000  0.000  0.000  0.00

0490 04297001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  250.000  23.000  0.000  0.000  0.00

0500 04327002 000 RIPRAP (CONC)(5 IN) CY  1,500.000  1.000  0.000  0.000  0.00

0515 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  74.000  0.000  0.000  0.00

0525 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  1.000  470.000  0.000  0.000  0.00

0530 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  470.000  0.000  0.000  0.00

 0.00Category Subtotal

006CATEGORY DESCRIPTION BRIDGE: 141440011407084 [US 290 EB @ DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0580 01607002 000 FURN & PLACE TOPSOIL (4") SY  2.000  400.000  0.000  0.000  0.00

0585 01647009 000 DRILL SEED (PERM_RURAL_SAND) SY  0.500  400.000  0.000  0.000  0.00

0590 01687001 000 VEGETATIVE WATERING TGL  100.000  6.720  0.000  0.000  0.00

0605 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  0.510  0.000  0.000  0.00

0610 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  22.000  0.000  0.000  0.00
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0620 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  1.000  560.000  0.000  0.000  0.00

0625 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  560.000  0.000  0.000  0.00

 0.00Category Subtotal

007CATEGORY DESCRIPTION BRIDGE: 142270011309470 [LP1NB TO US 290 EB @ US 290 EBFR; L

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0675 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  125.000  28.000  0.000  0.000  0.00

0680 04387013 000 CLEANING & SEALING EXISTING JOINT (SEJ) LF  50.000  56.000  0.000  0.000  0.00

0685 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  1.580  0.000  0.000  0.00

0690 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  22.000  0.000  0.000  0.00

0695 05057001 000 TMA (STATIONARY) DAY  1.000  10.000  0.000  0.000  0.00

0700 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  1.000  50.000  0.000  0.000  0.00

0705 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  50.000  0.000  0.000  0.00

0710 07647001 000 DRAIN INLET CLEANING EA  50.000  2.000  0.000  0.000  0.00

0715 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  200.000  5.000  0.000  0.000  0.00

0720 07857005 000 BRIDGE JOINT REPAIR (SEJ) LF  100.000  28.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $586,340.21
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04017001 000 CY  1,000.000FLOWABLE BACKFILL  9.000  9,000.00 12.00

04207059 000 LF  1,500.000CL C CONC(PILE ENCASEMENT)  35.000  52,500.00 35.00

04297001 000 SF  250.000CONC STR REPAIR(CLEAN & COAT WTH EPOXY)  25.130  6,282.50 16.00

04297005 000 SF  1,000.000CONC STR REPAIR(DECK REP (FULL DEPTH))  44.000  44,000.00 4.00

04297007 000 SF  1,500.000CONC STR REPAIR (VERTICAL & OVERHEAD)  143.610  215,415.00 64.00

04327002 000 CY  1,500.000RIPRAP (CONC)(5 IN)  10.000  15,000.00 5.00

04327045 000 CY  500.000RIPRAP (STONE PROTECTION)(24 IN)  252.444  126,222.00 44.00

04387004 000 LF  65.000CLEANING AND SEALING EXIST JOINTS (CL3)  643.000  41,795.00 643.00

05007001 000 LS  40,000.000MOBILIZATION  1.000  40,000.00 1.00

05027001 000 MO  1.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.710  3.71 3.91

05037001 000 DAY  1.000PORTABLE CHANGEABLE MESSAGE SIGN  44.000  44.00 74.00

05057001 000 DAY  1.000TMA (STATIONARY)  28.000  28.00 90.00

07527005 000 EA  50.000TREE REMOVAL (4" - 12" DIA)  82.000  4,100.00 1.00

07707006 000 EA  50.000REPLACE TIMBER POST W/O CONC FND  31.000  1,550.00 72.00

07707019 000 EA  1,000.000REPAIR STEEL POST WITH BASE PLATE  3.000  3,000.00 1.00

07807002 000 LF  200.000CNC CRACK REPAIR (DISCRETE)(INJECT)  12.000  2,400.00 11.00

07847021 000 EA  5,000.000REP STL BRIDGE MBR (ANCHOR BOLT NUTS)  1.000  5,000.00 1.00

07847022 000 EA  15,000.000REP STL BRIDGE MBR (WELD REPAIR)  1.000  15,000.00 1.00

70017002 000 EA  2,500.000BENT CAP/ABUTMENT CAP CLEANING  2.000  5,000.00 2.00

$586,340.21TOTAL ITEM EARNINGS TO DATE


