
646951001CONTRACT ID:

PROJECT: RMC - 646951001

CONTRACT:

08242301

PROJECTED AMOUNT: $767,379.00

CONTRACTOR:

HIGHWAY: US0377

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 061

GREENPAK SOLUTIONS, LIMITED LIABILITY COMPANY

Blake Stembridge, P.E.

BROWN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

08/28/2024AWARD DATE:

ESTIMATE PERIOD:

0009

08/12/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 09/24/2024

08/22/2024

ESTIMATE PAID:

 21

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 12/10/2024

$767,379.00

CONTRACT:

08/01/2025

AWARD AMOUNT: $767,379.00

BROWNWOOD

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 35.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

08/12/2025

00/00/0000

 100.00

$0.00 $755,627.16 $755,627.16 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $755,627.16 $755,627.16 

$0.00 $0.00 $0.00 

$0.00 $755,627.16 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $755,627.16 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 646951001 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 5ESTIMATE 0009

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 21

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/10/2024

00/00/0000

 60

 0

 60

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 12  0  12

AWAIT FINAL ACCEPT 11

WORK COMPL &  ACCE 1

08/01/2025  1 AWAIT FINAL ACCEPT

08/02/2025  1 AWAIT FINAL ACCEPT

08/03/2025  1 AWAIT FINAL ACCEPT

08/04/2025  1 AWAIT FINAL ACCEPT

08/05/2025  1 AWAIT FINAL ACCEPT

08/06/2025  1 AWAIT FINAL ACCEPT

08/07/2025  1 AWAIT FINAL ACCEPT

08/08/2025  1 AWAIT FINAL ACCEPT

08/09/2025  1 AWAIT FINAL ACCEPT

08/10/2025  1 AWAIT FINAL ACCEPT

08/11/2025  1 AWAIT FINAL ACCEPT

08/12/2025  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

646951001PROJECT CONTROLRMC - 646951001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05006001 000 MOBILIZATION LS  590,000.000  1.000  0.000  1.00  590,000.00

0065 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  3.000  0.000  2.00  2.00

0070 07126008 003 JT / CRCK SEAL (RUBBER - ASPHALT) LMI  125.000  1,419.000  0.000  1,325.00  165,625.00

0075 61856002 002 TMA (STATIONARY) DAY  0.010  100.000  0.000  16.00  0.16

Category Subtotal $755,627.16

646951001RMC - 646951001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

501 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

502 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

503 96056006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

504 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $755,627.16
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05006001 000 LS  590,000.000MOBILIZATION  1.000  590,000.00 1.00

05026001 008 MO  1.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  2.00 3.00

07126008 003 LMI  125.000JT / CRCK SEAL (RUBBER - ASPHALT)  1,325.000  165,625.00 1,419.00

61856002 002 DAY  0.010TMA (STATIONARY)  16.000  0.16 100.00

$755,627.16TOTAL ITEM EARNINGS TO DATE


