
646968001CONTRACT ID:

PROJECT: BPM - A00210584

CONTRACT:

01251801

PROJECTED AMOUNT: $45,130.00

CONTRACTOR:

HIGHWAY: FM0407

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 004

PROCURE SERVICES, LLC

Chris Rocha P.E.

DENTON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

01/13/2025AWARD DATE:

ESTIMATE PERIOD:

0009

07/02/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/23/2025

01/03/2025

ESTIMATE PAID:

 26

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: SUPP WORK BEGIN DATE: 02/25/2025

$45,130.00

CONTRACT:

09/02/2025

AWARD AMOUNT: $45,887.00

DALLAS

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00 

 113.04

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

08/31/2025

00/00/0000

 61.25

$4,500.00 $25,360.16 $29,860.16 

RECAPITULATION

PAID TO CONTRACTOR

$4,500.00 $0.02 $4,500.02 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 ($2,280.00)($2,280.00)

$0.00 $0.00 $0.00 

$0.00 $27,640.14 $27,640.14 

$0.00 $0.00 $0.00 

$0.00 $27,640.14 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $27,640.14 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$2,280.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 3

 3

C. O. ADJUSTED DAYS:

 26

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/25/2025

00/00/0000

 23

 0

 23

CONTRACT TIME STATEMENT
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

646968001PROJECT CONTROLBPM - A00210584

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  4,500.000  1.000  0.000  1.00  4,500.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  520.000  2.000  0.000  2.00  1,040.00

0075 05057001 000 TMA (STATIONARY) DAY  63.000  46.000  0.000  24.00  1,512.00

0080 07357060 000 DRIFTWOOD REMOVAL CY  37.500  580.000  0.000  450.65  16,899.26

0085 07607003 000 DITCH CLEAN/RESHAPING(CU YD IN VEHICLE) CY  25.000  570.000  0.000  147.56  3,688.88

Category Subtotal $27,640.14

646968001BPM - A00210584PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  63.000  23.000  0.000  0.000  0.00

1000 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

Material On Hand

1020 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

Payment Adjustment - Positive

1030 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

Payment Adjustment - Negative

1050 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  0.000  0.00

Work Oder LD's

1070 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

Law Enforcement Personnel

1080 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

Safety Contingency

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $27,640.14
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  4,500.000MOBILIZATION  1.000  4,500.00 1.00

05027001 000 MO  520.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  1,040.00 2.00

05057001 000 DAY  63.000TMA (STATIONARY)  24.000  1,512.00 46.00

07357060 000 CY  37.500DRIFTWOOD REMOVAL  450.647  16,899.26 580.00

07607003 000 CY  25.000DITCH CLEAN/RESHAPING(CU YD IN VEHICLE)  147.555  3,688.88 570.00

$27,640.14TOTAL ITEM EARNINGS TO DATE


