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646976001CONTRACT ID:

PROJECT: RMC - 646976001

CONTRACT:

08244218

PROJECTED AMOUNT: $1,056,857.42

CONTRACTOR:

HIGHWAY: US0281

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 770

HIGHWAY BARRICADES AND SERVICES, LLC

Tomas C. Trevino, P.E.

LIVE OAK

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/26

08/23/2024AWARD DATE:

ESTIMATE PERIOD:

0021

06/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/18/2024

08/02/2024

ESTIMATE PAID:

 638
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/01/2024

$1,056,857.42

CONTRACT:

06/01/2026

AWARD AMOUNT: $1,055,857.42

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 87.40

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$15,567.02 $1,979,390.18 $1,994,957.20 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$15,567.02 $1,979,390.18 $1,994,957.20 

$0.00 $0.00 $0.00 

$15,567.02 $1,994,957.20 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,979,390.18 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 638

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/01/2024

00/00/0000

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  006/01/2026  1

06/02/2026  1

06/03/2026  1

06/04/2026  1

06/05/2026  1

06/06/2026  1

06/07/2026  1

06/08/2026  1

06/09/2026  1

06/10/2026  1

06/11/2026  1

06/12/2026  1

06/13/2026  1

06/14/2026  1

06/15/2026  1

06/16/2026  1

06/17/2026  1

06/18/2026  1

06/19/2026  1

06/20/2026  1

06/21/2026  1

06/22/2026  1

06/23/2026  1

06/24/2026  1

06/25/2026  1

06/26/2026  1

06/27/2026  1

06/28/2026  1

06/29/2026  1

06/30/2026  1
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WORK PERFORMED THIS PERIOD

RMC - 646976001 646976001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0185 06666284 REF PROF PAV MRK TY I(W)6"(SLD)(060MIL)007 LF  0.760 $5,045.64 6,639.000  22,128.00 1.00

0195 06666288 REF PROF PAV MRK TY I(Y)6"(SLD)(060MIL)007 LF  0.760 $3,760.48 4,948.000  9,530.00 1.00

0205 06666292 REF PROF PAV MRK TY I(Y)6"(BRK)(060MIL)007 LF  0.760 $319.20 420.000  5,328.00 1.00

0235 06666316 RE PM W/RET REQ TY I (Y)6"(BRK)(060MIL)007 LF  0.310 $99.20 320.000  45,000.00 150,000.00

0245 06666319 RE PM W/RET REQ TY I (Y)6"(SLD)(060MIL)007 LF  0.310 $697.50 2,250.000  427,096.00 450,000.00

0335 06726007 REFL PAV MRKR TY I-C000 EA  5.000 $1,135.00 227.000  2,029.00 1,800.00

0340 06726009 REFL PAV MRKR TY II-A-A000 EA  5.000 $2,970.00 594.000  22,440.00 5,000.00

0345 06726010 REFL PAV MRKR TY II-C-R000 EA  5.000 $1,540.00 308.000  5,539.00 7,000.00

$15,567.02TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

646976001PROJECT CONTROLRMC - 646976001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 06666016 007 REFL PAV MRK TY I (W)6"(DOT)(060MIL) LF  0.420  1.000  0.000  216.00  90.72

0070 06666017 007 REFL PAV MRK TY I (W)6"(DOT)(090MIL) LF  1.100  100.000  0.000  151.00  166.10

0090 06666029 007 REFL PAV MRK TY I (W)8"(DOT)(090MIL) LF  0.880  3,700.000  0.000  8,969.00  7,892.72

0100 06666034 007 REFL PAV MRK TY I (W)8"(SLD)(060MIL) LF  0.580  45,000.000  0.000  56,999.00  33,059.42

0110 06666040 007 REFL PAV MRK TY I (W)12"(SLD)(060MIL) LF  0.920  7,000.000  0.000  1,214.00  1,116.88

0150 06666171 007 REFL PAV MRK TY II (W) 6" (BRK) LF  0.380  1.000  0.000  14,430.00  5,483.40

0155 06666174 007 REFL PAV MRK TY II (W) 6" (SLD) LF  0.380  1.000  0.000  158,341.00  60,169.58

0170 06666208 007 REFL PAV MRK TY II (Y) 6" (BRK) LF  0.380  1.000  0.000  14,860.00  5,646.80

0175 06666210 007 REFL PAV MRK TY II (Y) 6" (SLD) LF  0.380  1.000  0.000  104,001.00  39,520.38

0180 06666225 007 PAVEMENT SEALER 6" LF  0.320  5,000.000  0.000  11,752.00  3,760.64

0185 06666284 007 REF PROF PAV MRK TY I(W)6"(SLD)(060MIL) LF  0.760  1.000  0.000  22,128.00  16,817.28

0190 06666285 007 REF PROF PAV MRK TY I(W)6"(SLD)(090MIL) LF  0.760  1.000  0.000  1,191.00  905.16

0195 06666288 007 REF PROF PAV MRK TY I(Y)6"(SLD)(060MIL) LF  0.760  1.000  0.000  9,530.00  7,242.80

0200 06666289 007 REF PROF PAV MRK TY I(Y)6"(SLD)(090MIL) LF  0.760  1.000  0.000  1,234.00  937.84

0205 06666292 007 REF PROF PAV MRK TY I(Y)6"(BRK)(060MIL) LF  0.760  1.000  0.000  5,328.00  4,049.28

0210 06666293 007 REF PROF PAV MRK TY I(Y)6"(BRK)(090MIL) LF  0.760  1.000  0.000  4,240.00  3,222.40

0215 06666304 007 RE PM W/RET REQ TY I (W)6"(BRK)(060MIL) LF  0.310  80,000.000  0.000  33,880.00  10,502.80

0220 06666305 007 RE PM W/RET REQ TY I (W)6"(BRK)(090MIL) LF  0.660  1,500.000  0.000  76,230.00  50,311.80

0225 06666307 007 RE PM W/RET REQ TY I (W)6"(SLD)(060MIL) LF  0.310  900,000.000  0.000  533,635.00  165,426.85

0230 06666308 007 RE PM W/RET REQ TY I (W)6"(SLD)(090MIL) LF  0.420  275,000.000  0.000  1,125,914.00  472,883.88

0235 06666316 007 RE PM W/RET REQ TY I (Y)6"(BRK)(060MIL) LF  0.310  150,000.000  0.000  45,000.00  13,950.00

0240 06666317 007 RE PM W/RET REQ TY I (Y)6"(BRK)(090MIL) LF  0.660  7,000.000  0.000  145,665.00  96,138.90

0245 06666319 007 RE PM W/RET REQ TY I (Y)6"(SLD)(060MIL) LF  0.310  450,000.000  0.000  427,096.00  132,399.76

0250 06666320 007 RE PM W/RET REQ TY I (Y)6"(SLD)(090MIL) LF  0.480  200,000.000  0.000  1,012,822.00  486,154.56

0260 06666349 007 REFL PAV MRK TY I (W)12"(DOT)(090MIL) LF  50.000  1.000  0.000  627.00  31,350.00

0270 06686076 000 PREFAB PAV MRK TY C (W) (24") (SLD) LF  9.000  5,000.000  0.000  8,919.00  80,271.00

0275 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  115.000  150.000  0.000  199.00  22,885.00

0280 06686078 000 PREFAB PAV MRK TY C (W) (DBL ARROW) EA  325.000  30.000  0.000  52.00  16,900.00

0285 06686079 000 PREFAB PAV MRK TY C (W) (TPL ARROW) EA  375.000  30.000  0.000  2.00  750.00

0290 06686080 000 PREFAB PAV MRK TY C (W) (UTURN ARROW) EA  350.000  30.000  0.000  21.00  7,350.00

0295 06686083 000 PREFAB PAV MRK TY C (W) (LNDP ARROW) EA  400.000  20.000  0.000  4.00  1,600.00

0300 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  175.000  100.000  0.000  208.00  36,400.00

0305 06686089 000 PREFAB PAV MRK TY C (W) (RR XING) EA  475.000  20.000  0.000  1.00  475.00

0315 06686091 000 PREFAB PAV MRK TY C (W) (18")(YLD TRI) EA  10.000  50.000  0.000  16.00  160.00

0320 06686092 000 PREFAB PAV MRK TY C (W) (36")(YLD TRI) EA  17.000  70.000  0.000  62.00  1,054.00

0325 06686108 000 PREFAB PAV MRK TY C (Y) (24") (SLD) LF  9.000  1,700.000  0.000  535.00  4,815.00

0335 06726007 000 REFL PAV MRKR TY I-C EA  5.000  1,800.000  0.000  2,029.00  10,145.00

0340 06726009 000 REFL PAV MRKR TY II-A-A EA  5.000  5,000.000  0.000  22,440.00  112,200.00

0345 06726010 000 REFL PAV MRKR TY II-C-R EA  5.000  7,000.000  0.000  5,539.00  27,695.00

0355 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.350  20,000.000  0.000  6,760.00  2,366.00

0360 06776002 000 ELIM EXT PAV MRK & MRKS (6") LF  0.500  1,000.000  0.000  4,903.00  2,451.50

0365 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  0.600  1,000.000  0.000  4,445.00  2,667.00

0370 06776005 000 ELIM EXT PAV MRK & MRKS (12") LF  0.850  1,000.000  0.000  2,423.00  2,059.55

0375 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  3.000  500.000  0.000  1,438.00  4,314.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0380 06776008 000 ELIM EXT PAV MRK & MRKS (ARROW) EA  50.000  40.000  0.000  61.00  3,050.00

0385 06776012 000 ELIM EXT PAV MRK & MRKS (WORD) EA  50.000  30.000  0.000  59.00  2,950.00

0395 06776028 000 ELIM EXT PV MRK & MRKS (RUMBLE STRIP) LF  1.000  250.000  0.000  80.00  80.00

0400 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.100  15,000.000  0.000  5,592.00  559.20

0405 60566001 000 PREFORMED IN-LANE(TRANS) RUMBLE STRIP LF  8.000  600.000  0.000  320.00  2,560.00

Category Subtotal $1,994,957.20

646976001RMC - 646976001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 05006033 000 MOBILIZATION (CALLOUT) EA  500.000  12.000  0.000  0.000  0.00

0075 06666019 007 REFL PAV MRK TY I (W)6"(LNDP)(060MIL) LF  0.420  1.000  0.000  0.000  0.00

0080 06666020 007 REFL PAV MRK TY I (W)6"(LNDP)(090MIL) LF  0.660  1.000  0.000  0.000  0.00

0085 06666028 007 REFL PAV MRK TY I (W)8"(DOT)(060MIL) LF  0.840  1.000  0.000  0.000  0.00

0095 06666031 007 REFL PAV MRK TY I (W)8"(LNDP)(060MIL) LF  0.680  20,000.000  0.000  0.000  0.00

0105 06666037 007 REFL PAV MRK TY I (W)12"(LNDP)(060MIL) LF  0.920  400.000  0.000  0.000  0.00

0115 06666046 007 REFL PAV MRK TY I (W)24"(SLD)(060MIL) LF  16.000  300.000  0.000  0.000  0.00

0120 06666070 007 REFL PAV MRK TY I(W)(LNDP ARW)(060MIL) EA  400.000  1.000  0.000  0.000  0.00

0125 06666071 007 REFL PAV MRK TY I(W)(LNDP ARW)(090MIL) EA  400.000  1.000  0.000  0.000  0.00

0130 06666103 007 REFL PAV MRK TY I (W)(BIKE ARW)(060MIL) EA  75.000  30.000  0.000  0.000  0.00

0135 06666109 007 REFL PAV MRK TY I(W)(BIKE SYML)(060MIL) EA  165.000  30.000  0.000  0.000  0.00

0140 06666167 007 REFL PAV MRK TY II (W) 4" (BRK) LF  0.280  5,000.000  0.000  0.000  0.00

0145 06666170 007 REFL PAV MRK TY II (W) 4" (SLD) LF  0.280  5,000.000  0.000  0.000  0.00

0160 06666205 007 REFL PAV MRK TY II (Y) 4" (BRK) LF  0.280  5,000.000  0.000  0.000  0.00

0165 06666207 007 REFL PAV MRK TY II (Y) 4" (SLD) LF  0.280  5,000.000  0.000  0.000  0.00

0255 06666348 007 REFL PAV MRK TY I (W)12"(DOT)(060MIL) LF  50.000  1.000  0.000  0.000  0.00

0265 06686010 000 PREFAB PAV MRK TY B (W)(6")(BRK)CNTST LF  12.000  3,000.000  0.000  0.000  0.00

0310 06686090 000 PREFAB PAV MRK TY C (W) (SYMBOL) EA  225.000  1.000  0.000  0.000  0.00

0330 06686116 000 PREFAB PAV MRK TY C(EVAC SYM, BLUE/WHT) EA  500.000  1.000  0.000  0.000  0.00

0350 06726016 000 TRAFFIC BUTTON TY W EA  10.000  20.000  0.000  0.000  0.00

0390 06776016 000 ELIM EXT PAV MRK & MRKS (RR XING) EA  200.000  4.000  0.000  0.000  0.00

0500 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

MATERIAL ON HAND

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,994,957.20
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

06666016 007 LF  0.420REFL PAV MRK TY I (W)6"(DOT)(060MIL)  216.000  90.72 1.00

06666017 007 LF  1.100REFL PAV MRK TY I (W)6"(DOT)(090MIL)  151.000  166.10 100.00

06666029 007 LF  0.880REFL PAV MRK TY I (W)8"(DOT)(090MIL)  8,969.000  7,892.72 3,700.00

06666034 007 LF  0.580REFL PAV MRK TY I (W)8"(SLD)(060MIL)  56,999.000  33,059.42 45,000.00

06666040 007 LF  0.920REFL PAV MRK TY I (W)12"(SLD)(060MIL)  1,214.000  1,116.88 7,000.00

06666171 007 LF  0.380REFL PAV MRK TY II (W) 6" (BRK)  14,430.000  5,483.40 1.00

06666174 007 LF  0.380REFL PAV MRK TY II (W) 6" (SLD)  158,341.000  60,169.58 1.00

06666208 007 LF  0.380REFL PAV MRK TY II (Y) 6" (BRK)  14,860.000  5,646.80 1.00

06666210 007 LF  0.380REFL PAV MRK TY II (Y) 6" (SLD)  104,001.000  39,520.38 1.00

06666225 007 LF  0.320PAVEMENT SEALER 6"  11,752.000  3,760.64 5,000.00

06666284 007 LF  0.760REF PROF PAV MRK TY I(W)6"(SLD)(060MIL)  22,128.000  16,817.28 1.00

06666285 007 LF  0.760REF PROF PAV MRK TY I(W)6"(SLD)(090MIL)  1,191.000  905.16 1.00

06666288 007 LF  0.760REF PROF PAV MRK TY I(Y)6"(SLD)(060MIL)  9,530.000  7,242.80 1.00

06666289 007 LF  0.760REF PROF PAV MRK TY I(Y)6"(SLD)(090MIL)  1,234.000  937.84 1.00

06666292 007 LF  0.760REF PROF PAV MRK TY I(Y)6"(BRK)(060MIL)  5,328.000  4,049.28 1.00

06666293 007 LF  0.760REF PROF PAV MRK TY I(Y)6"(BRK)(090MIL)  4,240.000  3,222.40 1.00

06666304 007 LF  0.310RE PM W/RET REQ TY I (W)6"(BRK)(060MIL)  33,880.000  10,502.80 80,000.00

06666305 007 LF  0.660RE PM W/RET REQ TY I (W)6"(BRK)(090MIL)  76,230.000  50,311.80 1,500.00

06666307 007 LF  0.310RE PM W/RET REQ TY I (W)6"(SLD)(060MIL)  533,635.000  165,426.85 900,000.00

06666308 007 LF  0.420RE PM W/RET REQ TY I (W)6"(SLD)(090MIL)  1,125,914.000  472,883.88 275,000.00

06666316 007 LF  0.310RE PM W/RET REQ TY I (Y)6"(BRK)(060MIL)  45,000.000  13,950.00 150,000.00

06666317 007 LF  0.660RE PM W/RET REQ TY I (Y)6"(BRK)(090MIL)  145,665.000  96,138.90 7,000.00

06666319 007 LF  0.310RE PM W/RET REQ TY I (Y)6"(SLD)(060MIL)  427,096.000  132,399.76 450,000.00

06666320 007 LF  0.480RE PM W/RET REQ TY I (Y)6"(SLD)(090MIL)  1,012,822.000  486,154.56 200,000.00

06666349 007 LF  50.000REFL PAV MRK TY I (W)12"(DOT)(090MIL)  627.000  31,350.00 1.00

06686076 000 LF  9.000PREFAB PAV MRK TY C (W) (24") (SLD)  8,919.000  80,271.00 5,000.00

06686077 000 EA  115.000PREFAB PAV MRK TY C (W) (ARROW)  199.000  22,885.00 150.00

06686078 000 EA  325.000PREFAB PAV MRK TY C (W) (DBL ARROW)  52.000  16,900.00 30.00

06686079 000 EA  375.000PREFAB PAV MRK TY C (W) (TPL ARROW)  2.000  750.00 30.00

06686080 000 EA  350.000PREFAB PAV MRK TY C (W) (UTURN ARROW)  21.000  7,350.00 30.00

06686083 000 EA  400.000PREFAB PAV MRK TY C (W) (LNDP ARROW)  4.000  1,600.00 20.00

06686085 000 EA  175.000PREFAB PAV MRK TY C (W) (WORD)  208.000  36,400.00 100.00

06686089 000 EA  475.000PREFAB PAV MRK TY C (W) (RR XING)  1.000  475.00 20.00

06686091 000 EA  10.000PREFAB PAV MRK TY C (W) (18")(YLD TRI)  16.000  160.00 50.00

06686092 000 EA  17.000PREFAB PAV MRK TY C (W) (36")(YLD TRI)  62.000  1,054.00 70.00

06686108 000 LF  9.000PREFAB PAV MRK TY C (Y) (24") (SLD)  535.000  4,815.00 1,700.00

06726007 000 EA  5.000REFL PAV MRKR TY I-C  2,029.000  10,145.00 1,800.00

06726009 000 EA  5.000REFL PAV MRKR TY II-A-A  22,440.000  112,200.00 5,000.00

06726010 000 EA  5.000REFL PAV MRKR TY II-C-R  5,539.000  27,695.00 7,000.00

06776001 000 LF  0.350ELIM EXT PAV MRK & MRKS (4")  6,760.000  2,366.00 20,000.00

06776002 000 LF  0.500ELIM EXT PAV MRK & MRKS (6")  4,903.000  2,451.50 1,000.00

06776003 000 LF  0.600ELIM EXT PAV MRK & MRKS (8")  4,445.000  2,667.00 1,000.00

06776005 000 LF  0.850ELIM EXT PAV MRK & MRKS (12")  2,423.000  2,059.55 1,000.00
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06776007 000 LF  3.000ELIM EXT PAV MRK & MRKS (24")  1,438.000  4,314.00 500.00

06776008 000 EA  50.000ELIM EXT PAV MRK & MRKS (ARROW)  61.000  3,050.00 40.00

06776012 000 EA  50.000ELIM EXT PAV MRK & MRKS (WORD)  59.000  2,950.00 30.00

06776028 000 LF  1.000ELIM EXT PV MRK & MRKS (RUMBLE STRIP)  80.000  80.00 250.00

06786002 000 LF  0.100PAV SURF PREP FOR MRK (6")  5,592.000  559.20 15,000.00

60566001 000 LF  8.000PREFORMED IN-LANE(TRANS) RUMBLE STRIP  320.000  2,560.00 600.00

$1,994,957.20TOTAL ITEM EARNINGS TO DATE


