
646977001CONTRACT ID:

PROJECT: RMC - 646977001

CONTRACT:

10244205

PROJECTED AMOUNT: $1,000,064.00

CONTRACTOR:

HIGHWAY: IH0045

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

JACKSON EXCAVATION, LLC

Abraham Guzman, P.E.

MONTGOMERY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/08/26

10/31/2024AWARD DATE:

ESTIMATE PERIOD:

0017

07/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/03/2024

10/02/2024

ESTIMATE PAID:

 512

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/01/2025

$1,000,064.00

CONTRACT:

06/26/2026

AWARD AMOUNT: $1,000,062.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 70.04

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 32.70

$62,890.00 $264,153.00 $327,043.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$62,890.00 $264,153.00 $327,043.00 

$0.00 $0.00 $0.00 

$62,890.00 $327,043.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $264,153.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 512

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/01/2025

03/01/2025

 731

 0

 731

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  006/26/2026  1

06/27/2026  1

06/28/2026  1

06/29/2026  1

06/30/2026  1

07/01/2026  1

07/02/2026  1

07/03/2026  1

07/04/2026  1

07/05/2026  1

07/06/2026  1

07/07/2026  1

07/08/2026  1

07/09/2026  1

07/10/2026  1

07/11/2026  1

07/12/2026  1

07/13/2026  1

07/14/2026  1

07/15/2026  1

07/16/2026  1

07/17/2026  1

07/18/2026  1

07/19/2026  1

07/20/2026  1

07/21/2026  1

07/22/2026  1

07/23/2026  1

07/24/2026  1

07/25/2026  1
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WORK PERFORMED THIS PERIOD

RMC - 646977001 646977001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 05057001 TMA (STATIONARY)000 DAY  1,000.000 $10,000.00 10.000  73.00 10.00

0080 07527001 TREE TRIMMING / BRUSH REMOVAL000 MI  1,500.000 $40,500.00 27.000  90.10 300.00

0085 07527002 SPOT TREE TRIMMING / BRUSH REMOVAL000 LF  1.000 $390.00 390.000  390.00 10,000.00

0090 07527003 TREE TRIMMING / BRUSH REMOVAL(CHANNELS)000 AC  1,500.000 $12,000.00 8.000  79.00 300.00

$62,890.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

646977001PROJECT CONTROLRMC - 646977001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  52.000  0.000  3.00  3.00

0065 05057001 000 TMA (STATIONARY) DAY  1,000.000  10.000  0.000  73.00  73,000.00

0080 07527001 000 TREE TRIMMING / BRUSH REMOVAL MI  1,500.000  300.000  0.000  90.10  135,150.00

0085 07527002 000 SPOT TREE TRIMMING / BRUSH REMOVAL LF  1.000  10,000.000  0.000  390.00  390.00

0090 07527003 000 TREE TRIMMING / BRUSH REMOVAL(CHANNELS) AC  1,500.000  300.000  0.000  79.00  118,500.00

Category Subtotal $327,043.00

646977001RMC - 646977001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  10.000  0.000  0.000  0.00

0075 07357060 000 DRIFTWOOD REMOVAL CY  80.000  1,000.000  0.000  0.000  0.00

0095 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0100 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0105 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

0110 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0115 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0120 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0125 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0130 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $327,043.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  3.000  3.00 52.00

05057001 000 DAY  1,000.000TMA (STATIONARY)  73.000  73,000.00 10.00

07527001 000 MI  1,500.000TREE TRIMMING / BRUSH REMOVAL  90.100  135,150.00 300.00

07527002 000 LF  1.000SPOT TREE TRIMMING / BRUSH REMOVAL  390.000  390.00 10,000.00

07527003 000 AC  1,500.000TREE TRIMMING / BRUSH REMOVAL(CHANNELS)  79.000  118,500.00 300.00

$327,043.00TOTAL ITEM EARNINGS TO DATE


