
646978001CONTRACT ID:

PROJECT: RMC - 646978001

CONTRACT:

10244002

PROJECTED AMOUNT: $1,109,688.00

CONTRACTOR:

HIGHWAY: IH0045

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

JACKSON EXCAVATION, LLC

Abraham Guzman, P.E.

MONTGOMERY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

10/31/2024AWARD DATE:

ESTIMATE PERIOD:

0013

03/24/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/03/2024

10/01/2024

ESTIMATE PAID:

 364

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 03/01/2025

$1,109,688.00

CONTRACT:

02/26/2026

AWARD AMOUNT: $1,109,686.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 99.73

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

03/24/2026

00/00/0000

 100.00

$0.00 $240,741.00 $240,741.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $240,741.00 $240,741.00 

$0.00 $0.00 $0.00 

$0.00 $240,741.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $240,741.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 364

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/01/2025

03/01/2025

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 27  2  25

AWAITING AE ACCEPTA 23

WORK ACCEPTED 1

WORK COMPLETED 1

02/26/2026  1

02/27/2026  1

02/28/2026  1 WORK COMPLETED

03/01/2026  1 AWAITING AE ACCEPTANCE

03/02/2026  1 AWAITING AE ACCEPTANCE

03/03/2026  1 AWAITING AE ACCEPTANCE

03/04/2026  1 AWAITING AE ACCEPTANCE

03/05/2026  1 AWAITING AE ACCEPTANCE

03/06/2026  1 AWAITING AE ACCEPTANCE

03/07/2026  1 AWAITING AE ACCEPTANCE

03/08/2026  1 AWAITING AE ACCEPTANCE

03/09/2026  1 AWAITING AE ACCEPTANCE

03/10/2026  1 AWAITING AE ACCEPTANCE

03/11/2026  1 AWAITING AE ACCEPTANCE

03/12/2026  1 AWAITING AE ACCEPTANCE

03/13/2026  1 AWAITING AE ACCEPTANCE

03/14/2026  1 AWAITING AE ACCEPTANCE

03/15/2026  1 AWAITING AE ACCEPTANCE

03/16/2026  1 AWAITING AE ACCEPTANCE

03/17/2026  1 AWAITING AE ACCEPTANCE

03/18/2026  1 AWAITING AE ACCEPTANCE

03/19/2026  1 AWAITING AE ACCEPTANCE

03/20/2026  1 AWAITING AE ACCEPTANCE

03/21/2026  1 AWAITING AE ACCEPTANCE

03/22/2026  1 AWAITING AE ACCEPTANCE

03/23/2026  1 AWAITING AE ACCEPTANCE

03/24/2026  1 WORK ACCEPTED
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

646978001PROJECT CONTROLRMC - 646978001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01347001 000 BACKFILL (TY A) STA  20.000  1,052.000  0.000  55.00  1,100.00

0065 01507001 000 BLADING STA  60.000  757.000  0.000  60.00  3,600.00

0070 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  500.000  2,086.000  0.000  472.00  236,000.00

0075 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  36.000  0.000  2.00  2.00

0080 05057001 000 TMA (STATIONARY) DAY  1.000  140.000  0.000  39.00  39.00

Category Subtotal $240,741.00

646978001RMC - 646978001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0085 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  50.000  0.000  0.000  0.00

0090 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0095 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0100 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

0105 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0110 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0120 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0125 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0130 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $240,741.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01347001 000 STA  20.000BACKFILL (TY A)  55.000  1,100.00 1,052.00

01507001 000 STA  60.000BLADING  60.000  3,600.00 757.00

04327013 000 CY  500.000RIPRAP (MOW STRIP)(4 IN)  472.000  236,000.00 2,086.00

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  2.000  2.00 36.00

05057001 000 DAY  1.000TMA (STATIONARY)  39.000  39.00 140.00

$240,741.00TOTAL ITEM EARNINGS TO DATE


